



5 DAY TECHNICAL LIMIT FORECAST

Well : LONGTOM 3
Forecast from : Tue, 15 August, 2006

Max POB next 5 days 91
Max POB on Rig 100



Tue 15-Aug-06			Wed 16-Aug-06			Thu 17-Aug-06			Fri 18-Aug-06			Sat 19-Aug-06		
0:00			0:00			0:00	Round Trip		0:00	Drill 9-1/2" Hole from 3600 - 4600m		0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00	Drill 9-1/2" Hole from 2900 - 3600m		7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00	Circ hole clean prior to trip		16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
1	Upstream			Upstream		1	Upstream	2	5	Upstream			Upstream	
10	Diamond	8		Diamond		12	Diamond	12	2	Diamond	5		Diamond	
	ESS			ESS			ESS			ESS	2		ESS	
	Dowell			Dowell			Dowell			Dowell			Dowell	
	Anadrill			Anadrill			Anadrill			Anadrill			Anadrill	
2	Geoservices	2		Geoservices	1		Geoservices	1		Geoservices			Geoservices	
1	Baroid	1		Baroid			Baroid	1	1	Baroid	1		Baroid	
	Cameron	1		Cameron			Cameron			Cameron			Cameron	
	Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger	
	Weatherford			Weatherford			Weatherford			Weatherford			Weatherford	
1	Fugro ROV	1				1	BHI Mudlog			BHI Mudlog	1			
			18	VIP FLIGHT	18		West Engineering (TAP)	1	1	Nexus	1			
15		13	18		18	15		16	9		10			
POB at end of crew movements		91	POB at end of crew movements		91	POB at end of crew movements		90	POB at end of crew movements		89	POB at end of crew movements		89
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip at Melb			Far Grip at Melb			Far Grip at Rig			Far Grip at Rig			Far Grip at Rig		
Wrangler at Rig			Wrangler at Rig			Wrangler at Rig			Wrangler to Melb			Wrangler at Melb		
Tue 15-Aug-06			Wed 16-Aug-06			Thu 17-Aug-06			Fri 18-Aug-06			Sat 19-Aug-06		