



5 DAY TECHNICAL LIMIT FORECAST

Well : LONGTOM 3
Forecast from : Sat, 05 August, 2006

Max POB next 5 days 96
Max POB on Rig 100



Sat 05-Aug-06			Sun 06-Aug-06			Mon 07-Aug-06			Tue 08-Aug-06			Wed 09-Aug-06		
0:00			0:00			0:00			0:00			0:00		
1:00	RIH , service TDS at shoe		1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00	R/U e-line, run XPT log, POH, rig down		3:00	RIH w- stinger and set cement plugs, circ clean	
4:00			4:00	Drill 13-1/2" hole fm 2250m to 2830m (Volcanics)		4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00	RIH fm 955m to 1727m		6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00	Circulate		8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00	Drill 13-1/2" hole fm 1727m to 2250m (Admiral)		10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00	Wiper Trip to 16" Shoe		12:00			12:00		
13:00			13:00			13:00	Circulate		13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00	POOH		17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00	RU to Run 10-3/4" Csg	
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream			Upstream		1	Upstream		1	Upstream	1		Upstream	
	Diamond			Diamond	1		Diamond	1	6	Diamond	6		Diamond	
	ESS			ESS			ESS			ESS			ESS	
	Dowell			Dowell			Dowell			Dowell			Dowell	
	Anadrill			Anadrill	1		Anadrill		1	Anadrill	1		Anadrill	
	Geoservices			Geoservices			Geoservices			Geoservices			Geoservices	
	Baroid			Baroid			Baroid	1		Baroid			Baroid	
	Cameron			Cameron			Cameron			Cameron			Cameron	
	Schlumberger	6		Schlumberger	6		Schlumberger			Schlumberger			Schlumberger	
	Weatherford			Weatherford			Weatherford		3	Weatherford			Weatherford	
									2					
									1	Fruco	2			
									1	MI Swaco				
									1	Tap				
					15	8		1	15		10			
POB at end of crew movements		84	POB at end of crew movements		84	POB at end of crew movements		91	POB at end of crew movements		96	POB at end of crew movements		96
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
			Exceed tool											
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip dep rig pm			Far Grip arr Melb pm			Far Grip at Rig			Far Grip at Rig			Far Grip at Rig		
Wrangler at Rig pm			Wrangler at Rig			Wrangler at Rig			Wrangler at Rig			Wrangler at Rig		
Sat 05-Aug-06			Sun 06-Aug-06			Mon 07-Aug-06			Tue 08-Aug-06			Wed 09-Aug-06		