
5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD Max POB next 5 days 91
Forecast from : Thu, 13 April, 2006 Max POB on Rig 100

Thu 13-Apr-06 Fri 14-Apr-06 Sat 15-Apr-06 Sun 16-Apr-06 Mon 17-Apr-06
0:00  0:00  0:00 0:00 0:00
1:00  1:00  1:00 1:00 1:00
2:00  2:00  2:00 2:00 2:00
3:00  3:00  3:00 3:00 3:00
4:00 4:00  4:00 POH 4:00 4:00
5:00  5:00  5:00 5:00 5:00
6:00  6:00  6:00 6:00 6:00
7:00  7:00  7:00 7:00 7:00
8:00  8:00  8:00 8:00 8:00
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00  15:00 Run and cement 9-5/8" csg 15:00 15:00
16:00  16:00  16:00 16:00 16:00
17:00  17:00  17:00 17:00 17:00
18:00  18:00  18:00 18:00 18:00
19:00  19:00  19:00 19:00 19:00
20:00  20:00  20:00 20:00 20:00
21:00  21:00  21:00 21:00 Pull and repair LMRP and rerun and test 21:00
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
1 Upstream 1  Upstream   Upstream   Upstream   Upstream  
9 Diamond 10 11 Diamond 5  Diamond   Diamond   Diamond  
 ESS  2 ESS 2  ESS   ESS   ESS  
 Fugro   Fugro   Fugro   Fugro   Fugro  
 MI  1 MI 1  MI   MI   MI  
1 Dowell 1  Dowell   Dowell   Dowell   Dowell  
1 Geoservices 1  Geoservices   Geoservices   Geoservices   Geoservices  
 Cameron  1 Cameron   Cameron   Cameron   Cameron  
 Schlumberger   Schlumberger   Schlumberger   Schlumberger   Schlumberger  
 Sperry   Sperry   Sperry   Sperry   Sperry  
 Weatherford  6 Weatherford   Weatherford   Weatherford   Weatherford  
               
 Haliburton   Haliburton   Haliburton   Haliburton   Haliburton  
               

12 13 21 8       
78 91 91 91 91

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
     
     
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
     
     
     
     
     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     
     

Sentinal in field Sentinal at Rig Sentinal to Melbourne Sentinal to Rig Sentinal at Rig
Wrangler to Rig Wrangler at Rig Wrangler at Rig Wrangler at Rig Wrangler at Rig

     
     

Thu 13-Apr-06 Fri 14-Apr-06 Sat 15-Apr-06 Sun 16-Apr-06 Mon 17-Apr-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements
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Basker-Manta FFD Forecast

Note: This forecast is based on best times and subject to change due to operational requirements.


