LAKES OIL N.L
DAILY DRILLING REPORT

	WELL :
	Boundary creek-2
	REPORT No. :
	5
	                              DFS:
	4
	DATE :
	14-Oct-05

	2400 DEPTH :
	261m
	LAST DEPTH :     
	132m
	24 HR PROGRESS :
	149m
	PTD :
	2500m

	TOTAL FUEL :
	10,700
	FUEL USAGE :
	1000
	
	
	CUM. COST : $
	

	0600 OPS :
	Make up the Casing bowl to Casing

	Next 24 hr OPS:
	Install and test the Blowout preventors then make up the 216mm drilling assembly

	Site Personnel:
	Lakes 3-  A.M.C 1- Mud logger 2- Hunt Energy  20


	BIT INFORMATION
	
	OPS BREAKDOWN
	
	MUD PROPERTIES

	 Bit Number
	1 Re-Run
	
	
	 Drilling  
	9.50
	
	 Density  
	Spud mud
	ppg

	 Size (mm)
	311
	
	
	 Tripping
	2.50
	
	 Viscosity
	
	Sec

	 Make
	BBL
	
	
	 Surveys
	
	
	PV @ Deg C
	
	Deg C

	 Type
	M-22
	
	
	 Reaming 
	
	
	YP lbs/100 ft 2
	
	Lbs/100ft 

	 IADC Code
	1-1-7
	
	
	Slip  and cut  block line
	
	
	 API Filtrate
	
	m/30min

	 Serial Number
	6093062
	
	
	 Circulate and clean hole
	1.00
	
	 Gels lbs/100 ft 2
	
	

	 Nozzles (32)
	18-18-18
	
	
	 Cement casing
	1.50
	
	 Cake 32nds/ in
	
	

	 Depth in (m)
	15.00
	
	
	Rig repair  
	
	
	 Sand
	
	% Vol

	 Depth out (m)
	261m
	
	
	 Surveys
	1.00
	
	 Solids
	
	% Vol

	 Total Metres
	246m
	
	
	 Run Casing
	6.00
	
	Hardness Ca  mg/l
	
	

	 Hours
	16.5
	
	
	 Rig Service
	
	
	KCL Concentration
	
	% by wt

	 WOB (kg)
	1000
	
	
	 Make  up conductor pipe
	
	
	 Chlorides
	
	Mg/l

	 RPM
	80
	
	
	Drill out Cmt
	
	
	 Methyl Blue 
	
	Ppb equiv

	 Condition
	4-4-NO-A-2-2-2-1-0
	
	
	Logging
	
	
	K+
	
	Mg/l

	 Impact Force
	lb/ft
	
	
	W.0.C
	2.50
	
	 Daily Cost
$
	306

	 Jet Velocity
	ft/sec
	
	
	Cement plug
	
	
	 Cum Cost
$
	5,845

	

	B.H.A.:
	Bit- Bit sub- 2  X 8inch drill collars-  crossover sub – 8  x 6-1/2 inch drill collars

	
	

	

	HOURLY OPERATIONS SUMMARY (0000 – 2400)
	
	SURVEYS
	
	CHEMICALS USED

	From
	To
	Operation
	
	0.25
	° at
	218m
	m 
	
	Type
	Amount

	00:00
	09:30
	Drilled 311mm hole from 132m to 261m
	
	
	° at
	
	m 
	
	Ausgel
	30

	09:30
	10:30
	Circulated hole clean
	
	
	° at
	
	m 
	
	
	

	10;30
	11:30
	Wiper tripped and ran survey
	
	
	° at
	
	m 
	
	
	

	11:30
	14:00
	Tripped out for casing , layed out 2 eight inch collars
	
	
	° at
	
	m 
	
	
	

	14:00
	19:00
	Ran 21 jnts of 244mm casing
	
	
	° at
	
	m 
	
	
	

	19:00
	20:00
	Rigged up Halliburton then circulated
	
	
	° at
	
	m 
	
	
	

	20:00
	21:30
	Held meeting then cemented the Casing
	
	
	° at
	
	m 
	
	
	

	21:30
	24:00
	Wait on cement
	
	
	
	

	
	
	
	
	PUMP 1
	
	PUMP 2

	
	
	Hook load with casing 29,000lbs
	
	 Liner
	140
	mm 
	
	 Liner
	140
	mm 

	
	
	Displaced cement with water
	
	 Pressure
	1000
	kPa 
	
	 Pressure
	
	KPa 

	
	
	
	
	 A.V. DP
	
	m/min 
	
	 A.V. DP
	
	m/min 

	
	
	
	
	 A.V. DC
	
	m/min 
	
	 A.V. DC
	
	m/min 

	
	
	
	
	 SPM
	50
	
	 SPM
	

	
	
	
	
	 GPM
	250
	
	GPM
	

	
	
	
	
	
	
	

	
	
	
	
	CEMENT DATA
	
	LAST CASING

	
	
	
	
	 Sacks
	40
	
	 Size
	244mm
	

	
	
	
	
	 Class
	
	
	 Weight
	53.57
	Kg/m

	
	
	
	
	
	
	
	
	 Grade
	K-55
	

	
	
	
	
	 
	
	
	
	 Connection
	Buttress
	

	
	JSA
	Mousehole connections
	
	 
	
	
	
	 Joints
	21
	

	
	
	Running casing
	
	
	
	
	
	 Length
	253
	m 

	Days since
	
	  346
	
	
	
	
	 Shoe
	258
	m 


,66

