
16 Jul 2006 From : Troy Reid
To : Brian King/James Hinton

Well Data QC Not Done
Drill Co.: Ensign Midnight Depth (MD): 60.0m Current Hole Size:
Rig: Ensign 32 Midnight Depth (TVD): 60.0m Casing O.D.: 20.000in
Prognosed TD: 2350.0m Progress: 0.0m Shoe TVD: 60.0m
RT-GL: 3.00m Days From Spud: F.I.T. / L.O.T. /
GL Elev.: 3.00m Days On Well: 4.75 Rig Move Distance 1800+/- k's
Current Op's @ 0600 17 Jul 2006 : Wait on Daylight
Planned Operations for 17 Jul 2006 : Continue to install lighting in derrick.

Pin derrick on rig floor.
Install # 3 generator.
Continue with high pressure welding.

Summary of Period 0000 to 2400 Hrs
Build derrick on racks.Install 'A' Leg section.
Continue with lighting.
Weld on 4" high pressure lines.
Continue on shaker tank.

Operations For Period 0000 Hrs to 2400 Hrs on 16 Jul 2006
Phse Cls Op From To Hrs Depth Activity Description

PS P RM 0000 0600 6.00 0.0m Wait on daylight
PS P RM 0600 1800 12.00 0.0m Hold pre tour safety meeting and weekly safety meeting

Build derrick sections on pipe racks.
Continue to reinstall light .All bulbs where removed for the rig
move .
Continue with high pressure welding on Mud lines.
Dig drains to sump.
Continue with Santo's equipment inventories.
90% Rig Moved.
40% rigged up
No loads Recieved today.

PS P RM 1800 2400 6.00 0.0m Wait on daylight.
Operations For Period 0000 Hrs to 0600 Hrs on 17 Jul 2006

Phse Cls Op From To Hrs Depth Activity Description

PS RM 0000 0600 6.00 0.0m Wait on Daylight.

General Comments
Comments Rig Requirements

Lease poding water .Dig small drains to remove water.

Bulk Stocks
Name Unit In Used Adjust Balance

KCl sx 0 0 0 0.0
Salt sx 0 0 0 0.0
Potable Water ltr 0 8000 0 44,000.0
Rig Fuel ltr 0 0 0 0.0
Camp Fuel ltr 0 360 0 3,980.0
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HSE Summary
Events Date of Last Days Since Description Remarks

Pre-Tour Meetings 16 Jul 2006 0 Days Pre tour safety meeting Held pre tour safety meeting.Topic
discussed. Rigging and slinging,
Traffic movement.
Third party contractors on site . Rainy cold
conditions 4 degrees. care Extraneeded in
these hazardious conditions.

Weekly Safety
Meeting

16 Jul 2006 0 Days Weekly meeting safety
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