LAKES OIL N.L.

A.C.N. (004 247 214)
Patrobus No.1

PEP 155 (east)
DAILY REPORT No. 10
Date: 03 Oct 05

24 Hour Progress

At 6am this morning the contractor was preparing to remove the temporary 152mm casing. During the past twenty four hours the contractor has conditioned the hole prior to running 115mm casing to 232m with cement pumped to approximately 40m.
Next 24 Hours

Attempt to retrieve the temporary 152mm casing before cementing 115mm casing to surface. After cementing the BOP will be installed before running in the hole with the continuous coring barrel and cutting continuous core to TD.
Ben Edwards  
Lakes Oil
