LAKES OIL N.L.

A.C.N. (004 247 214)
Patrobus No.1

PEP 155 (east)
DAILY REPORT No. 9
Date: 02 Oct 05

24 Hour Progress

At 6am this morning the contractor was preparing to wiper trip 5.5” hole having progressed 78m to a depth of 232m during the past 24 hours. The contractor pulled out of the hole at 1600 hours due to a lack of drill pipe having continued drilling past the expected intermediate casing point of 200m.. More drill pipe arrived on site at 1800 hours as well as extra casing as the contractor only had enough casing to run to 213m
Next 24 Hours

Run and cement 115mm casing in place before removing the temporary 152mm casing and cementing 115mm back to surface.
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