DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS July 28, 2006
SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	271
	363

	CAMERON
	5523
	5533

	HALLIBURTON
	3345
	3344

	SCHLUMBERGER
	2125
	2124

	
	
	

	ISDL
	271
	647

	ISS
	60
	2358


Well: WKF_W27A

Rig/Contractor: 
Rig 453
Report Date: July 28, 2006

Supervisor:
Basset, Anthony A

Steel, George A


 

	AFE Number:
	L0501G657
	Ave Angle:  
	

	Days to Complete:
	12.5
	AFE Cost/Days:   
	$5,800,000

	Daily Cost:
	$173,783
	 
	 

	Total Cost:
	$2,434,665
	Planned MD/TVD: 
	3093.00/2363.00

	Casing Size:
	
	Actual MD/TVD: 
	3095.00/2366.19

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W27A

	
	

	Management Summary:
	Change rams, L/out cleanout BHA.  Jet stack & shell test BOP. R/up WFD 7" casing equipment.  M/up 7" shoe track & begin RIH 7" casing as per program.  Casing held up @ 2560m.  Circulate well clean. Trip drills.


	Current:
	Circulating casing @ hold up depth of 2560m.


	Planned:
	Complete running casing & cement same.


