
DRILLING MORNING REPORT # 5
05 Aug 2008 From: B Openshaw/R Rossouw Longtom-4 H

To: R Oliver

Well Data

Country Australia MDBRT 3577.0m Cur. Hole Size 9.500in AFE Cost US$81,987,600

Field Longtom TVDBRT 2626.0m Last Casing OD 10.750in AFE No. LSRDV01/6

Drill Co. Seadrill Progress 318.0m Shoe TVDBRT 2337.6m Daily Cost US$739,100

Rig West Triton Days from spud 45.94 Shoe MDBRT 2590.8m Cum Cost US$48,078,700

Wtr Dpth (MSL) 56.000m Days on well 5.00 FIT/LOT: 1.68sg /

RT-ASL (MSL) 41.100m Planned TD MD 5822.0m Current Op @ 0600 POOH at 1100m to change out MWD and other
BHA tools.

Planned Op Complete POOH, change out bit and BHA tools,
pick up more DP and RIH to drill ahead.

RT-ML 97.100m Planned TD TVDRT 2702.0m

Summary of Period 0000 to 2400 Hrs

Drilled 9.5in hole as per DD requirements from 3259m to 3577m (2626mTVD). MWD tool failed a number of times during this period and had to be
restarted by recyling pumps. Decison made to POOH to change BHA tools. Circulated 2x bottoms up and POOH from 3577m to 3149m.

HSE Summary

Events Num. Events Days Since Descr. Remarks

Abandon Drill 9 Days Held at10.30 hours. Rig alarms activated. Fire and Abandon drill conducted.

BOP Test 14 Days Pressure test on nipple up 14 Days - 5th August
21 Days - 12th August

Drills 1 2 Days Spill Drill Spill drill conducted by QTEC and Tasman Oil Tools

Dropped Object 23 Days Broken bolt on Link Tilt
bracket.

When the link Tilt was retracted, the uneven piston
movement caused the clamp bolt (on the Bail Arm) to
break. The end of the bolt (10mm X 50mm) fell to the rig
floor. Clamp remained coupled to the Bail Arm.

First Aid Case 0 Days Mud technician cut hand on
glass retort.

While trying to push paper towels down a retort tube to dry
it, the mud technician used too much force which broke the
retort causing his hand to slip down onto the retort thus
cutting his hand. He received 3 stitches from the medic
and is back at wotk.

Incident 9 Days Environmental spill Overflow at upper transverse trough due to blocked flow
line. Approximately 65 ltrs .

PTW issued 8 0 Days Permit to work issued for the day.

Safety Meeting 4 Days Weekly Safety Meetings
with crews.

Weekly safety meeting held at 1300 hours Saturday and
0045 hours on Sunday .

STOP Card 30 0 Days Stop cards submitted for the day.

Operations For Period 0000 Hrs to 2400 Hrs on 05 Aug 2008
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P12 P D4 0000 1430 14.50 3525.0m Drill ahead 9.5in hole as per DD requirements from 3259m to 3525m. (2627.2mTVD)
Drilling parameters: 150rpm, 8klbs WOB, 125stks, 730gpm, 3200psi.

P12 TP
(DH)

D4 1430 1530 1.00 3525.0m Problems with MWD tool. Broke out TDS, racked back one stand, reciprocated pipe,
connected TDS and restart MWD.

P12 P D4 1530 1830 3.00 3573.0m Continued drilling ahead from 3525m to 3573m.

P12 TP
(DH)

D4 1830 1900 0.50 3573.0m Problem with MWD tool. Reciprocate pipe and recycle pumps to start MWD tool.

P12 P D4 1900 1930 0.50 3577.0m Continued drilling from 3573m to 3577m (2626.0mTVD). Further problems with MWD
tool.

P12 TP
(DH)

F4 1930 2200 2.50 3577.0m Circulate 1x bottoms up while working first stand of pipe. 180rpm, 700gpm during
circulation. Rack back one stand and circulate 1x bottoms up while working second
stand pipe. 180rpm, 700gpm during circulation.

P12 TP
(DH)

G8 2200 2400 2.00 3577.0m POOH from 3577m to 3149m under K&M supervision. Work tight spots, without
circulation, from 3230m to 3147m for 4 stnds. Over pull 20 klbs to max 35klbs.

Operations For Period 0000 Hrs to 0600 Hrs on 06 Aug 2008
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P12 TP
(DH)

G8 0000 0230 2.50 3577.0m Continued POOH from 3149m to 10.75in shoe at 2591m. Tight spots from 3230m to
3147m for 4 stnds and from 2751m to 2748m. Max o/pull 35klbs.

P12 TP F3 0230 0300 0.50 3577.0m Performed flowcheck at 10.75in shoe and pumped slug.
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

(DH)

P12 TP
(DH)

G8 0300 0600 3.00 3577.0m Continued POOH from 2591m to 1100m.

Operations For Period Hrs to Hrs on

Phase Data to 2400hrs, 05 Aug 2008

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

Production Hole (2)(P12) 120 01 Aug 2008 05 Aug 2008 120.00 5.000 3577.0m

General Comments
00:00 TO 24:00 Hrs ON 05 Aug 2008

Operational Comments
Adjustments to rotary table elevation based on Fugro calculations;
RT above LAT = 41.062m.
RT above MSL/AHD 40.362m.

Operational Comments

West Triton Rig Equipment Concerns

1) Top drive rotating head has operating problems, to be able to rotate the IBOP must be operated first. This is
impacting operational efficiency. New hydraulic pump on order?

3) CTU control panel has leaking valves, pressure regulator valve inoperable. Parts on order.

4) Link tilt clamps slipping on bails - need to rectify this issue.

5) Bail retaining plates on top drive bent, increasing time to change out bails by 1/2 hour. Require new retaining
plates.

6) No spare UpperTop Drive IBOP or parts on board for Upper IBOP.

7.1) Only main engines 1, 2 & 3 available for power generation. Engine 5 awaiting new injectors. Problems
relating to engines may be caused by fuel contaminated with water.
7.2) Excessive blow-by observed through oil filler cap when it is removed (all 3 engines).
7.3) Number 4 main generator down. Exciter and generator sent ashore.

8) Emergency generator fuel tank requires modification to drain line (no communication with tank through drain
line).

9) Pumping pressure read-out at Cyber chair display not accurate. At 2800psi pump pressure, cyber display
reads 3600psi.

10) Remote controller for Iron Roughneck not operational.

11) Automatic drill pipe elevators not working.

12) Auto IBOP on TDS is sticky and does not operate smoothly - linkages distorted?? Drillers are not currently
closing the IBOP while making connections as it is very difficult to re-open,

Operational Comments Hours on jar ser. No 1416-1515: 74hrs

Operational Comments
MWD tools not providing reliable directional readings after 2941m. Using Xceed to provide necessary data.

MWD tool requiring frequent recycling of pumps after a connection to obtain communication response from tool.

Operational Comments Magnetic material collected in flowline during 24hrs: 1.85kg Accumulated total: 1.85kg

SBM Data Cost Today US$ 937

Mud Type: ACCOLADE

Oil Type: ACCOLADE
BASE

Sample-From: Flowline

Time: 21:40

Weight: 12.10sg

Temp: 64C°

HTHP-Temp: 120C°

HTHP: 500psi

HTHP-FL: 3.0cc/30min

HTHP-cake: 2/32nd"

CaCl mud: 26.21

CaCl WP:

Ex.Lime:

Salinity: 302419mg/l

Elec.Stab.: 760mV

Solids(%vol): 18%

H2O: 20%

Oil(%): 60%

Sand: 0.5

LGS: 5%

Oil On Cut: 9%

Viscosity 78sec/qt

YP 31lb/100ft²

PV 40cp

O/W Ratio: 75/25

Gels 10s 14

Gels 10m 25

Fann 003 10

Fann 006 12

Fann 100 37

Fann 200

Fann 300 71

Fann 600 111

Comment Checked shaker screens regularly for damage and replaced screens as necessary (4x330
mesh new screens used). Run centrifuges in Barite recovery mode to reduce LGS. Seepage
losses of up to 10bbl/hr in Admiral 50 sand, added sized Calcium Carbonate to active to
minimize losses with good results.
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Bit # 10 Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): 9.50in IADC# M322 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: REED WOB(avg) 11.00klb No. Size

6 16/32nd"

Progress 318.0m Cum. Progress 881.0m

Type: PDC RPM(avg) 150 On Bottom Hrs 10.3h Cum. On Btm Hrs 54.8h

Serial No.: 218795 F.Rate 750gpm IADC Drill Hrs 18.0h Cum IADC Drill Hrs 78.0h

Bit Model RSR616M-B3 SPP 3300psi Total Revs Cum Total Revs 0

Depth In 2690.0m HSI ROP(avg) 30.87 m/hr ROP(avg) 16.08 m/hr

Depth Out 3577.0m TFA 1.178 . .

Bit Comment

BHA # 12

Weight(Wet) 30.00klb Length 215.0m Torque(max) 16000ft-lbs D.C. (1) Ann Velocity 428fpm

Wt Below Jar(Wet) 14.00klb String 217.00klb Torque(Off.Btm) 9000ft-lbs D.C. (2) Ann Velocity 397fpm

Pick-Up 270.00klb Torque(On.Btm) 13000ft-lbs H.W.D.P. Ann Velocity 306fpm

Slack-Off 206.00klb D.P. Ann Velocity 306fpm

BHA Run Description 9.5in PDC bit, PD Xceed 675, Eco scope, Tele scope, NM HWDP, X/O, 6x 5.5" HWDP, X/O, Jar, X/O, 12x 5.5"
HWDP.

BHA Run Comment

Equipment Length OD ID Serial # Comment

PDC Bit 0.22m 9.50in 218795

PD Xceed 675 7.66m 6.75in 241

ECO Scope 8.05m 9.13in 963

Tele Scope 8.52m 6.88in EO 330

NM HWDP 9.19m 6.75in SBD 3170

X/O 0.49m 7.00in 11560.3

HWDP 56.23m 7.06in

X/O 1.22m 7.00in SSD7142

Jar 9.62m 6.25in 1416-1515

X/O 0.91m 7.00in 508A67

HWDP 112.76m 7.00in

Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

0.00 0.00 0.0 0.0 0.00

3373.36 94.00 181.60 2576.16 -1738.29 -1738.3 -131.9 1.21

3402.75 93.90 178.30 2574.14 -1767.61 -1767.6 -131.9 3.36

3431.88 91.10 178.10 2572.87 -1796.69 -1796.7 -131.0 2.89

3461.34 91.70 178.80 2572.15 -1826.13 -1826.1 -130.2 0.94

3492.03 91.50 180.60 2571.29 -1856.81 -1856.8 -130.0 1.77

3521.63 91.30 178.90 2570.57 -1886.40 -1886.4 -129.9 1.73

3551.39 91.40 180.80 2569.87 -1916.15 -1916.1 -129.8 1.92

Bulk Stocks

Name Unit In Used Adjust Balance

Drill Water MT 100 15 0 223.0

Rig Fuel m3 100 17 0 289.0

POTABLE WATER MT 6 28 0 266.0

Cement class \'G\' MT 0 0 0 52.0

Bentonite MT 0 0 0 45.0

Barite MT 0 4 0 135.0

SOBM m3 0 0 0 119.0

Brine m3 0 0 0 192.0
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Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(sg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(gpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1(gpm)SPM2
(SPM)

SPP2
(psi)

Flow2
(gpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(gpm)

1 National 14
P-220

6.50 1.44 97 65 3200 380 30 176 40 234 50 293

2 National 14
P-220

6.50 1.44 97 65 3200 380 3437.0 30 350 176 40 500 234 50 690 293

3 National 14
P-220

6.50 1.44 97 3437.0 30 340 176 40 500 234 50 680 293

Casing

OD LOT / FIT Csg Shoe (MD/TVD) Cementing

30 " / 128.80m / 128.80m 168bbl class G at 15.9ppg, 200% excess.

16 " / 750.03m / 750.03m Lead 516 bbls "G" class at 12.5ppg. Tail 229 bbls "G" class at 15.80 ppg

10 3/4" / 1.68sg 2590.78m /
2337.57m

200bbl class "G" at 15.8ppg, TOC at 1900m

Personnel On Board

Company Pax

ADA 8

Seadrill 13

Seadrill Services. 38

Catering 9

Halliburton 2

Baker Hughes Inteq 7

Halliburton 1

Tamboritha 3

Q Tech 1

Tasman Oil Tools 2

Schlumberger 6

K&M 1

Cameron 1

Total 92

Mud Volumes, Mud Losses and Shale
Shaker Data

Engineer : Brian Auckram/James Munford

Available 2261.0bbl Losses 115.8bbl Equipment Description Mesh Size

Shaker 1 VSM-300 255

Shaker 1 VSM-300 255

Shaker 2 VSM-300 280

Shaker 2 VSM-300 280

Shaker 3 VSM-300 280

Shaker 3 VSM-300 280

Shaker 4 VSM-300 280

Shaker 4 VSM-300 280

Comments

Active 429.0bbl Downhole 18.8bbl

Mixing Surf+ Equip 82.0bbl

Hole 849.0bbl Dumped

Slug De-Gasser
Reserve 983.0bbl De-Sander

Kill De-Silter
Centrifuge

! ! Evaporation 15.0bbl

Marine

Weather on 05 Aug 2008

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 13kn 155.0deg 1012.0mbar 9C° 0.1m 80.0deg 2s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

24.1deg 440.00klb 2905.00klb 0.8m 80.0deg 6s Wave and swell heights
are estimates.

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Battler 17h00 At rig Item Unit Used Quantity

Rig Fuel m3 465.9
Potable Water Mt 440
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Item Unit Used Quantity

Drill Water Mt 150
CEMENT G Mt 0
Barite Mt 84
Bentonite Mt 0
Base Oil m3 0
Brine m3 118

Pacific Valkyrie At rig Item Unit Used Quantity

Rig Fuel m3 456.1
Potable Water Mt 273
Drill Water m3 618
CEMENT G Mt 0
Barite Mt 105
Bentonite Mt 34.8
SOBM m3 79
Base Oil m3 0
Brine m3 0

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1050 / 1109 13 / 13 Crew Change
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