

PC-Log

Date 11/6/2003

Julian 310 Day No. 21 of Survey

Vessel Orient Explorer

Party Chief: Esben Jettestad

Client: Woodside Energy Ltd

Area: Offshore Victoria, Australia

Block: Otway Basin

Project No: 2003084

Job Type: Single Vessel - 4 Str / 2 Srce

CDP Line 25 m

Shotpoint 18.75 m

Wind: S 10 knts

Sea State: 2.5m

Visibility: Good

Production

Infill, if any, is included in Production figures

	Traverse	CDP km:	Square km:
Today's Production:	66.4875	531.9000	13.2975
Total Production:	806.0625	6448.5000	161.2125
Today's 11/6/2003 Infill :	44.569	356.550	8.9138
Total Infill:	44.569	356.550	8.9138

Commercial Statistics

Category	Time (hours)
Line Change Standby	1.78
Sum Standby	1.78
Chargeable Infill	5.68
Chargeable	2.85
Line Change	2.05
Sum Production	10.58
System Crash	0.22
Other Sections - Telemetry	11.42
Sum Downtime	11.63
Grand Total :	24.00

Technical Statistics

Category ID	Time (hours)
System Crash	0.22
Sum Syntrak 480	0.22
Other Sections - Telemetry	11.42
Sum Streamer - Telemetry	11.42
Sum Instruments	11.63
Chargeable Infill	5.68
Sum Production Infill	5.68
Chargeable Production	2.85
Sum Production Normal	2.85
Line Change	2.05
Line Change	1.78
Sum Line Change	3.83
Sum Operation	12.37

Name:

Grand Total :

24.00

Spacing:

Interval:

:

km:

Production Summary

Line Number	Seq	Columns	First good	Last good	No. good	Kms	Line Hdg	Comments
1196P1	25	1193-1 (8) 200	2061	893	1169	21.919	306	Chargeable Production
1020I1	26	1017-1 (8) 024	2282	2944	663	12.431	126	Chargeable Infill. *Complete
1020I1		1017-1 (8) 024	1575	2238	664	12.450	126	Chargeable Infill
1020I1		1017-1 (8) 024	1001	1528	528	9.900	126	Chargeable Infill
1196I2	28	1193-1 (8) 200	2598	2077	522	9.787	306	Chargeable Infill

Events Summary

Group	Start	End	Time	Comments
Production Normal	0:00	2:51	2.85	>>> Chargeable Production. Line No 1196P1, Seq No 25, Dir 306 Edit SP 2096-1959 d/t Syntrak problem (extraction errors and re-initialize)
Line Change	2:51	4:54	2.05	Line Change.
Production	4:54	6:09	1.25	>>> Chargeable Infill. Line No 1020I1, Seq No 26, Dir 126
Syntrak 480	6:09	6:16	0.12	>>> System Crash. Line No 1020I1, Seq No 26, Dir 126 Getting non-chargeable coverage from edit on seq. 20 (SP 1529-1574)
Production	6:16	7:52	1.60	>>> Chargeable Infill. Line No 1020I1, Seq No 26, Dir 126
Syntrak 480	7:52	7:58	0.10	>>> System Crash. Line No 1020I1, Seq No 26, Dir 126 Getting non-chargeable coverage from edit on seq. 24 (SP 2239-2281)
Production	7:58	9:37	1.65	>>> Chargeable Infill. Line No 1020I1, Seq No 26, Dir 126
Line Change	9:37	11:24	1.78	Line Change Standby. Standby rate on LC after infill.
Streamer - Telemetry	11:24	22:49	11.42	Other Sections - Telemetry. Not able to initialize streamer #3 on start of seq. 27 - NTBP Recovering front of streamer 3 to investigate problem.
Production	22:49	24:00	1.18	>>> Chargeable Infill. Line No 1196I2, Seq No 28, Dir 306

Client's

Ken Haig

Party Chief:

Esben Jettestad

Rep: