
Megascolides-2

Date : 02 Feb 2007 Well Site Manager : Bruce Pilat Rig Manager : Cesar Miaco

Report Number 36 Drilling Supervisor : Bruce Pilat / Brian Assels Drilling Company : Century Drilling Ltd

Easting 403212 Northing 5767583 Geologist : Dave Horner

Well Details

Country: Australia Current Hole Size: 8.500in Casing O.D.: 9.625in Planned TD: 2170m

Field: Megascolides Measured Depth: 2130m Casing MD: 507m Last BOP Test: 29 Jan 2007

Rig: Century 11 True Vertical Depth: 2126m Casing TVD: 507m FIT/LOT: 20.00ppg /

RT - AMSL: 156.20m 24 Hr Progress: 0m TOL MD: Last LTI: 04 Jan 2006

RT - GL: 5.20m Days From Spud: 29.42 Liner MD: LTI Free Days: 254

Datum: WGS 84 Days On Well: 35.31 Liner TVD:

Current Ops @ 0600: Layout cement stinger

Planned Operations: Flush and ND BOP's, LO kelly, clean mud tanks, Release rig.

Summary of Period 0000 to 2400 Hrs

LO BHA. RIH with cement stinger and set cement plug #1 & #2. Lay down DP. RIH and tag Plug #2. POH laying down DP.

Well Costs - AFE Number:

Original AFE: $ 2,839,256 Orig & Supp AFE: $ 2,839,256 Daily Cost: $ 93,650 Cum. Cost: $ 2,817,416

Projected Cost: $ 3,200,000

HSE Summary

Event (# Of) Date of last Days Since Short Description

Alcohol & drug screening ( 2 ) 02 Feb 2007 0 Days Personnel Blow into Alcoholiser

Pre-Tour Meetings ( 2 ) 02 Feb 2007 0 Days Tripping and cement jobs & Body placement while LDDP

Safety Meeting ( 2 ) 02 Feb 2007 0 Days Hold pre-job safety meeting prior to cement jobs

Operations For Period 0000 Hrs to 2400 Hrs on 02 Feb 2007

Phse Cls Op From To Hrs Depth Activity Description

E1 P LOG 0000 0100 1.00 2130m Complete electric line logs. RD wireline.

PH1 P PLD 0100 0630 5.50 2130m RIH BHA and LO HWDP. PU kelly, Break same.

PH1 P HBHA 0630 0700 0.50 2130m Clean up rig floor. Rig to RIH cement stinger.

PH1 P CMP 0700 1030 3.50 2130m PU, MU and RIH w/ 10 jts cement stinger, X/O & DP to 986m.

PH1 P CMP 1030 1100 0.50 2130m MU circ swage, break circ, spot 15 bbl HV pill.

PH1 P PLD 1100 1130 0.50 2130m POH laying out 6 DP.

PH1 P CMP 1130 1230 1.00 2130m MU Halliburton cement swage, Hold PJSM, pressure test lines.

PH1 P CMP 1230 1300 0.50 2130m Pump Cement Plug #1, 950m - 850 m. Pump 2 bbl water ahead, mix & pump 33.6 bbl
of class G cement @ 15.8ppg, 2 bbl water, displace with 31 bbl mud

PH1 P PLD 1300 1500 2.00 2130m POH 6 stds, LO 24 singles.

PH1 P CMP 1500 1530 0.50 2130m Head up & circ 2 x tubing volumes. Spot 15 bbl HV pill, LD 6 jts DP.

PH1 P CMP 1530 1600 0.50 2130m Head up, pressure test lines & pump Cement Plug #2, 550m - 450 m. Pump 10 bbl
water ahead, mix & pump 37 bbl Class G cement @ 15.8 ppg, 2 bbl water, displace with
15 bbls mud

PH1 P PLD 1600 1700 1.00 2130m POH 6 stds, LO 15 singles.

PH1 P CMP 1700 1730 0.50 2130m Head up and circ DP clean.

PH1 P PLD 1730 1800 0.50 2130m Con't lay down DP sideways.

PH1 P PLD 1800 2130 3.50 2130m RIH to 357m, lay down DP while WOC.

PH1 P CMP 2130 2200 0.50 2130m RIH and tag Plug #2 @ 422m w/ 20,000 lb. POH one single, head up, circ to clean DP.

PH1 P PLD 2200 2400 2.00 2130m Con't POH sideways.

Operations For Period 0000 Hrs to 0600 Hrs on 03 Feb 2007

Phse Cls Op From To Hrs Depth Activity Description

PH1 P PLD 0000 0430 4.50 2130m RIH to 385m and lay down DP in stages to empty mast.

PH1 P CMP 0430 0500 0.50 2130m Bottom of stinger at 120m. Rig to and pump 15 bbl hi-vis pill.

PH1 P PLD 0500 0530 0.50 2130m POH laying out 3 x DP, 4 x EUE. Bottom of stinger at 57m.

PH1 P PLD 0530 0600 0.50 2130m Rig up Halliburton. Hold pre-job safety meeting. Pump cement plug #3. pump 1 bbl
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Operations For Period 0000 Hrs to 0600 Hrs on 03 Feb 2007

Phse Cls Op From To Hrs Depth Activity Description

water ahead,mix & pump 12.6bbl of Class G cement @ 15.8ppg with 0.25 gal/10bbl
NF-6,chase with 1 bbl water, POH laying down stinger.

WBM Data

Daily Chemical Costs: $ 165 Cost To Date: $ 60356 Engineer : Peter N Aronetz

Mud Type: !
KCl-PHPA-POLYMER

Sample From: P/Suction

Time: 18:00

Weight: 9.45ppg

ECD TD: 0.00ppg

ECD Shoe:

Viscosity 63sec/qt

KCl Equiv: 1.8%

Flowline Temp:

Nitrates: 0mg/l

Sulphites: 250mg/l

API FL: 5.6cm³/30m

API Cake: 1/32nd"

PV 19cp

YP 31lb/100ft²

CaCO3 Added: 39.8ppb

Cl: 11.50x1000
mg/l

Hard/Ca: 120mg/l

MBT: 5

PM: 0.55

PF: 0.16

MF: 1.5

pH: 9.8

PHPA Added: 2.15ppb

Low Gravity Solids: ! 7.4%

High Gravity Solids: ! 0.0%

Solids (corrected): ! 7.4%

H2O: 92.6%

Oil: 0.0%

Sand: 0.20% %

Barite: 0

Gels 10s 6

Gels 10m 10

Fann 003 5

Fann 006 7

Fann 100 30

Fann 200 41

Fann 300 50

Fann 600 69

Comment: Sx of material listed as used today are damaged write-offs,
with exception of the XANTHAN Gum (used for HiVis pills)
Recount of all mud chemical inventory located an 4 extra sx of PAC-R,
one of which is damaged and not returnable.
3sx were credited and entered as a negative usage.

Shakers, Volumes and Losses Data

Available 693.0bbl Losses 371.0bbl Equip. Descr. Mesh Size Hours

De-Gaser 1 Rig 0

De-Sander 1 Pioneer 2 Cones 0

De-Silter 1 Pioneer 10 Cones 0

Shaker 1 DFE 2x175, 1x140 2

Shaker 2 DFE 2x175, 1x140 2

Active ! 538.0bbl Downhole ! 371.0bbl

Hole ! 112.0bbl Shakers & Equip. ! 0.0bbl

Slug ! Dumped ! 0.0bbl

Reserve ! 25.0bbl Centrifuges !

HiVis Pill ! ! 18.0bbl De-Sander ! !
De-Silter ! ! 0.0bbl !

Built ! 0.0bbl ! !

Comment: 371bbls 'Downhole losses': Fluid left in hole below cement plugs,
71bbls 'Other' addition: Volume of cement plugs
43bbls mud in Storage includes 18bbls HiVis pill for CMT plug # 3

BHA Data

BHA # 5
Weight(Wet) Length 96m Torque(max) ! D.C. (1) Ann Velocity

Wt Below Jar(Wet) String Torque(Off.Btm) ! D.C. (2) Ann Velocity

Pick-Up Torque(On.Btm) ! H.W.D.P. Ann Velocity

Slack-Off Jar Hours ! D.P. Ann Velocity

Equipment Length OD ID Serial # Hours Comment

Tubing 10 x 95.11m 3.50in

X/O x 1.00m 6.25in 1.88in

Total Length: 951.10m

Survey
MD Incl. Corr. Az TVD 'V' Sect Dogleg N/S E/W Tool Type

(m) (deg) (deg) (m) (deg) (deg/30m) (m) (m) .

1812.00 2.25 44.00 1809.19 77.87 0.34 77.87 -29.84 Hofco single shot

1915.00 3.75 72.00 1912.05 80.37 0.60 80.37 -25.23 Hofco single shot

2009.00 6.75 55.00 2005.65 84.49 1.07 84.49 -17.78 Hofco single shot

2055.00 8.50 63.00 2051.25 87.58 1.33 87.58 -12.54 Hofco single shot
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Summary
Company Pax On

Karoon Gas Ltd 3

Century Drilling Ltd 22

RMN Drilling Fluids 1

BHI 2

Eurest 3

Total on Rig 31

Bulk Stocks

Name Unit In Used Adjust Balance

AMC Biocide G 25L can 0 0 0 15.0

AMC Defoamer 25L can 0 0 0 18.0

AMC PAC-R 25kg sack 0 -3 0 56.0

AMC PHPA 25kg sack 0 0 0 18.0

AUS-BEN 25kg sack 0 0 0 0.0

AUS-DEX 25kg sack 0 0 0 0.0

AUS-GEL 25kg sack 0 0 0 251.0

Baryte 25kg sack 0 10 0 446.0

CaCl 25kg sack 0 0 0 0.0

Caustic Soda 25kg pail 0 0 0 7.0

Citric Acid 25kg sack 0 1 0 37.0

Cement - Class A 40kg sack 0 0 0 0.0

Kwik-seal C 40lb sack 0 2 0 30.0

Kwik-seal F 40lb sack 0 0 0 32.0

Kwik-seal M 40lb sack 0 0 0 32.0

Lime 20kg sack 0 0 0 10.0

KCl 25kg sack 0 0 0 198.0

Rod-free 205L 205L drum 0 0 0 1.0

Rod-free 25L 25L can 0 0 0 0.0

NaCl 25kg sack 0 0 0 0.0

SAPP 25kg sack 0 0 0 0.0

Soda Ash 25kg sack 0 0 0 16.0

Sodium Sulfite 25kg sack 0 0 0 12.0

Xanthan Gum 25kg sack 0 0 0 25.0

Xtra-sweep 12lb box 0 0 0 7.0

Diesel fuel lt 2180 580 0 10,800.0

Calcium Carbonate 40µ 25 kg sacks 0 0 0 354.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner MW Eff SPM SPP Flow Depth Ck. Line SPM SPP Flow

(in) (ppg) (%) (SPM) (psi) (gpm) (m) (psi) (SPM) (psi) (gpm)

1 G.D. PZ-7 5.50 97 1.

2.

2 G.D PZ-7 5.50 97 1.

2.

3 G.D PZ-7 5.50 97 1.

2.
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