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DRILLING MORNING REPORT # 11
11 Oct 2009 From: John Mcgarrity/ Peter Dane Trefoil-2
To: Texas Richards -
Well Data
Country Australia | MDBRT 935.0m | Cur. Hole Size 17.500in | AFE Cost US$33,167,745
Field Trefoil |TVDBRT 935.0m | Last Casing OD 30.000in | AFE No. Trefoil-2
Drill Co. Maersk | Progress 0.0m | Shoe TVDBRT 153.0m | Daily Cost US$600,000
Rig Kan Tan IV | Days from spud 5.67 | Shoe MDBRT 153.0m | Cum Cost US$10,432,091
Wtr Dpth(MSL) 69.0m  Days on well 10.13 | FIT/LOT: /
RT-ASL(MSL) 26.0m | Planned TD MD 3221.0m | Current Op @ 0600 Circulating 13 3/8" casing.
RT-ML 95.0m | Planned TD TVDRT 3221.0m | Planned Op Cement and displace 13 3/8" casing.
Release 18 3/4" running tool.
POOH with landing string.
Run BOP and riser.
Summary of Period 0000 to 2400 Hrs
POOH with 17 1/2" BHA.
Rigged up to run 13 3/8" casing.
Ran 13 3/8" casing.
Rigged down 13 3/8" casing handling equipment.
Rigged up 5" drill pipe handling equipment.
HSE Summary
Events Num. Events  Days Since Descr. Remarks
Abandon Dirill 1 11 Days Held abandon Drill prior to
tow.
Last BOP stack test 2 37 Days Test BOP
Permit To Work 12 0 Days Permits administerd.
Pre-tour Meeting 2 1 Day Shift change meetings
Safety Meeting 2 7 Days Held 2 x General Safety
Meeting
STOP Card 48 0 Days Number of STOP Cards
submitted
FORMATION
Name Top
Torquay Group 95.00m
Lower Miocene Seismic Marker 918.00m

Operations For Period 0000 Hrs to 2400 Hrs on 11 Oct 2009

Phse Cls Op From To Hrs Depth Activity Description
(RC)

P4 P G6 0000 |0200 |2.00 [935.0m Handle BHA. Continue POOH with BHA. Retrieved MWD probe.

P5 P Gl 0200 |0300 |1.00 [935.0m Picked up cement stand and RIH and laid out side FOSV, side entry sub, FOSV. Picked
up Halliburton SSR cement head and made up same. Racked cement stand back in
derrick.

P5 P G1 0300 |0530 |2.50 [935.0m Held JSA. Rigged up 13 3/8" casing handling equipment.

P5 P G9 0530 |0630 |1.00 [935.0m Picked up shoe joint and checked float - ok. Made up float collar joint and checked float
- ok . Thread locked the shoe track. Picked up and installed C plates for guideline
attachment.

P5 P G9 0630 |1000 |3.50 |935.0m Ran 13 3/8" casing from 24m to 146m. Stabbed into well with ROV assistance.

P5 P G1 1000 (1330 |3.50 |935.0m Held JSA. Rigged up Premium Casing Services, FMS, 500 ton elevators and control
lines. Made up FACL

P5 P G9 1330 (2230 |9.00 |935.0m Ran 13 3/8" casing from 146m to 826m. Filled pipe every 5 joints with mud.

P5 P G9 2230 (2330 |[1.00 |935.0m Rigged down 13 3/8" casing handling equipment and rigged up 5" drill pipe handling
equipment.

P5 P G12 2330 |2400 |0.50 |935.0m Prepared to pick up 18 3/4" HPWH.

Operations For Period 0000 Hrs to 0600 Hrs on 12 Oct 2009

Phse Cls

(RC)

Op

From

To

Hrs

Depth

Activity Description

P5 |P

G12

0000

0100

1.00

935.0m

Picked up and made up 18 3/4" HPWH housing. Lowered housing to rotary table and
set in slips.
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Phse Cls Op From To Hrs Depth Activity Description
(RC)
P5 P G12 0100 |0200 |1.00 [935.0m Ran in hole with 13 3/8" casing with 5" HWDP landing string. Broke circulation and
washed down to 13m above the wellhead.
P5 P G12 0200 |0300 |1.00 [935.0m Made up cement stand. Landed the 18 3/4" wellhead. Confirmed with 50k overpull.
ROV confirmed bullseye 0.25 deg aft/port.
P5 P G12 0300 |0400 |1.00 [935.0m Rigged up surface lines. Attached cement hose to Halliburton cement head assembly
and connected control head lines.
P5 P F3 0400 |0600 |2.00 [935.0m Circulated with seawater 1.5 times casing volume at 12 bpm, 500 gpm, 850 psi.
Operations For Period Hrs to Hrs on
Phase Data to 2400hrs, 11 Oct 2009
Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth
Mob/Demob(P1) 69.5(21 Sep 2009 |04 Oct 2009 69.50 2.896 0.0m
Conductor Hole(P2) 53.5|04 Oct 2009 |06 Oct 2009 123.00 5.125 155.0m
Conductor Casing(P3) 30|07 Oct 2009 |08 Oct 2009 153.00 6.375 155.0m
Surface Hole(P4) 68|08 Oct 2009 |11 Oct 2009 221.00 9.208 935.0m
Surface Casing(P5) 22|11 Oct 2009 |11 Oct 2009 243.00 10.125 935.0m
General Comments
00:00 TO 24:00 Hrs ON 11 Oct 2009
WBM Data Cost Today US$ 0
Mud Type: PAD mud | API FL: Cl: Solids(%vol): Viscosity 58sec/qt
PV 1lcp
Sample-From: 3 | Filter-Cake: K+C*1000: H20: 98% |vp 191b/100fe2
Time: 1730 | HTHP-FL: Hard/Ca: Oil(%): Gels 10s 7
i Gels 10m 9
Weight: 9.00ppg | HTHP-cake: MBT: Sand:
Fann 003 7
Temp: 20C° PM: pH: 9 |Fann 006 9
PE: PHPA: Fann 100 14
Fann 200 24
Comment Note: Cost is in AUD Fann 300 30
Fann 600 41
Bit # 2 Wear | 01 D B G 02 R
2 2 NO A | NO
Bitwear Comments:
Size ("): 17.50in | IADC# 115 Nozzles Drilled over last 24 hrs Calculated over Bit Run
Mfr: Smith | WOB(avg)000.00kib |No. Size Progress 0.0m | Cum. Progress 787.0m
Type: mt | RPM(avg) 120 | 1 13/32nd" | On Bottom Hrs 0.0h | Cum. On Btm Hrs 33.3h
Serial No.: PM2605 |F.Rate  1150gpm | 3 22/32nd" | |ADC Drill Hrs 0.0h | Cum IADC Drill Hrs 40.0h
Bit Model XR+VCPS | SPP 2350psi Total Revs Cum Total Revs 0
Depth In 153.0m |HSI ROP(avg) N/A | ROP(avg) 23.63 m/hr
Depth Out 935.0m | TFA 1.243
Bit Comment
BHA # 2
Weight(Wet) 75000.00kIb | Length 244.3m | Torque(max) 18000ft-Ibs | D.C. (1) Ann Velocity 130fpm
Wt Below Jar(Wet) 25000.00kIb | String 260000.00kIb | Torque(Off.Btm) 2500ft-Ibs | D.C. (2) Ann Velocity 116fpm
Pick-Up 260000.00kIb | Torque(On.Btm) 6000ft-Ibs | H.W.D.P. Ann Velocity 100fpm
Slack-Off 270000.00kIb D.P. Ann Velocity 100fpm
BHA Run Description
BHA Run Comment
Equipment Length oD ID Serial # Comment
Bit 0.44m 17.50in PM2605
Bit Sub 1.22m 9.50in 3.00in
MWD 9.74m 9.50in 3.25in | 46809
Stabiliser 2.51m 17.50in T19048
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Equipment Length oD ID Serial # Comment
Drill Collar 9.45m 9.50in 1141
Stabiliser 2.05m 17.50in 207A34
X/Over Sub 1.13m 8.00in 94
Drill Collar 18.63m 8.25in 1160
Drilling Jars 9.68m 8.00in 1158
Drill Collar 75.33m 8.25in
X/Over Sub 1.09m 5.00in 3.00in
HWDP 113.04m
Bulk Stocks
Name Unit In Used Adjust Balance
Rig Fuel m3 0 2 0 509.0
Drill Water m3 0 16 0 290.0
Pot Water m3 11 10 0 221.0
Brine m3 0 0 0 88.0
Barazan D+ 25kg/sx 0 0 0 48.0
Barite MT 0 0 0 47.0
Baradefoam-W300 can 0 0 0 16.0
Barolift boxes 0 0 0 18.0
Bentonite MT 0 0 0 0.0
Caustic Soda pail 0 0 0 26.0
Con-Det 5 gal/pail 0 0 0 32.0
Dextrid Lte 25kg/sx 0 0 0 216.0
Guar Gum 25kg/sx 0 0 0 20.0
Lime SX 0 0 0 50.0
Mica 25kg/sx 0 0 0 40.0
Omyacarb 5 25kg/sx 0 0 0 240.0
Pac-LE 25kg/sx 0 0 0 110.0
Soda Ash SX 0 0 0 63.0
Shaker Screen 110 box 0 0 0 24.0
Shaker Screen 140 box 0 0 0 40.0
Shaker Screen 175 box 0 0 0 24.0
Shaker Screen 50 box 0 0 0 24.0
Shaker Screen 210 box 0 0 0 24.0
Sodium Bicarbonate 25kg sx 0 0 0 48.0
Rig Fuel m3 0 0 0 561.0
Drill Water m3 0 0 0 416.0
Potable Water m3 0 0 0 208.0
Aldacide 25kg/pail 0 0 0 26.0
Pumps
Pump Data - Last 24 Hrs Slow Pump Data
No. Type Liner MW  Eff (%) SPM  SPP  Flow | Depth | SPM1 SPP1Flowl(gpm)SPM2 SPP2 Flow2|SPM3 SPP3 Flow3
(in)  (s9) (SPM)  (psi)  (gpm) | (m) | (SPM) (psi) (SPM)  (psi) (gpm) |(SPM) (psi) (gpm)
1 | Continental 6.50 97 80 | 1200 400
Emsco
2 | Continental 6.50 97 80 | 1200 400
Emsco
3 | Continental 6.50 97 80 | 1200 400
Emsco
Personnel On Board
Company Pax
ADA 8
Maersk 44
OMS 15
GRN 3
Halliburton 2
Dril-Quip 2
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Personnel On Board
Halliburton (Baroid) 2
Reach 1
PCS 3
Fugro ROV 6
Halliburton 2
Geoservices 3
Other 4
Total | 95
Mud Volumes, Mud Losses and Shale Engineer : Jay Wan / Kosta Georgiou
Shaker Data
Available 1741.3bbl | Losses 374.5bbl Equipment Description Mesh Size Comments
Active 220.0bbl | Downhole
Mixing Surf+ Equip 0.0bbl
Hole 895.8bbl | Dumped 374.5bbl
| De- r
aggerve 515.5bbl Dg—ggﬁ gr
Kill 110.0bbl | De-Silter
Centrifuge
Marine
Weather on 11 Oct 2009
Visibility Wind Speed Wind Dir. Pressure Air Temp.  Wave Height ~Wave Dir.  Wave Period
10.0nm ‘ 15kn ‘ 100.0deg ‘1008.0mbar ‘ 10C° ‘ 1.3m 100.0deg 3s
Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments
317.0deg \ ] 16.00kIb \ 1.2m \ 100.0deg ] 55
Comments
Vessel Name Arrived (Date/Time) Departed Status Bulks
(Date/Time)
Far Scimitar 19:20 hrs 10/10/09 22:15 hrs 10/10/09 | Alongside 27 South Iltem Unit Used Quantity
Whart Rig Fuel M3 643
Potable Water M3 520
Drill Water M3 196
t 55
Barite t 0
Bentonite t 42
Brine M3 190
Far Fosna 08:30 9/10/09 Standby Rig Item Unit Used Quantity
Rig Fuel M3 413
Pot Water M3 490
Drill Water M3 590
Bentonite t 0
Barite t 42
t 0
Brine M3 184
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