
LAKES OIL N.L 

DAILY DRILLING REPORT 
 
WELL : 

 
ECHIDNA H-1 

 
REPORT No. : 

 
3 

                             
 DFS: 

 
3 

 
DATE : 

 
28-02-05 

 
2400 DEPTH : 

 
      275.00m        

 
LAST DEPTH :      

 
275.00m 

24 HR 
PROGRESS:     

 
0 

 
PTD : 

 
 

TOTAL FUEL :      10000 FUEL USAGE :      650 DAYCOST : $ 40,223 CUM. COST : $ 237,047 

0600 OPS : Drilling 216mm hole at  282m 

Next 24 Hrs Op Drill ahead 

Site Personnel: Lou DeVattimo  - Supervisor 
 

BIT INFORMATION  OPS BREAKDOWN  MUD PROPERTIES 

 Bit Number 2  Re- Run    Drilling      Density 8.80 ppg 
 Size (mm) 216mm    Tripping    Viscosity 45 Sec 
 Make Varel    Surveys    Water Loss 9.5 Cc 
 Type CHI-GMS    Rigged up    pH 8.50 Strip 
 IADC Code 1-1-7    Testing/tools    Filter Cake 2 32 nd 
 Serial Number 197685    Circulate Sample    PV / YP 10   /   10 Cp/lb/100’
 Nozzles (32) 13-13-13    Casing    Gels 2/3/0 S/m 
 Depth in (m) 275m    Cementing    Sand  % Vol 
 Depth out (m)     Surveys    Solids 1.6 % Vol 
 Total Metres     Circulate & Condition    Oil  % Vol 
 Hours     Rig Service/slip & cut    K+  Mg/l 
 WOB (kg)     Rig  up BOP 18.00   Chlorides 22500 Mg/l 
 RPM    Drill out Cmt    PHPA   
 Condition    Tripping 2:00   KCL                               % 
 Impact Force    Wait On Cement      Daily Cost $ 4,463 
 Jet Velocity    Test BOPs 4:00   Cum Cost $ 5,798 

B.H.A.: 216mm Bit-Bit sub with float and totco ring- 2 x 6-1/2in DC- x/o sub-Stabilizer-x/o sub-12 x 6-1/2in DC-Jars-3 x 6-1/2in DC-4 HWDP 
  

HOURLY OPERATIONS SUMMARY (0000 – 2400)  SURVEYS  CHEMICALS USED 

From To Operation   ° at  m   Type Amount 

0000  Cut and layed out the Conductor pipe then made up   ° at  m   KCL  Bulk 3 
 04:30 the  Casing Bowl to the Casing   ° at  m   Barazan D plus 2 

04:30 06:00 Installed the Mud cross and adapter spool to the        ° at  m   Dextrid LTE 12 
  Casing Bowl    made up the Kill line        ° at       m   Pac R 3 

06:00  Installed the Blowout   Preventor    ,  Flowline  ,  and        ° at       m   Pac L 3 
 18:00 Function tested  the BOP controls        ° at       m   Ezi MUD DP 3 

18:00  Held safety meeting with Halliburton  then pressure        ° at       m   Baracide 1 
  Tested the Blind Rams to 10,500kpa  Choke line valves     
 20:30 to 14,000 kpa  Standpipe to 14,000kpa  PUMP 1  PUMP 2 

20:30 21:00 Rigged down the testing equipment   Liner 140 mm    Liner 140 mm  
21:00  Made up the 216mm Drilling assembly and tripped in   Pressure 4800 kPa    Pressure  KPa  

 23:00 hole to 97m   A.V. DP  m/min    A.V. DP  m/min 
23:00  Tested the Pipe rams to 14,000kpa and Annular    A.V. DC  m/min    A.V. DC  m/min 

 24:00 Preventor  10,500kpa  using the Halliburton unit   SPM    SPM  
     LPM   LPM  
       
    CEMENT DATA  LAST CASING 

  Made up the new KCL mud   Sacks  Halliburton    Size 244 mm  
     Class A   Bulk 303   Weight 69.94 Kg/m 
      %    1 Calcium chloride   Grade L-80  
     %      3 Gal NF-6   Connection NK3-SB  
          %          Joints 21  
          %          Length 268.35 m  

Days since LTA 122   Av. Wt    Shoe 273   m from RKB m  
,66 
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