LAKES OIL N.L
DAILY DRILLING REPORT

WELL : ECHIDNAH-1 REPORT No. : 18 DFS: 175 DATE : 15th March 05
24 HR

2400 DEPTH : 1609.00m LAST DEPTH : 1609.00m PROGRESS: PTD: 1609

TOTAL FUEL : FUEL USAGE : DAYCOST : $ 34,510 CUM.COST:$ 968,433

0600 OPS : Make up and run in hole with 156mm Drilling assembly depth at 06:00 1176m

Next 24 Hrs Op  Continue to pick up and run in hole with 156mm drilling assembly- Drill out shoetrack

Site Personnel:  Lou DeVattimo - Supervisor

BIT INFORMATION OPS BREAKDOWN MUD PROPERTIES
Bit Number 7 Re-Run Drilling Density 9.50 ppg
Size (mm) 156mm Tripping Viscosity 39 Sec
Make Varel Surveys Plastic Viscosity 12@ 20deg C
Type L-127 Slip and Cut line Yield 10 100/ft2
IADC Code Wireline logging 6.00 Gels 3/6/0lbs 100ft 2
Serial Number 170018 Circulate Sample API filtrate 4.5ml 30 min
Nozzles (32) 16-16-16 Casing Cake 2.0 32"1in
Depth in (m) 1609 Cementing Corr solids 4.6 % Vol
Depth out (m) Surveys Sand .30 % Vol
Total Metres Circulate & Condition MBT 8.00 Ppb eq
Hours Rig Service Chlorides 30,000 Mg/l
WOB (kg) Rig up BOP 15.50 Hardness Ca 180 Mg/l
RPM Drill out Cmt ASG 3.237
Condition Breakdown kelly KCL 5.70 % wt
Impact Force \Wait On Cement Daily Cost $ 3,850
Jet Velocity Test BOPs 2.50 Cum Cost $ 69,611
B.HA.: 156mm Bit-Bit sub-2 x 4-3/4inch Drill collars-Stabilizer-13 x 4-3/4inch Drill collars-Jars-2 x 4-3/4inch Drilll collars
HOURLY OPERATIONS SUMMARY (0000 — 2400) SURVEYS CHEMICALS USED
From To Operation °at m Type Amount
00:00 03:00 |Completed BOP pressure testing °at m KCL Tech bulk 2
03:00 Made up 6-1/8 inch drilling assembly then picked up °at m Barazan D plus 2
12:00 [15 x 4-3/4 inch drill collars and 40 jnts of drillpipe °at m Pac L /Pot Hydro 5/1
12:00 Continued picking up drill pipe and running in hole to °at m Baracarb 5 1
587m then unable to circulate (plugged at the Bit) °at m Baracide 1
16:30 [Tripped out and cleared blockage °at m Dextrid LTE 6
16:30 18:00 [Slipped and cut block line °at m Bentonite / Caustic 10/1
18:00 [Tripped back in hole with 6-1/8inch drilling assembly
22:30 |[to 701m attempted to circulate but blockage again PUMP 1 PUMP 2
22:30 23:30 [Tripped back to 677m then freed blockage in string Liner 140 mm Liner mm
23:30 24:00 |Running back in hole with 6-1/8in drilling assembly Pressure kPa Pressure KPa
AV.DP m/min AV.DP m/min
AV.DC m/min AV.DC m/min
Note: 6 hrs lost due to Contractor not performing SPM SPM
Correct procedures when picking up pipe LPM LPM
CEMENT DATA LAST CASING
Sacks Halliburton Size 178 mm
Class Bulk Weight 58 Kg/m
% Grade K-55
% Connection Buttress
% Joints 132
% Length 1599.75 m
Dayssince| LTA [132 Av. Wt Shoe 1604m fromRKB  m
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