
SUE 3D SURVEY GAP04BApache Energy Ltd 24-Jan-05

SUE 3D Survey GAP04B Daily Production Report    
Contractor :  WesternGeco (A) Pty. Ltd. Source Interval (m): 18.75 m.(Flip/Flop) Sample Rate: 2 ms.
Vessel:          Western Trident Group Interval (m): 12.5 m. Record length: 5.0 sec.
Prospect:      Offshore Victoria, Australia No. of Channels : 384 / Cable Nominal Fold: 64

Lines Acquired(Prefix = GAP04B)
Line No. Status Type Seq. No. Dir Cables FGSP LGSP Sail CMP Km Prime Sail Km FF Sq.Km. Infill Km
1792P1 Complete Prime 025 45° 8 1140 3516 713.1000 44.5688 16.8675
1984P1 Complete Prime 026 225° 8 3539 1264 682.8000 42.6750 16.1100
1776P1 Complete Prime 027 45° 8 1119 3503 715.5000 44.7188 16.9275
2000P1 Midnight SP Prime 028 225° 8 3552 2967 175.8000 10.9875 4.3950

Daily Totals:  2287.2000 142.9500 54.3000

HSE Statistics Acquisition Statistics
Incidents Daily Monthly Survey Sail CMP Km Prime Sail Km FF Sq.Km % of Total Infill Km % Infill
Near Miss Daily 2287.2000 142.9500 54.3000 5.0%
First Aid Monthly 18252.3000 1140.7688 431.6625 39.8%
Medical Survey 18252.3000 1140.7688 431.6625 39.8%
Restricted Pre-plot 45889.5000 2868.09375 1073.3175 100.0%  - - -  - - -
Lost Time 1 1 Remaining 27637.2000 1727.32500 641.6550 60.2%  - - -  - - -
Reports
Hazard/RIR 2 25 25 Chargeable Time Breakdown (Hrs) (Days)
Small Boat 4 4 Daily Monthly Survey Survey % Survey
Env. Incident Operations 21.63 181.18 181.18 83.9%  - - - 7.55
Drills Standby 2.37 29.50 29.50 13.7%  - - - 1.23
Fire Drill 1 1 1 Down Time 5.32 5.32 2.5%  - - - 0.22
Boat Drill Mob/Demob  - - -

MOB Drill Other  - - -

Observations Total(All) 24.00 216.00 216.00 100.0%  - - - 9.00
Marine Fauna
Ship Contacts Costing US$: Production Standby Mob Demob Other Total
Fishing Gear Daily 151433 16567 - - - - - - 168000
Consumables Monthly 1268283 - - - - - - 1268283
Fuel(Cu.m) 29 262 262 Survey: 1268283 206500 - - - - - - 1474783

Personnel
Seismic Marine Others Total

Man-days Hours(24) Man-days Hours(24) Man-days Hours Man-days Hours
Daily 19 456 19 456 12 288 50 1200
Monthly 168 4032 172 4128 108 2592 448 10752
Survey 168 4032 172 4128 108 2592 448 10752

Activity Breakdown

Act. Code Daily Hrs. Survey Hrs % Survey Act. Code Daily Hrs Survey Hrs % Survey
(D) Acoustics Downtime AD (X) Other OT
(S) Client Request CL (O) Prime Line Change LC 6.15 51.20 23.70%
(D) Compressor Downtime CO (O) Prime Production PR 15.48 129.98 60.18%
(S) Configuration CF (D) Recording Instr. D/t RD 0.63 0.29%
(D) Contractor CT (M) Recovery MR
(D) Crew Change/Personne CC (S) Scouting SC
(M) Deployment MD (S) Seismic Interference SI
(S) External Interference EI (S) Shipping/Fishing SH
(D) In Port/Re-supply IP (D) Source Controller D/t EC
(O) Infill Line Change IC (D) Source D/t ED 4.68 2.17%
(O) Infill Production IN (D) Streamer Downtime SD
(S) Local Travel LT 5.55 2.57% (D) Strmr. Compass D/t CP
(S) Marine Fauna EN (S) Testing-Client Request XT
(M) Mob/Demob MO (S) Tides/Currents TC 0.63 2.57 1.19%
(D) Nav. Buoy Downtime NB (O) Towing Downtime TD
(D) Nav. Signals Downtime NS (M) Transit TR
(D) Navigation Instr. D/t ND (D) Vessel Downtime BD
(S) Obstructions/Fouling FO 1.73 13.17 6.10% (S) Weather Standby WX 8.22 3.80%

[O] = Operations : [M] = Mob/Demob :  [S] = Standby ; [X] = Other Non-Chargeable Time : [D] = Downtime
******* Warning! Sum of Daily Activity Breakdown Hrs is not equal to 24.00! *******
******* Warning! Sum of Activity Breakdown Survey Hours do not add upto an exact number of Days! *******
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SUE 3D SURVEY GAP04B

Daily Activity (Timezone = GMT + 11.0Hrs.) Daily Report 24-Jan-05

From Hr:m To         
Hr:m

Activity 
Code Seq Remarks Line  FGSP LGSP FF CMP Km

00:00 00:14 LC Long line change over midnight d/t survey shape & maintaining line heading towards Barracouta
00:14 00:48 TC Soft start of source - line change against currents.
00:48 05:32 PR 025 Line complete. 1792P1 1140 3516 713.1000
05:32 07:22 LC Heading for line 1984P
07:22 07:37 FO Line turn around Barracouta
07:37 08:11 FO Soft start of source.
08:11 12:39 PR 026 Line complete. 1984P1 3539 1264 682.8000
12:39 14:20 LC Heading for line 1776P
14:20 14:29 LC Soft start of source
14:29 14:54 LC Long line d/t survey shape & maintaining line heading towards Barracouta
14:54 14:58 TC Line change against the currents
14:58 20:05 PR 027 Line complete. 1776P1 1119 3503 715.5000
20:05 21:55 LC Heading for line 2000P
21:55 22:12 FO Line turn around Barracouta
22:12 22:50 FO Soft start of source.
22:50 24:00 PR 028 Line continued over midnight. 2000P1 3552 2967 175.8000

Remarks:
Steady day of production. Without the OMS Pioneer we have had to leave the last 2 close pass lines by the Perch monopod.
These two lines require the presence of the chase boat which will return from Melbourne on Wednesday afternoon.

HSE
Fire drill was hed at 11 am simulating a laundry room fire.

Weather
Wind E 15 kts, Sea 1-1.5m. 
Forecast: E-NE wind 15-20 knots increasing 20-30 knots later. Seas 1-2 m rising 2-4 m. Easterly swell 1-1.5 m.

Current Status:
Continued production on line 2000P

Party Chief: Ian Halfpenny Client Rep: Jon Evan-Cook
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