mcm Apache Energy Ltd
ENERLSY

Contractor : WesternGeco (A) Pty. Ltd.

Source Interval (m):

SUE 3D Survey GAP04B

18.75 m.(Flip/Flop)

Vessel: Western Trident Group Interval (m): 12.5m.
Prospect: Offshore Victoria, Australia No. of Channels : 384 / Cable
Lines Acquired(Prefix = GAP04B
Line No. Status Type Seq. No. Dir Cables FGSP LGSP
1824P1 Complete Prime 003 45° 8 1182 3541
1552P1 Complete Prime 004 225° 8 3198 947
1840P1 Complete Prime 005 45° 8 1203 3554
Daily Totals:
HSE Statistics Acquisition Statistics
Incidents Daily Monthly  Survey Sail CMP Km  Prime Sail Km
Near Miss Daily 2089.2000 130.5750
First Aid Monthly 3472.2000 217.0125
Medical Survey 3472.2000 217.0125
Restricted Pre-plot 45889.5000 2868.09375
Lost Time 1 1 1 Remaining 42417.3000 2651.08125
Reports
Hazard/RIR 5 5 Chargeable Time Breakdown (Hrs)
Small Boat Daily Monthly
Env. Incident Operations 18.77 33.18
Drills Standby 4.18 13.77
Fire Drill Down Time 1.05 1.05
Boat Drill Mob/Demob
MOB Drill Other
Observations Total(All) 24.00 48.00
Marine Fauna
Ship Contacts Costing US$:  Production Standby
Fishing Gear Daily 131367 29283
Consumables Monthly 232283
Fuel(Cu.m) 30 57 57 Survey: 232283 96367
Personnel
Seismic Marine Others
Man-days Hours(24) Man-days  Hours(24) Man-days Hours
Daily 18 432 19 456 12 288
Monthly 39 936 39 936 24 576
Survey 39 936 39 936 24 576
Activity Breakdown
Act. Code Daily Hrs. Survey Hrs % Survey
(D) Acoustics Downtime AD (X) Other
(S) Client Request CL (O) Prime Line Change
(D) Compressor Downtime CcoO (O) Prime Production
(S) Configuration CF (D) Recording Instr. D/t
(D) Contractor CT (M) Recovery
(D) Crew Change/Personne CcC (S) Scouting
(M) Deployment MD (S) Seismic Interference
(S) External Interference El (S) Shipping/Fishing
(D) In Port/Re-supply P (D) Source Controller D/t
(O) Infill Line Change IC (D) Source D/t
(O) Infill Production IN (D) Streamer Downtime
(S) Local Travel LT 5.55 11.56% (D) Strmr. Compass D/t
(S) Marine Fauna EN (S) Testing-Client Request
(M) Mob/Demob MO (S) Tides/Currents
(D) Nav. Buoy Downtime NB (O) Towing Downtime
(D) Nav. Signals Downtime NS (M) Transit
(D) Navigation Instr. D/t ND (D) Vessel Downtime
(S) Obstructions/Fouling FO (S) Weather Standby
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Daily Production Report

Sample Rate:
Record length:
Nominal Fold:

Sail CMP Km Prime Sail Km
708.0000 44.2500
675.6000 42.2250
705.6000 44.1000
2089.2000 130.5750

FF Sq.Km % of Total
49.3500 4.6%
82.9650 7.6%
82.9650 7.6%

1073.3175 100.0%

990.3525 92.4%
Survey Survey %
33.18 69.1%
13.77 28.7%
1.05 2.2%
48.00 100.0%
Mob Demob
Total
Man-days Hours
49 1176
102 2448
102 2448
Act. Code Daily Hrs
oT
LC 4.27
PR 14.50
RD
MR
SC
SI
SH
EC
ED 1.05
SD
CP
XT
TC
TD
TR
BD
WX 4.18

[O] = Operations : [M] = Mob/Demob : [S] = Standby ; [X] = Other Non-Chargeable Time : [D] = Downtime

email: clientl@trident.vessel.int.slb.com
Phone: +44 207 576 6870
+1 713 296 5370

2 ms.
5.0 sec.
64
FF Sq.Km. Infill Km
16.7400
15.9300
16.6800
49.3500
Infill Km % Infill
(Days)
Survey
--- 1.38
0.57
0.04
2.00
Other Total
160650
232283
328650
Survey Hrs % Survey
7.87 16.39%
25.32 52.74%
1.05 2.19%
8.22 17.12%
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mcm SUE 3D SURVEY GAP04B
EMERISY

Daily Activity (Timezone = GMT + 11.0Hrs.) Daily Report 17-Jan-05
From Hr:m To Activity Seq Remarks Line FGSP LGSP FF CMP Km
Hr:m Code
00:00 03:35 WX Waiting for weather improvement.
03:35 04:11 WX Soft start of source
04:11 09:06 PR 003 Line complete. 1824P1 1182 3541 708.0000
09:06 10:25 LC Heading for line 1552P
10:25 11:08 LC Soft start of source
11:08 15:58 PR 004 Line complete. 1552P1 3198 947 675.6000
15:58 17:48 LC Heading for line 1840P
17:48 18:06 ED Line change extended due to work on source
18:06 18:51 ED Soft start of source
18:51 23:36 PR 005 Line complete. 1840P1 1203 3554 705.6000
23:36 24:00 LC Heading for line 1568P over midnight
Remarks:

Wx improved by the time we were in position to acquire line 1824P. Currents and winds having noticeabl effect on speed with cables
exhibiting swallow tail at times, some loss of coverage in far offsets. Also some missed sps due to effect of currents and wind
on vessel speed.

Lines have been passing through Barracouta 10km & 15km zones as well as passing close to Perch and Dolphin, Trident bridge
taking care to keep all informed as required.

Helicopter operations 09:15-09:30 to collect 4 off-going personnel. Chief Mechanic, 2 Filipino cable repair technicians and an
Australian IR

Check on processed results of nav from first lines show and in-line offset from source to centre first group of ~245m, not 235m
as initially estimated.

HSE
Off-going passengers included the Chief Mechanic who bruised his thigh in a trip going up stairs earlier this month, calf now
swollen. Also one of the marine crew suffering from very stiff neck. They were both sent ashore for medical examinations.

Weather
Wind SW 20 kts, Sea 2.0 m. Good weather throughout the day.
Forecast: SW wind 5-15 kts becoming variable 10 kts then tending NE'ly 10-20 kts in the evening. Seas 1-2 m. W-SW swell ~1 m.

Current Status:
Line changing over midnight to 1568P.

Party Chief: lan Halfpenny Client Rep: Jon Evan-Cook

email: clientl@trident.vessel.int.slb.com
Phone: +44 207 576 6870
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