mcm Apache Energy Ltd
ENERLSY

SUE 3D Survey GAP04B

Contractor : WesternGeco (A) Pty. Ltd. Source Interval (m): 18.75 m.(Flip/Flop)

Vessel: Western Trident Group Interval (m): 12.5m.
Prospect: Offshore Victoria, Australia No. of Channels : 384 / Cable
Lines Acquired(Prefix = GAP04B
Line No. Status Type Seq. No. Dir Cables FGSP LGSP
1792P1 Complete Prime 025 45° 8 1140 3516
1984P1 Complete Prime 026 225° 8 3539 1264
1776P1 Complete Prime 027 45° 8 1119 3503
2000P1 Midnight SP Prime 028 225° 8 3552 2967
Daily Totals:
HSE Statistics Acquisition Statistics
Incidents Daily Monthly  Survey Sail CMP Km  Prime Sail Km
Near Miss Daily 2287.2000 142.9500
First Aid Monthly 18252.3000  1140.7688
Medical Survey 18252.3000 1140.7688
Restricted Pre-plot 45889.5000 2868.09375
Lost Time 1 1 Remaining 27637.2000 1727.32500
Reports
Hazard/RIR 2 25 25 Chargeable Time Breakdown (Hrs)
Small Boat 4 4 Daily Monthly
Env. Incident Operations 21.63 181.18
Drills Standby 2.37 29.50
Fire Drill 1 1 1 Down Time 5.32
Boat Drill Mob/Demob
MOB Drill Other
Observations Total(All) 24.00 216.00
Marine Fauna
Ship Contacts Costing US$:  Production Standby
Fishing Gear Daily 151433 16567
Consumables Monthly 1268283
Fuel(Cu.m) 29 262 262 Survey: 1268283 206500
Personnel
Seismic Marine Others
Man-days Hours(24) Man-days  Hours(24) Man-days Hours
Daily 19 456 19 456 12 288
Monthly 168 4032 172 4128 108 2592
Survey 168 4032 172 4128 108 2592
Activity Breakdown
Act. Code Daily Hrs. Survey Hrs % Survey
(D) Acoustics Downtime AD (X) Other
(S) Client Request CL (O) Prime Line Change
(D) Compressor Downtime CcoO (O) Prime Production
(S) Configuration CF (D) Recording Instr. D/t
(D) Contractor CT (M) Recovery
(D) Crew Change/Personne CcC (S) Scouting
(M) Deployment MD (S) Seismic Interference
(S) External Interference El (S) Shipping/Fishing
(D) In Port/Re-supply P (D) Source Controller D/t
(O) Infill Line Change IC (D) Source D/t
(O) Infill Production IN (D) Streamer Downtime
(S) Local Travel LT 5.55 2.57% (D) Strmr. Compass D/t
(S) Marine Fauna EN (S) Testing-Client Request
(M) Mob/Demob MO (S) Tides/Currents
(D) Nav. Buoy Downtime NB (O) Towing Downtime
(D) Nav. Signals Downtime NS (M) Transit
(D) Navigation Instr. D/t ND (D) Vessel Downtime
(S) Obstructions/Fouling FO 1.73 13.17 6.10% (S) Weather Standby
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Daily Production Report

Sample Rate:
Record length:
Nominal Fold:

Sail CMP Km Prime Sail Km
713.1000 44.5688
682.8000 42.6750
715.5000 44,7188
175.8000 10.9875
2287.2000 142.9500

FF Sq.Km % of Total
54.3000 5.0%
431.6625 39.8%
431.6625 39.8%

1073.3175 100.0%

641.6550 60.2%
Survey Survey %
181.18 83.9%

29.50 13.7%
5.32 2.5%
216.00 100.0%
Mob Demob
Total
Man-days Hours
50 1200
448 10752
448 10752
Act. Code Daily Hrs
oT
LC 6.15
PR 15.48
RD
MR
SC
SI
SH
EC
ED
SD
CP
XT
TC 0.63
TD
TR
BD
WX

[O] = Operations : [M] = Mob/Demob : [S] = Standby ; [X] = Other Non-Chargeable Time : [D] = Downtime

email: clientl@trident.vessel.int.slb.com
Phone: +44 207 576 6870

+1 713 296 5370

2 ms.
5.0 sec.
64
FF Sq.Km. Infill Km
16.8675
16.1100
16.9275
4.3950
54.3000
Infill Km % Infill
(Days)
Survey
--- 7.55
1.23
0.22
9.00
Other Total
168000
1268283
1474783
Survey Hrs % Survey
51.20 23.70%
129.98 60.18%
0.63 0.29%
4.68 2.17%
2.57 1.19%
8.22 3.80%
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mcm SUE 3D SURVEY GAP04B
EMERISY

Daily Activity (Timezone = GMT + 11.0Hrs.) Daily Report 24-Jan-05
From Hr:m To Activity Seq Remarks Line FGSP LGSP FF CMP Km
Hr:m Code
00:00 00:14 LC Long line change over midnight d/t survey shape & maintaining line heading towards Barracouta
00:14 00:48 TC Soft start of source - line change against currents.
00:48 05:32 PR 025 Line complete. 1792P1 1140 3516 713.1000
05:32 07:22 LC Heading for line 1984P
07:22 07:37 FO Line turn around Barracouta
07:37 08:11 FO Soft start of source.
08:11 12:39 PR 026 Line complete. 1984P1 3539 1264 682.8000
12:39 14:20 LC Heading for line 1776P
14:20 14:29 LC Soft start of source
14:29 14:54 LC Long line d/t survey shape & maintaining line heading towards Barracouta
14:54 14:58 TC Line change against the currents
14:58 20:05 PR 027 Line complete. 1776P1 1119 3503 715.5000
20:05 21:55 LC Heading for line 2000P
21:55 22:12 FO Line turn around Barracouta
22:12 22:50 FO Soft start of source.
22:50 24:00 PR 028 Line continued over midnight. 2000P1 3552 2967 175.8000
Remarks:

Steady day of production. Without the OMS Pioneer we have had to leave the last 2 close pass lines by the Perch monopod.
These two lines require the presence of the chase boat which will return from Melbourne on Wednesday afternoon.

HSE
Fire drill was hed at 11 am simulating a laundry room fire.

Weather
Wind E 15 kts, Sea 1-1.5m.
Forecast: E-NE wind 15-20 knots increasing 20-30 knots later. Seas 1-2 m rising 2-4 m. Easterly swell 1-1.5 m.

Current Status:
Continued production on line 2000P

Party Chief: lan Halfpenny Client Rep: Jon Evan-Cook

email: clientl@trident.vessel.int.slb.com
Phone: +44 207 576 6870
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