
SUE 3D SURVEY GAP04BApache Energy Ltd 27-Jan-05

SUE 3D Survey GAP04B Daily Production Report    
Contractor :  WesternGeco (A) Pty. Ltd. Source Interval (m): 18.75 m.(Flip/Flop) Sample Rate: 2 ms.
Vessel:          Western Trident Group Interval (m): 12.5 m. Record length: 5.0 sec.
Prospect:      Offshore Victoria, Australia No. of Channels : 384 / Cable Nominal Fold: 64

Lines Acquired(Prefix = GAP04B)
Line No. Status Type Seq. No. Dir Cables FGSP LGSP Sail CMP Km Prime Sail Km FF Sq.Km. Infill Km
1472P1 Complete Prime 035 45° 8 1921 3262 402.6000 25.1625 9.1050
1232P1 Complete Prime 036 245° 8 2944 899 613.8000 38.3625 14.3850
1456P1 Complete Prime 037 45° 8 1061 3250 657.0000 41.0625 15.4650

Daily Totals:  1673.4000 104.5875 38.9550

HSE Statistics Acquisition Statistics
Incidents Daily Monthly Survey Sail CMP Km Prime Sail Km FF Sq.Km % of Total Infill Km % Infill
Near Miss Daily 1673.4000 104.5875 38.9550 3.6%
First Aid Monthly 24513.9000 1532.1188 579.5625 53.4%
Medical Survey 24513.9000 1532.1188 579.5625 53.4%
Restricted Pre-plot 45889.5000 2868.09375 1073.3175 100.0%  - - -  - - -
Lost Time 1 1 Remaining 21375.6000 1335.97500 493.7550 46.6%  - - -  - - -
Reports
Hazard/RIR 30 30 Chargeable Time Breakdown (Hrs) (Days)
Small Boat 4 4 Daily Monthly Survey Survey % Survey
Env. Incident Operations 17.98 246.07 246.07 85.4%  - - - 10.25
Drills Standby 0.82 31.18 31.18 10.8%  - - - 1.30
Fire Drill 1 1 Down Time 5.20 10.75 10.75 3.7%  - - - 0.45
Boat Drill Mob/Demob  - - -

MOB Drill Other  - - -

Observations Total(All) 24.00 288.00 288.00 100.0%  - - - 12.00
Marine Fauna
Ship Contacts Costing US$: Production Standby Mob Demob Other Total
Fishing Gear Daily 125883 5717 - - - - - - 131600
Consumables Monthly 1722467 - - - - - - 1722467
Fuel(Cu.m) 29 347 347 Survey: 1722467 218283 - - - - - - 1940750

Personnel
Seismic Marine Others Total

Man-days Hours(24) Man-days Hours(24) Man-days Hours Man-days Hours
Daily 20 480 20 480 12 288 52 1248
Monthly 226 5424 230 5520 144 3456 600 14400
Survey 226 5424 230 5520 144 3456 600 14400

Activity Breakdown

Act. Code Daily Hrs. Survey Hrs % Survey Act. Code Daily Hrs Survey Hrs % Survey
(D) Acoustics Downtime AD (X) Other OT
(S) Client Request CL (O) Prime Line Change LC 5.58 69.63 24.18%
(D) Compressor Downtime CO (O) Prime Production PR 12.40 176.43 61.26%
(S) Configuration CF (D) Recording Instr. D/t RD 0.87 0.30%
(D) Contractor CT (M) Recovery MR
(D) Crew Change/Personne CC 5.20 5.20 1.81% (S) Scouting SC
(M) Deployment MD (S) Seismic Interference SI
(S) External Interference EI (S) Shipping/Fishing SH
(D) In Port/Re-supply IP (D) Source Controller D/t EC
(O) Infill Line Change IC (D) Source D/t ED 4.68 1.63%
(O) Infill Production IN (D) Streamer Downtime SD
(S) Local Travel LT 5.55 1.93% (D) Strmr. Compass D/t CP
(S) Marine Fauna EN (S) Testing-Client Request XT
(M) Mob/Demob MO (S) Tides/Currents TC 2.75 0.95%
(D) Nav. Buoy Downtime NB (O) Towing Downtime TD
(D) Nav. Signals Downtime NS (M) Transit TR
(D) Navigation Instr. D/t ND (D) Vessel Downtime BD
(S) Obstructions/Fouling FO 0.82 14.67 5.09% (S) Weather Standby WX 8.22 2.85%

[O] = Operations : [M] = Mob/Demob :  [S] = Standby ; [X] = Other Non-Chargeable Time : [D] = Downtime
******* Warning! Sum of Daily Activity Breakdown Hrs is not equal to 24.00! *******
******* Warning! Sum of Activity Breakdown Survey Hours do not add upto an exact number of Days! *******

JEC28/01/2005

email: client1@trident.vessel.int.slb.com
Phone: +44 207 576 6870
           +1 713 296 5370 Page 1 of 2



SUE 3D SURVEY GAP04B

Daily Activity (Timezone = GMT + 11.0Hrs.) Daily Report 27-Jan-05

From Hr:m To         
Hr:m

Activity 
Code Seq Remarks Line  FGSP LGSP FF CMP Km

00:00 03:03 PR 035 Line completed over midnight 1472P1 1921 3262 402.6000
03:03 04:15 LC Heading for line 1232P
04:15 04:58 LC Soft start of source
04:58 09:53 PR 036 Line complete. Telemetry strmr 8 and poor tail seps. 1232P1 2944 899 613.8000
09:53 10:32 LC Heading for line 1456P
10:32 11:43 LC Nominal line change - aborted run-in due to helicopter movements
11:43 16:22 CC Unable to manoeuvre due to helicopter operations for crew-change
16:22 16:55 CC Soft start of source
16:55 21:21 PR 037 Line complete 1456P1 1061 3250 657.0000
21:21 23:11 LC Heading for line 1296P
23:11 23:40 FO Teardrop line change to balance swaths d/t inaccessible shallow lines
23:40 24:00 FO Soft start of source over midnight.

Remarks:
Crew-change day for the WesternGeco personnel and marine crew. Production was held up for helicopter operations when the
vessels course had to be maintained for aircraft movements after commenicing the turn from line 1232P to line 1456P.

Sequence 036 suffered telemetry problems with streamer 8 with the loss of channels 2069-3072 at intervals from Sp 2237-EOL

Helicopter operations: 10:38-10:54, 12:23-12:37, 13:58-14:11

After line 1456P we turned inside the south westerly swath heading to 1296P this is due to the limited number of lines due to the 
shoals and to try and balance the swaths a little more and avoid having to make teardrop turns. The shoal lines will be not be 
available until the depth of the inner streamer lead-ins can be reduced. This is particulraly important in view of the need to turn across
this area at SOL or EOL.

HSE
Helicopter operations: 10:38-10:54, 12:23-12:37, 13:58-14:11
6 Inductions for new personnel.

Weather
Wind E 5-10 kts, Seas 1-2 m
NE'ly 10-20 kts throughout morning 25 kts at times. Evening/night tending W/SW'ly 10-20 kts in W. Local thunderstorms - visibility
below 3nm and producing squalls > 40 kts, mainly afternoon & night. Seas mainly 1-2 m, locally 3 m. E'ly swell 1-2 m.
Current Status:
Heading for line 1296P

Party Chief: Mike Martin Client Rep: Jon Evan-Cook
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