mcm Apache Energy Ltd
ENERLSY

Contractor : WesternGeco (A) Pty. Ltd.

Source Interval (m):

SUE 3D Survey GAP04B

18.75 m.(Flip/Flop)

Vessel: Western Trident Group Interval (m): 12.5m.
Prospect: Offshore Victoria, Australia No. of Channels : 384 / Cable
Lines Acquired(Prefix = GAP04B
Line No. Status Type Seq. No. Dir Cables FGSP LGSP
1696P1 Complete Prime 021 45° 8 3409 3440
1968P1 Complete Prime 022 225° 8 3527 1243
1712P1 Complete Prime 023 45° 8 1098 3452
2080P1 Complete Prime 024 225° 8 2215 1390
Daily Totals:
HSE Statistics Acquisition Statistics
Incidents Daily Monthly  Survey Sail CMP Km  Prime Sail Km
Near Miss Daily 1649.4000 103.0875
First Aid Monthly 15965.1000 997.8188
Medical Survey 15965.1000 997.8188
Restricted Pre-plot 45889.5000 2868.09375
Lost Time 1 1 Remaining 29924.4000 1870.27500
Reports
Hazard/RIR 3 23 23 Chargeable Time Breakdown (Hrs)
Small Boat 1 4 4 Daily Monthly
Env. Incident Operations 19.50 159.55
Drills Standby 1.93 27.13
Fire Drill Down Time 2.57 5.32
Boat Drill Mob/Demob
MOB Drill Other
Observations Total(All) 24.00 192.00
Marine Fauna
Ship Contacts Costing US$:  Production Standby
Fishing Gear Daily 136500 13533
Consumables Monthly 1116850
Fuel(Cu.m) 29 233 233 Survey: 1116850 189933
Personnel
Seismic Marine Others
Man-days Hours(24) Man-days  Hours(24) Man-days Hours
Daily 19 456 19 456 12 288
Monthly 149 3576 153 3672 96 2304
Survey 149 3576 153 3672 96 2304
Activity Breakdown
Act. Code Daily Hrs. Survey Hrs % Survey
(D) Acoustics Downtime AD (X) Other
(S) Client Request CL (O) Prime Line Change
(D) Compressor Downtime CcoO (O) Prime Production
(S) Configuration CF (D) Recording Instr. D/t
(D) Contractor CT (M) Recovery
(D) Crew Change/Personne CcC (S) Scouting
(M) Deployment MD (S) Seismic Interference
(S) External Interference El (S) Shipping/Fishing
(D) In Port/Re-supply P (D) Source Controller D/t
(O) Infill Line Change IC (D) Source D/t
(O) Infill Production IN (D) Streamer Downtime
(S) Local Travel LT 5.55 2.89% (D) Strmr. Compass D/t
(S) Marine Fauna EN (S) Testing-Client Request
(M) Mob/Demob MO (S) Tides/Currents
(D) Nav. Buoy Downtime NB (O) Towing Downtime
(D) Nav. Signals Downtime NS (M) Transit
(D) Navigation Instr. D/t ND (D) Vessel Downtime
(S) Obstructions/Fouling FO 1.83 11.43 5.95% (S) Weather Standby
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Daily Production Report

Sample Rate:
Record length:
Nominal Fold:

Sail CMP Km Prime Sail Km
9.6000 0.6000
685.5000 42.8438
706.5000 44,1563
247.8000 15.4875
1649.4000 103.0875
FF Sq.Km % of Total
38.1150 3.6%
377.3625 34.8%
377.3625 34.8%
1073.3175 100.0%
695.9550 65.2%
Survey Survey %
159.55 83.1%
27.13 14.1%
5.32 2.8%
192.00 100.0%
Mob Demob
Total
Man-days Hours
50 1200
398 9552
398 9552
Act. Code Daily Hrs
oT
LC 7.93
PR 11.57
RD
MR
SC
SI
SH
EC
ED 2.57
SD
CP
XT
TC 0.10
TD
TR
BD
WX

[O] = Operations : [M] = Mob/Demob : [S] = Standby ; [X] = Other Non-Chargeable Time : [D] = Downtime

email: clientl@trident.vessel.int.slb.com
Phone: +44 207 576 6870

+1 713 296 5370

2 ms.
5.0 sec.
64
FF Sq.Km. Infill Km
16.1775
16.7025
5.2350
38.1150
Infill Km % Infill
(Days)
Survey
--- 6.65
1.13
0.22
8.00
Other Total
150033
1116850
1306783
Survey Hrs % Survey
45.05 23.46%
114.50 59.64%
0.63 0.33%
4.68 2.44%
1.93 1.01%
8.22 4.28%
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mcm SUE 3D SURVEY GAP04B
EMERISY

Daily Activity (Timezone = GMT + 11.0Hrs.)

From Hr:m

00:00
00:04
01:54
02:20
02:53
07:51
09:35
09:41
10:06
10:12
15:07
16:57
17:48
19:45
20:22
21:59
23:49

To Activity

Seq Remarks Line FGSP LGSP FF CMP Km
Hr:m Code
00:04 PR 021 Completed over midnight. 1696P1 3409 3440 9.6000
01:54 LC Heading for line 1968P1
02:20 FO Long turn around Barracouta
02:53 FO Soft start of source
07:51 PR 022 Line complete. 1968P1 3527 1243 685.5000
09:35 LC Heading for line 1712P1. Workboat launched for streamer maintenance.
09:41 LC Soft start of source
10:06 LC Longer line change d/t survey shape & maintaining line heading towards Barracouta
10:12 TC Delay due to currents
15:07 PR 023 Missed Sps 2704-2736, charged as complete. Reshoot re: 1712P1 1098 3452 706.5000
16:57 LC Heading for line 1984P1
17:48 FO Predicted SOL 1984P1 - aborted due to s/array 8 failure
19:45 ED New target line, heading for line 2080P1
20:22 ED Soft start of source
21:59 PR 024 Line complete. 2080P1 2215 1390 247.8000
23:49 LC Heading for line 1792P1
24:00 LC Long line change over midnight d/t survey shape & maintaining line heading towards Barracouta
Remarks:

A few problems with MSX again today causing a gap in one line but the main loss of production came from a source failure whilst
heading for line 1984P. Line changes have also been lengthy due to the survey shape in the SW and Barracouta in the NE.

Seq 22 requires a non-chargeable reshoot for Sps 2704-2736 which were nissed due to an MSX hang up.
OMS Pioneer departed for Melbourne at 04:14am this restricts operations a little since we cannot make close passes to the monopods

She will not return until Wednesday afternoon. This may mean leaving the last 2 close pass lines(and maybe some infill) until after
the crew change.

HSE
Workboat was deployed for streamer maintenance 08:24-09:39

Weather
Winds: SSE 10kts. Sea 1.0m.
Forecast: SE 5-10 knots freshening 15-20 kts later. Seas rising 1-2 m. E-S'ly swell 1 m rising to 1.5 m later.

Current Status:
Running in to line 1792P

Party Chief: lan Halfpenny Client Rep: Jon Evan-Cook

email: clientl@trident.vessel.int.slb.com
Phone: +44 207 576 6870
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