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MV Western Trident 

Daily Activity Log ( GMT + 11 Hours ) 

Start
   End
     Time     Code  Remarks

	00:00:00
	00:37:00
	0.617
	S6
	Extended line change due to shallow water - Commence source soft-start at 00:02

	00:37:00
	00:58:00
	0.350
	D2
	Start Prime Line 1296A1 \ Eol * Seq 072 * Reshoot of Seq 038 * Prev charged as complete *

	00:58:00
	03:24:00
	2.433
	D2
	Transit to next line following re-shoot - Commence source soft-start at 02:54

	03:24:00
	05:07:00
	1.717
	P1
	Start Prime Line 1024P1 \ Eol * Seq 073 * 

	05:07:00
	06:57:00
	1.833
	P1
	Nominal line change

	06:57:00
	09:44:00
	2.783
	S6
	Long line change to acquire shallow water line - commence source soft start at 09:05

	09:44:00
	11:32:00
	1.800
	P1
	Start Prime Line 1008P1\ Eol * Seq 074 Line ended early due to shallow water ahead 

	11:32:00
	13:22:00
	1.833
	P2
	Nominal line change

	13:22:00
	16:32:00
	3.167
	S6
	Extendeded line change to go around Barracouta platform * commence soft start 15:50

	16:32:00
	16:42:00
	0.167
	P1
	Start Prime Line 2064J1 * Reshoot of seq 050 * Late start due to air leaks * Not prev charged *

	16:42:00
	21:08:00
	4.433
	F1
	Start Infill Line 2064J1 \ Eol * Sequence 075 * 

	21:08:00
	22:03:00
	0.917
	F2
	Nominal infill line change

	22:03:00
	22:58:00
	0.917
	D2
	Downtime due to source reshoot at start of sequence 075

	22:58:00
	23:29:00
	0.517
	D2
	Downtime due to source reshoot at start of sequence 075

	23:29:00
	24:00:00
	0.517
	S3
	Extended line change - survey geometry & commence time-sharing with Pacific Titan


Line Summary

	Line
	Seq
	Dir
	FGSP
	LGSP
	Sail CMP Km
	Prime Sail Km
	FF Sq Km
	Infill CMP Km

	1296A1
	72
	225
	2018
	1867
	45.6
	2.85
	0.18
	

	1024P1
	73
	45
	2075
	2948
	262.2
	16.3875
	5.595
	

	1008P1
	74
	225
	2075
	2909
	250.5
	15.6563
	5.303
	

	2064J1
	75
	45
	3603
	3531
	21.9
	1.3688
	0.548
	

	2064J1
	75
	45
	3530
	1369
	
	
	
	648.6


	Codes
	 
	 
	 
	 

	P1 = Primary Acquisition
	4.03
	90.92
	313.14
	52.19

	P2 = Line Change
	3.67
	38.23
	127.99
	21.33

	F1 = Infill Acquisition
	4.43
	5.63
	15.91
	2.65

	F2 = Infill Line change
	0.92
	1.83
	5.92
	0.99

	 
	
	
	
	 

	D01= Digital Streamer Failure
	 
	0.53
	0.53
	0.09

	D02= Source Failure
	3.87
	7.13
	11.81
	1.97

	D03= Navigation System
	 
	 
	0.00
	0.00

	D04= In Sea Positioning 
	
	
	
	0.00

	D05= Seismic Recording System
	 
	2.22
	3.09
	0.52

	D06= Vessel Failure
	
	
	
	0.00

	D07= Separation Fault
	
	
	
	0.00

	D08= Towing System 
	 
	0.92
	0.92
	0.15

	D09= DGPS  Failure
	
	
	
	0.00

	D10= Crew Change
	 
	 
	5.20
	0.87

	 
	
	
	
	 

	S01= Weather
	 
	40.48
	48.70
	8.12

	S02= Tides & Current
	 
	 
	4.78
	0.80

	S03= Seismic Interference
	0.52
	0.52
	0.52
	0.09

	S04= Fishing & Environmental
	 
	7.20
	15.25
	2.54

	S05= Shipping
	
	
	
	0.00

	S06= Obstructions
	6.57
	20.39
	40.69
	6.78

	S07= Local Travel
	
	 
	5.55
	0.93

	S08= Equipment Reconfiguration
	 
	 
	0.00
	0.00

	 
	
	
	
	 

	M01= Survey Start Port Call
	
	 
	0.00
	0.00

	M02= Mobilisation \ Demobilisation
	 
	 
	0.00
	0.00

	M03= Transit to Survey Area
	 
	
	0.00
	0.00

	Total
	24.00
	216.00
	600.00
	100.00%


Acquisition Summary

	Production (km)
	Day 
	Month
	Survey

	Prime Sail 
	36.263 
	790.914 
	2737.444

	Sail CMP
	580.200 
	12555.593
	43700.36

	FF Prime Sq Km
	11.626
	295.280
	1030.013

	Infill Sail Km
	40.538
	50.476
	137.87

	Infill %
	1.48 % 
	2.98 %
	4.81 %

	Survey % Complete
	1.26 %
	27.57 %
	95.44 %

	Projected Completion Date
	
	
	12 February

	Chargeable Time Breakdown
	Day
	Month
	Survey 

	Operational
	13.04
	136.61
	462.96

	Standby
	7.09
	68.59
	115.49

	Downtime
	3.87
	10.80
	21.55

	Total
	24.00
	216.00
	600.00

	Costing US$
	
	
	

	Production
	91280
	956270         
	3240720

	Standby
	                            49630  
	480130
	808430

	Total
	140910
	1436400
	4049150


HSE Activity

	From
	
	To
	Crew
	Comment

	12:17
	
	16:04
	4
	Workboat deployed for streamer section change

	12:34
	
	13:47
	4
	CMV deployed to assist workboat

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


Accumulated Safety Statistics 
Day

Month

Survey

First Aid Cases
0


0

0

Near Miss Incidents
0


0

0

Medical Treatment Cases
0


0

0

Restricted Work Cases
0


0

0

Lost Time Incidents
0


0

1

RIR Reports
4


24

53

Small Boat Launch
2


7

18


Man Hours 
1272

11448

30912





Toolbox Meetings
1


10

10

Safety meetings
0


2

3


 

Fire Drills
0


2

2

Lifeboat Drills
0


1

1

MOB Drills
0


0

0

Immediate Action Items
   Nil

Fishing/Shipping Activity 

Nil

Seismic Interference




MV Pacific Titan now operating in the area and Western Trident is now engaged in time-sharing activity. Pacific Titan is currently out of VHF range and the seismic crews are communicating by telephone. 

Acquisition & General Operations 

Acquisition continued in the shallow water zone at the Western side of the survey. Expanded teardrop

turns were required for every line change to approach the next line. 

A reshoot of missing segment from line 1296 ( seq 38 ) was carried out. A second reshoot of missing segment from line 2064 ( seq 50) was acquired that was immediately followed on by infill acquisition.

Low frequency ground roll and side reflections from the shoals were present on records. Wind and sea conditions were Southwest up to 15 knots with seas of 0.5 metres.

The last shallow water line was accomplished at 11:32 and the vessel carried out a long line change around

Barracouta platform to resume production and infill line along the Eastern survey boundary at line 2064.

MV Pacific Titan reported arriving on their survey to the North East of Western Trident and intended to start production at 17:40 local time. W.Trident had commenced line 2064J1 at 16:32 and Pacific Titan reported

that the seismic interference was excessive so they suspended acquisition. Time sharing would then have to go into effect from the end of sequence 075.

HSE 

No significant HSE activity except for workboat operations.

M\V OMS Pioneer was on standby while Western Trident was in water depths of 20m or less.

Current Status


Line change to line 2208P1




Present weather 

Wind SW 15  knots \ slight sea & swell 0.75m

Plans for next 24 hours
Continue acquisition
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