mcm Apache Energy Ltd
ENERLSY

SUE 3D Survey GAP04B

Contractor : WesternGeco (A) Pty. Ltd.

Source Interval (m):

18.75 m.(Flip/Flop)

Vessel: Western Trident Group Interval (m): 12.5m.
Prospect: Offshore Victoria, Australia No. of Channels : 384 / Cable
Lines Acquired(Prefix = GAP04B
Line No. Status Type Seq. No. Dir Cables FGSP LGSP
1472P1 Complete Prime 035 45° 8 1921 3262
1232P1 Complete Prime 036 245° 8 2944 899
1456P1 Complete Prime 037 45° 8 1061 3250
Daily Totals:
HSE Statistics Acquisition Statistics
Incidents Daily Monthly  Survey Sail CMP Km  Prime Sail Km
Near Miss Daily 1673.4000 104.5875
First Aid Monthly 24513.9000 1532.1188
Medical Survey 24513.9000 1532.1188
Restricted Pre-plot 45889.5000 2868.09375
Lost Time 1 1 Remaining 21375.6000 1335.97500
Reports
Hazard/RIR 30 30 Chargeable Time Breakdown (Hrs)
Small Boat 4 4 Daily Monthly
Env. Incident Operations 17.98 246.07
Drills Standby 0.82 31.18
Fire Drill 1 1 Down Time 5.20 10.75
Boat Drill Mob/Demob
MOB Drill Other
Observations Total(All) 24.00 288.00
Marine Fauna
Ship Contacts Costing US$:  Production Standby
Fishing Gear Daily 125883 5717
Consumables Monthly 1722467
Fuel(Cu.m) 29 347 347 Survey: 1722467 218283
Personnel
Seismic Marine Others
Man-days Hours(24) Man-days  Hours(24) Man-days Hours
Daily 20 480 20 480 12 288
Monthly 226 5424 230 5520 144 3456
Survey 226 5424 230 5520 144 3456
Activity Breakdown
Act. Code Daily Hrs. Survey Hrs % Survey
(D) Acoustics Downtime AD (X) Other
(S) Client Request CL (O) Prime Line Change
(D) Compressor Downtime CcoO (O) Prime Production
(S) Configuration CF (D) Recording Instr. D/t
(D) Contractor CT (M) Recovery
(D) Crew Change/Personne CcC 5.20 5.20 1.81% (S) Scouting
(M) Deployment MD (S) Seismic Interference
(S) External Interference El (S) Shipping/Fishing
(D) In Port/Re-supply P (D) Source Controller D/t
(O) Infill Line Change IC (D) Source D/t
(O) Infill Production IN (D) Streamer Downtime
(S) Local Travel LT 5.55 1.93% (D) Strmr. Compass D/t
(S) Marine Fauna EN (S) Testing-Client Request
(M) Mob/Demob MO (S) Tides/Currents
(D) Nav. Buoy Downtime NB (O) Towing Downtime
(D) Nav. Signals Downtime NS (M) Transit
(D) Navigation Instr. D/t ND (D) Vessel Downtime
(S) Obstructions/Fouling FO 0.82 14.67 5.09% (S) Weather Standby

JEC28/01/2005

27-Jan-05

Daily Production Report

Sample Rate:
Record length:
Nominal Fold:

Sail CMP Km Prime Sail Km
402.6000 25.1625
613.8000 38.3625
657.0000 41.0625
1673.4000 104.5875

FF Sq.Km % of Total
38.9550 3.6%
579.5625 53.4%
579.5625 53.4%

1073.3175 100.0%

493.7550 46.6%
Survey Survey %
246.07 85.4%

31.18 10.8%
10.75 3.7%
288.00 100.0%
Mob Demob
Total
Man-days Hours
52 1248
600 14400
600 14400
Act. Code Daily Hrs
oT
LC 5.58
PR 12.40
RD
MR
SC
SI
SH
EC
ED
SD
CP
XT
TC
TD
TR
BD
WX

[O] = Operations : [M] = Mob/Demob : [S] = Standby ; [X] = Other Non-Chargeable Time : [D] = Downtime

email: clientl@trident.vessel.int.slb.com
Phone: +44 207 576 6870
+1 713 296 5370

2 ms.
5.0 sec.
64
FF Sq.Km. Infill Km
9.1050
14.3850
15.4650
38.9550
Infill Km % Infill
(Days)
Survey
--- 10.25
1.30
0.45
12.00
Other Total
131600
1722467
1940750
Survey Hrs % Survey
69.63 24.18%
176.43 61.26%
0.87 0.30%
4.68 1.63%
2.75 0.95%
8.22 2.85%
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mcm SUE 3D SURVEY GAP04B
EMERISY

Daily Activity (Timezone = GMT + 11.0Hrs.) Daily Report 27-Jan-05
From Hr:m To Activity Seq Remarks Line FGSP LGSP FF CMP Km
Hr:m Code
00:00 03:03 PR 035 Line completed over midnight 1472P1 1921 3262 402.6000
03:03 04:15 LC Heading for line 1232P
04:15 04:58 LC Soft start of source
04:58 09:53 PR 036 Line complete. Telemetry strmr 8 and poor tail seps. 1232P1 2944 899 613.8000
09:53 10:32 LC Heading for line 1456P
10:32 11:43 LC Nominal line change - aborted run-in due to helicopter movements
11:43 16:22 CcC Unable to manoeuvre due to helicopter operations for crew-change
16:22 16:55 CcC Soft start of source
16:55 21:21 PR 037 Line complete 1456P1 1061 3250 657.0000
21:21 23:11 LC Heading for line 1296P
23:11 23:40 FO Teardrop line change to balance swaths d/t inaccessible shallow lines
23:40 24:00 FO Soft start of source over midnight.
Remarks:

Crew-change day for the WesternGeco personnel and marine crew. Production was held up for helicopter operations when the
vessels course had to be maintained for aircraft movements after commenicing the turn from line 1232P to line 1456P.

Sequence 036 suffered telemetry problems with streamer 8 with the loss of channels 2069-3072 at intervals from Sp 2237-EOL
Helicopter operations: 10:38-10:54, 12:23-12:37, 13:58-14:11

After line 1456P we turned inside the south westerly swath heading to 1296P this is due to the limited number of lines due to the
shoals and to try and balance the swaths a little more and avoid having to make teardrop turns. The shoal lines will be not be
available until the depth of the inner streamer lead-ins can be reduced. This is particulraly important in view of the need to turn across
this area at SOL or EOL.

HSE
Helicopter operations: 10:38-10:54, 12:23-12:37, 13:58-14:11
6 Inductions for new personnel.

Weather

Wind E 5-10 kts, Seas 1-2 m

NE'ly 10-20 kts throughout morning 25 kts at times. Evening/night tending W/SW'ly 10-20 kts in W. Local thunderstorms - visibility
below 3nm and producing squalls > 40 kts, mainly afternoon & night. Seas mainly 1-2 m, locally 3 m. E'ly swell 1-2 m.

Current Status:

Heading for line 1296P

Party Chief: Mike Martin Client Rep: Jon Evan-Cook

email: clientl@trident.vessel.int.slb.com
Phone: +44 207 576 6870
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