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APACHE ENERGY Ltd

To


Frank Renton



Date: 12-02-2005




f.renton@enquest.com
cc:


Rob Kneale




Rob.kneale@aus.apachecorp.com
From


Ian Milne 


Area


Offshore Victoria, Australia 

Project


SUE 3D Survey GAP04B

Contractor


WesternGeco ( A ) Pty Ltd 

MV Western Trident 

Daily Activity Log ( GMT + 11 Hours ) 

Start
   End
     Time     Code  Remarks

	00:00:00
	00:11:00
	0.183
	D2
	Downtime following reshoot for compressor failure

	00:11:00
	02:41:00
	2.500
	S6
	Extended line change to go around Barracouta platform - commence source soft start at 02:19

	02:41:00
	08:12:00
	5.517
	F1 
	Start Infill Line 1984J1 * Seq 088* \ Eol

	08:12:00
	10:27:00
	2.250
	F2
	Nominal infill line change - commence source soft-start at 10:14

	10:27:00
	10:47:00
	0.333
	S1
	Extended turn radius due to sea conditions  

	10:47:00
	12:09:00
	1.367
	P1
	Start Prime Line 2160P1 * Seq 089 * \ Eol

	12:09:00
	14:24:00
	2.250
	P2
	Nominal line change

	14:24:00
	16:34:00
	2.167
	S1
	Extended turn radius due to sea conditions - commence source soft-start at 15:57

	16:34:00
	18:08:00
	1.567
	F1
	Start Infill line 2144J1 * Seq 090 * \ Eol

	18:08:00
	20:23:00
	2.250
	F2
	Nominal line change following completion of single-vessel acquisition

	20:23:00
	24:00:00
	3.617
	S7
	Proceeding to rendezvous with Pacific Titan & establish dual vessel link


Line Summary

	Line
	Seq
	Dir
	FGSP
	LGSP
	Sail CMP Km
	Prime Sail Km
	FF Sq Km
	Infill  CMP KM

	1984J1
	88
	225
	3539
	1264
	42.675
	
	
	682.800

	2160P1
	89
	45
	1623
	2233
	183.300
	11.456
	3.623
	

	2144J1
	90
	225
	2127
	1474
	9.863
	
	
	196.200


	Survey Timing Summary
	Day
	Month
	Survey
	%

	Codes
	 
	 
	 
	 

	P1 = Primary Acquisition
	1.37
	103.10
	325.32
	48.41

	P2 = Line Change
	2.25
	58.48
	148.24
	22.39

	F1 = Infill Acquisition
	7.08
	12.72
	23.00
	3.42

	F2 = Infill Line change
	4.50
	6.33
	10.35
	1.22

	 
	
	
	 
	 

	D01= Digital Streamer Failure
	 
	0.53
	0.53
	0.08

	D02= Source Failure
	0.18
	12.08
	16.76
	2.49

	D03= Navigation System
	 
	3.13
	3.13
	0.47

	D04= In Sea Positioning 
	
	
	
	0.00

	D05= Seismic Recording System
	 
	6.60
	7.47
	1.11

	D06= Vessel Failure
	
	
	
	0.00

	D07= Separation Fault
	
	
	
	0.00

	D08= Towing System 
	 
	0.92
	0.92
	0.14

	D09= DGPS  Failure
	
	
	
	0.00

	D10= Crew Change
	 
	 
	5.20
	0.77

	 
	
	
	 
	 

	S01= Weather
	2.50
	42.98
	51.20
	7.62

	S02= Tides & Current
	 
	 
	4.78
	0.71

	S03= Seismic Interference \ Time Sharing
	 
	7.40
	7.40
	1.10

	S04= Fishing & Environmental
	 
	7.20
	15.25
	2.27

	S05= Shipping
	
	
	
	0.00

	S06= Obstructions
	2.50
	22.90
	43.20
	6.43

	S07= Local Travel
	3.62
	3.62
	9.17
	1.36

	S08= Equipment Reconfiguration
	 
	 
	0.00
	0.00

	 
	
	
	
	 

	M01= Survey Start Port Call
	
	 
	0.00
	0.00

	M02= Mobilisation \ Demobilisation
	 
	 
	0.00
	0.00

	M03= Transit to Survey Area
	 
	
	0.00
	0.00

	Total
	24.00
	288.00
	672.000
	100.00%


Acquisition Summary

	Production (km)
	Day 
	Month
	Survey

	Prime Sail 
	11.456 
	892.557 
	2839.088

	Sail CMP
	183.300 
	14182.163
	45326.663

	FF Prime Sq Km
	3.623
	333.025
	1066.516

	Infill Sail Km
	54.94
	105.415
	192.81

	Infill %
	1.92 % 
	3.67 %
	6.72 %

	Survey % Complete
	0.40 %
	31.12 %
	99.37 %

	Projected Completion Date
	
	
	12 February

	Chargeable Time Breakdown
	Day
	Month
	Survey 

	Operational
	15.20
	180.63
	506.98

	Standby
	8.62
	84.10
	131.00

	Downtime
	0.18
	23.27
	34.02

	Total
	24.00
	288.00
	672.00

	Costing US$
	
	
	

	Production
	106400
	1264410         
	3548860

	Standby
	                            60340  
	588700
	917000

	Total
	166740
	1853110
	4465860


HSE Activity

	From
	
	To
	Crew
	Comment

	10:00
	
	10:30
	
	Medevac Drill

	13:00
	
	13:45
	
	First Aid & CPS training for ship’s crew

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


Accumulated Safety Statistics 
Day

Month

Survey

First Aid Cases
0


0

0

Near Miss Incidents
0


0

0

Medical Treatment Cases
0


0

0

Restricted Work Cases
0


0

0

Lost Time Incidents
0


0

1

RIR Reports
2


28

57

Small Boat Launch
0


8

19


Man Hours 
1272

15264

34728





Toolbox Meetings
0


10

10

Safety meetings
0


3

4


 

Fire Drills
0


2

2

Lifeboat Drills
0


1

1

MOB Drills
0


0

0

Immediate Action Items
   Nil

Fishing/Shipping Activity 

Nil

Seismic Interference


Nil 

Acquisition & General Operations 

Western Trident completed the remaining prime and infill outstanding on the SUE 3D survey at 18:08

before proceeding to rendezvous with MV Pacific Titan. Both vessels were on station near the Dolpin

monopod at approx 21:00 and began the process of establishing the dual-vessel link and timing procedure.  

HSE 

A medivac drill was conducted during the morning, and CPS \ first aid training was held for the ship’s crew

In the afternoon.

Current Status


Troubleshooting dual vessel link & timing



 

Present weather 

Wind & sea SW 2-3 / slight sea and swell  

Plans for next 24 hours
Establish dual vessel link and commence undershoot. 
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