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APACHE ENERGY Ltd

To


Frank Renton



Date: 03-02-2005




f.renton@enquest.com
cc:


Rob Kneale




Rob.kneale@aus.apachecorp.com
From


Ian Milne 


Area


Offshore Victoria, Australia 

Project


SUE 3D Survey GAP04B

Contractor


WesternGeco ( A ) Pty Ltd 

MV Western Trident 

Daily Activity Log ( GMT + 11 Hours ) 

Start

End
Time
Code
Remarks

	00:00:00
	19:25:00
	19.417
	S1
	Standing by awaiting an improvement in weather - heading to prospect

	19:25:00
	19:56:00
	0.517
	S1
	Commence source soft start

	19:56:00
	24:00:00
	4.067
	P1
	Start Prime Line 1200P1 \ End day on line * Sequence 054 *


Line Summary

	Line
	Seq
	Dir
	FGSP
	LGSP
	Sail CMP Km
	Prime Sail Km
	FF Sq Km
	Infill Sq Km

	1200P1
	54
	225
	2990
	1114
	563.100
	35.194
	14.077
	


	Survey Timing Summary
	Day
	Month
	Survey
	%

	Codes
	 
	 
	 
	 

	P1 = Primary Acquisition
	4.07
	16.04
	238.26
	52.25

	P2 = Line Change
	0.00
	4.08
	93.84
	20.58

	F1 = Infill Acquisition
	0.00
	0.00
	10.28
	2.25

	F2 = Infill Line change
	0.00
	0.00
	4.08
	0.89

	 
	
	
	
	 

	D01= Digital Streamer Failure
	 
	 
	0.00
	0.00

	D02= Source Failure
	 
	0.20
	4.88
	1.07

	D03= Navigation System
	 
	 
	0.00
	0.00

	D04= In Sea Positioning 
	
	
	
	0.00

	D05= Seismic Recording System
	 
	2.22
	3.09
	0.68

	D06= Vessel Failure
	
	
	
	0.00

	D07= Separation Fault
	
	
	
	0.00

	D08= Towing System 
	 
	0.92
	0.92
	0.20

	D09= DGPS  Failure
	
	
	
	0.00

	D10= Crew Change
	 
	 
	5.20
	1.14

	 
	
	
	
	 

	S01= Weather
	19.93
	40.33
	48.55
	10.65

	S02= Tides & Current
	 
	 
	4.78
	1.05

	S03= Seismic Interference
	
	
	
	0.00

	S04= Fishing & Environmental
	 
	7.20
	15.25
	3.34

	S05= Shipping
	
	
	
	0.00

	S06= Obstructions
	 
	1.02
	21.32
	4.68

	S07= Local Travel
	
	 
	5.55
	1.22

	S08= Equipment Reconfiguration
	 
	 
	0.00
	0.00

	 
	
	
	
	 

	M01= Survey Start Port Call
	
	 
	0.00
	0.00

	M02= Mobilisation \ Demobilisation
	 
	 
	0.00
	0.00

	M03= Transit to Survey Area
	 
	
	0.00
	0.00

	Total
	24.00
	72.00
	456.00
	100.00%


Acquisition Summary

	Production (km)
	Day 
	Month
	Survey

	Prime Sail 
	35.194 
	131.307 
	2077.838

	Sail CMP
	563.100 
	2100.900
	33245.400

	FF Prime Sq Km
	14.07
	50.594
	785.363

	Infill Sail Km
	0.00
	0.00
	87.39

	Infill %
	0.00 
	0.00 %
	3.047 %

	Survey % Complete
	1.23 %
	2.63 %
	72.45 %

	Projected Completion Date
	
	
	11 February

	Chargeable Time Breakdown
	Day
	Month
	Survey 

	Operational
	4.07
	20.12
	346.46

	Standby
	19.93
	48.55
	95.45

	Downtime
	0.0
	3.33
	14.09

	Total
	24.00
	72.00
	456.00

	Costing US$
	
	
	

	Production
	28490
	         140840
	2425220

	Standby
	                            139510  
	339850
	668150

	Total
	168000
	480690
	3093370


HSE Activity

	From
	
	To
	Crew
	Comment

	12:45
	
	14:00
	Dept Heads
	Safety Committee Meeting held

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


Accumulated Safety Statistics 
Day

Month

Survey

First Aid Cases
0


0

0

Near Miss Incidents
0


0

0

Medical Treatment Cases
0


0

0

Restricted Work Cases
0


0

0

Lost Time Incidents
0


0

1

RIR Reports
4


8

37

Small Boat Launch
0


0

11


Man Hours 
1272

23280

23280





Toolbox Meetings
0


7

7

Safety meetings
1


1

2


 

Fire Drills
0


1

1

Lifeboat Drills
0


1

1

MOB Drills
0


0

0

Immediate Action Items
   Reconnect tailbuoy No 8 to streamer as soon as sea conditions

permit workboat operations
 

Fishing/Shipping Activity 

Nil

Seismic Interference


Nil

Acquisition & General Operations 

The vessel returned to operational mode following severe weather. Sea conditions improved during the day as the vessel made way slowly back towards the Southwest and the survey site. Production resumed at 19:56

Hrs on prime line 1200P1 with average ambient streamer noise levels of 2.5 ubars rms. The escort vessel Lady Roula was stationed ahead of W.Trident monitoring water depths ahead of the vessel.  Wind & sea conditions at 00:00 hrs – NE 28 knots – sea & swell 2.0 m

HSE 

A meeting of the safety committee was convened at 12:45 until 14:00 with all department heads in attendance.

Shallow water operating procedures were discussed as well as a review of ongoing vessel HSE issues

There was no other significant HSE activity. 

Current Status


In production – Line 1392P1 Seq 055

 

Present weather 

Wind NE 30 knots \ sea & swell 1.5 – 2.0m 

Plans for next 24 hours
Continue acquisition
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