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Frank Renton
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cc:
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Ian Milne 
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Offshore Victoria, Australia 

Project


SUE 3D Survey GAP04B

Contractor


WesternGeco ( A ) Pty Ltd 

MV Western Trident 

Daily Activity Log ( GMT + 11 Hours ) 

Start

End
Time
Code
Remarks

	00:00:00
	00:29:00
	0.483
	P1
	Start day on line 1200P1 \ Eol * Sequence 054 *

	00:29:00
	02:19:00
	1.833
	P2
	Nominal line change

	02:19:00
	02:32:00
	0.217
	S6
	Extened line change due to survey configuration & shallow water

	02:32:00
	02:57:00
	0.417
	S6
	Commence source soft start

	02:57:00
	08:08:00
	5.183
	P1
	Start Prime Line 1392P1 \ Eol * Sequence 055 *

	08:08:00
	09:58:00
	1.833
	P2
	Nominal line change

	09:58:00
	10:32:00
	0.567
	S6
	Extended line change - shallow water - commence soft start at 09:58

	10:32:00
	14:59:00
	4.450
	P1
	Start Prime Line 1184P1 \ Eol * Sequence 056 *

	14:59:00
	16:49:00
	1.833
	P2
	Nominal line change

	16:49:00
	17:07:00
	0.300
	S6
	Extended line change  due to survey configuration & shallow water

	17:07:00
	17:52:00
	0.750
	S6
	Commence source soft start

	17:52:00
	22:44:00
	4.867
	P1
	Start Prime Line 1367P1 \ Eol * Sequence 057 *

	22:44:00
	24:00:00
	1.267
	P2
	End day on line change


Line Summary

	Line
	Seq
	Dir
	FGSP
	LGSP
	Sail CMP Km
	Prime Sail Km
	FF Sq Km
	Infill Sq Km

	1200P1
	54
	225
	1113
	895
	65.700
	4.1063
	0.6825
	

	1392P1
	55
	45
	1051
	3119
	644.7
	37.894
	15.1575
	

	1184P1
	56
	225
	3028
	892
	641.100
	40.068
	15.0675
	

	1367P1
	57
	45
	1049
	3186
	641.4
	40.0875
	15.075
	


	Survey Timing Summary
	Day
	Month
	Survey
	%

	Codes
	 
	 
	 
	 

	P1 = Primary Acquisition
	14.98
	31.02
	253.24
	52.76

	P2 = Line Change
	6.77
	10.84
	100.61
	20.96

	F1 = Infill Acquisition
	0.00
	0.00
	10.28
	2.14

	F2 = Infill Line change
	0.00
	0.00
	4.08
	0.85

	 
	
	
	
	 

	D01= Digital Streamer Failure
	 
	 
	0.00
	0.00

	D02= Source Failure
	 
	0.20
	4.88
	1.02

	D03= Navigation System
	 
	 
	0.00
	0.00

	D04= In Sea Positioning 
	
	
	
	0.00

	D05= Seismic Recording System
	 
	2.22
	3.09
	0.64

	D06= Vessel Failure
	
	
	
	0.00

	D07= Separation Fault
	
	
	
	0.00

	D08= Towing System 
	 
	0.92
	0.92
	0.19

	D09= DGPS  Failure
	
	
	
	0.00

	D10= Crew Change
	 
	 
	5.20
	1.08

	 
	
	
	
	 

	S01= Weather
	 
	40.33
	48.55
	10.11

	S02= Tides & Current
	 
	 
	4.78
	1.00

	S03= Seismic Interference
	
	
	
	0.00

	S04= Fishing & Environmental
	 
	7.20
	15.25
	3.18

	S05= Shipping
	
	
	
	0.00

	S06= Obstructions
	2.25
	3.27
	23.57
	4.91

	S07= Local Travel
	
	 
	5.55
	1.16

	S08= Equipment Reconfiguration
	 
	 
	0.00
	0.00

	 
	
	
	
	 

	M01= Survey Start Port Call
	
	 
	0.00
	0.00

	M02= Mobilisation \ Demobilisation
	 
	 
	0.00
	0.00

	M03= Transit to Survey Area
	 
	
	0.00
	0.00

	Total
	24.00
	96.00
	480.00
	100.00%


Acquisition Summary

	Production (km)
	Day 
	Month
	Survey

	Prime Sail 
	124.556 
	255.863 
	2202.394

	Sail CMP
	1992.900 
	4093.800
	35238.300

	FF Prime Sq Km
	45.983
	96.577
	831.353

	Infill Sail Km
	0.00
	0.00
	87.39

	Infill %
	0.00 
	0.00 %
	3.047 %

	Survey % Complete
	4.34 %
	8.92 %
	76.79 %

	Projected Completion Date
	
	
	11 February

	Chargeable Time Breakdown
	Day
	Month
	Survey 

	Operational
	21.75
	41.87
	368.21

	Standby
	2.25
	50.80
	97.70

	Downtime
	0.0
	3.33
	14.09

	Total
	24.00
	96.00
	480.00

	Costing US$
	
	
	

	Production
	152250
	         293090
	2577470

	Standby
	                              15750  
	355600
	683900

	Total
	168000
	648690
	3261370


HSE Activity

	From
	
	To
	Crew
	Comment

	15:05
	
	18:06
	4
	Workboat deployed to replace tailbuoy No 8, conduct TS DIP

Carry out lead –in depth soundings, replace depth controllers

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


Accumulated Safety Statistics 
Day

Month

Survey

First Aid Cases
0


0

0

Near Miss Incidents
0


0

0

Medical Treatment Cases
0


0

0

Restricted Work Cases
0


0

0

Lost Time Incidents
0


0

1

RIR Reports
1


9

38

Small Boat Launch
1


1

12


Man Hours 
1272

5088

24552





Toolbox Meetings
1


8

8

Safety meetings
1


1

2


 

Fire Drills
0


1

1

Lifeboat Drills
0


1

1

MOB Drills
0


0

0

Immediate Action Items
   Nil

Fishing/Shipping Activity 

Nil

Seismic Interference


Nil

Acquisition & General Operations 

A good day’s production was achieved. Sea conditions improved throughout the day and the workboat could be deployed late afternoon to rectify the tailbuoy No 8 situation and carry out in-water maintenance. A TS DIP was conducted and lead-in depth soundings revealed that the shallowest portion of the lead-in catenaries was 15.0 metres. The readings taken at this time were not reliable so the readings will be taken again before committing to the most inshore lines in the shallowest depths.

Production was carried out in the shallows in swath C with a minimum water depth of 20.9 metres observed on Line 1184P1 – seq 056.

HSE 

No significant HSE activity other than workboat operations.

Current Status


Line change to Line 1360P1





Deploying workboat to verify lead in soundings

 

Present weather 

Wind SW 10 knots \ slight sea & swell 1.0 m 

Plans for next 24 hours
Continue acquisition
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