
SUE 3D SURVEY GAP04BApache Energy Ltd 19-Jan-05

SUE 3D Survey GAP04B Daily Production Report    
Contractor :  WesternGeco (A) Pty. Ltd. Source Interval (m): 18.75 m.(Flip/Flop) Sample Rate: 2 ms.
Vessel:          Western Trident Group Interval (m): 12.5 m. Record length: 5.0 sec.
Prospect:      Offshore Victoria, Australia No. of Channels : 384 / Cable Nominal Fold: 64

Lines Acquired(Prefix = GAP04B)
Line No. Status Type Seq. No. Dir Cables FGSP LGSP Sail CMP Km Prime Sail Km FF Sq.Km. Infill Km
1872P1 Complete Prime 009 45° 8 1446 3579 640.2000 40.0125 15.0450
1600P1 Complete Prime 010 225° 8 3236 954 684.9000 42.8063 16.1625
1888P1 Complete Prime 011 45° 8 1266 3591 697.8000 43.6125 16.4850
1616P1 Midnight SP Prime 012 225° 8 3248 3189 18.0000 1.1250 0.4500

Daily Totals:  2040.9000 127.5563 48.1425

HSE Statistics Acquisition Statistics
Incidents Daily Monthly Survey Sail CMP Km Prime Sail Km FF Sq.Km % of Total Infill Km % Infill
Near Miss Daily 2040.9000 127.5563 48.1425 4.4%
First Aid Monthly 7636.8000 477.3000 181.3200 16.6%
Medical Survey 7636.8000 477.3000 181.3200 16.6%
Restricted Pre-plot 45889.5000 2868.09375 1073.3175 100.0%  - - -  - - -
Lost Time 1 1 Remaining 38252.7000 2390.79375 891.9975 83.4%  - - -  - - -
Reports
Hazard/RIR 3 13 13 Chargeable Time Breakdown (Hrs) (Days)
Small Boat 2 2 Daily Monthly Survey Survey % Survey
Env. Incident Operations 20.95 75.63 75.63 78.8%  - - - 3.15
Drills Standby 3.05 19.32 19.32 20.1%  - - - 0.80
Fire Drill Down Time 1.05 1.05 1.1%  - - - 0.04
Boat Drill Mob/Demob  - - -

MOB Drill Other  - - -

Observations Total(All) 24.00 96.00 96.00 100.0%  - - - 4.00
Marine Fauna
Ship Contacts Costing US$: Production Standby Mob Demob Other Total
Fishing Gear Daily 146650 21350 - - - - - - 168000
Consumables Monthly 529433 - - - - - - 529433
Fuel(Cu.m) 29 117 117 Survey: 529433 135217 - - - - - - 664650

Personnel
Seismic Marine Others Total

Man-days Hours(24) Man-days Hours(24) Man-days Hours Man-days Hours
Daily 18 432 19 456 12 288 49 1176
Monthly 75 1800 77 1848 48 1152 200 4800
Survey 75 1800 77 1848 48 1152 200 4800

Activity Breakdown

Act. Code Daily Hrs. Survey Hrs % Survey Act. Code Daily Hrs Survey Hrs % Survey
(D) Acoustics Downtime AD (X) Other OT
(S) Client Request CL (O) Prime Line Change LC 5.50 20.37 21.22%
(D) Compressor Downtime CO (O) Prime Production PR 15.45 55.27 57.57%
(S) Configuration CF (D) Recording Instr. D/t RD
(D) Contractor CT (M) Recovery MR
(D) Crew Change/Personne CC (S) Scouting SC
(M) Deployment MD (S) Seismic Interference SI
(S) External Interference EI (S) Shipping/Fishing SH
(D) In Port/Re-supply IP (D) Source Controller D/t EC
(O) Infill Line Change IC (D) Source D/t ED 1.05 1.09%
(O) Infill Production IN (D) Streamer Downtime SD
(S) Local Travel LT 5.55 5.78% (D) Strmr. Compass D/t CP
(S) Marine Fauna EN (S) Testing-Client Request XT
(M) Mob/Demob MO (S) Tides/Currents TC 0.50 0.50 0.52%
(D) Nav. Buoy Downtime NB (O) Towing Downtime TD
(D) Nav. Signals Downtime NS (M) Transit TR
(D) Navigation Instr. D/t ND (D) Vessel Downtime BD
(S) Obstructions/Fouling FO 2.55 5.05 5.26% (S) Weather Standby WX 8.22 8.56%

[O] = Operations : [M] = Mob/Demob :  [S] = Standby ; [X] = Other Non-Chargeable Time : [D] = Downtime
******* Warning! Sum of Daily Activity Breakdown Hrs is not equal to 24.00! *******
******* Warning! Sum of Activity Breakdown Survey Hours do not add upto an exact number of Days! *******
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SUE 3D SURVEY GAP04B

Daily Activity (Timezone = GMT + 11.0Hrs.) Daily Report 19-Jan-05

From Hr:m To         
Hr:m

Activity 
Code Seq Remarks Line  FGSP LGSP FF CMP Km

00:00 04:30 PR 009 Continued line over midnight 1872P1 1446 3579 640.2000
04:30 06:20 LC Heading for line 1600P
06:20 07:08 FO Extended line change around Barracouta platform
07:08 07:35 FO Soft start of source
07:35 12:44 PR 010 Line complete - Close pass Dolphin - CPA TB8 - 391m 1600P1 3236 954 684.9000
12:44 14:30 LC Heading for line 1888P
14:30 14:34 LC Soft start of source
14:34 15:04 TC Slow line change due to strong Sw'ly current
15:04 20:44 PR 011 Line complete. 1888P1 1266 3591 697.8000
20:44 22:34 LC Heading for line 1616P
22:34 23:06 FO Extended line change around Barracouta platform
23:06 23:52 FO Soft start of source
23:52 24:00 PR 012 Midnight Sp 1616P1 3248 3189 18.0000

Remarks:
Another steady day with reasonable weather conditions. Currents are causing slow acquisition to the NE at present partticularly
in combination with the N-NE'ly winds. Bottom speeds over the first 10 sequences have been from 4.11kts-5.01kts with an
average of 4.74kts.

Close pass made to Dolphin installation on line 1600P1. PC, Captain and Apache representative in attendance on bridge.

HSE
Trident PC and bridge crew maintaining close contact with Barracouta diving team to ensure minimum disruption to both operations
Divers expect to be working on location for next 2-3 weeks.

Weather
Wind NE 15kts. Sea 1.5m.
Forecast: NE-N'ly winds 10-20kts. Becoming variable 10-15 kts early, then tending SW-SE'ly 10-20kts. Seas ~1 m. 
W-SW swell ~1 metre developing. E'ly swell 1 metre.
Current Status:
Acquiring line 1616P, this will entail another close pass to Dolphin around 03:00.

Party Chief: Ian Halfpenny Client Rep: Jon Evan-Cook
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