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Daily Activity Log ( GMT + 11 Hours ) 

Start

End
Time
Code
Remarks

	00:00:00
	00:34:00
	0.567
	P1
	Start day on line \ End of line

	00:34:00
	02:49:00
	2.250
	P2
	Nominal line change - survey geometry

	02:49:00
	03:10:00
	0.350
	S2
	Extended line change due to current - Commence Source soft start at 02:35

	03:10:00
	07:58:00
	4.800
	P1
	Start Prime Line 1760P1 \ Line complete * Sequence 045 *

	07:58:00
	09:48:00
	1.833
	P2
	Nominal line change

	09:48:00
	11:08:00
	1.333
	S6
	Extened line change around Barracouta - Commence Source soft start at 10:27

	11:08:00
	15:44:00
	4.600
	P1
	Start Prime Line 2032P1 \ Line complete * Sequence 046 *

	15:44:00
	17:59:00
	2.250
	P2
	Nominal line change - survey geometry- Commence source soft-start at 17:40

	17:59:00
	18:13:00
	0.233
	S2
	Extended Line change due to current

	18:13:00
	23:04:00
	4.850
	F1
	Start Infill Line 1760J \ Line complete * Seq 047 *

	23:04:00
	24:00:00
	0.933
	F2
	End day on line change


Line Summary

	Line
	Seq
	Dir
	FGSP
	LGSP
	Sail CMP Km
	Prime Sail Km
	FF Sq Km
	Infill Sq Km

	2016P1
	44
	225
	1595
	1306
	87.000
	5.437
	1.215
	

	1760P1
	45
	45
	1098
	3490
	717.900
	44.868
	16.988
	

	2032P1
	46
	225
	3577
	1327
	675.300
	42.206
	15.923
	

	1760J1
	47
	45
	1098
	3490
	717.900
	        
	
	 16.988


	Survey Timing Summary
	Day
	Month
	Survey
	%

	Codes
	 
	 
	 
	 

	P1 = Primary Acquisition
	9.97
	213.10
	213.10
	59.19

	P2 = Line Change
	6.33
	85.68
	85.68
	23.80

	F1 = Infill Acquisition
	4.85
	10.28
	10.28
	2.86

	F2 = Infill Line change
	0.94
	3.18
	3.18
	0.88

	 
	
	
	
	 

	D01= Digital Streamer Failure
	 
	 
	0.00
	0.00

	D02= Source Failure
	 
	4.68
	4.68
	1.30

	D03= Navigation System
	 
	 
	0.00
	0.00

	D04= In Sea Positioning 
	
	
	
	0.00

	D05= Seismic Recording System
	 
	0.87
	0.87
	0.24

	D06= Vessel Failure
	
	
	
	0.00

	D07= Separation Fault
	
	
	
	0.00

	D08= Towing System 
	 
	 
	0.00
	0.00

	D09= DGPS  Failure
	
	
	
	0.00

	D10= Crew Change
	 
	5.20
	5.20
	1.44

	 
	
	
	
	 

	S01= Weather
	
	8.22
	8.22
	2.28

	S02= Tides & Current
	0.58
	4.79
	4.79
	1.33

	S03= Seismic Interference
	
	
	
	0.00

	S04= Fishing & Environmental
	 
	0.00
	0.00
	0.00

	S05= Shipping
	
	
	
	0.00

	S06= Obstructions
	1.33
	18.45
	18.45
	5.13

	S07= Local Travel
	
	5.55
	5.55
	1.54

	 
	
	
	
	 

	M01= Survey Start Port Call
	
	 
	0.00
	0.00

	M02= Mobilisation \ Demobilisation
	 
	 
	0.00
	0.00

	M03= Transit to Survey Area
	 
	
	0.00
	0.00

	Total
	24.00
	360.00
	360.00
	100.00%


Acquisition Summary

	Production (km)
	Day 
	Month
	Survey

	Prime Sail 
	92.512 
	1863.80 
	1863.80

	Sail CMP
	1863.80 
	29820.90
	29820.90

	FF Prime Sq Km
	34.12
	703.59
	703.59

	Infill Sail Km
	44.87
	87.39
	87.39

	Infill %
	1.56 % 
	3.05%
	3.05 %

	Survey % Complete
	3.22 %
	65.55 %
	65.55 %

	Projected Completion Date
	
	
	10 February

	Chargeable Time Breakdown
	Day
	Month
	Survey 

	Operational
	22.09
	312.24
	86.73%

	Standby
	1.91
	37.01
	10.28 %

	Downtime
	0
	10.75
	2.98 %

	Other  
	0
	0
	0

	Costing US$
	
	
	

	Production
	154630
	2185680
	2185680

	Standby
	13370
	259070
	259070

	Other
	0
	0
	0


HSE Activity

	From
	
	To
	Crew
	Comment

	 08:05
	
	08:55 
	4 
	Workboat deployed for streamer maintenance 

	 
	
	  
	 
	  

	 
	
	 
	 
	 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


Accumulated Safety Statistics 
Day

Month

Survey

First Aid Cases
0


0

0

Near Miss Incidents
0


0

0

Medical Treatment Cases
0


0

0

Restricted Work Cases
0


0

0

Lost Time Incidents
0


1

1

Incident Reports
0


32

32

Small Boat Launch
1


7

7


Man Hours 
1272

18192

18192





Toolbox Meetings
1


5

5


Safety meetings
0


1

1


 

Fire Drills
0


1

1

Lifeboat Drills
0


1

1

MOB Drills
0


0

0

Immediate Action Items
   Nil
 

Fishing/Shipping Activity 

Nil

Seismic Interference


Nil

Acquisition QC 

Prime and infill acquisition continued uninterrupted throughout the day. Several close proximity passes of the Perch monopod structure were carried out. During each pass the Apache representative was present on the bridge and the officer on watch contacted the control room to advise of the vessel’s proximity.

Sea conditions deteriorated late in the morning with rough sea and moderate swell generating random periodic 

swell noise breakout on the streamers. Sequence 045 Line average RMS noise level 8.8 ubars ( 2hz ) and

6.07 ubars ( 8 hz ). Feather mis-match at SOL sequence 046 overlapping more than 50 % coverage in far

Offsets. 

HSE 

All necessary safety measures were observed to be in place for the close proximity passes to the Perch

Monopod structure.  

General Operations 

Acquisition continued uninterrupted during the last 24 hours. Strong head current was encountered and affected shooting speed and line change duration. 

The cable laying and repair vessel Julio Verne reported that they still have five working days outstanding work remaining.This will impact line changes at the NW corner of the survey area.

.

Current Status


In production 

Present weather 

Calm sea and slight swell

Plans for next 24 hours
Continue acquisition
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