mcm Apache Energy Ltd
ENERLSY

Contractor : WesternGeco (A) Pty. Ltd.

Source Interval (m):

SUE 3D Survey GAP04B

18.75 m.(Flip/Flop)

Vessel: Western Trident Group Interval (m): 12.5m.
Prospect: Offshore Victoria, Australia No. of Channels : 384 / Cable
Lines Acquired(Prefix = GAP04B
Line No. Status Type Seq. No. Dir Cables FGSP LGSP
1568P1 Complete Prime 006 245° 8 3210 949
1856P1 Complete Prime 007 45° 8 1224 3566
1584P1 Complete Prime 008 245° 8 3223 951
1872P1 Midnight SP Prime 009 45° 8 1245 1445
Daily Totals:
HSE Statistics Acquisition Statistics
Incidents Daily Monthly  Survey Sail CMP Km  Prime Sail Km
Near Miss Daily 2123.7000 132.7313
First Aid Monthly 5595.9000 349.7438
Medical Survey 5595.9000 349.7438
Restricted Pre-plot 45889.5000 2868.09375
Lost Time 1 1 Remaining 40293.6000 2518.35000
Reports
Hazard/RIR 5 10 10 Chargeable Time Breakdown (Hrs)
Small Boat 2 2 2 Daily Monthly
Env. Incident Operations 21.50 54.68
Drills Standby 2.50 16.27
Fire Drill Down Time 1.05
Boat Drill Mob/Demob
MOB Drill Other
Observations Total(All) 24.00 72.00
Marine Fauna
Ship Contacts Costing US$:  Production Standby
Fishing Gear Daily 150500 17500
Consumables Monthly 382783
Fuel(Cu.m) 31 88 88 Survey: 382783 113867
Personnel
Seismic Marine Others
Man-days Hours(24) Man-days  Hours(24) Man-days Hours
Daily 18 432 19 456 12 288
Monthly 57 1368 58 1392 36 864
Survey 57 1368 58 1392 36 864
Activity Breakdown
Act. Code Daily Hrs. Survey Hrs % Survey
(D) Acoustics Downtime AD (X) Other
(S) Client Request CL (O) Prime Line Change
(D) Compressor Downtime CcoO (O) Prime Production
(S) Configuration CF (D) Recording Instr. D/t
(D) Contractor CT (M) Recovery
(D) Crew Change/Personne CcC (S) Scouting
(M) Deployment MD (S) Seismic Interference
(S) External Interference El (S) Shipping/Fishing
(D) In Port/Re-supply P (D) Source Controller D/t
(O) Infill Line Change IC (D) Source D/t
(O) Infill Production IN (D) Streamer Downtime
(S) Local Travel LT 5.55 7.71% (D) Strmr. Compass D/t
(S) Marine Fauna EN (S) Testing-Client Request
(M) Mob/Demob MO (S) Tides/Currents
(D) Nav. Buoy Downtime NB (O) Towing Downtime
(D) Nav. Signals Downtime NS (M) Transit
(D) Navigation Instr. D/t ND (D) Vessel Downtime
(S) Obstructions/Fouling FO 2.50 2.50 3.47% (S) Weather Standby
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Daily Production Report

Sample Rate:
Record length:
Nominal Fold:

Sail CMP Km Prime Sail Km
678.6000 42.4125
702.9000 43.9313
681.9000 42.6188
60.3000 3.7688
2123.7000 132.7313
FF Sq.Km % of Total
50.2125 4.6%
133.1775 12.2%
133.1775 12.2%
1073.3175 100.0%
940.1400 87.8%

Survey Survey %
54.68 75.9%
16.27 22.6%
1.05 1.5%
72.00 100.0%
Mob Demob

Total
Man-days Hours
49 1176
151 3624
151 3624
Act. Code Daily Hrs
oT
LC 7.00
PR 14.50
RD
MR
SC
SI
SH
EC
ED
SD
CP
XT
TC
TD
TR
BD
WX

[O] = Operations : [M] = Mob/Demob : [S] = Standby ; [X] = Other Non-Chargeable Time : [D] = Downtime

email: clientl@trident.vessel.int.slb.com
Phone: +44 207 576 6870

+1 713 296 5370

2 ms.
5.0 sec.
64
FF Sq.Km. Infill Km
16.0050
16.6125
16.0875
1.5075
50.2125
Infill Km % Infill
(Days)
Survey
--- 2.28
0.68
0.04
3.00
Other Total
168000
382783
496650
Survey Hrs % Survey
14.87 20.65%
39.82 55.30%
1.05 1.46%
8.22 11.41%
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mcm SUE 3D SURVEY GAP04B
EMERISY

Daily Activity (Timezone = GMT + 11.0Hrs.) Daily Report 18-Jan-05
From Hr:m To Activity Seq Remarks Line FGSP LGSP FF CMP Km
Hr:m Code
00:00 01:26 LC End of nominal line change over midnight.
01:26 02:40 FO Extended line change due to turn around Barracouta platform
02:40 03:08 FO Soft start of source
03:08 07:44 PR 006 Line complete 1568P1 3210 949 678.6000
07:44 09:03 LC Heading for line 1856P
09:03 09:33 LC Soft start of source
09:33 14:25 PR 007 Line complete - Speed reduced Sp 2905 for divers 1856P1 1224 3566 702.9000
14:25 14:28 LC Heading for line 1584P
14:28 14:35 LC Launched work boats for maintenance and TS-Dip
14:35 14:35 TS-DIP Taken @ Posn 38 20.7 S 147 37.4 E
14:35 16:15 LC End of nominal line change.
16:15 16:36 FO Extended line change due to turn around Barracouta platform
16:36 17:03 FO Soft start of source
17:03 21:41 PR 008 Line complete. Close pass to Dolphin CPA TB08-468m. 1584P1 3223 951 681.9000
21:41 23:.01 LC Heading for line 1872P
23:01 23:36 LC Soft start of source
23:36 24:00 PR 009 Midnight Sp 1872P1 1245.00 1445 60.3000
Remarks:

A good day with fine weather which finally allowed the workboats to get out to replace the last section of streamer 7 which has been
bad since the start of operations. TS-Dip was also carried out whle the workboats were deployed.

Change of procedure was received for coordinating dive operations with the diving supervisor directly.

Two turns around Barracouta leading to extended line changes. Also reduced speed on line 1856p1007 in order to give the divers
time to surface.

Line 1584p1008 involved a close pass to the Dolpin monopod closest approach was by the port outer tailbuoy at 468m. Captain, PC
and Apache Rep were on the bridge during the pass as required.

HSE
Phone conversation with Chief Mechanic reveals that his injury is not too serious and he should be able to travel soon. No official
report as yet. The marine crewman was also examined but also no official report, considered a non work related condition.

Weather

Wind SW 15 kts, Sea 2.0 meters. Good conditions all day with good visibility and fairly smooth swell.

Forecast: E-NE'ly wind 10-20 kts tending NE-N'ly by morning. Shifting W-SW'ly 15-20kts during evening. Seas 1-2 m.
W-SW swell ~1 m. E'ly swell 1-2 m

Current Status:

In production line 1872P1

Party Chief: lan Halfpenny Client Rep: Jon Evan-Cook

email: clientl@trident.vessel.int.slb.com
Phone: +44 207 576 6870
JEC26/01/2005 +1 713 296 5370 Page 2 of 2



