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MV Western Trident 

Daily Activity Log ( GMT + 11 Hours ) 

Start
   End
     Time     Code  Remarks

	00:00:00
	00:27:00
	0.450
	D2
	Downtime due to source reshoot at start of sequence 075 - commence soft start at 00:17

	00:27:00
	00:54:00
	0.450
	S3
	Extended line change - time-sharing with Pacific Titan

	00:54:00
	01:51:00
	0.950
	P1
	Start Prime Line 2224P1 \ Eol * Sequence 076 *

	01:51:00
	04:06:00
	2.250
	P2
	Nominal line change

	04:06:00
	04:55:00
	0.817
	S3
	Extended line change - time-sharing with Pacific Titan - commence source soft-start at 04:20

	04:55:00
	06:52:00
	1.950
	P1
	Start Prime Line 2096P1 \ Eol * Sequence 077 *

	06:52:00
	09:07:00
	2.250
	P2
	Nominal line change 

	09:07:00
	09:56:00
	0.817
	S3
	Extended line change - time sharing with Pacific Titan - commence source soft-start at 09:21

	09:56:00
	10:59:00
	1.050
	P1
	Start Prime Line 2208P1 \ Eol * Sequence 078 *

	10:59:00
	13:14:00
	2.250
	P1
	Nominal line change

	13:14:00
	13:51:00
	0.617
	S3
	Extended line change - time sharing with Pacific Titan - commence source soft-start at 13:25

	13:51:00
	15:25:00
	1.567
	P1
	Start Prime Line 2112P1 \ Eol * Sequence 079 *

	15:25:00
	17:40:00
	2.250
	P2
	Nominal line change

	17:40:00
	18:27:00
	0.783
	S3
	Extended line change - time-sharing with Pacific Titan - commence source soft-start at 18:00

	18:27:00
	19:30:00
	1.050
	P1
	Start Prime Line 2192P1 \ Eol * Sequence 080 *

	19:30:00
	21:45:00
	2.250
	P2
	Nominal line change

	21:45:00
	22:23:00
	0.633
	S3
	Extended line change - time-sharing with Pacific Titan - commence source soft-start at 21:47

	22:23:00
	23:45:00
	1.367
	P1
	Start Prime Line 2128P1 \ Eol * Sequence 081 *

	23:45:00
	24:00:00
	0.250
	P2
	Nominal line change


Line Summary

	Line
	Seq
	Dir
	FGSP
	LGSP
	Sail CMP Km
	Prime Sail Km
	FF Sq Km
	Infill CMP Km

	2224P1
	76
	225
	1707
	2145
	131.700
	8.231
	2.333
	 

	2096P1
	77
	45
	2193
	1411
	234.900
	14.681
	4.913
	

	2208P1
	78
	225
	1686
	2187
	150.600
	9.413
	2.805
	

	2112P1
	79
	45
	2171
	1432
	222.000
	13.875
	4.590
	

	2192P1
	80
	225
	1665
	2189
	157.500
	9.844
	2.978
	

	2128P1
	81
	45
	2149
	1453
	209.100
	13.069
	4.268
	


	Survey Timing Summary
	Day
	Month
	Survey
	%

	Codes
	 
	 
	 
	 

	P1 = Primary Acquisition
	7.93
	98.85
	321.07
	51.45

	P2 = Line Change
	11.50
	49.73
	139.49
	22.35

	F1 = Infill Acquisition
	0.00
	5.63
	15.91
	2.55

	F2 = Infill Line change
	0.00
	1.83
	5.92
	0.95

	 
	
	
	
	 

	D01= Digital Streamer Failure
	 
	0.53
	0.53
	0.09

	D02= Source Failure
	0.45
	7.58
	12.26
	1.97

	D03= Navigation System
	 
	 
	0.00
	0.00

	D04= In Sea Positioning 
	
	
	
	0.00

	D05= Seismic Recording System
	 
	2.22
	3.09
	0.50

	D06= Vessel Failure
	
	
	
	0.00

	D07= Separation Fault
	
	
	
	0.00

	D08= Towing System 
	 
	0.92
	0.92
	0.15

	D09= DGPS  Failure
	
	
	
	0.00

	D10= Crew Change
	 
	 
	5.20
	0.83

	 
	
	
	
	 

	S01= Weather
	 
	40.48
	48.70
	7.80

	S02= Tides & Current
	 
	 
	4.78
	0.77

	S03= Seismic Interference \ Time Sharing
	4.12
	4.63
	4.63
	0.74

	S04= Fishing & Environmental
	 
	7.20
	15.25
	2.44

	S05= Shipping
	
	
	
	0.00

	S06= Obstructions
	 
	20.39
	40.69
	6.52

	S07= Local Travel
	
	 
	5.55
	0.89

	S08= Equipment Reconfiguration
	 
	 
	0.00
	0.00

	 
	
	
	
	 

	M01= Survey Start Port Call
	
	 
	0.00
	0.00

	M02= Mobilisation \ Demobilisation
	 
	 
	0.00
	0.00

	M03= Transit to Survey Area
	 
	
	0.00
	0.00

	Total
	24.00
	240.00
	624.000
	100.00%


Acquisition Summary

	Production (km)
	Day 
	Month
	Survey

	Prime Sail 
	68.738 
	859.652 
	2806.181

	Sail CMP
	1099.800 
	13655.393
	44800.163

	FF Prime Sq Km
	19.554
	314.834
	1051.433

	Infill Sail Km
	0.000
	50.476
	137.87

	Infill %
	0.00 % 
	1.79 %
	4.81 %

	Survey % Complete
	2.39 %
	29.97 %
	97.84 %

	Projected Completion Date
	
	
	12 February

	Chargeable Time Breakdown
	Day
	Month
	Survey 

	Operational
	19.43
	156.05
	482.39

	Standby
	4.12
	72.70
	119.61

	Downtime
	0.45
	11.25
	22.00

	Total
	24.00
	240.00
	624.00

	Costing US$
	
	
	

	Production
	136010
	1092350         
	3376730

	Standby
	                            28840  
	508900
	837270

	Total
	164850
	1601250
	4214000


HSE Activity

	From
	
	To
	Crew
	Comment

	13:00
	
	15:00
	
	LPT HSE Meeting

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


Accumulated Safety Statistics 
Day

Month

Survey

First Aid Cases
0


0

0

Near Miss Incidents
0


0

0

Medical Treatment Cases
0


0

0

Restricted Work Cases
0


0

0

Lost Time Incidents
0


0

1

RIR Reports
2


26

55

Small Boat Launch
0


7

18


Man Hours 
1272

12720

32184





Toolbox Meetings
0


10

10

Safety meetings
1


3

4


 

Fire Drills
0


2

2

Lifeboat Drills
0


1

1

MOB Drills
0


0

0

Immediate Action Items
   Nil

Fishing/Shipping Activity 

Nil

Seismic Interference


Nil 

Acquisition & General Operations 

MV Pacific Titan now operating in the area and Western Trident is now engaged in time-sharing activity. Pacific Titan is currently out of VHF range and the seismic crews are communicating by telephone. No 

difficulties have arisen with the time sharing as line change times are complimentary. Pacific Titan reports

no seismic interference from Trident and Trident is observing no seismic interference from Titan.

Further Adjustment to Survey Totals

Navigation processing has been unable to process the last 30 SP from sequences 067 and 071 due to loss of synchronisation of Trinav / Spectra / MSX systems as the vessel began turning off line in shallow water at the ends of these lines. Consequently, the survey totals have had to be adjusted for the daily report for February 10th including survey timing, production kilometres, and costing totals. This was only brought to our attention during the afternoon of Feb 10th.   

HSE 

Ship’s medic conducting first aid training for the marine crew during the afternoon.

WesternGeco seismic crew held an LPT ( Lost Productivity Time ) meeting in the afternoon.

Current Status


Acquiring line 2064A



Present weather 

Wind SW 15 knots \ slight sea & swell 

Plans for next 24 hours
Continue acquisition \ Infill & Reshoot
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