
SUE 3D SURVEY GAP04BApache Energy Ltd 17-Jan-05

SUE 3D Survey GAP04B Daily Production Report    
Contractor :  WesternGeco (A) Pty. Ltd. Source Interval (m): 18.75 m.(Flip/Flop) Sample Rate: 2 ms.
Vessel:          Western Trident Group Interval (m): 12.5 m. Record length: 5.0 sec.
Prospect:      Offshore Victoria, Australia No. of Channels : 384 / Cable Nominal Fold: 64

Lines Acquired(Prefix = GAP04B)
Line No. Status Type Seq. No. Dir Cables FGSP LGSP Sail CMP Km Prime Sail Km FF Sq.Km. Infill Km
1824P1 Complete Prime 003 45° 8 1182 3541 708.0000 44.2500 16.7400
1552P1 Complete Prime 004 225° 8 3198 947 675.6000 42.2250 15.9300
1840P1 Complete Prime 005 45° 8 1203 3554 705.6000 44.1000 16.6800

Daily Totals:  2089.2000 130.5750 49.3500

HSE Statistics Acquisition Statistics
Incidents Daily Monthly Survey Sail CMP Km Prime Sail Km FF Sq.Km % of Total Infill Km % Infill
Near Miss Daily 2089.2000 130.5750 49.3500 4.6%
First Aid Monthly 3472.2000 217.0125 82.9650 7.6%
Medical Survey 3472.2000 217.0125 82.9650 7.6%
Restricted Pre-plot 45889.5000 2868.09375 1073.3175 100.0%  - - -  - - -
Lost Time 1 1 1 Remaining 42417.3000 2651.08125 990.3525 92.4%  - - -  - - -
Reports
Hazard/RIR 5 5 Chargeable Time Breakdown (Hrs) (Days)
Small Boat Daily Monthly Survey Survey % Survey
Env. Incident Operations 18.77 33.18 33.18 69.1%  - - - 1.38
Drills Standby 4.18 13.77 13.77 28.7%  - - - 0.57
Fire Drill Down Time 1.05 1.05 1.05 2.2%  - - - 0.04
Boat Drill Mob/Demob  - - -

MOB Drill Other  - - -

Observations Total(All) 24.00 48.00 48.00 100.0%  - - - 2.00
Marine Fauna
Ship Contacts Costing US$: Production Standby Mob Demob Other Total
Fishing Gear Daily 131367 29283 - - - - - - 160650
Consumables Monthly 232283 - - - - - - 232283
Fuel(Cu.m) 30 57 57 Survey: 232283 96367 - - - - - - 328650

Personnel
Seismic Marine Others Total

Man-days Hours(24) Man-days Hours(24) Man-days Hours Man-days Hours
Daily 18 432 19 456 12 288 49 1176
Monthly 39 936 39 936 24 576 102 2448
Survey 39 936 39 936 24 576 102 2448

Activity Breakdown

Act. Code Daily Hrs. Survey Hrs % Survey Act. Code Daily Hrs Survey Hrs % Survey
(D) Acoustics Downtime AD (X) Other OT
(S) Client Request CL (O) Prime Line Change LC 4.27 7.87 16.39%
(D) Compressor Downtime CO (O) Prime Production PR 14.50 25.32 52.74%
(S) Configuration CF (D) Recording Instr. D/t RD
(D) Contractor CT (M) Recovery MR
(D) Crew Change/Personne CC (S) Scouting SC
(M) Deployment MD (S) Seismic Interference SI
(S) External Interference EI (S) Shipping/Fishing SH
(D) In Port/Re-supply IP (D) Source Controller D/t EC
(O) Infill Line Change IC (D) Source D/t ED 1.05 1.05 2.19%
(O) Infill Production IN (D) Streamer Downtime SD
(S) Local Travel LT 5.55 11.56% (D) Strmr. Compass D/t CP
(S) Marine Fauna EN (S) Testing-Client Request XT
(M) Mob/Demob MO (S) Tides/Currents TC
(D) Nav. Buoy Downtime NB (O) Towing Downtime TD
(D) Nav. Signals Downtime NS (M) Transit TR
(D) Navigation Instr. D/t ND (D) Vessel Downtime BD
(S) Obstructions/Fouling FO (S) Weather Standby WX 4.18 8.22 17.12%

[O] = Operations : [M] = Mob/Demob :  [S] = Standby ; [X] = Other Non-Chargeable Time : [D] = Downtime
******* Warning! Sum of Daily Activity Breakdown Hrs is not equal to 24.00! *******
******* Warning! Sum of Activity Breakdown Survey Hours do not add upto an exact number of Days! *******
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SUE 3D SURVEY GAP04B

Daily Activity (Timezone = GMT + 11.0Hrs.) Daily Report 17-Jan-05

From Hr:m To         
Hr:m

Activity 
Code Seq Remarks Line  FGSP LGSP FF CMP Km

00:00 03:35 WX Waiting for weather improvement.
03:35 04:11 WX Soft start of source
04:11 09:06 PR 003 Line complete. 1824P1 1182 3541 708.0000
09:06 10:25 LC Heading for line 1552P
10:25 11:08 LC Soft start of source
11:08 15:58 PR 004 Line complete. 1552P1 3198 947 675.6000
15:58 17:48 LC Heading for line 1840P
17:48 18:06 ED Line change extended due to work on source
18:06 18:51 ED Soft start of source
18:51 23:36 PR 005 Line complete. 1840P1 1203 3554 705.6000
23:36 24:00 LC Heading for line 1568P over midnight

Remarks:
Wx improved by the time we were in position to acquire line 1824P. Currents and winds having noticeabl effect on speed with cables
exhibiting swallow tail at times, some loss of coverage in far offsets. Also some missed sps due to effect of currents and wind
on vessel speed.

Lines have been passing through Barracouta 10km & 15km zones as well as passing close to Perch and Dolphin, Trident bridge
taking care to keep all informed as required.

Helicopter operations 09:15-09:30 to collect 4 off-going personnel. Chief Mechanic, 2 Filipino cable repair technicians and an
Australian IR 

Check on processed results of nav from first lines show and in-line offset from source to centre first group of ~245m, not 235m
as initially estimated.

HSE
Off-going passengers included the Chief Mechanic who bruised his thigh in a trip going up stairs earlier this month, calf now
swollen. Also one of the marine crew suffering from very stiff neck. They were both sent ashore for medical examinations.

Weather
Wind SW 20 kts, Sea 2.0 m. Good weather throughout the day.
Forecast: SW wind 5-15 kts becoming variable 10 kts then tending NE'ly 10-20 kts in the evening. Seas 1-2 m. W-SW swell ~1 m.

Current Status:
Line changing over midnight to 1568P.

Party Chief: Ian Halfpenny Client Rep: Jon Evan-Cook
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