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f.renton@enquest.com
cc:
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Rob.kneale@aus.apachecorp.com
From


Ian Milne 


Area


Offshore Victoria, Australia 

Project


SUE 3D Survey GAP04B

Contractor


WesternGeco ( A ) Pty Ltd 

MV Western Trident 

Daily Activity Log ( GMT + 11 Hours ) 

Start
   End
     Time     Code  Remarks

	00:00:00
	06:00:00
	6.000
	S6
	Reconfiguring navigation systems for dual vessel operations   

	06:00:00
	12:00:00
	6.000
	D3
	Technical downtime - dual vessel link equipment configuration problems

	12:00:00
	13:56:00
	1.933
	D3
	Technical downtime - dual vessel link equipment configuration problems

	13:56:00
	15:35:00
	1.650
	D3
	Conduct test line - close pass to Dolphin with Pacific Titan – Hdg 225 degrees

	15:35:00
	18:00:00
	2.417
	D3
	Technical downtime - dual vessel link & equipment configuration problems

	18:00:00
	24:00:00
	6.000
	D3
	Technical downtime - continue troubleshooting navigation equipment configuration


Line Summary

No production due to technical problems with undershoot mobilisation

	Survey Timing Summary
	Day
	Month
	Survey
	%

	Codes
	 
	 
	 
	 

	P1 = Primary Acquisition
	0.00
	103.10
	325.32
	46.74

	P2 = Line Change
	0.00
	58.48
	148.24
	21.62

	F1 = Infill Acquisition
	0.00
	12.72
	23.00
	3.30

	F2 = Infill Line change
	0.00
	6.33
	10.42
	1.17

	 
	
	
	 
	 

	D01= Digital Streamer Failure
	 
	0.53
	0.53
	0.08

	D02= Source Failure
	 
	12.08
	16.76
	2.41

	D03= Navigation System
	18.00
	21.13
	21.13
	3.04

	D04= In Sea Positioning 
	
	
	
	0.00

	D05= Seismic Recording System
	 
	6.60
	7.47
	1.07

	D06= Vessel Failure
	
	
	
	0.00

	D07= Separation Fault
	
	
	
	0.00

	D08= Towing System 
	 
	0.92
	0.92
	0.13

	D09= DGPS  Failure
	
	
	
	0.00

	D10= Crew Change
	 
	 
	5.20
	0.75

	 
	
	
	 
	 

	S01= Weather
	 
	42.98
	51.20
	7.36

	S02= Tides & Current
	 
	 
	4.78
	0.69

	S03= Seismic Interference \ Time Sharing
	 
	7.40
	7.40
	1.06

	S04= Fishing & Environmental
	 
	7.20
	15.25
	2.19

	S05= Shipping
	
	
	
	0.00

	S06= Obstructions
	 
	22.90
	43.20
	6.21

	S07= Local Travel
	 
	3.62
	9.17
	1.32

	S08= Equipment Reconfiguration
	6.00
	6.00
	6.00
	0.86

	 
	
	
	
	 

	M01= Survey Start Port Call
	
	 
	0.00
	0.00

	M02= Mobilisation \ Demobilisation
	 
	 
	0.00
	0.00

	M03= Transit to Survey Area
	 
	
	0.00
	0.00

	Total
	24.00
	312.00
	696.000
	100.00%


Acquisition Summary

	Production (km)
	Day 
	Month
	Survey

	Prime Sail 
	00.00 
	892.557 
	2839.088

	Sail CMP
	00.00
	14182.163
	45326.663

	FF Prime Sq Km
	00.00
	333.025
	1066.516

	Infill Sail Km
	00.00
	105.415
	192.81

	Infill %
	00.00 % 
	3.67 %
	6.72 %

	Survey % Complete
	00.00 %
	31.12 %
	99.37 %

	Projected Completion Date
	
	
	

	Chargeable Time Breakdown
	Day
	Month
	Survey 

	Operational
	00.00
	180.63
	506.98

	Standby
	6.00
	90.10
	137.00

	Downtime
	18.00
	41.27
	52.02

	Total
	24.00
	312.00
	696.00

	Costing US$
	
	
	

	Production
	00.00
	1264410         
	3548860

	Standby
	                            42000  
	630700
	959000

	Total
	42000
	1895110
	4507860


HSE Activity

	From
	
	To
	Crew
	Comment

	10:10
	
	10:59
	4
	CMV deployed for personnel & equipment transfer

	13:47
	
	14:53
	4
	Workboat deployed for personnel & equipment transfer

	18:25
	
	18:41
	4
	CMV deployed for personnel & equipment transfer

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


Accumulated Safety Statistics 
Day

Month

Survey

First Aid Cases
0


0

0

Near Miss Incidents
0


0

0

Medical Treatment Cases
0


0

0

Restricted Work Cases
0


0

0

Lost Time Incidents
0


0

1

RIR Reports
4


30

59

Small Boat Launch
3


11

22


Man Hours 
1272

16536

36000





Toolbox Meetings
3


11

11

Safety meetings
0


3

4


 

Fire Drills
0


2

2

Lifeboat Drills
0


1

1

MOB Drills
0


0

0

Immediate Action Items
   Rectify dual vessel & navigation equipment problems

Fishing/Shipping Activity 

Nil

Seismic Interference


Nil 

General Operations 

Western Trident and Pacific Titan began testing the dual vessel source synchronisation and timing link

at 23:00 hrs Feb 12th, while making way slowly towards the first undershoot dual boat production line that was due to start at 00:30 hours. The Apache representative requested a test line be acquired prior to actual production to test the dual-vessel link and to ensure all timing and positioning \ recording parameter entries in both vessels’ systems were correct. This test line was requested also to familiarize crews on both vessels with close pass operations and procedures prior to the start of the undershoot proper. 

A test line past Dolphin platform with both vessels steering pre-plotted sail lines with the Pacific Titan source firing was carried out, but technical difficulties persisted. Failure of the True-Time dual vessel link that was part of the WesternGeco equipment installed aboard MV Pacific Titan has plagued the two-boat mobilisation throughout the day, preventing a start to the undershoot. Several personnel and equipment transfers were carried out to try to get both vessels’ systems operational. 

HSE 

No significant HSE activity during the day except for several small boat personnel transfer operations.

Current Status


Trouble shooting Western Trident Spectra navigation system


Present weather 

Wind & sea SW 2-3 / slight sea and swell  

Plans for next 24 hours
Establish correct dual vessel link & commence undershoot. 
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