
SUE 3D SURVEY GAP04BApache Energy Ltd 16-Jan-05

SUE 3D Survey GAP04B Daily Production Report    
Contractor :  WesternGeco (A) Pty. Ltd. Source Interval (m): 18.75 m.(Flip/Flop) Sample Rate: 2 ms.
Vessel:          Western Trident Group Interval (m): 12.5 m. Record length: 5.0 sec.
Prospect:      Offshore Victoria, Australia No. of Channels : 384 / Cable Nominal Fold: 64

Lines Acquired(Prefix = GAP04B)
Line No. Status Type Seq. No. Dir Cables FGSP LGSP Sail CMP Km Prime Sail Km FF Sq.Km. Infill Km
1536P1 Complete Prime 001 225° 8 3185 944 672.6000 42.0375 15.8550
1808P1 Incomplete Prime 002 45° 8 1161 3528 710.4000 44.4000 17.7600

Daily Totals:  1383.0000 86.4375 33.6150

HSE Statistics Acquisition Statistics
Incidents Daily Monthly Survey Sail CMP Km Prime Sail Km FF Sq.Km % of Total Infill Km % Infill
Near Miss Daily 1383.0000 86.4375 33.6150 3.0%
First Aid Monthly 1383.0000 86.4375 33.6150 3.0%
Medical Survey 1383.0000 86.4375 33.6150 3.0%
Restricted Pre-plot 45889.5000 2868.09375 1073.3175 100.0%  - - -  - - -
Lost Time Remaining 44506.5000 2781.65625 1039.7025 97.0%  - - -  - - -
Reports
Hazard/RIR 5 5 5 Chargeable Time Breakdown (Hrs) (Days)
Small Boat Daily Monthly Survey Survey % Survey
Env. Incident Operations 14.42 14.42 14.42 60.1%  - - - 0.60
Drills Standby 9.58 9.58 9.58 39.9%  - - - 0.40
Fire Drill Down Time  - - -

Boat Drill Mob/Demob  - - -

MOB Drill Other  - - -

Observations Total(All) 24.00 24.00 24.00 100.0%  - - - 1.00
Marine Fauna
Ship Contacts Costing US$: Production Standby Mob Demob Other Total
Fishing Gear Daily 100917 67083 - - - - - - 168000
Consumables Monthly 100917 - - - - - - 100917
Fuel(Cu.m) 27 27 27 Survey: 100917 67083 - - - - - - 168000

Personnel
Seismic Marine Others Total

Man-days Hours(24) Man-days Hours(24) Man-days Hours Man-days Hours
Daily 21 504 20 480 12 288 53 1272
Monthly 21 504 20 480 12 288 53 1272
Survey 21 504 20 480 12 288 53 1272

Activity Breakdown

Act. Code Daily Hrs. Survey Hrs % Survey Act. Code Daily Hrs Survey Hrs % Survey
(D) Acoustics Downtime AD (X) Other OT
(S) Client Request CL (O) Prime Line Change LC 3.60 3.60 15.00%
(D) Compressor Downtime CO (O) Prime Production PR 10.82 10.82 45.07%
(S) Configuration CF (D) Recording Instr. D/t RD
(D) Contractor CT (M) Recovery MR
(D) Crew Change/Personne CC (S) Scouting SC
(M) Deployment MD (S) Seismic Interference SI
(S) External Interference EI (S) Shipping/Fishing SH
(D) In Port/Re-supply IP (D) Source Controller D/t EC
(O) Infill Line Change IC (D) Source D/t ED
(O) Infill Production IN (D) Streamer Downtime SD
(S) Local Travel LT 5.55 5.55 23.13% (D) Strmr. Compass D/t CP
(S) Marine Fauna EN (S) Testing-Client Request XT
(M) Mob/Demob MO (S) Tides/Currents TC
(D) Nav. Buoy Downtime NB (O) Towing Downtime TD
(D) Nav. Signals Downtime NS (M) Transit TR
(D) Navigation Instr. D/t ND (D) Vessel Downtime BD
(S) Obstructions/Fouling FO (S) Weather Standby WX 4.03 4.03 16.81%

[O] = Operations : [M] = Mob/Demob :  [S] = Standby ; [X] = Other Non-Chargeable Time : [D] = Downtime
******* Warning! Sum of Daily Activity Breakdown Hrs is not equal to 24.00! *******
******* Warning! Sum of Activity Breakdown Survey Hours do not add upto an exact number of Days! *******
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SUE 3D SURVEY GAP04B

Daily Activity (Timezone = GMT + 11.0Hrs.) Daily Report 16-Jan-05

From Hr:m To         
Hr:m

Activity 
Code Seq Remarks Line  FGSP LGSP FF CMP Km

00:00 04:57 LT Transit from MOBY 3D GAP04A survey
04:57 05:33 LT First SUE 3D line 1536P - Soft start of source
05:33 11:04 PR 001 Line complete 1536P1 3185 944 672.6000
11:04 12:10 LC Heading for line 1808P
12:10 12:50 LC Soft start of source
12:50 18:08 PR 002 Line complete - heavy swell noise at EOL 1808P1 1161 3528 710.4000
18:08 19:10 LC Heading for line 1552P
19:10 19:40 LC TBs 5/6 & 7/8 crossed during turn Str6 & Str8 surfaced
19:40 19:58 LC End of nominal line change
19:58 24:00 WX WoW. Swell noise in excess of 40µB - line attempt abandoned

Remarks:
Transit from Moby prospect to Sue with no problems during the trip the crew attached additional flotation to the inner streamers
the in-line offset from centre source to centre first group is around 238m.

Seq. 001 Good acquisition for this first line, reasonable sea conditions and noise levels.

Seq.002 Swell noise increased rapidly over the last third of the line although processing with SWATT seems to remove most of the
swell burst. Some of the positioning data looks noisy and this may be the deciding factor with regard to acceptance of the full line.

During turn to next line streamer control was lost for a while with TBs crossing and 2 streamers partially surfacing. Once on line
heading noise analysis showed high levels of swell noise over 40µB affecting all streamers.

Internet communication was restored today by re-routing our connection via the Pacific satellite rather than the Indian Ocean Satellite

HSE
Bridge maintaining communication with Longford regard our position and operations with regard to diving operations and proximity
to oilfield installations.

Weather
Wind SW 35 kts, Seas 4 m, Current 1.5 kts. Noise d/t conditions halted operations after seq. 002. Wind & current affecting vessel BSP
Forecast: W-SW'ly wind 20-30 kts overnight. Sea 2-4 m. W-SW swell 2-2.5 m. Moderation expected Monday morning. 

Current Status:
Heading SW on line 1552 awaiting improved weather conditions.

Party Chief: Ian Halfpenny Client Rep: Jon Evan-Cook
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