Apache Gippsland Basin Seismic Project

Daily Production Report








[image: image1.png]



APACHE ENERGY Ltd

To


Frank Renton



Date: 05-02-2005




f.renton@enquest.com
cc:


Rob Kneale




Rob.kneale@aus.apachecorp.com
From


Ian Milne 


Area


Offshore Victoria, Australia 

Project


SUE 3D Survey GAP04B

Contractor


WesternGeco ( A ) Pty Ltd 
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Daily Activity Log ( GMT + 11 Hours ) 

Start

End
Time
Code
Remarks

	00:00:00
	00:34:00
	0.567
	P2
	Continue line change

	00:34:00
	00:59:00
	0.417
	S6
	Extended line change due to shallow water - commence soft start at 00:34

	00:59:00
	05:37:00
	4.633
	P1
	Start Prime Line 1168P1 \ Eol * Sequence 058 *

	05:37:00
	07:27:00
	1.833
	P2
	Nominal line change

	07:27:00
	08:18:00
	0.850
	S6
	Extended line change due to shallow water - commence soft start at 07:50

	08:18:00
	12:32:00
	4.233
	P1
	Start Prime Line 1360P1 \ Eol * Sequence 059 *

	12:32:00
	14:22:00
	1.833
	P2
	Nominal line change

	14:22:00
	14:47:00
	0.417
	S6
	Extended line change due to shallow water - commence soft start at 14:05

	14:47:00
	19:15:00
	4.467
	P1
	Start Prime Line 1152P1 \ Eol * Sequence 060 *

	19:15:00
	21:05:00
	1.833
	P2
	Nominal line change

	21:05:00
	21:48:00
	0.717
	S6
	Extended line change due to shallow water - commence soft start at 21:20

	21:48:00
	24:00:00
	2.200
	P1
	Start Prime Line 1344P1 \ End day on line


Line Summary

	Line
	Seq
	Dir
	FGSP
	LGSP
	Sail CMP Km
	Prime Sail Km
	FF Sq Km
	Infill Sq Km

	1168P1
	58
	225
	3065
	890
	652.800
	40.800
	15.008
	

	1360P1
	59
	45
	1046
	3174
	638.700
	39.919
	15.008
	 

	1152P1
	60
	225
	3103
	888
	664.800
	41.550
	16.200
	 

	1344P1
	61
	45
	1044
	2143
	330.000
	20.625
	7.290
	


	Survey Timing Summary
	Day
	Month
	Survey
	%

	Codes
	 
	 
	 
	 

	P1 = Primary Acquisition
	15.53
	46.55
	268.77
	53.33

	P2 = Line Change
	6.07
	16.91
	106.67
	21.17

	F1 = Infill Acquisition
	0.00
	0.00
	10.28
	2.04

	F2 = Infill Line change
	0.00
	0.00
	4.08
	0.81

	 
	
	
	
	 

	D01= Digital Streamer Failure
	 
	 
	0.00
	0.00

	D02= Source Failure
	 
	0.20
	4.88
	0.97

	D03= Navigation System
	 
	 
	0.00
	0.00

	D04= In Sea Positioning 
	
	
	
	0.00

	D05= Seismic Recording System
	 
	2.22
	3.09
	0.61

	D06= Vessel Failure
	
	
	
	0.00

	D07= Separation Fault
	
	
	
	0.00

	D08= Towing System 
	 
	0.92
	0.92
	0.18

	D09= DGPS  Failure
	
	
	
	0.00

	D10= Crew Change
	 
	 
	5.20
	1.03

	 
	
	
	
	 

	S01= Weather
	 
	40.33
	48.55
	9.63

	S02= Tides & Current
	 
	 
	4.78
	0.95

	S03= Seismic Interference
	
	
	
	0.00

	S04= Fishing & Environmental
	 
	7.20
	15.25
	3.03

	S05= Shipping
	
	
	
	0.00

	S06= Obstructions
	2.40
	5.67
	25.97
	5.15

	S07= Local Travel
	
	 
	5.55
	1.10

	S08= Equipment Reconfiguration
	 
	 
	0.00
	0.00

	 
	
	
	
	 

	M01= Survey Start Port Call
	
	 
	0.00
	0.00

	M02= Mobilisation \ Demobilisation
	 
	 
	0.00
	0.00

	M03= Transit to Survey Area
	 
	
	0.00
	0.00

	Total
	24.000
	120.000
	504.00
	100.00%


Acquisition Summary

	Production (km)
	Day 
	Month
	Survey

	Prime Sail 
	142.894 
	398.757 
	2345.288

	Sail CMP
	2286.300 
	6380.100
	37524.600

	FF Prime Sq Km
	54.278
	150.855
	885.630

	Infill Sail Km
	0.00
	0.00
	87.39

	Infill %
	0.00 
	0.00 %
	3.047 %

	Survey % Complete
	4.98 %
	14.05 %
	81.77 %

	Projected Completion Date
	
	
	11 February

	Chargeable Time Breakdown
	Day
	Month
	Survey 

	Operational
	21.60
	63.46
	389.80

	Standby
	2.40
	53.20
	100.10

	Downtime
	0.0
	3.34
	14.10

	Total
	24.00
	120.00
	504.00

	Costing US$
	
	
	

	Production
	151200
	         444220
	2728600

	Standby
	                              16800  
	372400
	700700

	Total
	168000
	816620
	3429300


HSE Activity

	From
	
	To
	Crew
	Comment

	07:15
	
	08:05
	4
	Workboat deployed for streamer maintenance & carry out lead –in depth soundings

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


Accumulated Safety Statistics 
Day

Month

Survey

First Aid Cases
0


0

0

Near Miss Incidents
0


0

0

Medical Treatment Cases
0


0

0

Restricted Work Cases
0


0

0

Lost Time Incidents
0


0

1

RIR Reports
0


9

38

Small Boat Launch
1


2

13


Man Hours 
1272

6360

25824





Toolbox Meetings
1


8

8

Safety meetings
1


1

2


 

Fire Drills
0


1

1

Lifeboat Drills
0


1

1

MOB Drills
0


0

0

Immediate Action Items
   Nil

Fishing/Shipping Activity 

Nil

Seismic Interference


Nil

Acquisition & General Operations 

A good day’s production was achieved. The workboat was launched early morning to verify the lead in depths prior to continuing work in shallow water, and to conduct in-water maintenance. Lead-in depth soundings revealed that the deepest portion of the lead-in catenaries was 10.0 metres. This provided added confidence

for operating in shallow water.  

Acquisition continued in shallow water on sequences 058 – 061 with the shallowest water depth observed 

at 15.0 metres at the Southern end of sequences 058 and 060. Considerable low-frequency ground roll

and side reflections were observed on all lines acquired as the vessel gets closer to the reef.   

Sea conditions deteriorated during the afternoon with SW wind of 25 knots and seas of 1.25 metres.

The escort vessel Lady Roula has requested a portcall to Port Welshpool on Monday for a crew change.

HSE 

No significant HSE activity other than workboat operations.

Current Status


Acquiring line 1136P1  



 

Present weather 

Wind SW 15 knots \ slight sea & swell 1.0 m 

Plans for next 24 hours
Continue acquisition
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