
SUE 3D SURVEY GAP04BApache Energy Ltd 28-Jan-05

SUE 3D Survey GAP04B Daily Production Report    
Contractor :  WesternGeco (A) Pty. Ltd. Source Interval (m): 18.75 m.(Flip/Flop) Sample Rate: 2 ms.
Vessel:          Western Trident Group Interval (m): 12.5 m. Record length: 5.0 sec.
Prospect:      Offshore Victoria, Australia No. of Channels : 384 / Cable Nominal Fold: 64

Lines Acquired(Prefix = GAP04B)
Line No. Status Type Seq. No. Dir Cables FGSP LGSP Sail CMP Km Prime Sail Km FF Sq.Km. Infill Km
1296P1 DNP Prime 038 225° 8 4.5000 0.2813 0.1125
1296P1 Incomplete Prime 038 225° 8 2980 2019 288.6000 18.0375 7.2150
1296P1 DNP Prime 038 225° 8 45.6000 2.8500 1.1400
1296P1 Complete Prime 038 225° 8 1866 909 287.4000 17.9625 6.2250
1440P1 Incomplete Prime 039 45° 8 1058 2526 440.7000 27.5438 11.0175
1440P1 DNP Prime 039 45° 8 15.0000 0.9375 0.3750
1440P1 Complete Prime 039 45° 8 2577 3237 198.3000 12.3938 3.9975
1216P1 Complete Prime 040 225° 8 2953 897 617.1000 38.5688 14.4675
1728p1 Complete Prime 041 45° 8 1101 2960 558.0000 34.8750 12.9900

Daily Totals:  2455.2000 153.4500 57.5400

HSE Statistics Acquisition Statistics
Incidents Daily Monthly Survey Sail CMP Km Prime Sail Km FF Sq.Km % of Total Infill Km % Infill
Near Miss Daily 2455.2000 153.4500 57.5400 5.4%
First Aid Monthly 26969.1000 1685.5688 637.1025 58.8%
Medical Survey 26969.1000 1685.5688 637.1025 58.8%
Restricted Pre-plot 45889.5000 2868.09375 1073.3175 100.0%  - - -  - - -
Lost Time 1 1 Remaining 18920.4000 1182.52500 436.2150 41.2%  - - -  - - -
Reports
Hazard/RIR 2 32 32 Chargeable Time Breakdown (Hrs) (Days)
Small Boat 4 4 Daily Monthly Survey Survey % Survey
Env. Incident Operations 23.07 269.13 269.13 86.3%  - - - 11.21
Drills Standby 0.93 32.12 32.12 10.3%  - - - 1.34
Fire Drill 1 1 Down Time 10.75 10.75 3.4%  - - - 0.45
Boat Drill 1 1 1 Mob/Demob  - - -

MOB Drill Other  - - -

Observations Total(All) 24.00 312.00 312.00 100.0%  - - - 13.00
Marine Fauna
Ship Contacts Costing US$: Production Standby Mob Demob Other Total
Fishing Gear Daily 161467 6533 - - - - - - 168000
Consumables Monthly 1883933 - - - - - - 1883933
Fuel(Cu.m) 29 376 376 Survey: 1883933 224817 - - - - - - 2108750

Personnel
Seismic Marine Others Total

Man-days Hours(24) Man-days Hours(24) Man-days Hours Man-days Hours
Daily 20 480 20 480 12 288 52 1248
Monthly 246 5904 250 6000 156 3744 652 15648
Survey 246 5904 250 6000 156 3744 652 15648

Activity Breakdown

Act. Code Daily Hrs. Survey Hrs % Survey Act. Code Daily Hrs Survey Hrs % Survey
(D) Acoustics Downtime AD (X) Other OT
(S) Client Request CL (O) Prime Line Change LC 6.05 75.68 24.26%
(D) Compressor Downtime CO (O) Prime Production PR 17.02 193.45 62.00%
(S) Configuration CF (D) Recording Instr. D/t RD 0.87 0.28%
(D) Contractor CT (M) Recovery MR
(D) Crew Change/Personne CC 5.20 1.67% (S) Scouting SC
(M) Deployment MD (S) Seismic Interference SI
(S) External Interference EI (S) Shipping/Fishing SH
(D) In Port/Re-supply IP (D) Source Controller D/t EC
(O) Infill Line Change IC (D) Source D/t ED 4.68 1.50%
(O) Infill Production IN (D) Streamer Downtime SD
(S) Local Travel LT 5.55 1.78% (D) Strmr. Compass D/t CP
(S) Marine Fauna EN (S) Testing-Client Request XT
(M) Mob/Demob MO (S) Tides/Currents TC 0.13 2.88 0.92%
(D) Nav. Buoy Downtime NB (O) Towing Downtime TD
(D) Nav. Signals Downtime NS (M) Transit TR
(D) Navigation Instr. D/t ND (D) Vessel Downtime BD
(S) Obstructions/Fouling FO 0.80 15.47 4.96% (S) Weather Standby WX 8.22 2.63%

[O] = Operations : [M] = Mob/Demob :  [S] = Standby ; [X] = Other Non-Chargeable Time : [D] = Downtime
******* Warning! Sum of Daily Activity Breakdown Hrs is not equal to 24.00! *******
******* Warning! Sum of Activity Breakdown Survey Hours do not add upto an exact number of Days! *******
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SUE 3D SURVEY GAP04B

Daily Activity (Timezone = GMT + 11.0Hrs.) Daily Report 28-Jan-05

From Hr:m To         
Hr:m

Activity 
Code Seq Remarks Line  FGSP LGSP FF CMP Km

00:00 00:17 FO Soft start of source continued over midnight
00:17 00:19 PR 038 Source sequence error on run-inMSX reboot @ SOL 1296P1 2995 2981 4.5000
00:19 02:13 PR 038 Source shut down by false MOB alarm 1296P1 2980 2019 288.6000
02:13 02:33 PR 038 Check all personnel & reset MOB alarm 1296P1 2018 1867 45.6000
02:33 04:36 PR 038 Complete remaining segment to EOL 1296P1 1866 909 287.4000
04:36 06:26 LC Heading for line 1440P
06:26 06:27 FO Teardrop line change due to balancing swaths
06:27 06:57 FO Soft start of source.
06:57 09:52 PR 039 Source shut down by false MOB alarm 1440P1 1058 2526 440.7000
09:52 09:58 PR 039 Ensure alarm false & reset MOB alarm 1440P1 2527 2576 15.0000
09:58 11:18 PR 039 Complete remaining segment to EOL 1440P1 2577 3237 198.3000
11:18 11:18 Muster & abandon ship drill held at 11:15
11:18 12:44 LC Heading for line 1216P
12:44 13:08 LC Soft start of source
13:08 13:16 TC Line change against current.
13:16 17:44 PR 040 Line complete - Supply boat alongside 15:00 1216P1 2953 897 617.1000
17:44 17:47 LC Supply boat away
17:47 19:34 LC Heading for line 1728P - recommence close passes - extended line change
19:34 20:07 LC Soft start of source.
20:07 24:00 PR 041 Close pass to Perch -continued over midnight 1728p1 1101.00 2960 558.0000

Remarks:
An interesting day! Two false MOB alarms resulted in more reshoot segments when the source was stopped during acquistion of
Seqs 038 & 039. During sequence 040 we had the supply boat alongside, which caused a bit of a bump and unfortunately caused
some damage to the door frame on the gun deck. Pumping rate was somewhat slower than anticipated and only 179cu.m were
transferred before the EOL. The next line change was back to the close pass lines to make sure the area around Perch has been 
acquired by the time Pacific Titan arrives. OMS pioneer will not be departing before then leaving ample opportunity to transfer more
fuel.

Sequence 036 copy data will be shipped ashore on the chopper with Jon and Steve, nav data etc will be on CD. 

Diving operations at Barracouta suspended at present until Tuesday.

For charging purposes the time and kms for Seqs 038 and 039 were considered complete. Reshoots will be non-chargeable 
tim, distance and subsequent linechanges.
HSE
2 False MOB alarms d/t loose conections in the gunshack. At 1st alarm MOB procedures were initiated to ensure personnel safe.
Muster and abandon ship drill, 11:15 survival suits donned and checked.
Close pass on Perch monopod, during Seq 041. Ist time foir this crew, Capt. PC and client on bridge
Weather
Wind E 5-10 kts, Seas 1-2 m
Forecast: N-NE'ly 10-20kts SW'ly 10-20kts gradually extending from the west. Seas ~1 m. E'ly swell 1-1.5 m.

Current Status:
Completing Seq. 041 line 1728P

Party Chief: Mike Martin Client Rep: Jon Evan-Cook

JEC28/01/2005

email: client1@trident.vessel.int.slb.com
Phone: +44 207 576 6870
           +1 713 296 5370 Page 2 of 2


