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WesternGeco ( A ) Pty Ltd 

MV Western Trident 

Daily Activity Log ( GMT + 11 Hours ) 

Start
   End
     Time     Code  Remarks

	00:00:00
	02:00:00
	2.000
	P2
	Start day on nominal line change

	02:00:00
	03:00:00
	1.000
	S3
	Extended line change - time sharing with P.Titan - commence source soft-start at 02:32

	03:00:00
	03:13:00
	0.217
	P1
	Start Prime Reshoot Line 1488A - Re-shoot of seq 033 - MSX hangup * Prev not charged *

	03:13:00
	04:22:00
	1.150
	D5
	Overlap following reshoot segment - * Seq 082 *

	04:22:00
	04:27:00
	0.083
	D5
	Second reshoot segment due to second MSX hangup \  Eol * Previously charged * 

	04:27:00
	07:36:00
	3.150
	D5
	Downtime to travel to next reshoot - commence source soft-start at 07:00

	07:36:00
	08:14:00
	0.633
	D3
	Start Reshoot Line 2064A - Seq 075 - Trinav system hangup \  Eol * Previously charged *  

	08:14:00
	10:44:00
	2.500
	D3
	Downtime to travel to next reshoot - commence source soft-start at 10:10

	10:44:00
	12:01:00
	1.283
	P1
	Start Prime Line 2176P1 - Seq 084 \ Eol 

	12:01:00
	14:16:00
	2.250
	P2
	Nominal Line Change

	14:16:00
	14:56:00
	0.667
	S3
	Extended line change - time sharing with Pacific Titan - commence source soft-start at 14:22

	14:56:00
	16:20:00
	1.400
	P1
	Start Prime Line 2144P1 - Seq 085 \ Eol

	16:20:00
	18:35:00
	2.250
	P2
	Nominal line change

	18:35:00
	19:41:00
	1.100
	S3
	Extended line change - time sharing with Pacific Titan - commence source soft-start at 19:40

	19:41:00
	20:13:00
	0.533
	D2
	Start Reshoot Line 1408A - Seq 086 - Compressor failure seq 053 \ Eol * Prev charged *

	20:13:00
	21:23:00
	1.167
	D2
	Downtime to travel to next reshoot - commence source soft-start at 21:00

	21:23:00
	21:56:00
	0.550
	D2
	Start Reshoot Line 1440A - Seq 087 - Compressor failure seq 039 \ Eol * Prev charged * 

	21:56:00
	24:00:00
	2.067
	D2
	Downtime following reshoot for compressor failure


Line Summary

	Line
	Seq
	Dir
	FGSP
	LGSP
	Sail CMP Km
	Prime Sail Km
	FF Sq Km
	Remarks

	1488A
	82
	45
	1065
	1172
	32.400
	2.025
	0.810
	Not Charged

	1488A
	82
	45
	1761
	1788
	 
	 
	
	Prev Charged

	2064A
	83
	225
	1983
	1791
	 
	 
	
	Prev Charged

	2176P1
	84
	45
	1644
	2211
	170.400
	10.650
	3.300
	 

	2144P1
	85
	225
	2147
	1474
	196.200
	12.263
	3.945
	

	1408A
	86
	45
	1453
	1556
	
	
	
	Prev Charged

	1440A
	87
	225
	2527
	2576
	
	
	
	Prev Charged


	Survey Timing Summary
	Day
	Month
	Survey
	%

	Codes
	 
	 
	 
	 

	P1 = Primary Acquisition
	2.90
	 101.74
	323.96
	49.99

	P2 = Line Change
	6.50
	56.23
	145.99
	22.53

	F1 = Infill Acquisition
	0.00
	5.63
	15.91
	2.46

	F2 = Infill Line change
	0.00
	1.83
	5.92
	0.91

	 
	
	
	
	 

	D01= Digital Streamer Failure
	 
	0.53
	0.53
	0.08

	D02= Source Failure
	4.32
	11.90
	16.58
	2.56

	D03= Navigation System
	3.13
	3.13
	3.13
	0.48

	D04= In Sea Positioning 
	
	
	
	0.00

	D05= Seismic Recording System
	4.38
	6.60
	7.47
	1.15

	D06= Vessel Failure
	
	
	
	0.00

	D07= Separation Fault
	
	
	
	0.00

	D08= Towing System 
	 
	0.92
	0.92
	0.14

	D09= DGPS  Failure
	
	
	
	0.00

	D10= Crew Change
	 
	 
	5.20
	0.80

	 
	
	
	
	 

	S01= Weather
	 
	40.48
	48.70
	7.52

	S02= Tides & Current
	 
	 
	4.78
	0.74

	S03= Seismic Interference \ Time Sharing
	2.77
	7.40
	7.40
	1.14

	S04= Fishing & Environmental
	 
	7.20
	15.25
	2.35

	S05= Shipping
	
	
	
	0.00

	S06= Obstructions
	 
	20.40
	40.70
	6.28

	S07= Local Travel
	
	 
	5.55
	0.86

	S08= Equipment Reconfiguration
	 
	 
	0.00
	0.00

	 
	
	
	
	 

	M01= Survey Start Port Call
	
	 
	0.00
	0.00

	M02= Mobilisation \ Demobilisation
	 
	 
	0.00
	0.00

	M03= Transit to Survey Area
	 
	
	0.00
	0.00

	Total
	24.00
	264.00
	648.000
	100.00%


Acquisition Summary

	Production (km)
	Day 
	Month
	Survey

	Prime Sail 
	24.919 
	884.571 
	2831.100

	Sail CMP
	398.700 
	14054.093
	45198.863

	FF Prime Sq Km
	8.055
	322.889
	1059.481

	Infill Sail Km
	0.000
	50.476
	137.87

	Infill %
	0.00 % 
	1.76 %
	4.81 %

	Survey % Complete
	0.87 %
	30.84 %
	98.71 %

	Projected Completion Date
	
	
	12 February

	Chargeable Time Breakdown
	Day
	Month
	Survey 

	Operational
	9.40
	165.44
	491.79

	Standby
	2.77
	75.47
	122.38

	Downtime
	11.83
	23.09
	33.83

	Total
	24.00
	264.00
	648.00

	Costing US$
	
	
	

	Production
	65800
	1158080         
	3442530

	Standby
	                            19390  
	528290
	856660

	Total
	85190
	1686370
	4299190


HSE Activity

	From
	
	To
	Crew
	Comment

	12:23
	
	13:37
	4
	Workboat deployed for streamer maintenance

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


Accumulated Safety Statistics 
Day

Month

Survey

First Aid Cases
0


0

0

Near Miss Incidents
0


0

0

Medical Treatment Cases
0


0

0

Restricted Work Cases
0


0

0

Lost Time Incidents
0


0

1

RIR Reports
2


26

55

Small Boat Launch
1


8

19


Man Hours 
1272

13992

33456





Toolbox Meetings
0


10

10

Safety meetings
0


3

4


 

Fire Drills
0


2

2

Lifeboat Drills
0


1

1

MOB Drills
0


0

0

Immediate Action Items
   Nil

Fishing/Shipping Activity 

Nil

Seismic Interference


Nil 

Acquisition & General Operations 

MV Pacific Titan and Western Trident continued time-sharing activity. Pacific Titan is currently out of VHF range and the seismic crews are communicating by telephone. No difficulties have arisen with the time sharing as line change times are complimentary. Pacific Titan reports no seismic interference from Trident and Trident is observing no seismic interference from Titan.

Acquisition was divided between prime and reshoot acquisition throughout the day. The shooting plan was adjusted to include additional an infill pass. Timing of completion was expected to coincide with Pacific Titan

completing their survey, or as close as can be reasonably expected.  

FV Lady Roula departed the survey area at 01:40 hrs local to pick up the two-boat engineer from Lakes Entrance. The engineer was transferred onto MV Pacific Titan and FV Lady Roula was back on location

at 15:30. 

HSE 

No significant HSE activity except workboat operations.

Current Status


Acquiring line 1984J ( Infill )



Present weather 

Wind SW 25 – 30 knots \ 2m sea & swell 

Plans for next 24 hours
Complete remaining prime & infill – estimate 15:00 hrs
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