mcm Apache Energy Ltd
ENERLSY

SUE 3D Survey GAP04B

Contractor : WesternGeco (A) Pty. Ltd. Source Interval (m): 18.75 m.(Flip/Flop)
Vessel: Western Trident Group Interval (m): 12.5m.
Prospect: Offshore Victoria, Australia No. of Channels : 384 / Cable

Lines Acquired(Prefix = GAP04B

Line No. Status Type Seq. No. Dir Cables FGSP LGSP
1616P1 Complete Prime 012 225° 8 3188 956
1904P1 Complete Prime 013 45° 8 1287 3604
1632P1 Complete Prime 014 225° 8 3261 959
1920P1 Midnight SP Prime 015 45° 8 1308 2466
Daily Totals:
HSE Statistics Acquisition Statistics
Incidents Daily Monthly  Survey Sail CMP Km  Prime Sail Km
Near Miss Daily 2403.9000 150.2438
First Aid Monthly 10040.7000 627.5438
Medical Survey 10040.7000 627.5438
Restricted Pre-plot 45889.5000 2868.09375
Lost Time 1 1 Remaining 35848.8000 2240.55000
Reports
Hazard/RIR 5 18 18 Chargeable Time Breakdown (Hrs)
Small Boat 2 2 Daily Monthly
Env. Incident Operations 22.30 97.93
Drills Standby 1.70 21.02
Fire Drill Down Time 1.05
Boat Drill Mob/Demob
MOB Drill Other
Observations Total(All) 24.00 120.00
Marine Fauna
Ship Contacts Costing US$:  Production Standby
Fishing Gear Daily 156100 11900
Consumables Monthly 685533
Fuel(Cu.m) 29 146 146 Survey: 685533 147117
Personnel
Seismic Marine Others
Man-days Hours(24) Man-days  Hours(24) Man-days Hours
Daily 18 432 19 456 12 288
Monthly 93 2232 96 2304 60 1440
Survey 93 2232 96 2304 60 1440

Activity Breakdown

Act. Code Daily Hrs. Survey Hrs % Survey

(D) Acoustics Downtime AD (X) Other

(S) Client Request CL (O) Prime Line Change
(D) Compressor Downtime CcoO (O) Prime Production

(S) Configuration CF (D) Recording Instr. D/t
(D) Contractor CT (M) Recovery

(D) Crew Change/Personne CcC (S) Scouting

(M) Deployment MD (S) Seismic Interference
(S) External Interference El (S) Shipping/Fishing

(D) In Port/Re-supply P (D) Source Controller D/t
(O) Infill Line Change IC (D) Source D/t

(O) Infill Production IN (D) Streamer Downtime
(S) Local Travel LT 5.55 4.63% (D) Strmr. Compass D/t
(S) Marine Fauna EN (S) Testing-Client Request
(M) Mob/Demob MO (S) Tides/Currents

(D) Nav. Buoy Downtime NB (O) Towing Downtime
(D) Nav. Signals Downtime NS (M) Transit

(D) Navigation Instr. D/t ND (D) Vessel Downtime

(S) Obstructions/Fouling FO 0.82 5.87 4.89% (S) Weather Standby

20-Jan-05

Daily Production Report

Sample Rate:
Record length:
Nominal Fold:

Sail CMP Km Prime Sail Km

669.9000
695.4000
690.9000
347.7000

2403.9000

FF Sq.Km

57.2175
238.5375
238.5375
1073.3175
834.7800

41.8688
43.4625
43.1813
21.7313

150.2438

% of Total
5.2%
21.9%
21.9%
100.0%
78.1%

Survey Survey %

97.93
21.02
1.05

120.00

Total
Man-days
49
249
249

Act. Code
oT
LC
PR
RD
MR
SC
Sl
SH
EC
ED
SD
CP
XT
TC
TD
TR
BD
WX

81.6%
17.5%
0.9%

100.0%

Demob

Hours
1176
5976
5976

Daily Hrs

5.50
16.80

0.88

[O] = Operations : [M] = Mob/Demob : [S] = Standby ; [X] = Other Non-Chargeable Time : [D] = Downtime

email: clientl@trident.vessel.int.slb.com
Phone: +44 207 576 6870
JEC26/01/2005 +1 713 296 5370

2 ms.
5.0 sec.
64
FF Sq.Km. Infill Km
15.7875
16.4250
16.3125
8.6925
57.2175
Infill Km % Infill
(Days)
Survey
--- 4.08
0.88
0.04
5.00
Other Total
168000
685533
832650
Survey Hrs % Survey
25.87 21.56%
72.07 60.06%
1.05 0.88%
1.38 1.15%
8.22 6.85%
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From Hr
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Daily Activity (Timezone = GMT + 11.0Hrs.)
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Hr:m
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24:00

m

Remarks:

Activity
Code
PR
LC
TC
TC
PR
LC
FO
FO
PR
LC
LC
TC
PR

Seq
012

013

014

015

Remarks

Completed over midnight - Dolphin close pass CPA TB8 3
Heading for line 1904P

Slow line change due to wind and current from ahead.
Soft start of source

Line complete

Heading for line 1632P

Extended line change around Barracouta

Soft start of source

Line complete - Dolphin close pass TB-1 CPA 130m
Heading for line 1920P

Soft start of source

Slow line change due to wind and current from ahead.
Line continued over midnight

SUE 3D SURVEY GAP04B

Line

1616P1

1904P1

1632P1

1920P1

Apart from a short period of rougher conditions in the morning today has been fine with steady production.

On the subject of reducing the depths of inner lead-ins the best solution we have come up with so far is to add more flotation. We
have used up everything available here but some more floats are due in Singapore later in the month. The PC suggests that these

can be delivered in time to install them before the shallow area is tackled.

Current and wind have again slowed bottom speed when travelling NE and delaying the s-western lin changes, current direction is

almost exactly with line heading.

We have just changed Supervison access here to allow us to see the SUE project, this may affect your access to the Moby survey

Flexed coverage so far is looking fine. Helpful line direction and low feathers(so far).

HSE

FGSP
3188

1287

3261

1308

Cooperation between divers and Western Trident is worrking well with both teams trying to keep disruption to a minimum.

Two close passes were mad on Dolphin, the first to the north with TB8 passing 317m from the installation, the second one passed

to the south and TB1 passed with a CPA of 130m.

Weather

Wind NE 20 kts, Sea 2 m. Poor period during the morning leading to noisier compass data but otherwise fine.

Forecast: SW'ly winds 10-20kts. Seas 1-2 m. W-SW swell ~1 metre. SE'ly swell 1-1.5 metres, abating.

Current Status:
Acquiring line 1920P.

Party Chief:

JEC26/01/2005

lan Halfpenny Client Rep:

Jon Evan-Cook

email: clientl@trident.vessel.int.slb.com
Phone: +44 207 576 6870
+1 713 296 5370

Daily Report 20-Jan-05
LGSP FF CMP Km

956 669.9000
3604 695.4000
959 690.9000
2466 347.7000
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