
SUE 3D SURVEY GAP04BApache Energy Ltd 22-Jan-05

SUE 3D Survey GAP04B Daily Production Report    
Contractor :  WesternGeco (A) Pty. Ltd. Source Interval (m): 18.75 m.(Flip/Flop) Sample Rate: 2 ms.
Vessel:          Western Trident Group Interval (m): 12.5 m. Record length: 5.0 sec.
Prospect:      Offshore Victoria, Australia No. of Channels : 384 / Cable Nominal Fold: 64

Lines Acquired(Prefix = GAP04B)
Line No. Status Type Seq. No. Dir Cables FGSP LGSP Sail CMP Km Prime Sail Km FF Sq.Km. Infill Km
1664P1 Complete Prime 018 225° 8 1048 963 25.8000 1.6125
1680P1 DNP Scratch 019 45°
1680P1 DNP Scratch 019 45°
1680P1 Incomplete Prime 019 45° 8 1866 3427 468.6000 29.2875 10.7550
1952P1 Complete Prime 020 225° 8 3514 1222 687.9000 42.9938 16.2375
1696P1 Midnight SP Prime 021 45° 8 1096 3408 693.9000 43.3688 16.6275

Daily Totals:  1876.2000 117.2625 43.6200

HSE Statistics Acquisition Statistics
Incidents Daily Monthly Survey Sail CMP Km Prime Sail Km FF Sq.Km % of Total Infill Km % Infill
Near Miss Daily 1876.2000 117.2625 43.6200 4.1%
First Aid Monthly 14315.7000 894.7313 339.2475 31.2%
Medical Survey 14315.7000 894.7313 339.2475 31.2%
Restricted Pre-plot 45889.5000 2868.09375 1073.3175 100.0%  - - -  - - -
Lost Time 1 1 Remaining 31573.8000 1973.36250 734.0700 68.8%  - - -  - - -
Reports
Hazard/RIR 1 20 20 Chargeable Time Breakdown (Hrs) (Days)
Small Boat 1 3 3 Daily Monthly Survey Survey % Survey
Env. Incident Operations 19.83 140.05 140.05 83.4%  - - - 5.84
Drills Standby 2.47 25.20 25.20 15.0%  - - - 1.05
Fire Drill Down Time 1.70 2.75 2.75 1.6%  - - - 0.11
Boat Drill Mob/Demob  - - -

MOB Drill Other  - - -

Observations Total(All) 24.00 168.00 168.00 100.0%  - - - 7.00
Marine Fauna
Ship Contacts Costing US$: Production Standby Mob Demob Other Total
Fishing Gear Daily 138833 17267 - - - - - - 156100
Consumables Monthly 980350 - - - - - - 980350
Fuel(Cu.m) 29 204 204 Survey: 980350 176400 - - - - - - 1156750

Personnel
Seismic Marine Others Total

Man-days Hours(24) Man-days Hours(24) Man-days Hours Man-days Hours
Daily 19 456 19 456 12 288 50 1200
Monthly 130 3120 134 3216 84 2016 348 8352
Survey 130 3120 134 3216 84 2016 348 8352

Activity Breakdown

Act. Code Daily Hrs. Survey Hrs % Survey Act. Code Daily Hrs Survey Hrs % Survey
(D) Acoustics Downtime AD (X) Other OT
(S) Client Request CL (O) Prime Line Change LC 5.75 37.12 22.09%
(D) Compressor Downtime CO (O) Prime Production PR 14.08 102.93 61.27%
(S) Configuration CF (D) Recording Instr. D/t RD 0.63 0.63 0.38%
(D) Contractor CT (M) Recovery MR
(D) Crew Change/Personne CC (S) Scouting SC
(M) Deployment MD (S) Seismic Interference SI
(S) External Interference EI (S) Shipping/Fishing SH
(D) In Port/Re-supply IP (D) Source Controller D/t EC
(O) Infill Line Change IC (D) Source D/t ED 1.07 2.12 1.26%
(O) Infill Production IN (D) Streamer Downtime SD
(S) Local Travel LT 5.55 3.30% (D) Strmr. Compass D/t CP
(S) Marine Fauna EN (S) Testing-Client Request XT
(M) Mob/Demob MO (S) Tides/Currents TC 0.17 1.83 1.09%
(D) Nav. Buoy Downtime NB (O) Towing Downtime TD
(D) Nav. Signals Downtime NS (M) Transit TR
(D) Navigation Instr. D/t ND (D) Vessel Downtime BD
(S) Obstructions/Fouling FO 2.30 9.60 5.71% (S) Weather Standby WX 8.22 4.89%

[O] = Operations : [M] = Mob/Demob :  [S] = Standby ; [X] = Other Non-Chargeable Time : [D] = Downtime
******* Warning! Sum of Daily Activity Breakdown Hrs is not equal to 24.00! *******
******* Warning! Sum of Activity Breakdown Survey Hours do not add upto an exact number of Days! *******
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SUE 3D SURVEY GAP04B

Daily Activity (Timezone = GMT + 11.0Hrs.) Daily Report 22-Jan-05

From Hr:m To         
Hr:m

Activity 
Code Seq Remarks Line  FGSP LGSP FF CMP Km

00:00 00:12 PR 018 Line completed over midnight 1664P1 1048 963 25.8000
00:12 01:52 LC Change of racetrack -heading for adjacent line 1680P
01:52 02:52 FO Extended teardrop line change to acquire lines towards Barracouta
02:52 03:24 FO Soft start of source
03:24 04:02 RD 019 Recording system hang up - Scratch 1680P1 1094 1399
04:02 05:06 ED 019 Separation rope failed between sub-arrays 3 & 4 1680P1 1400 1865
05:06 08:25 PR 019 Incomplete line d/t technical problems 1680P1 1866 3427 468.6000
08:25 10:15 LC Heading for line 1952P
10:15 10:28 FO Long line change around Barracouta
10:28 11:01 FO Soft start of source
11:01 16:04 PR 020 Line complete. 1952P1 3514 1222 687.9000
16:04 17:48 LC Heading for line 1696P
17:48 17:54 LC Soft start of source
17:54 18:19 LC Longer line change d/t survey shape & maintaining line heading towards Barracouta
18:19 18:29 TC Delay due to opposing current
18:29 24:00 PR 021 Continued over midnight 1696P1 1096 3408 693.9000

Remarks:
Long line change at start of day in order to teardrop back and maintain 45deg heading on lines closest to Barracouta. During the line
change there were some problems with MSX which continued during the first part of seq. 19, however recording was subsequently
halted when a separtaion rop parted on source 1. After whislt source repairs were under way a false high temperature reading 
caused the Port engine to shutdown which delayed redeployment of the source, the problem was traced to a faulty sensor. Recording
was restarted with FGSP of 1866.

Due to the change in acquisition pattern the nominal line changes in the SW will be approx 2.25 hrs due to the survey shape in the SW. 
This maintains the central swath on a heading towards Barracouta.

Note that the Lady Roula picke up two passengers yesterday from Lakes Entrance after departing at 22:30

Change of acquisition pattern
HSE
Workboat used to transfer oncoming/offgoing personnel between Lady Roula, Trident & OMS Pioneer, mate offgoing, mate and seismic
mechanic oncoming whilst deployed also carried out some streamer maintenance
Medic held training courses for first aid in small boats. Safety induction conducted for new mate.
Weather
Wind SE 15 kts, Sea 1.0-2.0 m.
Forecast: Southeast/southwest winds to 10knots. Afternoon inshore seabreezes to 20knots. Seas 1 to 2 metres. West to southwest
and east to southeasterly swells around 1 metre.
Current Status:
Line 1696 was completed folowed by a long turn around Barracouta heading for line 1968P

Party Chief: Ian Halfpenny Client Rep: Jon Evan-Cook
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