mcm Apache Energy Ltd
ENERLSY

SUE 3D Survey GAP04B

Contractor : WesternGeco (A) Pty. Ltd. Source Interval (m): 18.75 m.(Flip/Flop)
Vessel: Western Trident Group Interval (m): 12.5m.
Prospect: Offshore Victoria, Australia No. of Channels : 384 / Cable

Lines Acquired(Prefix = GAP04B

Line No. Status Type Seq. No. Dir Cables FGSP LGSP
1872P1 Complete Prime 009 45° 8 1446 3579
1600P1 Complete Prime 010 225° 8 3236 954
1888P1 Complete Prime 011 45° 8 1266 3591
1616P1 Midnight SP Prime 012 225° 8 3248 3189
Daily Totals:
HSE Statistics Acquisition Statistics
Incidents Daily Monthly  Survey Sail CMP Km  Prime Sail Km
Near Miss Daily 2040.9000 127.5563
First Aid Monthly 7636.8000 477.3000
Medical Survey 7636.8000 477.3000
Restricted Pre-plot 45889.5000 2868.09375
Lost Time 1 1 Remaining 38252.7000 2390.79375
Reports
Hazard/RIR 3 13 13 Chargeable Time Breakdown (Hrs)
Small Boat 2 2 Daily Monthly
Env. Incident Operations 20.95 75.63
Drills Standby 3.05 19.32
Fire Drill Down Time 1.05
Boat Drill Mob/Demob
MOB Drill Other
Observations Total(All) 24.00 96.00
Marine Fauna
Ship Contacts Costing US$:  Production Standby
Fishing Gear Daily 146650 21350
Consumables Monthly 529433
Fuel(Cu.m) 29 117 117 Survey: 529433 135217
Personnel
Seismic Marine Others
Man-days Hours(24) Man-days  Hours(24) Man-days Hours
Daily 18 432 19 456 12 288
Monthly 75 1800 77 1848 48 1152
Survey 75 1800 77 1848 48 1152

Activity Breakdown

Act. Code Daily Hrs. Survey Hrs % Survey

(D) Acoustics Downtime AD (X) Other

(S) Client Request CL (O) Prime Line Change
(D) Compressor Downtime CcoO (O) Prime Production

(S) Configuration CF (D) Recording Instr. D/t
(D) Contractor CT (M) Recovery

(D) Crew Change/Personne CcC (S) Scouting

(M) Deployment MD (S) Seismic Interference
(S) External Interference El (S) Shipping/Fishing

(D) In Port/Re-supply P (D) Source Controller D/t
(O) Infill Line Change IC (D) Source D/t

(O) Infill Production IN (D) Streamer Downtime
(S) Local Travel LT 5.55 5.78% (D) Strmr. Compass D/t
(S) Marine Fauna EN (S) Testing-Client Request
(M) Mob/Demob MO (S) Tides/Currents

(D) Nav. Buoy Downtime NB (O) Towing Downtime
(D) Nav. Signals Downtime NS (M) Transit

(D) Navigation Instr. D/t ND (D) Vessel Downtime
(S) Obstructions/Fouling FO 2.55 5.05 5.26% (S) Weather Standby

19-Jan-05

Daily Production Report

Sample Rate:
Record length:
Nominal Fold:

Sail CMP Km Prime Sail Km
640.2000 40.0125
684.9000 42.8063
697.8000 43.6125

18.0000 1.1250

2040.9000 127.5563
FF Sq.Km % of Total
48.1425 4.4%
181.3200 16.6%
181.3200 16.6%
1073.3175 100.0%
891.9975 83.4%

Survey Survey %
75.63 78.8%
19.32 20.1%
1.05 1.1%
96.00 100.0%
Mob Demob

Total
Man-days Hours
49 1176
200 4800
200 4800
Act. Code Daily Hrs
oT
LC 5.50
PR 15.45
RD
MR
SC
SI
SH
EC
ED
SD
CP
XT
TC 0.50
TD
TR
BD
WX

[O] = Operations : [M] = Mob/Demob : [S] = Standby ; [X] = Other Non-Chargeable Time : [D] = Downtime

email: clientl@trident.vessel.int.slb.com
Phone: +44 207 576 6870
JEC26/01/2005 +1 713 296 5370

2 ms.
5.0 sec.
64
FF Sq.Km. Infill Km
15.0450
16.1625
16.4850
0.4500
48.1425
Infill Km % Infill
(Days)
Survey
--- 3.15
0.80
0.04
4.00
Other Total
168000
529433
664650
Survey Hrs % Survey
20.37 21.22%
55.27 57.57%
1.05 1.09%
0.50 0.52%
8.22 8.56%
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mcm SUE 3D SURVEY GAP04B
EMERISY

Daily Activity (Timezone = GMT + 11.0Hrs.) Daily Report 19-Jan-05
From Hr:m To Activity Seq Remarks Line FGSP LGSP FF CMP Km
Hr:m Code
00:00 04:30 PR 009 Continued line over midnight 1872P1 1446 3579 640.2000
04:30 06:20 LC Heading for line 1600P
06:20 07:08 FO Extended line change around Barracouta platform
07:08 07:35 FO Soft start of source
07:35 12:44 PR 010 Line complete - Close pass Dolphin - CPA TB8 - 391m 1600P1 3236 954 684.9000
12:44 14:30 LC Heading for line 1888P
14:30 14:34 LC Soft start of source
14:34 15:04 TC Slow line change due to strong Sw'ly current
15:04 20:44 PR 011 Line complete. 1888P1 1266 3591 697.8000
20:44 22:34 LC Heading for line 1616P
22:34 23:06 FO Extended line change around Barracouta platform
23:06 23:52 FO Soft start of source
23:52 24:00 PR 012 Midnight Sp 1616P1 3248 3189 18.0000
Remarks:

Another steady day with reasonable weather conditions. Currents are causing slow acquisition to the NE at present partticularly
in combination with the N-NE'ly winds. Bottom speeds over the first 10 sequences have been from 4.11kts-5.01kts with an
average of 4.74kts.

Close pass made to Dolphin installation on line 1600P1. PC, Captain and Apache representative in attendance on bridge.

HSE
Trident PC and bridge crew maintaining close contact with Barracouta diving team to ensure minimum disruption to both operations
Divers expect to be working on location for next 2-3 weeks.

Weather

Wind NE 15kts. Sea 1.5m.

Forecast: NE-N'ly winds 10-20kts. Becoming variable 10-15 kts early, then tending SW-SE'ly 10-20kts. Seas ~1 m.
W-SW swell ~1 metre developing. E'ly swell 1 metre.

Current Status:

Acquiring line 1616P, this will entail another close pass to Dolphin around 03:00.

Party Chief: lan Halfpenny Client Rep: Jon Evan-Cook

email: clientl@trident.vessel.int.slb.com
Phone: +44 207 576 6870
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