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	WELL 
	BMA-A10A

	DATE
	12-05-2005

	DAY #
	13

	MIDNIGHT ACTIVITY
	Drill 8 ½” main hole
	
	ROP DATA (LAST 24 hours)
	m/hr
	DEPTH

(m)

	MIDNIGHT DEPTH
	3370 m
	
	MINIMUM
	1.85
	3363.0

	TVD
	2707.6 m
	
	MAXIMUM 
	65.4
	3282.5

	PROGRESS LAST 24 hrs
	144 m
	
	AVERAGE
	8.0
	


	FORMATION


	TOP (MDRT)


	TOP

(TVDRT)
	TOP

(TVDSS)

RTtoMSL

 (32.82m)   
	HIGH/ LOW (TVD)
	PROGNOSED TOP (MDRT)
	PROGNOSED TOP (TVDRT)

	TCC (N-1 gas/oil)
	2389.5
	1929.8
	-1897.8
	4.0 H
	2392.98
	1933.82

	P.asperoCoal
	2487.0
	1998.0
	-1965.2
	3.8 H
	2490.21
	2001.82

	F Coal Section
	2672.0
	2127.0
	-2094.2
	3.8 H
	2674.66
	2130.82

	M-5 Gas Sand
	2761.5
	2192.4
	-2159.6
	5.4 H
	2764.90
	2197.82

	M-6 Gas Sand
	2802.0
	2224.3
	-2191.5
	6.5 H
	2805.26
	2230.82

	L-2 Coal
	2910.0
	2311.9
	-2279.1
	0.9 H
	2903.21
	2312.82

	L-2 Gas Sand
	2925.0
	2324.2
	-2291.4
	3.4 L
	2912.77
	2320.82

	54.5 my unconf
	2960.0
	2352.9
	-2320.1
	1.1 L
	2950.00
	2351.82

	58.5 my unconf
	3158.5
	2519.5
	-2486.7
	3.3 H
	3154.78
	2522.82

	L-9 Gas Sand
	3177.5
	2535.9
	-2503.1
	3.1 L
	3166.00
	2532.82

	J Coal
	3301.5
	2645.1
	-2612.3
	2.7 H
	3303.37
	2647.82

	Total Depth
	
	
	
	
	3386.98
	2717.82


	GAS DATA

FCP/FGP


	DEPTH

(m)
	TOTAL

GAS (Units)
	C1

%
	C2

%
	C3

%
	iC4

%
	nC4 

%
	C5 

%

	MAXIMUM
	3330
	386
	5.34
	0.36
	0.2
	0.03
	0.045
	0.025

	BACKGROUND
	3307.5
	60
	0.618
	0.07
	0.072
	0.014
	0.017
	0.0127

	TRIP GAS
	
	
	
	
	
	
	
	


	BIT DATA
	PRESENT BIT
	LAST BIT

	BIT No.
	2 
	

	SIZE                 (in)
	8½
	

	MANUFACTURER/TYPE
	REED HYCALOG
	

	JETS                 (/32 inch)
	2 x 18, 4 x 21
	

	DEPTH IN       (m)
	2751 m
	

	DEPTH OUT   (m)
	In
	

	METRES ON RUN (m)
	619 m
	

	HRS ON BTM 24hrs/total
	18 / 60.6
	

	BIT CONDITION
	
	

	RPM RANGE LAST 24 hrs
	168-175 MM / 97-120 TD  
	

	KRevs 24 hrs / Total (on btm krev only)
	310 / 1025
	

	24 HOUR SUMMARY
	Drill 8.5” hole, JSA, steer and surveys from 3226 m. Conduct hazard hunt. Drill ahead to 3253 m. Rig service-inspect mono rail. Drill ahead to 3345 m, circulate and work string from 3345 m to 3311 m whilst change liner seal pump 1. Drill ahead to 3346 m, circulate on one pump while repair pump 2, 45 mins. Drill ahead to 3370 m.

	05:00 AM UPDATE 

13-05-2005

DEPTH @ 05:00 hours
	Circulating hole clean

TD Depth 3381.0 mMDRT (2717.7mTVDRT) reached at 03:30 am 13-05-05


