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SHENG YU


CONSULTANT GEOPHYSICIST


�
GIPPSLAND BASIN SEISMIC SURVEY





DAILY SUMMARY REPORT


(FOR PREVIOUS 24 HOUR)








REPORT NO:......5..................                                                                     DATE..22-4-97





ACQUISITION





PROGRESS FOR DAY(KM) : Acquisition crew not mobilised yet





LINE NUMBER : 1





STATION TO STATION:





CUMULATIVE KILOMETRES SHOT TO DATE :





TESTING HOURS :





STANDBY HOURS:





DRILLLING





PROGRESS FOR DAY (HOLES): 5





HOLES NUMBER : 471(D), 471(C), 471(E), 480, 490





TOTAL NUMBER OF HOLES TODATE : 20





SURVEYING





PROGRESS FOR DAY 


		CHAINING 		:


		SURVEYING		:








SUMMARY OF OPERATIONS: Drilled and preloaded 5 holes. Repairs to hydraulics on rig.








WEATHER CONDITIONS: Fine, some overcast clouds





PROGNOSED FOR NEXT 24HOURS: To continue drilling explosive holes


�
GIPPSLAND BASIN SEISMIC SURVEY GMPV97





DAILY ACQUISITION PROGRESS REPORT





							DAILY			CUMULATIVE





LINE NUMBER		: 1           


STATION - STATION 	:


NUMBER OF STATIONS 	:


NUMBER OF VP’S 		:


NUMBER OF SKIPS		:


NUMBER OF KM   		:





TIME BREAKDOWN





							DAILY			CUMULATIVE	 


TRAVEL TIME			:                   


DAILY TESTS			:                    


DETOUR TIME 		:                  


RECORDER MOVE		:           


LINE MOVE			:                       


WAITING ON SPREAD	:     


OTHER				:                                


DOWNTIME			:                       


STANDBY        -       Vibroseis	:


                                   Dynamite	:	


RECORDING TIME-Vibroseis	:


                                   Dynamite	:                        


TOTAL TIME -         Vibroseis	:


                                   Dynamite	:                


                      	


TOTAL CHARGEABLE HOURS   


   WORKING TIME -Vibroseis	:


                                   Dynamite	:	        


	  STANDBY -          Vibroseis	:


                                   Dynamite	:





�
GIPPSLAND BASIN SEISMIC SURVEY GMPV97





DAILY SURVEYING PROGRESS REPORT





LINE NUMBER		: 1


							DAILY			CUMULATIVE





CHAINING      STN-STN	:                                    				800


                          PROGRESS	:


SURVEYING    STN-STN	:


			PROGRESS	: 








DAILY DRILLING PROGRESS REPORT





HOLES NUMBERS			: 471(D), 471(C), 471(E), 480, 490





TOTAL HOLES FOR DAY		: 5





							DAILY			CUMULATIVE	


	


METREAGE DRILLED


		NORMAL DRILLING	: 	198					742


		BLIND DRILLING		: 	36					236


		ROCK DRILLING		:





MUD/ADDITIVES USAGE


		BENTONITE			:


		OTHERS			:





STANDBY TIME (HOUR)		:						2


DOWNTIME (HOUR)			:





NUMBER OF RIGS			: 	1








�
GIPPSLAND BASIN SEISMIC SURVEY GMPV97





OTHER REPORTING





DATA QUALITY	: Not available	





INCIDENT		: None	





OTHERS		: Repairs to hydraulics on drilling rig





PERSONNEL ON SITE


		GECO PRAKLA		: 1


		THOMPSON			: 3


		DNRE				:


		PERMITTING		: 1


		FENCING			:


		QC				: 


		OTHERS			:





 


