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SHENG YU


CONSULTANT GEOPHYSICIST


�
GIPPSLAND BASIN SEISMIC SURVEY





DAILY SUMMARY REPORT


 (FOR PREVIOUS 24 HOUR)








REPORT NO:........2.................                                                                     DATE..19-4-97





ACQUISITION





PROGRESS FOR DAY(KM) : Acquisition crew not mobilised yet





LINE NUMBER :





STATION TO STATION:





CUMULATIVE KILOMETRES SHOT TO DATE :





TESTING HOURS :





STANDBY HOURS:





DRILLLING





PROGRESS FOR DAY (HOLES): 3





HOLES NUMBER : 900, 700, 500





TOTAL NUMBER OF HOLES TODATE : 3





SURVEYING





PROGRESS FOR DAY 


		CHAINING 		:


		SURVEYING		:





SUMMARY OF OPERATIONS: Drilled and preloaded 3 holes.








WEATHER CONDITIONS: Fine, some overcast cloud





PROGNOSED FOR NEXT 24HOURS: To continue drilling explosive holes


�



GIPPSLAND BASIN SEISMIC SURVEY GMPV97





DAILY ACQUISITION PROGRESS REPORT





							DAILY			CUMULATIVE





LINE NUMBER		:           


STATION - STATION 	:


NUMBER OF STATIONS 	:


NUMBER OF VP’S 		:


NUMBER OF SKIPS		:


NUMBER OF KM   		:





TIME BREAKDOWN





							DAILY			CUMULATIVE	 


TRAVEL TIME			:                   


DAILY TESTS			:                    


DETOUR TIME 		:                  


RECORDER MOVE		:           


LINE MOVE			:                       


WAITING ON SPREAD	:     


OTHER				:                                


DOWNTIME			:                       


STANDBY        -       Vibroseis	:


                                   Dynamite	:	


RECORDING TIME-Vibroseis	:


                                   Dynamite	:                        


TOTAL TIME -         Vibroseis	:


                                   Dynamite	:                


                      	


TOTAL CHARGEABLE HOURS   


   WORKING TIME -Vibroseis	:


                                   Dynamite	:	        


	  STANDBY -          Vibroseis	:


                                   Dynamite	:





�
GIPPSLAND BASIN SEISMIC SURVEY GMPV97





DAILY SURVEYING PROGRESS REPORT





LINE NUMBER		:


							DAILY			CUMULATIVE





CHAINING      STN-STN	:                                    				800


                          PROGRESS	:


SURVEYING    STN-STN	:


			PROGRESS	: 








DAILY DRILLING PROGRESS REPORT





HOLES NUMBER			: 900, 700, 500


TOTAL HOLES FOR DAY		: 3





							DAILY 			CUMULATIVE





METREAGE DRILLED


		NORMAL DRILLING	: 	150					150


		BLIND DRILLING		:


		ROCK DRILLING		:





MUD/ADDITIVES USAGE


		BENTONITE			:


		OTHERS			:





STANDBY TIME (HOUR)		: 	2					2		


DOWNTIME (HOUR)			:





NUMBER OF RIGS			:	 1





�
GIPPSLAND BASIN SEISMIC SURVEY GMPV97





OTHER REPORTING





DATA QUALITY	: Not available	





INCIDENT		: None	





OTHERS		: Geco Prakla preloader lost on way to magazine resulting in start up delay. Drill 				  crew, preloader and QC atteneded APM’s induction course.





PERSONNEL ON SITE


		GECO PRAKLA		: 1


		THOMPSON			: 3


		DNRE				:


		PERMITTING			: 1


		FENCING			:


		QC				: 1


		OTHERS			:





 


