GIPPSLAND BASIN SEISMIC SURVEY GMPV97





DAILY SUMMARY REPORT


(FOR PREVIOUS 24 HOUR)








REPORT NO:....25..................                                                                     DATE: 12-5-97





ACQUISITION





PROGRESS FOR DAY(KM) : Acquisition crew not mobilised yet





LINE NUMBER :





STATION TO STATION:





CUMULATIVE KILOMETRES SHOT TO DATE :





TESTING HOURS :





STANDBY HOURS:





DRILLLING





PROGRESS FOR DAY (HOLES): DRILLING PROGRAM COMPLETED





HOLES NUMBER :





TOTAL NUMBER OF HOLES TODATE : 103





SURVEYING





PROGRESS FOR DAY


		CHAINING 		: 2955 - 3005


		SURVEYING		: 2955 - 3005





SUMMARY OF OPERATIONS: Continued chaining and surveying. Established PM on previously chained 					   stations. Pegged area near Sale causeway previously unpegged.


 


  


WEATHER CONDITIONS: Overcast





PROGNOSED FOR NEXT 24HOURS: To continue chaining and surveying.
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DAILY ACQUISITION PROGRESS REPORT





							DAILY			CUMULATIVE





LINE NUMBER		:  1         


STATION - STATION 	:


NUMBER OF STATIONS 	:


NUMBER OF VP’S 		:


NUMBER OF SKIPS		:


NUMBER OF KM   		:





TIME BREAKDOWN





							DAILY			CUMULATIVE	 


TRAVEL TIME			:                   


DAILY TESTS			:                    


DETOUR TIME 		:                  


RECORDER MOVE		:           


LINE MOVE			:                       


WAITING ON SPREAD	:     


OTHER				:                                


DOWNTIME			:                       


STANDBY        -       Vibroseis	:


                                   Dynamite	:	


RECORDING TIME-Vibroseis	:


                                   Dynamite	:                        


TOTAL TIME -         Vibroseis	:


                                   Dynamite	:                


                      	


TOTAL CHARGEABLE HOURS   


   WORKING TIME -Vibroseis	:


                                   Dynamite	:	        


	  STANDBY -          Vibroseis	:


                                   Dynamite	:
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DAILY SURVEYING PROGRESS REPORT





LINE NUMBER		:1


							DAILY			CUMULATIVE





CHAINING      STN-STN	:  2955 - 3005		 		      	   	2905                                                    


                          PROGRESS	:  50


SURVEYING    STN-STN	:  2955 - 3005						2688


			PROGRESS	:  50 








DAILY DRILLING PROGRESS REPORT





HOLES NUMBERS			:DRILLING PROGRAM COMPLETED.





 TOTAL HOLES FOR DAY		: 			


	


							DAILY			CUMULATIVE	


	


METREAGE DRILLED


		NORMAL DRILLING	: 						4364(54)*


		BLIND DRILLING		: 						1012(6)*


		ROCK DRILLING		:


				( )* represents metres of abandoned hole 





MUD/ADDITIVES USAGE


		BENTONITE			:


		OTHERS			:





TRAVEL TIME (HOUR)		:           					1.66


STANDBY TIME (HOUR)		:						6.33


DOWNTIME (HOUR)			:





NUMBER OF RIGS			: 	
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OTHER REPORTING





DATA QUALITY	: Not available	





INCIDENT		: None	





OTHERS		: Chaining and surveying stopped because one of the surveyor fell ill.





PERSONNEL ON SITE


		GECO PRAKLA		:2


		THOMPSON			:


		DNRE				:


		PERMITTING			: 1


		FENCING			:


		QC				: 


		OTHERS			:





 


