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SHENG YU


CONSULTANT GEOPHYSICIST


�
GIPPSLAND BASIN SEISMIC SURVEY GMPV97





DAILY SUMMARY REPORT


(FOR PREVIOUS 24 HOUR)








REPORT NO:....15..................                                                                     DATE.2-5-97





ACQUISITION





PROGRESS FOR DAY(KM) : Acquisition crew not mobilised yet





LINE NUMBER :





STATION TO STATION:





CUMULATIVE KILOMETRES SHOT TO DATE :





TESTING HOURS :





STANDBY HOURS:





DRILLLING





PROGRESS FOR DAY (HOLES): 5   





HOLES NUMBER : 880, 890, 640(uphole), 338(uphole), 648(uphole)





TOTAL NUMBER OF HOLES TODATE : 97





SURVEYING





PROGRESS FOR DAY


		CHAINING 		: 1280 - 1517


		SURVEYING		: 1280 - 1517, 294 - 1080





SUMMARY OF OPERATIONS:  Drilled and preloaded 2 holes. All explosive holes completed. Drilled 					     and recorded 3 upholes. Surveying and chaining continued. Preloader 					    demobilised at end of day.


  


WEATHER CONDITIONS: Fine





PROGNOSED FOR NEXT 24HOURS: To drill and record upholes. To continue chaining and 							   surveying.
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GIPPSLAND BASIN SEISMIC SURVEY GMPV97





DAILY ACQUISITION PROGRESS REPORT





							DAILY			CUMULATIVE





LINE NUMBER		:  1         


STATION - STATION 	:


NUMBER OF STATIONS 	:


NUMBER OF VP’S 		:


NUMBER OF SKIPS		:


NUMBER OF KM   		:





TIME BREAKDOWN





							DAILY			CUMULATIVE	 


TRAVEL TIME			:                   


DAILY TESTS			:                    


DETOUR TIME 		:                  


RECORDER MOVE		:           


LINE MOVE			:                       


WAITING ON SPREAD	:     


OTHER				:                                


DOWNTIME			:                       


STANDBY        -       Vibroseis	:


                                   Dynamite	:	


RECORDING TIME-Vibroseis	:


                                   Dynamite	:                        


TOTAL TIME -         Vibroseis	:


                                   Dynamite	:                


                      	


TOTAL CHARGEABLE HOURS   


   WORKING TIME -Vibroseis	:


                                   Dynamite	:	        


	  STANDBY -          Vibroseis	:


                                   Dynamite	:
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GIPPSLAND BASIN SEISMIC SURVEY GMPV97





DAILY SURVEYING PROGRESS REPORT





LINE NUMBER		:1


							DAILY			CUMULATIVE





CHAINING      STN-STN	:  1280 - 1517  			          		1417                                                     


                          PROGRESS	:  237


SURVEYING    STN-STN	:  294 - 1080						1080


			PROGRESS	: 786 








DAILY DRILLING PROGRESS REPORT





HOLES NUMBERS			: 880, 890, 640(uphole), 338(uphole), 648(uphole)





TOTAL HOLES FOR DAY		: 5  			


	


							DAILY			CUMULATIVE	


	


METREAGE DRILLED


		NORMAL DRILLING	: 	230					4033(54)*


		BLIND DRILLING		: 	66					1012(6)*


		ROCK DRILLING		:


				( )* represents metres of abandoned hole 





MUD/ADDITIVES USAGE


		BENTONITE			:


		OTHERS			:





STANDBY TIME (HOUR)		:	2.83					4.83


DOWNTIME (HOUR)			:





NUMBER OF RIGS			: 	1
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GIPPSLAND BASIN SEISMIC SURVEY GMPV97





OTHER REPORTING





DATA QUALITY	: Not available	





INCIDENT		: None	





OTHERS		: Velocity Data personnel attended APM induction course. Uphole 640 did not 				  reached subweathered zone, resulting in redrill at 648.





PERSONNEL ON SITE


		GECO PRAKLA		: 5


		THOMPSON			: 3


		DNRE				:


		PERMITTING		: 1


		FENCING			:


		QC				: 1


		OTHERS			:





 


