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�
GIPPSLAND BASIN SEISMIC SURVEY GMPV97





DAILY SUMMARY REPORT


(FOR PREVIOUS 24 HOUR)








REPORT NO:....12..................                                                                     DATE..29-4-97





ACQUISITION





PROGRESS FOR DAY(KM) : Acquisition crew not mobilised yet





LINE NUMBER :





STATION TO STATION:





CUMULATIVE KILOMETRES SHOT TO DATE :





TESTING HOURS :





STANDBY HOURS:





DRILLLING





PROGRESS FOR DAY (HOLES):16  





HOLES NUMBER : 690(B), 690(A), 690(D), 690, 690(E), 690(C), 710, 720, 730,  750, 630, 640, 650, 			      660, 670, 680





TOTAL NUMBER OF HOLES TODATE : 78





SURVEYING


PROGRESS FOR DAY             Setting up control points and painting survey pegs.


		CHAINING 		:


		SURVEYING		:





SUMMARY OF OPERATIONS:  Drilled 16 holes and preloaded 15 holes. Explosives stuck in sidewall in 					    Hole 680. Second drilling crew menber s and survey crew attended 						    APM’s induction course.  


WEATHER CONDITIONS: Early morning fog, fine day





PROGNOSED FOR NEXT 24HOURS: To continue drilling explosive holes. To restart chaining and 							surveying. Demobilise 1 drill rig and crew.


�
GIPPSLAND BASIN SEISMIC SURVEY GMPV97





DAILY ACQUISITION PROGRESS REPORT





							DAILY			CUMULATIVE





LINE NUMBER		:  1         


STATION - STATION 	:


NUMBER OF STATIONS 	:


NUMBER OF VP’S 		:


NUMBER OF SKIPS		:


NUMBER OF KM   		:





TIME BREAKDOWN





							DAILY			CUMULATIVE	 


TRAVEL TIME			:                   


DAILY TESTS			:                    


DETOUR TIME 		:                  


RECORDER MOVE		:           


LINE MOVE			:                       


WAITING ON SPREAD	:     


OTHER				:                                


DOWNTIME			:                       


STANDBY        -       Vibroseis	:


                                   Dynamite	:	


RECORDING TIME-Vibroseis	:


                                   Dynamite	:                        


TOTAL TIME -         Vibroseis	:


                                   Dynamite	:                


                      	


TOTAL CHARGEABLE HOURS   


   WORKING TIME -Vibroseis	:


                                   Dynamite	:	        


	  STANDBY -          Vibroseis	:


                                   Dynamite	:





�
GIPPSLAND BASIN SEISMIC SURVEY GMPV97





DAILY SURVEYING PROGRESS REPORT





LINE NUMBER		:1


							DAILY			CUMULATIVE





CHAINING      STN-STN	:  Setting up control points            			800


                                                     Painting pegs.


                          PROGRESS	:


SURVEYING    STN-STN	:


			PROGRESS	: 








DAILY DRILLING PROGRESS REPORT





HOLES NUMBERS			: 690(B), 690(A), 690(D), 690, 690(E), 690(C), 710, 720, 730,  						 750, 630, 640, 650, 660, 670, 680





 TOTAL HOLES FOR DAY		: 16  			


	


							DAILY			CUMULATIVE	


	


METREAGE DRILLED


		NORMAL DRILLING	: 	774					3163(54)*


		BLIND DRILLING		: 	46					844(6)*


		ROCK DRILLING		:


				( )* represents metres of abandoned hole 





MUD/ADDITIVES USAGE


		BENTONITE			:


		OTHERS			:





STANDBY TIME (HOUR)		:						2


DOWNTIME (HOUR)			:





NUMBER OF RIGS			: 	2
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GIPPSLAND BASIN SEISMIC SURVEY GMPV97





OTHER REPORTING





DATA QUALITY	: Not available	





INCIDENT		: None	





OTHERS		: Second dril1 crew and  survey crew attended APM’s induction course.





PERSONNEL ON SITE


		GECO PRAKLA		: 4


		THOMPSON			: 6


		DNRE				:


		PERMITTING			: 1


		FENCING			:


		QC				: 


		OTHERS			:





 


