GIPPSLAND BASIN SEISMIC SURVEY GMPV97





DAILY SUMMARY REPORT


(FOR PREVIOUS 24 HOUR)








REPORT NO:...41.................                                                                     DATE: 28-5-97





ACQUISITION





PROGRESS FOR DAY(KM) :Completed third (2.81km) and fourth pass (8.0km) vibroseis test lines.


					Production on regional line (1.43km). Total 12.24 km.





STATION TO STATION:	381 - 100, 100 - 900,  626 - 769





CUMULATIVE KILOMETRES SHOT TO DATE : 41.43 km





RECORDING  HOURS:	8.2





STANDBY HOURS:





DRILLLING





PROGRESS FOR DAY (HOLES): DRILLING PROGRAM COMPLETED





HOLES NUMBER :





TOTAL NUMBER OF HOLES TODATE : 103





SURVEYING





PROGRESS FOR DAY


		CHAINING 		: Completed


		SURVEYING		: Completed





SUMMARY OF OPERATIONS: Completed third and fourth pass vibroseis test line. Commenced 						    recording of regional line. Source for the regional line will be single 4 					    second sweep per VP.





WEATHER CONDITIONS: Fine, some early morning wind gust. 





PROGNOSED FOR NEXT 24HOURS: To continue recording regional line.						
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DAILY ACQUISITION PROGRESS REPORT





							DAILY			CUMULATIVE





LINE NUMBER		      :  GMPV97-01V         


STATION - STATION(SPREAD) :  100 - 1045					945


NUMBER OF STATIONS 	      :  381 - 100, 100 - 900, 626 - 729				


NUMBER OF VP’S 		      :  	1224						3343


NUMBER OF SKIPS		      :


NUMBER OF KM(VIBROSEIS)   :    12.24						33.43


NUMBER OF KM(EXPLOSIVE)  :							  8.00





TIME BREAKDOWN





							DAILY			CUMULATIVE	 


TRAVEL TIME		:                   	1.2					10.4


DAILY TESTS			:                      0.3					3.35


DETOUR TIME 		:  		0.2					2.5


RECORDER MOVE		:           						0.8


LINE MOVE			:                      0.3					2.0 


SPREAD QC			:							2.9


WAITING ON SPREAD	:							1.9     


OTHER	  			:    	 	0.3					8.2                           


DOWNTIME			: 		0.5					13.95                      


STANDBY        -       Vibroseis	:


                                   Dynamite	:						1.5


RECORDING TIME-Vibroseis	:	8.2					48.3


                                   Dynamite	:                      				5.6


TOTAL TIME -         Vibroseis	:	


                                   Dynamite	:                


                      	


TOTAL CHARGEABLE HOURS   


   WORKING TIME -Vibroseis	:	10.5					68.25


                                   Dynamite	:						17.7        


	  STANDBY -          Vibroseis	:


                                   Dynamite	:						1.5
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DAILY SURVEYING PROGRESS REPORT





LINE NUMBER		:1


							DAILY			CUMULATIVE





CHAINING      STN-STN	:			 		      	   	3405                                                    


                          PROGRESS	:  Completed


SURVEYING    STN-STN	: 


			PROGRESS	:  Completed








DAILY DRILLING PROGRESS REPORT





HOLES NUMBERS			:DRILLING PROGRAM COMPLETED.





 TOTAL HOLES FOR DAY		: 			


	


							DAILY			CUMULATIVE	


	


METREAGE DRILLED


		NORMAL DRILLING	: 						4364(54)*


		BLIND DRILLING		: 						1012(6)*


		ROCK DRILLING		:


				( )* represents metres of abandoned hole 





MUD/ADDITIVES USAGE


		BENTONITE			:


		OTHERS			:





TRAVEL TIME (HOUR)		:           					1.66


STANDBY TIME (HOUR)		:						6.33


DOWNTIME (HOUR)			:





NUMBER OF RIGS			: 	
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MPV97





OTHER REPORTING





DATA QUALITY	: On shot records data quality poor.	





INCIDENT		: None	





OTHERS		: 





PERSONNEL ON SITE


		GECO PRAKLA		: 33


		THOMPSON			:


		DNRE				:


		PERMITTING		: 1


		FENCING			: 2


		QC				: 1 


		OTHERS			: 





 


