GIPPSLAND BASIN SEISMIC SURVEY GMPV97





DAILY SUMMARY REPORT


(FOR PREVIOUS 24 HOUR)








REPORT NO:...37.................                                                                     DATE: 24-5-97





ACQUISITION





PROGRESS FOR DAY(KM) : 7.9 Km. Completed  first pass recording (pseudo-random sweep) of 					vibroseis test line.





STATION TO STATION:	110 - 900





CUMULATIVE KILOMETRES SHOT TO DATE : 16.0 km





RECORDING  HOURS:	9.4





STANDBY HOURS:





DRILLLING





PROGRESS FOR DAY (HOLES): DRILLING PROGRAM COMPLETED





HOLES NUMBER :





TOTAL NUMBER OF HOLES TODATE : 103





SURVEYING





PROGRESS FOR DAY


		CHAINING 		: Completed


		SURVEYING		: Completed





SUMMARY OF OPERATIONS: Completed  first pass recording (pseudo-random sweep) of 					  	   vibroseis test line.





WEATHER CONDITIONS: Early morning rain, clearing to fine day.





PROGNOSED FOR NEXT 24HOURS:  Recording second pass of vibroseis test line. Second pass will 						   consist of 4 sweeps Variphase per VP.
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DAILY ACQUISITION PROGRESS REPORT





							DAILY			CUMULATIVE





LINE NUMBER		:  GMPV97-01V         


STATION - STATION 	:  100 - 900						800


NUMBER OF STATIONS 	:  100 - 110						


NUMBER OF VP’S 		:     10							810


NUMBER OF SKIPS		:


NUMBER OF KM   		:     0.1							 8.1





TIME BREAKDOWN





							DAILY			CUMULATIVE	 


TRAVEL TIME		:                   	1.2					5.9


DAILY TESTS			:                      0.3					2.15


DETOUR TIME 		:  		0.5					2.0


RECORDER MOVE		:           						0.8


LINE MOVE			:                      					1.7 


SPREAD QC			:		0.9					2.4


WAITING ON SPREAD	:							1.9     


OTHER	(Laying out)		:    	 						7.9                           


DOWNTIME			: 		0.1					6.65                      


STANDBY        -       Vibroseis	:


                                   Dynamite	:						1.5


RECORDING TIME-Vibroseis	:	6.8					14.8


                                   Dynamite	:                      				5.6


TOTAL TIME -         Vibroseis	:	


                                   Dynamite	:                


                      	


TOTAL CHARGEABLE HOURS   


   WORKING TIME -Vibroseis	:	9.7					27.45


                                   Dynamite	:						17.7        


	  STANDBY -          Vibroseis	:


                                   Dynamite	:						1.5
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DAILY SURVEYING PROGRESS REPORT





LINE NUMBER		:1


							DAILY			CUMULATIVE





CHAINING      STN-STN	:			 		      	   	3405                                                    


                          PROGRESS	:  Completed


SURVEYING    STN-STN	: 


			PROGRESS	:  Completed








DAILY DRILLING PROGRESS REPORT





HOLES NUMBERS			:DRILLING PROGRAM COMPLETED.





 TOTAL HOLES FOR DAY		: 			


	


							DAILY			CUMULATIVE	


	


METREAGE DRILLED


		NORMAL DRILLING	: 						4364(54)*


		BLIND DRILLING		: 						1012(6)*


		ROCK DRILLING		:


				( )* represents metres of abandoned hole 





MUD/ADDITIVES USAGE


		BENTONITE			:


		OTHERS			:





TRAVEL TIME (HOUR)		:           					1.66


STANDBY TIME (HOUR)		:						6.33


DOWNTIME (HOUR)			:





NUMBER OF RIGS			: 	
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OTHER REPORTING





DATA QUALITY	: Not available	





INCIDENT		: None	





OTHERS		:





 PERSONNEL ON SITE


		GECO PRAKLA		: 34


		THOMPSON			:


		DNRE				: 5


		PERMITTING		: 1


		FENCING			: 2


		QC				: 1 


		OTHERS			: 1(Greg Beresford)





 


