GIPPSLAND BASIN SEISMIC SURVEY GMPV97





DAILY SUMMARY REPORT


(FOR PREVIOUS 24 HOUR)








REPORT NO:...40.................                                                                     DATE: 27-5-97





ACQUISITION





PROGRESS FOR DAY(KM) :Completed 4 sweeps variphase source second pass vibroseis	line. 						(2.48km). Recorded 5.19 km of third pass vibroseis line.





STATION TO STATION:	652 - 900,  900 - 381





CUMULATIVE KILOMETRES SHOT TO DATE : 29.19 km





RECORDING  HOURS:	10.8





STANDBY HOURS:





DRILLLING





PROGRESS FOR DAY (HOLES): DRILLING PROGRAM COMPLETED





HOLES NUMBER :





TOTAL NUMBER OF HOLES TODATE : 103





SURVEYING





PROGRESS FOR DAY


		CHAINING 		: Completed


		SURVEYING		: Completed





SUMMARY OF OPERATIONS: Completed second pass vibroseis test line (4 sweeps per VP variphase 					    source). Commenced recording of third pass vibroseis test line. Third 					    pass consists of a single log (low pre-emphasis) sweep per VP source.





WEATHER CONDITIONS: Early morning rain, clearing to a fine day.





PROGNOSED FOR NEXT 24HOURS:  Complete recording third pass of vibroseis test line and 						   record fourth pass vibroseis test line. Source for the fourth pass 						   will consist of single one second sweep per VP. After completion of 					   fourth pass on test line, the regional line recording will commence.
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DAILY ACQUISITION PROGRESS REPORT





							DAILY			CUMULATIVE





LINE NUMBER		      :  GMPV97-01V         


STATION - STATION           	      :  100 - 900					800


NUMBER OF STATIONS 	      :  652 - 900, 900 - 381						


NUMBER OF VP’S 		      :  	767						2119


NUMBER OF SKIPS		      :


NUMBER OF KM(VIBROSEIS)   :     7.67						21.19


NUMBER OF KM(EXPLOSIVE)  :							  8.00





TIME BREAKDOWN





							DAILY			CUMULATIVE	 


TRAVEL TIME		:                   	1.0					9.2


DAILY TESTS			:                      0.3					3.05


DETOUR TIME 		:  							2.3


RECORDER MOVE		:           						0.8


LINE MOVE			:                      					1.7 


SPREAD QC			:		0.3					2.9


WAITING ON SPREAD	:							1.9     


OTHER	(Laying out)		:    	 						7.9                           


DOWNTIME			: 		1.1					13.45                      


STANDBY        -       Vibroseis	:


                                   Dynamite	:						1.5


RECORDING TIME-Vibroseis	:	10.2					40.1


                                   Dynamite	:                      				5.6


TOTAL TIME -         Vibroseis	:	


                                   Dynamite	:                


                      	


TOTAL CHARGEABLE HOURS   


   WORKING TIME -Vibroseis	:	11.8					57.75


                                   Dynamite	:						17.7        


	  STANDBY -          Vibroseis	:


                                   Dynamite	:						1.5
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DAILY SURVEYING PROGRESS REPORT





LINE NUMBER		:1


							DAILY			CUMULATIVE





CHAINING      STN-STN	:			 		      	   	3405                                                    


                          PROGRESS	:  Completed


SURVEYING    STN-STN	: 


			PROGRESS	:  Completed








DAILY DRILLING PROGRESS REPORT





HOLES NUMBERS			:DRILLING PROGRAM COMPLETED.





 TOTAL HOLES FOR DAY		: 			


	


							DAILY			CUMULATIVE	


	


METREAGE DRILLED


		NORMAL DRILLING	: 						4364(54)*


		BLIND DRILLING		: 						1012(6)*


		ROCK DRILLING		:


				( )* represents metres of abandoned hole 





MUD/ADDITIVES USAGE


		BENTONITE			:


		OTHERS			:





TRAVEL TIME (HOUR)		:           					1.66


STANDBY TIME (HOUR)		:						6.33


DOWNTIME (HOUR)			:





NUMBER OF RIGS			: 	
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MPV97





OTHER REPORTING





DATA QUALITY	: On shot records data quality poor.	





INCIDENT		: None	





OTHERS		: 





PERSONNEL ON SITE


		GECO PRAKLA		: 33


		THOMPSON			:


		DNRE				:


		PERMITTING		: 1


		FENCING			: 2


		QC				: 1 


		OTHERS			: 





 


