GIPPSLAND BASIN SEISMIC SURVEY GMPV97





DAILY SUMMARY REPORT


(FOR PREVIOUS 24 HOUR)








REPORT NO:...42.................                                                                     DATE: 29-5-97





ACQUISITION





PROGRESS FOR DAY(KM) : Recorded 7.15 km of regional line.





STATION TO STATION: 769 - 1484	





CUMULATIVE KILOMETRES SHOT TO DATE : 48.58 km





RECORDING  HOURS:	5.7





STANDBY HOURS:





DRILLLING





PROGRESS FOR DAY (HOLES): DRILLING PROGRAM COMPLETED





HOLES NUMBER :





TOTAL NUMBER OF HOLES TODATE : 103





SURVEYING





PROGRESS FOR DAY


		CHAINING 		: Completed


		SURVEYING		: Completed





SUMMARY OF OPERATIONS: Recorded 7.15 km of regional line. Long detours (25km for La Trobe 					    River) and Thomson River. The spread length has been reduced to 					    2750km (original proposed 3000m) to minimise waiting on spread. 					    Vibes split into two groups of two and this configuration will be used 					    to minimise loss time due to detours.





WEATHER CONDITIONS: Fine





PROGNOSED FOR NEXT 24HOURS: To continue recording regional line.						
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DAILY ACQUISITION PROGRESS REPORT





							DAILY			CUMULATIVE





LINE NUMBER		      :  GMPV97-01V         


STATION - STATION(SPREAD) :  1045 - 1759					1659


NUMBER OF STATIONS 	      :  769 - 1484				


NUMBER OF VP’S 		      :  	715						4058


NUMBER OF SKIPS		      :


NUMBER OF KM(VIBROSEIS)   :	7.15						40.58


NUMBER OF KM(EXPLOSIVE)  :							  8.00





TIME BREAKDOWN





							DAILY			CUMULATIVE	 


TRAVEL TIME		:                   	1.1					11.5


DAILY TESTS			:                      0.3					3.65


DETOUR TIME 		:  		0.9					3.4


RECORDER MOVE		:           	0.8					1.6


LINE MOVE			:                      					2.0 


SPREAD QC			:		0.8					3.7


WAITING ON SPREAD	:		0.7					2.6     


OTHER	  			:    	 						8.2                           


DOWNTIME			: 		1.5					15.45                      


STANDBY        -       Vibroseis	:


                                   Dynamite	:						1.5


RECORDING TIME-Vibroseis	:	5.4					53.7


                                   Dynamite	:                      				5.6


TOTAL TIME -         Vibroseis	:	


                                   Dynamite	:                


                      	


TOTAL CHARGEABLE HOURS   


   WORKING TIME -Vibroseis	:	10					78.25


                                   Dynamite	:						17.7        


	  STANDBY -          Vibroseis	:


                                   Dynamite	:						1.5
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DAILY SURVEYING PROGRESS REPORT





LINE NUMBER		:1


							DAILY			CUMULATIVE





CHAINING      STN-STN	:			 		      	   	3405                                                    


                          PROGRESS	:  Completed


SURVEYING    STN-STN	: 


			PROGRESS	:  Completed








DAILY DRILLING PROGRESS REPORT





HOLES NUMBERS			:DRILLING PROGRAM COMPLETED.





 TOTAL HOLES FOR DAY		: 			


	


							DAILY			CUMULATIVE	


	


METREAGE DRILLED


		NORMAL DRILLING	: 						4364(54)*


		BLIND DRILLING		: 						1012(6)*


		ROCK DRILLING		:


				( )* represents metres of abandoned hole 





MUD/ADDITIVES USAGE


		BENTONITE			:


		OTHERS			:





TRAVEL TIME (HOUR)		:           					1.66


STANDBY TIME (HOUR)		:						6.33


DOWNTIME (HOUR)			:





NUMBER OF RIGS			: 	
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MPV97





OTHER REPORTING





DATA QUALITY	: On shot records data quality improves as spread moves north.	





INCIDENT		: None	





OTHERS		: 





PERSONNEL ON SITE


		GECO PRAKLA		: 33


		THOMPSON			:


		DNRE				:


		PERMITTING		: 1


		FENCING			: 2


		QC				: 1 


		OTHERS			: 





 


