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1 APPENDIX 2 - PRODUCTION LOG
1.1 INVESTIGATOR 3D LINES SEQ 001-147







Acquired


Required


Missed / Bad



Reshot

Seq
Linename
Date
Dir
Acquisition
Status
Good Shots


Shotpoints


Shot Ranges


Comments
As Seq

1
W00INV1840P1
22-Dec-99
188
Prime
Rejected
0
-
0
3719
-
817



Line rejected d/t separations
28*

2
W00INV2048P1
22-Dec-99
8
Prime
Incomplete
1001
-
3395
1001
-
3683






2
W00INV2048P1
22-Dec-99
8

Reshot



Shot Edit
3396
-
3683
Early EOL d/t Gun Errors
22

3
W00INV1936P1
22-Dec-99
188
Prime
Incomplete
3617
-
817
3617
-
817






3
W00INV1936P1
22-Dec-99
188

Reshot



Shot Edit
1913
-
1887
MSX Lock-up
36

3
W00INV1936P1
22-Dec-99
188

Coverage OK



Shot Edit
2892
-
2876
Gun Errors (Even Shots Only)


3
W00INV1936P1
22-Dec-99
188

Coverage OK



Trace Edit
3617
-
817
Cable 1 : CH 1-368 No Data Telemetry


4
W00INV1952P1
23-Dec-99
8
Prime
Incomplete
1001
-
3784
1001
-
3784






4
W00INV1952P1
23-Dec-99
8

Coverage OK



Trace Edit
1001
-
3784
Cable 1 : CH 1-368 No Data Telemetry


5
W00INV2032P1
23-Dec-99
188
Prime
Incomplete
3515
-
817
3515
-
817






5
W00INV2032P1
23-Dec-99
188

Coverage OK



Trace Edit
3515
-
817
Cable 1 : CH 1-368 No Data Telemetry


6
W00INV2016P1
24-Dec-99
8
Prime
Rejected
0
-
0
1001
-
3716



Line rejected d/t acoustics/weather
9*

7
W00INV1968P1
24-Dec-99
188
Prime
Rejected
0
-
0
3583
-
817



Line rejected d/t acoustics/weather
10*

8
W00INV1888P1
24-Dec-99
8
Prime
Rejected
0
-
0
1001
-
3852



Line rejected d/t acoustics/weather
14*

9
W00INV2026P1
02-Jan-00
8
Prime
Rejected
0
-
0
1001
-
3706



Line rejected d/t low source volume
11

10
W00INV1954P1
03-Jan-00
188
Prime
Complete
3599
-
817
3599
-
817






11
W00INV2026P2
03-Jan-00
8
Continuation
Complete
1001
-
3706
1001
-
3706






12
W00INV1918P1
05-Jan-00
8
Prime
Rejected
0
-
0
1001
-
3821



Line rejected d/t weather noise
31

13
W00INV1906P1
05-Jan-00
188
Prime
Rejected
0
-
0
3650
-
817



Line rejected d/t weather noise
29

14
W00INV1894P1
06-Jan-00
8
Prime
Complete
1001
-
3848
1001
-
3847






15
W00INV2014P1
06-Jan-00
188
Prime
Complete
3536
-
817
3535
-
817






16
W00INV1966P1
06-Jan-00
8
Prime
Complete
1001
-
3770
1001
-
3770






17
W00INV1894I1
07-Jan-00
188
Infill
Complete
3663
-
817
3663
-
817






18
W00INV2002P1
07-Jan-00
8
Prime
Complete
1001
-
3732
1001
-
3732






19
W00INV1882P1
07-Jan-00
188
Prime
Complete
3675
-
818
3675
-
817






20
W00INV1870P1
08-Jan-00
8
Prime
Complete
1001
-
3872
1001
-
3872






21
W00INV1990P1
08-Jan-00
188
Prime
Incomplete
3561
-
2040
3561
-
817






21
W00INV1990P1
08-Jan-00
188

Reshot



Shot Edit
2039
-
817
Early EOL d/t Fishing vessel in path
27

22
W00INV2048R1
08-Jan-00
8
Reshoot
Complete
3386
-
3683
3386
-
3683






23
W00INV1870I1
09-Jan-00
188
Infill
Complete
3688
-
817
3688
-
817






24
W00INV1942I1
09-Jan-00
8
Infill
Complete
1125
-
3796
1125
-
3796






24
W00INV1942I1
09-Jan-00
8

Coverage OK



Shot Edit
2541
-
3119
Coverage not required


25
W00INV1858P1
09-Jan-00
188
Prime
Complete
3701
-
817
3701
-
817






26
W00INV1978P1
10-Jan-00
8
Prime
Complete
1001
-
3757
1001
-
3757






27
W00INV1978I1
10-Jan-00
188
Infill/Cont.
Complete
3573
-
817
3573
-
817






28
W00INV1846P1
10-Jan-00
8
Prime
Complete
1001
-
3898
1001
-
3898






29
W00INV1906R1
10-Jan-00
188
Reshoot
Rejected
0
-
0
3650
-
817



Line rejected d/t vane wire failure
38

30
W00INV2002I1
16-Jan-00
8
Infill
Complete
1001
-
2179
1001
-
2179






31
W00INV1918R1
25-Jan-00
8
Reshoot
Rejected
0
-
0
1001
-
3821



Line rejected d/t Fishing vessel
32

32
W00INV1918R2
26-Jan-00
8
Reshoot
Rejected
0
-
0
1001
-
3821



Line rejected d/t weather
34

33
W00INV2026I2
28-Jan-00
188
Infill
Complete
1350
-
817
1350
-
817






34
W00INV1918R3
28-Jan-00
8
Reshoot
Complete
1001
-
3821
1001
-
3821






35
W00INV2038I1
28-Jan-00
188
Infill
Incomplete
3420
-
3045
3420
-
3045






35
W00INV2038I1
28-Jan-00
188

Coverage OK



Trace Edit
3420
-
3045
Cable 5 : CH 1-368 Cable Depth Control


36
W00INV1930R1
29-Jan-00
188
Reshoot
Complete
1923
-
1877
1923
-
1877






37
W00INV1846I1
29-Jan-00
8
Infill
Rejected
0
-
0
1001
-
3898



Line rejected d/t weather
57

38
W00INV1906R2
29-Jan-00
188
Reshoot
Rejected
0
-
0
3650
-
817



Line rejected d/t weather
39

39
W00INV1906R3
29-Jan-00
8
Reshoot
Rejected
0
-
0
1001
-
3834



Line rejected d/t weather
40

40
W00INV1906R4
30-Jan-00
188
Reshoot
Complete
3650
-
817
3650
-
817






41
W00INV1918I1
31-Jan-00
8
Infill
Complete
1001
-
3821
1001
-
3821






42
W00INV1894I2
31-Jan-00
188
Infill
Incomplete
3663
-
1839
3663
-
817






42
W00INV1894I2
31-Jan-00
188

Reshot



Shot Edit
1838
-
817
Early EOL d/t MIDAS Lock-up
43

43
W00INV1894I3
31-Jan-00
188
Infill Reshoot
Complete
1848
-
817
1848
-
817






44
W00INV1666P1
01-Feb-00
8
Prime
Incomplete
1001
-
4988
1001
-
4988






44
W00INV1666P1
01-Feb-00
8

Coverage OK



Trace Edit
2912
-
3242
Cable 1 : CH 1-368 Cable Depth Control


45
W00INV1834P1
01-Feb-00
188
Prime
Complete
4637
-
817
4637
-
817






46
W00INV1654P1
01-Feb-00
8
Prime
Complete
1001
-
5000
1001
-
5000






47
W00INV1834I1
02-Feb-00
188
Infill
Complete
4637
-
817
4637
-
817






48
W00INV1642P1
02-Feb-00
8
Prime
Complete
1001
-
5012
1001
-
5012






49
W00INV1822P1
03-Feb-00
188
Prime
Incomplete
4649
-
2665
4649
-
817






49
W00INV1822P1
03-Feb-00
188

Reshot



Shot Edit
2664
-
817
Early EOL d/t Gun Errors
50

50
W00INV1822P2
03-Feb-00
188
Reshoot
Incomplete
2675
-
817
2675
-
817






50
W00INV1822P2
03-Feb-00
188





Shot Edit
1344
-
1161
CRS/MSX Errors
103

51
W00INV1630P1
03-Feb-00
8
Prime
Complete
1001
-
5024
1001
-
5024






52
W00INV1810P1
03-Feb-00
188
Prime
Complete
4661
-
817
4661
-
817






53
W00INV1618P1
04-Feb-00
8
Prime
Complete
1001
-
5036
1001
-
5036






54
W00INV1798P1
04-Feb-00
188
Prime
Incomplete
4673
-
1650
4673
-
817






54
W00INV1798P1
04-Feb-00
188

Reshot



Shot Edit
1649
-
817
Early EOL d/t Cable Depth Control
60

55
W00INV1606P1
06-Feb-00
8
Prime
Rejected
0
-
0
1001
-
5048



Line rejected d/t weather
58

56
W00INV1630I1
06-Feb-00
8
Infill
Rejected
0
-
0
1001
-
5024



Line rejected d/t weather


57
W00INV1846I2
06-Feb-00
188
Infill
Incomplete
2700
-
817
2700
-
817






57
W00INV1846I2
06-Feb-00
188

Coverage OK



Trace Edit
972
-
928
Cable 1 : CH 1-368 Poor Geometry


57
W00INV1846I2
06-Feb-00
188

Coverage OK



Trace Edit
972
-
928
Cable 2 : CH 1-368 Poor Geometry


57
W00INV1846I2
06-Feb-00
188

Coverage OK



Trace Edit
2080
-
2016
Cable 1 : CH 1-368 Poor Geometry


57
W00INV1846I2
06-Feb-00
188

Coverage OK



Trace Edit
2080
-
2016
Cable 2 : CH 1-368 Poor Geometry


57
W00INV1846I2
06-Feb-00
188

Coverage OK



Trace Edit
2231
-
2191
Cable 1 : CH 1-368 Poor Geometry


57
W00INV1846I2
06-Feb-00
188

Coverage OK



Trace Edit
2231
-
2191
Cable 2 : CH 1-368 Poor Geometry


57
W00INV1846I2
06-Feb-00
188

Coverage OK



Trace Edit
2625
-
2541
Cable 1 : CH 1-368 Poor Geometry


57
W00INV1846I2
06-Feb-00
188

Coverage OK



Trace Edit
2625
-
2541
Cable 2 : CH 1-368 Poor Geometry


58
W00INV1606P2
07-Feb-00
8

Rejected
0
-
0
1001
-
5048



Line rejected d/t timebreak problems/poor acoustic data
61

59
W00INV1786P1
07-Feb-00
188
Prime
Incomplete
4685
-
1874
4685
-
817






59
W00INV1786P1
07-Feb-00
188

Reshot



Shot Edit
1873
-
817
Early EOL d/t CRS/MSX Errors
68

60
W00INV1798P2
07-Feb-00
188
Reshoot
Complete
1659
-
817
1659
-
817






61
W00INV1606P3
08-Feb-00
8
Reshoot
Complete
1001
-
5048
1001
-
5048






62
W00INV1774P1
08-Feb-00
188
Prime
Complete
4697
-
817
4697
-
817






63
W00INV1594P1
08-Feb-00
8
Prime
Complete
1001
-
5060
1001
-
5060






64
W00INV1762P1
09-Feb-00
188
Prime
Complete
4709
-
818
4709
-
817






65
W00INV1594I1
09-Feb-00
8
Infill
Complete
1001
-
5060
1001
-
5060






66
W00INV1750P1
09-Feb-00
188
Prime
Complete
4721
-
817
4721
-
817






67
W00INV1582P1
10-Feb-00
8
Prime
Incomplete
1001
-
2500
1001
-
5072






67
W00INV1582P1
10-Feb-00
8

Reshot



Shot Edit
2501
-
5072
Early EOL d/t Gun Errors
69

68
W00INV1786P2
10-Feb-00
188
Reshoot
Incomplete
1883
-
1200
1883
-
817






68
W00INV1786P2
10-Feb-00
188

Reshot



Shot Edit
1199
-
817
Early EOL d/t Cable Depth Control
74

69
W00INV1582P2
11-Feb-00
8
Reshoot
Complete
2491
-
5072
2491
-
5072






70
W00INV1750I1
11-Feb-00
188
Infill
Incomplete
4721
-
3250
4721
-
817






70
W00INV1750I1
11-Feb-00
188

Reshot



Shot Edit
3249
-
817
Early EOL d/t Cable Depth Control
72

71
W00INV1570P1
16-Feb-00
8
Prime
Incomplete
1850
-
5072
1001
-
5073






71
W00INV1570P1
16-Feb-00
8

Reshot



Shot Edit
1001
-
1849
Late SOL d/t Deploying Guns
73

72
W00INV1750I2
16-Feb-00
188
Infill Reshoot
Complete
3259
-
817
3259
-
817






73
W00INV1570P2
16-Feb-00
8
Reshoot
Complete
1001
-
1859
1001
-
1859






74
W00INV1786P3
16-Feb-00
188
Reshoot/Infill
Complete
1900
-
817
1900
-
817






75
W00INV1570I1
17-Feb-00
8
Infill
Complete
1001
-
5073
1001
-
5073






76
W00INV1738P1
17-Feb-00
188
Prime
Complete
4733
-
817
4733
-
817






77
W00INV1558P1
17-Feb-00
8
Prime
Incomplete
1001
-
2782
1001
-
5073






77
W00INV1558P1
17-Feb-00
8

Reshot



Shot Edit
2783
-
5073
Early EOL d/t Gun Errors
78

78
W00INV1558P2
18-Feb-00
8
Reshoot
Complete
2773
-
5073
2773
-
5073






79
W00INV1726P1
18-Feb-00
188
Prime
Complete
4745
-
817
4745
-
817






80
W00INV1546P1
18-Feb-00
8
Prime
Complete
1001
-
5073
1001
-
5073






81
W00INV1714P1
19-Feb-00
188
Prime
Complete
4757
-
817
4757
-
817






82
W00INV1534P1
19-Feb-00
8
Prime
Complete
1001
-
5073
1001
-
5073






83
W00INV1714I1
20-Feb-00
188
Infill
Rejected
0
-
0
4757
-
817



Line rejected d/t weather
86

84
W00INV1534I1
27-Feb-00
8
Infill
Rejected
0
-
0
1001
-
5073



Line rejected d/t CRS problems and telemtry errors
97

85
W00INV1522P1
29-Feb-00
8
Prime
Complete
1001
-
5073
1001
-
5073






86
W00INV1714I2
29-Feb-00
188
Infill
Complete
4757
-
817
4757
-
817






87
W00INV1510P1
01-Mar-00
8
Prime
Complete
1001
-
5073
1001
-
5073






88
W00INV1702P1
01-Mar-00
188
Prime
Complete
4768
-
817
4768
-
817






89
W00INV1678P1
02-Mar-00
8
Prime
Complete
1001
-
4976
1001
-
4976






90
W00INV1498P1
02-Mar-00
188
Prime
Complete
4889
-
817
4889
-
817






91
W00INV1690P1
02-Mar-00
8
Prime
Complete
1001
-
4964
1001
-
4964






92
W00INV1606I1
03-Mar-00
188
Infill
Incomplete
3830
-
817
3830
-
817






92
W00INV1606I1
03-Mar-00
188

Coverage OK



Trace Edit
1883
-
1346
Cable 3 : CH 1-368 Cable Depth Control


93
W00INV1702I1
03-Mar-00
188
Infill
Rejected
0
-
0
0
-
0



Line rejected d/t weather
94

94
W00INV1702I2
04-Mar-00
188

Complete
4768
-
817
4768
-
817






95
W00INV1798I1
04-Mar-00
8
Infill
Complete
1001
-
4530
1001
-
4530






96
W00INV1846I3
05-Mar-00
188
Infill
Rejected
0
-
0
3714
-
817



Line rejected d/t weather
103

97
W00INV1534I2
05-Mar-00
8
Infill
Rejected
0
-
0
1001
-
5073



Line rejected d/t weather
98

98
W00INV1534I3
07-Mar-00
8
Infill
Incomplete
1001
-
2931
1001
-
5073






98
W00INV1534I3
07-Mar-00
8

Reshot



Shot Edit
2932
-
5073
Early EOL d/t Gun Errors
99

99
W00INV1534I4
07-Mar-00
8
Infill
Rejected
0
-
0
1001
-
5073



Line rejected d/t weather
102

100
W00INV1690I1
08-Mar-00
188

Complete
4780
-
817
4780
-
817






100
W00INV1690I1
08-Mar-00
188

Coverage OK



Shot Edit
2519
-
1661
Coverage not required


101
W00INV1522I1
08-Mar-00
8
Infill
Rejected
0
-
0
1001
-
5073



Line rejected d/t weather
106

102
W00INV1534I5
08-Mar-00
8
Infill
Rejected
0
-
0
2932
-
5073



Line rejected d/t weather
107

103
W00INV1846I4
09-Mar-00
188
Infill
Complete
3680
-
1151
3680
-
1151






103
W00INV1846I4
09-Mar-00
188

Coverage OK



Shot Edit
1230
-
1214
Gun Errors (Even Shots Only)


103
W00INV1846I4
09-Mar-00
188

Coverage OK



Shot Edit
1729
-
1355
Coverage not required


104
W00INV1738I1
09-Mar-00
8
Infill
Incomplete
1001
-
4917
1001
-
4917






104
W00INV1738I1
09-Mar-00
8

Coverage OK



Trace Edit
1001
-
4917
Cable 4 : CH 1-368 Telemetry Errors (Selected shots)


105
W00INV1822I1
10-Mar-00
188
Infill
Incomplete
4600
-
768
4600
-
768



Shot numbering incorrect but coverage location OK


105
W00INV1822I1
10-Mar-00
188

Coverage OK



Shot Edit
2359
-
1701
Coverage not required


105
W00INV1822I1
10-Mar-00
188

Coverage OK



Shot Edit
2438
-
2360
Vessel movement too great


105
W00INV1822I1
10-Mar-00
188

Coverage OK



Shot Edit
3234
-
2621
Coverage not required


105
W00INV1822I1
10-Mar-00
188

Coverage OK



Trace Edit
4600
-
768
Cable 4 : CH 1-368 Telemetry Errors (Selected shots)


106
W00INV1522I2
10-Mar-00
8

Incomplete
1500
-
5073
1500
-
5073






106
W00INV1522I2
10-Mar-00
8

Coverage OK



Trace Edit
1500
-
5073
Cable 4 : CH 1-368 Telemetry Errors (Selected shots)


107
W00INV1534I6
10-Mar-00
188
Infill
Incomplete
4889
-
817
4889
-
817






107
W00INV1534I6
10-Mar-00
188

Coverage OK



Trace Edit
4889
-
817
Cable 4 : CH 1-368 Telemetry Errors (Selected shots)


108
W00INV1642I1
11-Mar-00
8
Infill
Complete
1140
-
4130
1140
-
4130






108
W00INV1642I1
11-Mar-00
8

Coverage OK



Shot Edit
3176
-
3495
Coverage not required


109
W00INV1570I2
11-Mar-00
188
Infill
Complete
3030
-
817
3030
-
817






109
W00INV1570I2
11-Mar-00
188

Coverage OK



Shot Edit
1565
-
1191
Coverage not required


110
W00INV1690I2
12-Mar-00
8

Rejected
0
-
0
3180
-
4964



Line rejected d/t weather
111

111
W00INV1690I3
13-Mar-00
8
Infill
Complete
3180
-
4964
3180
-
4964






112
W00INV1846I5
13-Mar-00
188
Infill
Complete
3714
-
2300
3714
-
2300






113
W00INV1330P1
14-Mar-00
8
Prime
Complete
1001
-
5073
1001
-
5073






114
W00INV1486P1
14-Mar-00
188
Prime
Rejected
0
-
0
4889
-
817



Line rejected d/t weather
116

115
W00INV1318P1
14-Mar-00
8
Prime
Complete
1001
-
5073
1001
-
5073






116
W00INV1486P2
15-Mar-00
188
Prime
Complete
4889
-
817
4889
-
817






117
W00INV1306P1
15-Mar-00
8
Prime
Complete
1001
-
5073
1001
-
5073






118
W00INV1486I1
16-Mar-00
188
Infill
Complete
4889
-
817
4889
-
817






119
W00INV1294P1
16-Mar-00
8
Prime
Complete
1001
-
5073
1001
-
5073






120
W00INV1474P1
17-Mar-00
188
Prime
Incomplete
4889
-
817
4889
-
817






120
W00INV1474P1
17-Mar-00
188

Coverage OK



Trace Edit
2480
-
2320
Cab 5 : Ch 209-368 Cable tail on surface (replacing bird)


121
W00INV1282P1
17-Mar-00
8
Prime
Complete
1001
-
5073
1001
-
5073






122
W00INV1462P1
17-Mar-00
188
Prime
Complete
4889
-
817
4889
-
817






123
W00INV1270P1
18-Mar-00
8
Prime
Complete
1001
-
5073
1001
-
5073






124
W00INV1462I1
18-Mar-00
188
Infill
Complete
4889
-
817
4889
-
817






125
W00INV1270I1
19-Mar-00
8
Infill
Complete
1001
-
5073
1001
-
5073






126
W00INV1450P1
19-Mar-00
188
Prime
Complete
4889
-
817
4889
-
817






127
W00INV1258P1
19-Mar-00
8
Prime
Complete
1001
-
5073
1001
-
5073






128
W00INV1438P1
20-Mar-00
188
Prime
Rejected
4889
-
3656
4889
-
817



Line rejected d/t weather
130

129
W00INV1246P1
20-Mar-00
8
Prime
Complete
1001
-
5073
1001
-
5073






130
W00INV1438P2
21-Mar-00
188
Prime
Complete
4889
-
817
4889
-
817






131
W00INV1234P1
21-Mar-00
8
Prime
Incomplete
1001
-
5073
1001
-
5073






131
W00INV1234P1
21-Mar-00
8

Coverage OK



Trace Edit
1407
-
1428
Cable 5 : CH 1-368 Cable power tripped out


131
W00INV1234P1
21-Mar-00
8

Coverage OK



Trace Edit
2664
-
2669
Cable 5 : CH 1-368 Cable power tripped out


131
W00INV1234P1
21-Mar-00
8

Coverage OK



Trace Edit
2704
-
2708
Cable 5 : CH 1-368 Cable power tripped out


131
W00INV1234P1
21-Mar-00
8

Coverage OK



Trace Edit
2734
-
2736
Cable 5 : CH 1-368 Cable power tripped out


131
W00INV1234P1
21-Mar-00
8

Coverage OK



Trace Edit
2783
-
2784
Cable 5 : CH 1-368 Cable power tripped out


132
W00INV1426P1
22-Mar-00
188
Prime
Complete
4889
-
817
4889
-
817






133
W00INV1222P1
23-Mar-00
8
Prime
Complete
1001
-
5073
1001
-
5073






134
W00INV1414P1
24-Mar-00
188
Prime
Complete
4889
-
817
4889
-
817






135
W00INV1210P1
24-Mar-00
8
Prime
Complete
1001
-
5073
1001
-
5073






136
W00INV1414I1
25-Mar-00
188
Infill
Complete
4889
-
817
4889
-
817






137
W00INV1198P1
25-Mar-00
8
Prime
Complete
1001
-
5073
1001
-
5073






138
W00INV1402P1
25-Mar-00
188
Prime
Complete
4889
-
817
4889
-
817






139
W00INV1198I1
26-Mar-00
8
Infill
Complete
1001
-
5073
1001
-
5073






140
W00INV1390P1
26-Mar-00
188
Prime
Complete
4889
-
817
4889
-
817






141
W00INV1186P1
27-Mar-00
8
Prime
Complete
1001
-
5073
1001
-
5073






142
W00INV1342P1
31-Mar-00
8
Prime
Complete
1001
-
5073
1001
-
5073






143
W00INV1378P1
01-Apr-00
188
Prime
Complete
4889
-
817
4889
-
817






144
W00INV1354P1
01-Apr-00
8
Prime
Complete
1001
-
5073
1001
-
5073






145
W00INV1366P1
01-Apr-00
188
Prime
Complete
4889
-
817
4889
-
817






146
W00INV1366I1
02-Apr-00
8
Infill
Complete
1001
-
5073
1001
-
5073






147
W00INV1342I1
02-Apr-00
188
Infill
Complete
4889
-
1770
4889
-
1770






1.2 INVESTIGATOR 2D LINES SEQ 148-152







Acquired


Required


Missed / Bad




Seq
Linename
Date
Dir
Acquisition
Status
Good Shots


Shotpoints


Shot Ranges


Comments

148
W00INV0006P1
03-Apr-00
112
Prime 2D
Rejected
0
-
0
1001
-
2478



Line Rejected Due To Incorrect Record Length 

149
W00INV0004P1
04-Apr-00
010
Prime 2D
Complete
1001
-
2508
1001
-
2508





150
W00INV0007P1
04-Apr-00
188
Prime 2D
Complete
1801
-
909
1801
-
909





151
W00INV0006P2
04-Apr-00
291
Prime 2D
Incomplete
2386
-
1114
2386
-
1114





151
W00INV0006P2
04-Apr-00
291





Shot Edit
1113
-
914
Early EOL d/t fishing gear

152
W00INV0005P1
04-Apr-00
142
Prime 2D
Incomplete
2415
-
1820
2415
-
1820





152
W00INV0005P1
04-Apr-00
142





Shot Edit
1819
-
1775
Early EOL d/t weather

