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1 List of Key Personnel

1.1

1.2

Onboard Personnel
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POSITION CREW 1 CREW 2
Party Chief John Hennessey
Captain Peter Brandal
Chief Engineer Anders Fosse
Chief Observer Bjoern-Erik Melum
Chief Navigator LeifOlav Saetenes
Chief Mechanic Gary Herritt
QC Leader Adam Gebarski
Client Representative Gary McWilliam
Office Support Personnel
POSITION NAME OFFICE

Operation Manager

Atle Jacobsen

+ 47 5594 77 65

Operation Manager

Kai Aaseboe

+ 475594 77 59

Technical Manager

Jan-Aage Langeland

+ 47 5594 77 53

Instrument Support

Franck Andersen

+ 475594 77 54

Navigation Support

Willy Forland

+ 47 5594 77 63

Mechanical Support

Eivind Haavik

+ 475594 77 57

QC Support

Christophe Massacand

+ 47 5594 77 68
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2 Field Information and Observations

2.1 Timing Summary

Page 3

VESSEL M/V Polar Duke
AREA GS02- Gippsland TIMING SUMMARY
JOB No's. 6151
CLIENT Santos - Australia
OPERATIONAL TECHNICAL DOWN TIME STAND BY (external downtime) PROD. QHSE
Prime Line Mob Crew Seis. Obstr / ) Meeting
DATE Lines Run Out | Changes Instr. Nav. Mech. | Streamer| Towing | Maritime | Demob | Transit |F\Weather | Change | Interfer. | Fishing Other Hours Line Km Speed | & Drills
05.Jan 2.20 0.34 3.43 8.60 14.57 15.8250 3.36 0.50
06.Jan 10.05 1.57 12.38 24.00 71.1750 3.31 0.50
07.Jan 8.46 1.18 11.21 3.15 24.00 59.3250 3.32
08.Jan 4.52 0.73 7.25 11.50 24.00 29.9063 3.08
09.Jan 24.00 24.00
10.Jan 2.92 3.12 10.63 3.33 20.00 18.2625 1.63
Wk1 2.20 0.34 3.43 0.00 0.00 0.00 0.00 0.00 0.00 0.00 8.60 0.00 0.00 0.00 0.00 0.00 14,57 15,8250 3.36 0.50
Wk2 25.95 6.60 30.84 0.00 0.00 3.15 0.00 0.00 0.00 10.63 0.00 38.83 0.00 0.00 0.00 0.00 116.00 178.6688 2.96 0.50
Prime Line Mob Crew Seis. Obstr / Line K Meeting
Lines Run-Out | Changes Instr. Nav. Mech. | Streamer| Towing | Maritime | Demob | Transit |"\Weather | Change | Interfer. | Fishing Other Hours lslSat Speed | & Drills
Total 28.15 6.94 34.27 0.00 0.00 3.15 0.00 0.00 0.00 10.63 8.60 38.83 0.00 0.00 0.00 0.00 130.57 194.4938 3.16 1.00
69.36 SIS 19.23 38.83
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2.2 Timing Summary - Graphical
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Hours Percent
130.57 100%
32.0 Prime Lines 24.5%
37.4 Line Changes 28.6%
0.0 Instruments 0.0%
0.0 Navigation 0.0%
3.2 Source 2.4%
0.0 Streamer 0.0%
0.0 Maritime 0.0%
0.0 Crew Change 0.0%
10.6 Mobilisation 8.1%
38.8 Weather 29.7%
0.0 Seismic Interference 0.0%
0.0 Fishing 0.0%
8.6 Other 6.6%
69.4 Production 53.1%
3.2 Downtime 2.4%
10.6 Mobilisation 8.1%
47.4 Standby 36.3%
2.3 Production Statistics - Graphical
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2.4  Production Log
Seq. Line Dir | Start Date |First SP|Last SP| Shots Km'’s Notes
001 | GS02-19 | 180 | 05/01-03 | 1422 1001 | 422 7.9125 Line complete
001 | GS02-19 | 180 | 05/01-03 | 1000 937 64 1.2000 Full-fold run-out shots
002 | GS02-01 | 360 | 05/01-03 | 1001 1422 | 422 7.9125 Line complete
002 [ GS02-01 | 360 | 05/01-03 1423 1486 64 1.2000 Full-fold run-out shots
003 | GS02-21 | 180 | 06/01-03 | 1422 1001 | 422 7.9125 Line complete
003 | GS02-21 | 180 | 06/01-03 | 1000 937 64 1.2000 Full-fold run-out shots
004 | GS02-03 | 360 | 06/01-03 | 1001 1422 | 422 7.9125 Line complete
004 | GS02-03 | 360 | 06/01-03 | 1423 1486 64 1.2000 Full-fold run-out shots
005 [ GS02-23 | 180 | 06/01-03 1422 1001 422 7.9125 Line complete
005 | GS02-23 | 180 | 06/01-03 | 1000 937 64 1.2000 Full-fold run-out shots
006 | GS02-05 | 360 | 06/01-03 1001 1422 422 7.9125 Line complete
006 | GS02-05 | 360 | 06/01-03 1423 1486 64 1.2000 Full-fold run-out shots
007 | GS02-25 | 180 | 06/01-03 | 1422 1001 | 422 7.9125 Line complete
007 | GS02-25 | 180 | 06/01-03 | 1000 937 64 1.2000 Full-fold run-out shots
008 | GS02-07 | 360 | 06/01-03 | 1001 1422 | 422 7.9125 Line complete
008 | GS02-07 | 360 | 06/01-03 | 1423 1486 64 1.2000 Full-fold run-out shots
009 | GS02-29 | 180 | 06/01-03 | 1421 1001 | 421 7.89375 | Line complete
009 [ GS02-29 | 180 | 06/01-03 1000 937 64 1.2000 Full-fold run-out shots
010 | GS02-09 | 360 | 06/01-03 | 1001 1422 | 422 7.9125 Line complete
010 | GS02-09 | 360 | 06/01-03 | 1423 1486 64 1.2000 Full-fold run-out shots
011 | GS02-31 | 180 | 06/01-03 | 1421 1001 | 421 7.89375 | Line complete
011 | GS02-31 | 180 | 06/01-03 | 1000 937 64 1.2000 Full-fold run-out shots
012 | GS02-11 | 360 | 07/01-03 1001 1422 422 7.9125 Line complete
012 | GS02-11 | 360 | 07/01-03 | 1423 1486 64 1.2000 Full-fold run-out shots
013 | GS02-33 | 180 | 07/01-03 | 1421 1001 | 421 7.89375 | Line complete
013 | GS02-33 | 180 | 07/01-03 | 1000 937 64 1.2000 Full-fold run-out shots
014 | GS02-13 | 360 | 07/01-03 | 1001 1422 | 422 7.9125 Line complete
014 | GS02-13 | 360 | 07/01-03 | 1423 1486 64 1.2000 Full-fold run-out shots
015 | GS02-35 - 07/01-03 - - NOT TO BE PROCESSED
016 | GS02-35 | 180 | 07/01-03 | 1421 1001 | 421 7.89375 | Line complete
016 | GS02-35 | 180 | 07/01-03 | 1000 937 64 1.2000 Full-fold run-out shots
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017 | GS02-15 | 360 | 07/01-03 | 1001 | 1422 | 422 7.9125 | Line complete
017 | GS02-15 | 360 | 07/01-03 | 1423 | 1486 64 1.2000 | Full-fold run-outshots
018 | GS02-37 | 180 | 07/01-03 | 1421 | 1001 | 421 | 7.89375 | Linecomplete
018 | GS02-37 | 180 | 07/01-03 | 1000 937 64 1.2000 | Full-fold run-outshots
019 | GS02-17 | 360 | 07/01-03 | 1001 | 1422 | 422 7.9125 | Line complete
019 | GS02-17 | 360 | 07/01-03 | 1421 | 1486 64 1.2000 | Full-fold run-outshots
020 | GS02-39 | 180 | 08/01-03 | 1421 | 1001 | 421 | 7.89375 | Line complete
020 | GS02-39 | 180 | 09/01-03 | 1000 937 64 1.2000 | Full-fold run-outshots
021 | GS02-10 | 298 | 08/01-03 | 1413 | 1001 | 413 | 7.73375 | Line complete
021 | GS02-10 | 298 | 08/01-03 | 1000 937 64 1.2000 | Full-fold run-out shots
022 | GS02-02 | 090 | 08/01-03 | 1001 | 1488 | 488 | 9.1500 | Line complete
022 | GS02-02 | 090 | 08/01-03 | 1489 | 1552 64 1.2000 | Full-fold run-outshots
023 | GS02-08 | 270 | 08/01-03 | 1486 | 1001 | 486 | 9.1125 | Linecomplete
023 | GS02-08 | 270 | 08/01-03 | 1000 937 64 1.2000 | Full-fold run-outshots
024 | GS02-06 | 270 | 10/01-03 | 1486 | 1001 | 486 | 9.1125 | Line complete
024 | GS02-06 | 270 | 10/01-03 | 1000 937 64 1.2000 | Full-fold run-outshots
025 | GS02-04 | 090 | 10/01-03 | 1001 | 1488 | 488 | 9.1500 | Line complete
025 | GS02-04 | 090 | 10/01-03 | 1489 | 1552 64 1.2000 | Full-fold run-outshots
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2.5 Daily Summary

Sunday 5" January 2003

The day commenced at 0926 local with the retrieval of streamer in order to reconfigure
for the current survey. Streamer was reconfigured and tested, and production began at
18:02 local with Line GS02-19-001. This line was shot through to conclusion without any
problems, followed by a regular line change. Production resumed again on Line GS02-
01-002 and was also continued through to its completion. The day ended with the vessel
once more on line change.

Monday 6" January 2003

The day commenced with the vessel on line change. Production began soon after
midnight on Line GS02-21-003 which continued through to completion without problem.
A regular line change followed. This cycle of production continued with Lines GS02-03-
004, GS02-23-005, GS02-05-006, GS02-25-007, GS02-07-008, GS02-29-009, GS02-09-
010 and GS02-31-011. The day ended with the vessel on line change.

Tuesday 7" January 2003

The day commenced with the vessel on line change. Production kegan soon after
midnight on Line GS02-11-012 which continued through to completion without problem.
A regular line change followed. This cycle of production continued with Lines GS02-33-
013 and GS02-13-014. On the next line (GS02-35-015), the line was aborted due to a
major air leak and the entire line considered non-processable (D.N.P). Following a circle
for repairs production began again on line GS02-35-016 and continued to completion.
Lines GS02-15-017, GS02-37-018, and GS02-17-019 soon followed. The day ended with
the vessel in production on Line GS02-39-020.

Wednesday 8" January 2003

The day began with the vessel in production on Line GS02-39-020, which continued
through to completion without problem. However, weather conditions were beginning to
deteriorate and subsequent lines experienced swell noise breakout as well as problems
with vessel steering and streamer depth control. Production began again on Lines GS02-
10-021, GS02-02-022 and GS02-08-023 — each of which was completed. By the
completion d Line GS02-08-023 the weather had deteriorated to the point where not
only was it difficult to control steering and cable, but the guns and streamer were taking a
great deal of abuse. At 1230 local the decision to recover gear was made. Although 3 of
the 4 sub-arrays recovered without incident, the starboard outer array was found to be
tangled with the front end of the streamer. Several attempts were made to dislodge the
streamer from guns by without success. The only method left was to recover streamer
and guns together and separate as they came onboard — in order to perform this it was
necessary to sail towards land nearer Eden where the land affords some lee from the
seas. As of midnight vessel was en-route to sheltered waters to recover gear.
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Thursday 9" January 2003

The day commenced with the vessel down for weather. Spent much of the night sailing
closer to land in order to retrieve cable, then made its way back to prospect to await
moderation in sea conditions. Crew began the deployment of streamer shortly before
midnight with anticipation of being able to commence production during the early morning
hours of the 10"

Friday 10" January 2003

The day began with the vessel still down for weather. Production commenced at 03:20
local on Line GS02-06-024 and continued without problems to the end, followed by a line
change. Line GS02-04-025 was then acquired and also continued without interruption to
its completion at 09:22. At that time all source and streamer equipment was recovered
and the vessel proceeded to the port of Eden for demobilization of data and personnel.
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2.6 Field Information and Encountered Problems

2.6.1 Obstructions / Installations on the Field

There were no man-made obstructions or offshore oil installations in the survey area.
Water depths ranged from 120-130 m. There were no known physical obstructions.

2.6.2 Traffic / Shipping Lanes

There were designated shipping lanes to the south-east of the prospect area but this did
not pose any problem to survey acquisition. Any random shipping encountered
responded quickly to the VHF radio and there were few problems with traffic.

2.6.3 Fishing Activity

Fishing activity in the prospect area (Block VIC/RL3) was almost non-existent. A small
number of local trawlers wandered through the program block but were most cooperative
in staying clear of the vessel and trailing gear.

2.6.4 Seismic Interference and Time Share

No seismic interference was encountered on this prospect and subsequently there was
no need for time sharing operations with any other vessels.

2.6.5 Environmental Obstacles

The survey area is strongly affected by oceanic swells from the SW. Large, long period
swells usually preceded active weather systems, and their effect remained for up to
several days after the storm system dissipated. This situation was encountered during
the final days of the survey, when the vessel was unable to acquire data due to weather
and two survey lines remained.

2.6.6 Operational Observations

Daily production rates were good with generally calm weather conditions. Strong
localized currents, running from southwest to northeast, produced moderately large
feather angles and created difficulty steering the preplotted track on some lines. The
survey layout (short line lengths and short line separations) meant that as much time was
spent in line change as was spent in actual production.
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2.6.7 Cetacean Activity

The survey area appears to be in an area of moderate cetacean activity. The survey took
place outside normal whale migratory periods, and standard company precautions were
taken to minimise any disturbance, as set out in the flow diagram below.

Cetacean Encounter Procedure

Visual check for Whales

No Whales sighted Whales sighted

Before Start-up

Sequential build-up of Do not start source

source volume to deter
Whales

cycle until Whales are
clear by at least 3km

No Whales sighted

PRODUCTION

Continue operation
while watching for

Complete operation

Whales sighted

Ceased operations if
Whales within 3km

Re-start operations once

Whales are clear by at
leact A—em

Record sightings on log

Inform relevant
authorities as per

Drniart Dlan
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3 HSE summary

Toolbox meetings were held whenever a task involving major equipment and several
crewmembers was about to be carried out. This included but was not limited to work on
the seismic source and streamer, and operations with the ship’s workboat. All toolbox
meetings were noted in the Bridge Log Book and the daily number of meetings held
logged by the Party Chief.

The following table lists any HSE activities in chronological order during this short survey
period.

Date Action Hours Number
of crew
05 Jan. Man Overboard Drill held for crew 0.5 10
06 Jan. | Crew PEC Meeting held this day at 11:00 local 0.5 30

There were no Near Misses, Incidents or cases requiring medical treatment during the
survey period.
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4 Shipment List

Pl Number |Description Shipped to Department | Date shipped| Shipped from
PD-2003-006 |Processing Plots & Stack Tapes Job 6151 GS02 OMV, Perth PROC 10-Jan-03 |Eden, Victoria
PD-2003-007 |Seismic Data Job 6151 GS02 (Gippsland) Santos Originals |Robertson Perth INS 10-Jan-03 |Eden, Victoria
PD-2003-008 |Seismic Data Job 6151 GS02 (Gippsland) Santos Copies OMV, Perth INS 10-Jan-03 |Eden, Victoria
PD-2003-009 [NAV Data Santos/OMV GS02 Block VIC/RL3 Robertson Perth NAV 10-Jan-03 |Eden, Victoria
PD-2003-010 |NAV Data Santos/OMV GS02 Block VIC/RL3 MGC, Bergen NAV 10-Jan-03 |Eden, Victoria
PD-2003-011 |Final reports from 0S02,SS02,GBS02 and GS02 MGC, Bergen INS 16-Jan-03 |[New Plymouth, NZ
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4.1 Seismic Data

Original Tapes

|PD-2003-007
| 7/ Jan. 2003
SENDER: M/V Polar Duke CONSIGNEE:
Clo Beaufort Shipping Agency Company Robertson Research Australia Pty Ltd.'
99,Queensbridge Street, Southbank, Vic. 3006 69, Outram Street'
GPO Box 88A, Melbourne, Victoria 3001 West Perth
E-Mail beaufort.melb@beaufortshipping.com Western Australia 6005
Attn. J. Duncan Tel: +61 3 9254 1599
Fax_: +61 3 9696 9267 Attention Kelly Buglehole
Type of freight:
Sea/Land/Air ORIGINAL SEISMIC DATA TAPES
Box_| Item | Serialno. General description of content Weight(kg) | Value(US)
1 1 n/a Box containing 25 seismic Data Cartridges Reel Nos.329-353 4 $600
2 2 n/a 1 x CD containing Seismic observers Logs and Tape Logs for original and copy tapes. 4 N.C.V.
Paper seismic Observers Logs, Nav logs, Gun Logs, syntrak printouts and Daily QC Test
*** Santos / OMV - Gippsland Basin GS02 Survey : Line Sequences No. 001 - 025 ***

Total weight: 8kg
Total boxes: 2 Total value: $600.00

For custom purposes only

Certified true and correct for MGC AS Collected from the Polar Duke by

Name:
John Hennessey - Party Chief, M/V Polar Duke Signature
Final Report
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Copy Tapes

[PD-2003-008

[ 7/ Jan, 2003

SENDER: M/V Polar Duke
Clo Beaufort Shipping Agency Company

99,Queensbridge Street, Southbank, Vic. 3006 29th Floor,
GPO Box 88A, Melbourne, Victoria 3001

E-Mail beaufort. melb@beaufortshipping.com Perth, W.A.
Attn. J. Duncan Tel: +61 3 9254 1599

Eax ' +61 3 9696 9267

CONSIGNEE:
OMV Australia Pty Ltd.,

44 - 46 St. Georges Terrace,

6000

Attention : Ms J. Scott

Type of freight:
Seal/Land/Air

SEISMIC DATA COPY TAPES

Box | Item |Serial no. General description of content Weight(kq) | Value(US)
1 1 n/a Box containing 25 seismic Data Cartridges Reel Nos. 329-353 4 $600

*** Santos / OMV - Gippsland Basin GS02 Survey : Line Sequences No.

001 - 025 ***

Total boxes: 1

For custom purposes only

Certified true and correct for MGC AS

John Hennessey - Party Chief, M/V Polar Duke

Total weight: 4 kg
Total value: $600.00

Collected from the Polar Duke by
Name:

Signature
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4.2 Navigation Data

WYL

SENDER: MV Polar Duke

Attn. J. Duncan Tel: +61 3 9254 1599

Clo Beaufort Shipping Agency Company
99,Queenshridge Street, Southbank, Vic. 3006
GPO Box 88A, Melhoume, Victoria 3001
E-Mail beaufort melb@beaufortshipping.com

[PD-2003-009

|Date: January 8,2003

CONSIGNEE:

Robertson Research Australia Pty Ltd.
69, Outram Street

West Perth

\Westem Australia 6005

Eax; +61 3 9696 9267 Attention Kelly Buglehole
Type of freight
COURIER SANTOSIOMV GS02 Block VICRL3 - Gippsland, Victoria, Australia - Sequence numbers 001-025
Box |item | Serial no. General description of content Weight(kg) Value(US)
1 2 N/a 2 CD's of Navigation Data containing Raw p294/0190/Processed p24, 0.1 $10
Line Summaries, Logs, Offsets and associated files.
Total weight 0.1kg
Total boxes: 1 Total value: $1000
For custom purposes only
Certified true and correct for MGC AS Collected from the Polar Duke by
Name:
Alan Allen - Navigation, M\ Polar Duke Signature
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4.3 Processing Data

[PD-2003-006

[Date: 10-Jan-03
SENDER: M/V Polar Duke CONSIGNEE:
Clo Beaufort Shipping Agency Company OMV Australia Pty Ltd.,
99,Queensbridge Street, Southbank, Vic. 3006 29th Floor,
GPO Box 88A, Melbourne, Victoria 3001 44 - 46 St. Georges Terrace,
E-Mail beaufort. melb@beaufortshipping.com Perth, W.A. 6000
Attn. J. Duncan Tel: +61 3 9254 1599
Eax ' +61 3 9696 0267 Attention : Ms J. Scott
Type of freight:
Air/Land
Box [ Item | Serial no. General description of content Weight(ka) | Value(US)
1 1 N/A 1 x exabyte tape: Bass Strait, VIC/RL3; Raw Stacks (SEG-Y format), Seq. 1-25 0.05 $5.00
2 N/A 1 x exabyte tape: Bass Strait, VIC/RL3; Brute Stacks (SEG-Y format), Seq. 1-25 0.10 $5.00
3 N/A 1 x exabyte tape: Bass Strait, VIC/RL3; Promax Archives, Seq. 1-25 0.10 $5.00
4 N/A 1 x exabyte tape: Bass Strait, VIC/RL3; Velocity files, Shot vs. Chan. RMS, Noise Record RMS, Seq. 1-25 0.10 $5.00
5 N/A 1 x floppy disk: Bass Strait, VIC/RL3: Line stacking velocities, Seq. 1-25 0.05 $5.00
*** Santos Gippsland Basin GS02 Survey ***
Total boxes: 1 For custom purposes only Total weiaht (kc 0.40
Certified true and correct for MGC AS Total value: $25.00

Collected from the Polar Duke by

John Hennessey - Party Chief, M/V Polar Duke Name:
Signature
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5 Shipment Address

Original Seismic Data & Navigation Data :

Robertson Research Australia Pty Ltd.,
69, Outram Street,
West Perth,

West Australia 6005

Attn: Kelly Buglehole

Copy Seismic Data & Processing Data:

OMV Australia Pty Ltd.,
29" Floor,
44 — 46 St. Georges Terrace,

Perth, West Australia 6000

Attn: Ms. J. Scott
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6 Tape Logs
Originals
Polar Duke  Data Tape Log

Prospect Santos GS02

Box 001

Original/Copy Original

Shipment No. PD-03-007

Line Name Seq Reel FSP LSP F= LF Status
GS02-19-001 001 329 1422 937 1423 936 SOL/EOL Complete
GS02-01-002 002 330 1001 1486 1000 1487 SOL/EOL Complete
GS02-21-003 003 331 1422 937 1423 936 SOL/EOL Complete
GS02-03-004 004 332 1001 1486 1001 1487 SOL/EOL Complete
GS02-23-005 005 333 1422 937 1423 936 SOL/EOL Complete
GS02-05-006 006 334 1001 1486 1000 1487 SOL/EOL Complete
GS02-25-007 007 335 1422 937 1423 936 SOL/EOL Complete
GS02-07-008 008 336 1001 1486 1000 1487 SOL/EOL Complete
GS02-29-009 009 337 1421 937 1422 936 SOL/EOL Complete
GS02-09-010 010 338 1001 1486 1000 1487 SOL/EOL Complete
GS02-31-011 011 339 1421 937 1422 936 SOL/EOL Complete
GS02-11-012 012 340 1001 1486 1000 1487 SOL/EOL Complete
GS02-33-013 013 341 1421 937 1422 936 SOL/EOL Complete
GS02-13-014 014 342 1001 1486 1000 1487 SOL/EOL Complete
GS02-35-015 015 343 1421 1224 1422 1222 DN\P
GS02-35-016 016 344 1421 937 1422 936 SOL/EOL Complete
GS02-15-017 017 345 1001 1486 1000 1487 SOL/EOL Complete
GS02-37-018 018 346 1421 937 1422 936 SOL/EOL Complete
GS02-17-019 019 347 1001 1486 1000 1487 SOL/EOL Complete
GS02-39-020 020 348 1421 937 1422 936 SOL/EOL Complete
GS02-10-021 021 349 1413 937 1414 936 SOL/EOL Complete
GS02-02-022 022 350 1001 1552 1001 1553 SOL/EOL Complete
GS02-08-023 023 351 1486 9367 1487 936 SOL/EOL Complete
GS02-06-024 024 352 1486 937 1487 936 SOL/EOL Complete
GS02-04-025 025 353 1001 1552 1000 1553 SOL/EOL Complete
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Section 2: Operation Summary

Copies
Polar Duke  Data Tape Log

Prospect Santos GS02

[Box 0oL

Original/Copy CoPY

Shipment No. PD-03008
LneName | Seq | Ree | FoP LSP = LF Status
GS02-19001 | 001 | 329 | 142 937 1423 936 SOL/EOL Complete
GS0201-:002 | 002 | 330 | 1001 1486 1000 1487 | SOLEOL Complete
GS0221-003 | 003 | 331 | 142 937 1423 936 SOL/EOL Complete
GS0203004 | 004 | 332 | 1001 1486 1001 1487 | SOLEOL Complete
GS0223005 | 005 | 333 | 142 937 1423 936 SOL/EOL Complete
GS0205006 | 006 | 334 | 1001 1486 1000 1487 | SOLEOL Complete
GS02-25007 | 007 | 335 | 142 937 1423 936 SOL/EOL Complete
GS0207-008 | 008 | 336 | 1001 1486 1000 1487 | SOLEOL Complete
GS02-29003 | 009 | 337 | 1421 937 1422 936 SOL/EOL Complete
GS0209010 | 010 | 338 | 1001 1486 1000 1487 | SOLEOL Complete
GS02-31-011 | 011 | 339 | 1421 937 1422 936 SOL/EOL Complete
GS02-11-012 | 012 | 340 | 1001 1486 1000 1487 | SOLEOL Complete
GS0233013 | 013 | 341 | 1421 937 1422 936 SOL/EOL Complete
GS02-13014 | 014 | 342 | 1001 1486 1000 1487 | SOLEOL Complete

[ GS0235015 | 05 | 343 | 1421 1224 1422 122 DN\P
GS02-35016 | 016 | 344 | 1421 937 1422 936 SOL/EOL Complete
GS02-15017 | 017 | 345 | 1001 1486 1000 1487 | SOLEOL Complete
GS02-37018 [ 018 | 346 | 1421 937 1422 936 SOL/EOL Complete

[ GS02-17019 | 019 | 347 | 1001 1486 1000 1487 | SOLEOL Complete
GS02-39020 | 020 | 348 | 1421 937 1422 936 SOL/EOL Complete
GS02-10021 | 021 | 349 | 1413 937 1414 936 SOL/EOL Complete
GS02-0202 | 02 | 350 | 1001 1552 1001 15653 | SOL/EOL Complete
GS0208022 | 023 | 351 | 14% 9367 1487 936 SOL/EOL Complete
GS0206024 | 024 | 32 | 14% 937 1487 936 SOL/EOL Complete
GS0204025 | 05 | 353 | 1001 1552 1000 %3 | SOLEOL Complete

END OF JOB!
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