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Section 1: General Information

1. Survey Information and Objectives

The Blackback field in the Gippsland basin is a relatively shallow structure at the Top of the
Latrobe group. Depths approximately 2.5 seconds (TWT). Maximum dips do not exceed 20
degrees. This field has previously been covered by a regional 2D grid and a small localised 3D
survey.

Beneath the existing Top of Latrobe accumulations there are also smaller and more complex
intra-Latrobe traps. These deeper structures lie in a series of tilted fault blocks overlain and
sealed by thick marine shale. Depths of these structures vary between 3 and 4 seconds (TWT),
with dips of up to 20 degrees.

The primary objectives of the survey are to:

- Aid in the identification of potential infill drilling programs within the existing field
- Delineate existing static resources

- Identify and firm up commercial near field wildcat potential

- Identify deeper intra-Latrobe and Golden Beach exploration potential.

Key to achieving these objectives will be the regional mapping and attribute analysis of
stratigraphic markers between existing wells:

- Attribute analysis to resolve regional depositional patterns

- Accurate mapping of the WNW-ESE trending structural grain

- Map distribution of key sealing units

Accurate positioning of faults and identification flat spots and other DHI's are critical requirements.
Identification of gas and oil water contacts within the existing fields may allow reservoir depletion
to be mapped.
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3. Program Map
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4. Job Book
Client: ExxonMobil Provisional X
Area: Gippsland Basin Ready for review X
Job Number: 9269 Reviewed by Vessel  x
Date: 21st Dec 2002 Reviewed by X
Supervisor
Version: 4 Reviewed by Client X (startup meeting)
Project Geo: Tim Brice tbrice@slb.com +603 27308843
Acquisition Parameters
General
Client ||ExxonMobiI
Vessel(s) ||Western Monarch
Job Number 19269
|Client Contract Number [
|Location |Offshore Victoria, Gippsland basin
Type of Survey (2D or 3D) 3D
Area or Total km 1034sqg km
Average Line Length 30.275km
|Heading 108/288 deg
||Estimated Start Date Jan 2003
|Estimated Duration

{approx 3 months

SuperVISION required

||Yes - for regional support only

Streamer Parameters

Thompson Marconi Sentry Solid

Cable type Streamer

||Number of streamers 18

|Group length 17.75m (14 phones per group)
|Group interval 12.5m )
Streamer length |5000m

|Hydrophone §ensitivity 14 volts/bar

Streamer depth 9m

Streamer separation 100m

INumber of groups per streamer ||400

Streamer tracking

IDigicourse acoustics & 5011 compass units

|Compass Densit)-/ (number)

|Every 300 m + redundancy

|IRequested source to receiver

125 — 175 m, this figure will likely be closer to the
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Section 1: General Information

|offset |Ihigher figure of 175m [
Recording

||Recording system ||I-O system MSX recorder

Recording format SEGD rev2 8048 (or equivalent) 4

9 Byte SEG-D Demultiplexed / 8058

|[Record length |6.5secs

Sample rate ||2ms

|Recording filter (Hi-Cut) 206 Hz @ 264 dB/Oct
||Recording filter (Low-Cut) |2Hz @ 12dD/Oct
||Recording filter delay ||None
|Filter type |lzero phase filters

|Recording system delay INone

IRecording media IBM 3590

|Dual recording / Tape copies |Yes - tape copies to be made

Sour ce Parameters

|Source type WesternGeco Sleevegun

INumber of sources 2

Source separation 150m

Shotpoint interval per shot 18.75m dual source

Array volume / source 3000 cu in

|Operating pressure 2000 psi

|Source depth 18m

|Number of subarrays per source 4

|Source strength (zero to Peak, 0-P) |54.6 Bar-m

|Source strength (Peak to Trough, P-T) 101.5 Bar-m (through 3-128 Hz filter)
|Peak to Bubble Ratio (PBR) 15.6

||Subarray separation |6m

(INumber of Airguns per Subarray Two 2-gun clusters + 4 individual guns
||Sub array length 15.1m

||Gun Timing Specification

|IAIternativer fired sources (flip-flop) yes

||Source control system Source Synchronization System
||Firing delay Variable

||Record nearfields Yes

[Total SCFM required at 4.8 knots 1420 CFM
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||Source timing specifications

Client: Exxon Mobil
Area: Tuskfish 3D
Job Number: 9269

Date: 13 Jan 2003
Version: 4

Project Geo: Name: M Boyall

Positioning

Acquisition Geodetic Parameters

Provisional

Ready for review
Reviewed by Vessel
Reviewed by
Supervisor
Reviewed by Client

Email:
mboyall@slb.com

Telephone: +60 3
27308852

Ispheroid GRS80

lSemi Major Axis 6378137.0

||Inverse Flattening 298.257222101

|V_Vork Datum GDA94 (Geocentric Datum of Australia)

|Datum Transformation

From WGS84 to Work Datum
Bursa Wolf Convention

dX (m) 0
dY (m) 0
dZ (m) 0
rX (arc secs) 0
ry (arc secs) 0
rZ (arc secs) 0
Scale (ppm) 0
|Projection UTM
[Zone if UTM 55S
[Central Meridian 147E
||Scale Factor 0.9996
|False Easting (m) 500,000m
IFalse Northing (m) 10,000,000m
Latitude of Or-igin 0 deg
Datum Transformation & Test Point
[Transformation from Datum NA
[Transformation to Datum NA
|Latitude in WGS 84 NA
|Longitude in WGS 84 NA
Latitude in Local Datum NA
|Longitude in Local Datum NA
Whing in Local Projection NA
||Easting-in Local Projection NA
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Post Processing Geodetic Parameters (List only if different from acquisition

parameters)
|ISpheroid NA
||Semi Major Axis NA
linverse Flattening NA
[work Datum NA

Datum Transformation

From WGS84 to Work Datum
Bursa Wolf Convention

dX (m) NA

dY (m) NA

dzZ (m) NA

rX (arc secs) NA

ry (arc secs) NA

rZ (arc secs) INA

Scale (ppm) NA

|Projection NA
[Zone if UTM NA
|Centra| Meridian NA
||Scale Factor NA
|False Easting (m) NA
||Fa|se Northin-g (m) NA
||Latitude of Origin NA

Magnetic Variation & Geoidal Height

|ILocation of Prospect Centre: Lat

38 35 07.107 S

||Location of Prospect Centre: Lon

148 29 31.544 E

‘lMagnetic Variation Data

IMag Dec - 13 deg 22min
Annul Change - 1 min/year

||Source of Variation Data

IGRF2000 model

|Geoidal Height Data

IDate for which values calculated

15 Feb 2003 (estimated half way project point)

Vessel Positioning

1. Integrated Navigation System (Navigation/Binning/QC)

| Spectra Integrated Navigation System

2. Primary Navigation System

INavigation System

Posnet v 1.72 (Spectra INS)

|RTCM Delivery System

Inmarsat/SPOT

||DGPS Reference Stations

Adelaide, Melbourne & Sydney / CNav

|ISurvey & Differential Company

Thales Geo-Solutions

Contact Person

Skyfix Singapore Network Control Centre

(24hrs) +65 6863 0604
CNav - Rick Shannon Rick Shannon,
rick.shannon@cctechnol.com, +65 97825658
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3. Secondary Navigation System

Section 1: General Information

INavigation System

Thales MultiFix Il

|RTCM Delivery System

Inmarsat/SPOT

IDGPS Reference Stations

Adelaide, Melbourne & Sydney

|ISurvey & Differential Company

Thales Geo-Solutions

Contact Person

Skyfix Singapore Network Control Centre
|(24hrs) +65 6863 0604

4, Tertiary Navigation System

|Navigation System

CNAV

|RTCM Delivery System

Inmarsat

||DGPS Reference Stations

Global Satellite Corrections

|ISurvey & Differential Company

C&C Technologies

Contact Person

Rick Shannon,-rick.shannon@cctechnol.com,
+65 97825658

Streamer

|Positioning

[source Surface Positioning

Posnet rGPS

||Front-Net In-Sea Positioning

Digicourse Acoustics

[Mid-Streamer In-Sea Positioning

Digicourse Acoustics

|Tailbuoy Surface Positioning

Po-snet rGPS

||TaiI-Net In-Sea Positioning

Digicourse Acoustics

|Compass Bird Type

Digicourse 5011

Compass Birds Per Streamer

Ev-ery 300m with redundancy at the head and
tail

ILine & Shotpoint Numbering

||Line Prefix

|cA03

||Line Name Format: Prime

|GA031001ASSS

||Line Name Format: Reshoot

|GA031001B,C..SSS etc

||Line Name Format: Infill

|GA031001J,K,L..SSS

|Line Name EXAMPLE

|GA0312324A032 (prime line 1234 seq 32)

||First Shotpoint Number: Prime

1001

||First Shotpoint Number: Reshoot same as line
||First Shotpoint Number: Infill same as line
||Incrementing/Decrementing yes

||Source Firing on Even Numbers

Port (even), Starboard (odd)

Preferred Shooting Plan

|| Racetrack

Known Obstructions
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Platforms and Surface obstructions in the vicinity

GD66 Zone 55S (Exxon Supplied)

Eastings Northings Latitude
Longitude Name
567224.3668 5738278.485 38.501187 S
58.7756 S 147 46 19.9938 E Bream A
573052.9445 5736173.413 38.501187 S
S 147 50 21.3959 E Bream B
|558999.0321 5760885.611 38.298043 S
47.4579 S 147 40 33.5959 E Barracouta
1625726.4143 5758529.154 38.312404 S
39.1302 S 148 26 21.6591 E  Flounder
1611475.9094 5748060.432 38.408613 S
25.4896 S 148 16 40.9769 E Fortescue
615172.6543 5748330.71 38.405709 S
|S 148 19 13.2037 E  Halibut
599567.2474 5727217.436 38.597821 S
46.6458 S 148 8 40.7456 E  Kingfish A
|603347.982 5727093.442 38.598506 S

S 148 11 17.0765 E  Kingfish B
596150.841 5727627.158 38.594506 S
S 148 6 19.3327 E West Kingfish
[617007.4399 5739989.561 38.480622 S
44,7207 S 148 20 33.8430 E  Mackerel
|606755.0139 5677739.473 38.231875 S

S 148 14 54564 E Marlin

589674.8022 5772000.634 38.195343 S
37.7239 S 148 131.2821 E Snapper
|624224.9234 5774225561 38.171193 S

10.7695S 148 259.9403 E Tuna
558919.058 5772137.031 38.196652 S
S 147 40 26.9301 E Seahorse (sub Sea)
|546112.9317 5749121.115 38.404819 S

1635363.0852 5732885.742 38.542020 S
|635355.1166 5732873.333 38.542133 S

576334.8167 5767012.988 38.241519 S
23.9636 S 147 52 24.8539 E  Whiting
|532808.8754 5739857.177 38.488893 S
14.5314 S 147 22 38.9285 E Dolphin
527991.0106 5730783.895 38.570825 S
S 147 1921.3724 E Perch

614113.6148 5743337.497 38.450833 S
|57.4811 S 14818 32.4730 E Cobia
621482.7054 5771796.782 38.193450 S
30.8961 S 148 23 18.7683 E West Tuna

11.8583 S 147 31 45.8801 E Tarwhine (sub Sea)
25.7467 S 148 33 16.1403 E Blackback (sub Sea)

26.1535S 148 33 15.8199 E Blackback (sub Sea)

WGS 84 Zone 55S (calculated)

Longitude Eastings Northings Latitude

147.770945 E 567337 5738462 3829

147.838002 E 573165 5736357 38 31 5.4094

147.674725 E 559111 5761069 3817

148.438089 E 625839 5758712 3818

148.276784 E 611588 5748244 3824

148.319070 E 615285 5748514 38 24 15.0337

148.143381 E 599680 5727401 3835

148.186807 E 603460 5727277 38 35 49.1102

148.104099 E 596263 5727810 38 35 34.7132

148.341469 E 617120 5740173 3828

148.219750 E 606867 5677923 39 2 28.423%

148.024090 E 589787 5772184 3811

148.418169 E 624337 5774409 3810

147.672875 E 559031 5772320 38 11 42.4489|

147528133 E 546225 5749304 3824

148.553221 E 635475 5733069 38 32

148.553132 E 635468 5733057 38 32

147.872301 E 576447 5767196 38 14

147.376198 E 532921 5740041 3829

147.321319 E 528103 5730967 38 34 9.4898|

148.307755 E 614226 5743521 38 26

148.387287 E 621595 5771980 3811

3D Parameters

Steering Point

Steer to leave no gap in near traces and not
more than 2 bins in far traces.

Survey Grid Rotation

108/288
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2D Parameters

||Line Shooting Mode NA

|IReference Point for Firing NA

Water Depth & Processing

||Maximum & Minimum Water Depth 70m - 2000m
|[Echosounder Standard Settings VP=1500ms, Draft=0
Vertical Datum ) SL

Apply Tidal Corrections in Processing? No

Apply Velocity Corrections in Procegsing? yes

Apply Draft Corrections in Processing? ] yes

Tidal Corrections Source ) NA

Tidal Prediction Settings (where Wester nGeco predictions are used)

|IStandard port name NA
1z, NA
||Seasona| variation NA
IM, Phase [g° J/amplitude [h.m] NA
|Sz Phase [g° J/amplitude [h.m] NA
IK, Phase [g° J/amplitude [h.m] NA
[0, Phase [g° JJamplitude [h.m] NA
|IF4 Phase [g° J/amplitude [h.m] NA
IFs Phase [g° J/amplitude [h.m] NA
[Time zone NA
|Standard port co-tide (s)/co-range (m) NA
Binning Parameters
Fold |Required / .
‘Offset Segment (m) |Channe|s Percentage Total ‘Flex (xline)
Near 1-1250 1-100 93% 15/ 16 25m expanded
0 37.5m
(INear-Mid 1251-2500m ({101 - 200 80% 13/ 16 | linear taper
|Far-Mid 2501-3750m (201 - 300 73 % 12/ 16 | linear taper
3750m- 25m expanded
Far I5000m 301-400 60% 10/ 16 I‘O 62.5m
Please refer to the binning spreadshest.
Gravity & Magnetics
||Gravity Meter Type NA
||Gravity Recording Interval NA
|Interface to Navigation Systems NA
lInterface to Echosounder NA
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‘lNote raw data if realtime interface

Gravity Sub-Contractor & E-mail NA
IMagnetometer Type NA
|M_agnetometer Recording Interval NA
|M_agnetometer Sub-Contractor & E-mail NA
Tape Media NA
lUKOOA P1/90 required NA
IDelivery Address NA

Other Comments

- Weekly Sippican drops distributed around survey area

- No TS Dips, Speed of sound based on dynamic Readings from Cable mounted velocimeter.

- Current predictions requested from ExxonMobil
- Dockside DGPS/Gyro verifiation Melb 23rd Dec 2002 - Final Report (pdf file 3Mb)

5. Vessel Description
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Vessel Particulars
MAIN PARTICULARS

SHIPS NAME Western Monarch

CALL SIGN HP 6387

INTERNATIONAL MARITIME ORG. (IMO) No. 19010149

OWNER Westerngeco Seismic Shipping LLP.
PREVIOUS NAME N/A

FLAG STATE & PORT OF REGISTRY Panamanian - Panama
PANAMA OFFICIAL No. 20002-92-B

DATE OF BUILD 30-Sep-91

YARD No. AND TYPE OF VESSEL Ulstein B 231 - Seismic R/V.
YARD BUILT Ulstein Werft

DATE CONVERTED / POWER UPGRADED Jun-96

YARD CONVERTED

Miellem & Karlsen. Bergen, Norway

CLASSIFICATION SOCIETY AND CLASS

DNV - 1A1 EO HELDK ICE-C

CLASS 1D No

17176

CLASSIFICATION MACHINERY SYSTEM

Planned Maintenance System (PMS)(CMS)

CLASS APPROVED MAINTENANCE SYSTEM

TM-Master

INTERNATIONAL SAFETY MANAGEMENT,
(ISM) CODE COMPLIANCE

Yes - May 12th 2000

SAFE MANNING CERTIFICATE (MINIMUM)

Yes - May 6th 1993

PRINCIPAL PARTICULARS

GROSS TONNAGE (GRT) 5222

(GRT) NATIONAL & INTERNATIONAL N/A

GROSS TONNAGE (GRT) SUEZ CANAL 5731.53

NET. REG.TON (NRT) PANAMA CANAL 4179.93

(NRT) NATIONAL & INTERNATIONAL 1567

NET. REG. TON (NRT) SUEZ CANAL 4131.63

LIGHTSHIP DISPLACEMENT 4106.4

DEAD WEIGHT 2926.3

LENGTH OVER ALL (LOA) 94.30 MTR

LENGTH BETWEEN PERPENDICULARS 80.00 MTR

BREADTH (MOULDED) 20.00 MTR

BREADTH (EXTREME) 21.60 MTR

DEPTH (MOULDED) 9.00 MTR

DRAFT (MAX) 7.42 MTR ( Summer marks + nozzles)
DRAFT (MEAN) 6.909 MTR (Summer marks)

AIR DRAFT (TO HIGEST ANTENNA)

From keel - 34.40 MTR

HELICOPTER DECK RATING

Sikorsky S61N

HELICOPTER DECK DIAMETER (D-VALUE)

22.2 MTR

HELICOPTER DECK MARKINGS STANDARD

CAA CAP 437
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M/V Western Monarch
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6. List of Key Personnel

6.1. Onboard Personnel

POSITION CREW 1 CREW 2
Party Manager Michael Martin lan Halfpenny
Captain Reid, Paul Rudy Bless

Chief Engineer

Terrence Radonich

Kevin Joseph

Acq. Supervisor

Craig A Adams

Victor Lopes

Acq. Shiftleader

Stewart Klincke

Alasdair Fleming

J.Q. Chandler
Efren Gabriel

Pos. Supervisor

Neil Boughton

Johnny Olsen

Pos. Shiftleader

Nicholas L Crawford

Joel Pederick

Paul Farrell
Mike Gors

Handling Supervisor

Armin Roehl

Steve French

Shiftleader Mechanic

Paul Remillong

Aldrin Flores

Colin Robson

Paul Hollingsworth

Trilogy QC Leader

Ed Rosario

Jon de Haai

OBP Group Leader

Petr Gorbatchev

Laurent Basso

6.2. Office Support Personnel

POSITION

NAME

OFFICE

Operation Manager

Jeffrey N. Mayville

Kuala Lumpur

Operation Supervisor

Terry Leighton

Perth

Maritime Superint.

John Hattendorf

Kuala Lumpur

Instrument Support InTouch Global Oslo
Operations Support.
Navigation Support InTouch Global Oslo

Operations Support.

Kumaragurubaran
Krishnasamy

Kuala Lumpur

Mechanical Support

InTouch Global
Operations Support

Darren Parish

Oslo

Trilogy QC Support

Tim Brice

Kuala Lumpur

OBP Supervisor

Andy Lambourne

Kuala Lumpur
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7. Field Information and Observations

7.1. Production Statistics

Weather / Sea conditions
32%

Technical downtime

10%

PRODUCTION (Km)

Prime Production 44685.3750 Km

Infill Production 17259.1688 Km (38.6%)
Total Production 61944.5438 Km

TIME DISTRIBUTION (Hours)

Production 517.5850 Hours  (25.7%)
Linechange 373.6670 Hours (18.6%)
Travel 0.0000 Hours (0.0%)
Mob / Demob 140.1330 Hours (7.0%)
Technical downtime 203.3660 Hours  (10.1%)
Weather / Sea conditions 637.8350 Hours (31.7%)
Obstructions 43.2820 Hours  (2.1%)
Whales 67.1160 Hours (3.3%)
Vessel Support 30.1840 Hours (1.5%)
Other downtime 0.0000 Hours (0.0%)
Total Survey tim 2013.1680 Hours 100 %

Vessel Support

1%

Obstructions
2%

Travel
0%

Mob / Demob
7%

Other downtime
0%

19%

Production
26%

Linechange
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7.2. Daily Summary

PC log in UTC, (Australia, Victoria) UTC +11hours.

31% December 2002.

Vessel alongside in Melbourne for crew induction meetings split over 2 days. Sailed from
Melbourne at 02:50 hrs UTC 13:20 local time on completion of crew meeting.

Safety induction tours given to new crew joining the Monarch.

01°' January 2003.

Continuing to deploy streamers, presently 1,7, & 8 fully deployed. Deploying streamer 2, unable to
deploy two streamers at once d/t swell conditions. Some delays fixing optical telemetry problems
on the front ends of streamers 1 & 8 now resolved. Esso technical audit team checking various
systems presently working on the source.

A muster and ERP drill were held yesterday, SIPP training started for the 5 new crew without
SIPP. ERP telephone numbers checked. Weather forecast is for more of the same i.e. 3m swell
20 knot winds.

02" January 2003.

Continuing to deploy streamers. 1,2, 6, 7, & 8 fully deployed. Presently deploying streamer 3 and
5. Deployment was delayed yesterday due to adverse swell conditions making deployment of two
streamers in tandem impossible. Delays have also occured due to a fault at the tail end of
streamer 3 which was eventually traced to a new section which had been reterminated incorrectly
(the fibre connections are crossed in the section). Tailbuoy 5 had to be recovered and its towing
bridle altered to stop it crossing streamer 3. A hydraulic oil leak on system #2 starboard side main
flow line had to be repaired using a flexible HP hydraulic hose, as we are unable to fabricate a
new section of pipe onboard. SIPP training was completed for those crew without this training.

03! January 2003.

Continuing to deploy streamers. Streamers 1,2,3,6,7, & 8 fully deployed presently deploying 4 & 5
in tandem. Delays in deployment were due to a fault in the front end of streamer 7. This meant
stacking the other streamers on the starboard side and recovering the front end of 7 to change
out the faulty section 1B. The power fault on streamer 5 was traced to the front Stubby section.
There is an intermittent fault on streamer 8 module 2, the plan is to change this module using the
CMV. Weather conditions have deteriorated from yesterday they are still OK for deployment but
not suitable for small boat operations.

04™ January 2003.

All streamers were deployed at 06:07hrs. An oil spill and environmental drill were held at
02:00hrs. Swell conditions were not suitable to allow a safe deployment of the source, this caused
a delay until the swell dropped to within safe deployment limits. Arrays were deployed and
checked regarding pressure drop and gun depths. Many of the gun depth ropes had to be
adjusted to meet the specifications for this job. We are presently testing the port arrays and
recording near field hydrophone data, delays have occurred in this test due to the sightings of
cetaceans within the shut down limits. The chase boat Total Voyager performed 3 successful
TsDips using XSV 2000m SIPPICAN probes.

A medivac was performed for the chief engineer who was suffering from stomach pains caused
by a suspected blocked bowel. The medivac was initiated at 21:17hrs and the chopper was on
deck at 22:25hrs leaving the Monarch at 22:34hrs with the patient.

05" January 2003.

Production started at 07:20 hrs after successfully completing the XOM technical audit. Sequence 3
was halted early due to a sighting of Sperm whales within the 3000m shut down zone. The CMV was
launched twice the first occasion for streamer maintenance changing out a module on streamer 2 and
various streamer attachments. The second time to check the lead-in depths which were found to be
80m. A scheduled Helicopter operation passed without incident taking off 3 XOM personnel and
returning 2 WG personnel to the vessel. Due to the low average spread with only 15 cmp km have
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been charged this will be reviewed once more separation data has been assessed.

06™ January 2003.

Continuous production throughout the day. The Total Voyager left the prospect earlier than planned to
crew and resupply in Geelong. Unfortunately the early departure of the voyager meant a planned
bunkering operation and SIPPICAN drop had to be cancelled. One Sperm whale sighting yesterday
fortunately this occurred during a linechange and production was not effected. The bridge crew are
now contacting the Mackerel and Copia platforms when we come within the 10k radius of the
platforms in the western linechanges.

o7™" January 2003.

Production continued in marginal sea conditions until sequence 12 when the decision was taken to
halt production and recover the gun arrays. The forecast for the next 48hrs is for 5 metres seas and
wind in excess of 30 knots from the SW. The swell noise acceptance criteria is very tight for this
survey resulting in sequences 9,10, & 11 being rejected after viewing the brute stack. Guns 207 and
303 were changed out as their results failed the Esso source technical audit. Leakage was found to be
a problem on gun 207 but no faults were found on gun 303. Presently heading on a NE -SW race
track until the weather improves. A general safety meeting was held with all crew in attendance, the
Tuskfish 3D injury prevention workshop was reviewed also the RIR reports for the trip so far.

08™ January 2003.

Presently down for weather with the guns onboard. Heading back towards the prospect to rendezvous
with a scheduled chopper which is bringing out two whale "listeners" and taking off 4 WG personnel.
Part of the PAM system will also arrive with the chopper, the mini streamer for the PAM system is on
the chase boat Total Voyager.

09" January 2003.

Back in production again 3 more sequences completed after being down for weather. A scheduled
helicopter arrived yesterday to deliver the 2 PAM system operators and some of their equipment. The
plan is to take the Total Voyager alongside this afternoon for bunkers and supplies. The PAM system
mini streamer will also be taken off the chase boat. A CMV run is planned to change some birds and
transfer the Esso safety man Dave Waters across from the Total Voyager. The Total Voyager is
presently performing SIPPICAN probe drops.

10" January 2003.

In production, over 8 hours were lost yesterday due to Pilot whale sightings within the 3km shut down
zone. The planned bunkering operation was cancelled due to unsuitable swell conditions. Weather
and sea conditions improved overnight An attempt will be made again today as the swell has dropped
to 1.5m. The CMV was launched three times yesterday the first time to change defective birds on
streamer 6 and to transfer Dave Waters from the Total Voyager to the Monarch. The second trip was
to transfer the remaining parts required to mobilise the PAM whale monitoring system on the
Monarch. The third trip was to investigate noisy traces on streamers 1 & 2 change bird S6B5 and fit a
new Posnet Pod to tailbuoy 1. SIPP training was given to the two PAM operators.

11" January 2003.

In production. An attempt to bring the Total Voyager alongside to deliver bunkers was aborted
yesterday when two bow ropes parted. The fair lead which protects the ropes on the Total Voyager
failed. The ropes therefore had no protection and were rubbing directly onto a sharp edged deck plate.
This quickly cut the ropes. A QUEST report will be submitted for this incident. The weather is
forecasted to deteriorate over the next 24hrs as a cold front passes through the area. The PAM
system has been built up and the operators hope to test it later today.

12th January 2003.

Presently down for weather heading back towards the prospect to take the scheduled 13:00hrs
chopper. Kevin Joseph to arrive, Dave Waters, & Gordon Sanders off. It will also deliver some mini-
wing parts.

We changed out gun cable 2 during this bad weather period due to skin damage and no more good
spares. The PAM system was deployed without any difficulties, the operators are still fine tuning the
mini streamer. So far it has not interfered with the seismic operation. The weather is forecasted to
improve over the next 24hrs.
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13" January 2003.

Down for weather the last 24 hrs. A chopper arrived yesterday bringing back the Ch Eng after illness
and taking off Dave Waters XOM auditor and relief Ch Eng Gordon Sanders. We also received some
miniwing bearings, still the bend relief's outstanding from the equipment required to use the
miniwings. Presently heading back towards the prospect hoping to get some production in this
afternoon as the wind and swell are forecasted to decrease.

14" January 2003.

Back in production after the bad weather period. Unfortunately we lost over 10 hours due to problems
with gun bundle #2 power and data transmission lines. The gun bundle had just been fitted and
started to develop electrical faults on the first sequence after the weather standby period. The
mechanics managed to patch through enough spare lines to get it operational again. We plan to
reterminate the onboard end of this bundle during the next weather standby period. Support has been
contacted to ship spare bundles and retermination kits to Australia. The weather conditions continue
to improve, and we plan another attempt to take bunkers off the Total Voyager this afternoon using
the forward undamaged fairlead to make the Voyager fast alongside.

15" January 2003.

In production, time was lost due to pilot whales on two separate occasions yesterday.

The CMV was launched to change out MSX modules on streamer 4 and 3. The CMV also transferred
some fresh provisions from the Total Voyager. The planned resupply from the Total Voyager was
cancelled due to adverse swell conditions. The CMV was also used to photograph the hull damage
sustained during the last resupply operation. The weather is forecast to deteriorate over the next two
days as a cold front moves through the area. FTP drop boxes have been set up for the clients so they
can transfer large files to and from the vessel.

16" January 2003.

Down for weather / streamer work / source towing problems. No production recorded today firstly due
to gun string separation problems which resulted in arrays 2,3,4 & 8 becoming tangled. After sorting
out the guns the weather picked up. Analysis of the bi-monthly instrument test results showed we had
too many channels out of spec on streamers 4 and 7. The decision was taken to recover streamer 5
completely to allow access to the front halves of streamers 4 and 7 to change out of spec sections.
Tailbuoy 5 will also be repaired. The weather has improved and we are currently down for streamers.

17" January 2003.

Down for streamers / lead-in parted. Streamer 7 parted at the lead-in yesterday evening. The break in
the lead-in was approximately 200 metres from the bell housing. Streamer 7 was still attached to the
vane wire by the slider and towrope. To recover streamer 7, streamer 8 and the main vane tow wire
had to be recovered. Streamer 7 was disconnected from the slider and transferred back onto its
streamer reel. 15 spare sections had to be transferred from reel 9 to gain access to the spare lead-in
for streamer 7. Prior to the lead-in accident Total Voyager was taken alongside to deliver bunkers. 130
cu metres had been delivered before the operation was cancelled when the lead-in parted. Presently
deploying streamer 7 again will then pick up the front of 4 to change out 4 faulty sections.

18™ January 2003.

Down for weather. Streamers 1,2,3,4,6,7 & 8 deployed. Streamer 5 presently being deployed after
repairing the tailbuoy GPS and trouble shooting bad channels. Total Voyager has been sent to
perform the weekly SIPPICAN probe tests and check the water depths in the turns at the western end
of the next swath. The forecast is for an improvement in the weather once the present cold front
passes through the prospect area.

19" January 2003.

In production. Restarted production at 22:45 hrs local time. Part of sequence 35 will have to be reshot
due to a compressor problem, which caused a reduction in air pressure. The fault was eventually
traced to a leaking O-ring on the 5th stage condensate discharge valve. The back up compressor was
used and the faulty compressor repaired. The weather is not suitable for small boat work so the Total
Voyager was sent to continue scouting the water depths at the western end of the next swath. The
results match the charts showing a flat plain with water depths of 80 metres in the north rising to 75
metres in the south.

A fire drill simulating a fire in the compressor room, and a loss of power / towing drill were held
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simultaneously followed by a debrief for all crew.

20" January 2003.

Down for weather. Production was interrupted on three separate occasions yesterday. Once for Pilot
Whales sighted within 3km of the source and twice for compressors problems. The timer controlling
the automatic condensate drains on the compressor malfunctioned leaving the drain valve open which
in turn caused a drop in the source operating pressure. The weather is forecasted to back off
overnight so hopefully production will be able to restart tomorrow. Presently picking up the front of
streamer 5 to change out section 4 which has 4 noisy channels.

21°" January 2003.

Down for weather. Heading NE with the sea and weather most of the night. streamer control
extremely difficult in the large swell. Telemetry faults appeared on streamer 1 and 4 during this bad
weather period. Turned 180 degrees at 07:00 now heading back into the weather towards the
prospect. Streamer control still a problem. Will try and fault find on streamers 1 and 4 when conditions
improve. Telemetry errors traced to slip ring connectors, connectors cleaned now OK.

22"% January 2003.

In production, picking up reshoots of holes left for whales and compressors. Helicopter crew change
of the Total Marine crew scheduled for this morning also a visit from Peter Napier and John Hefti of
EAPL.. Weather conditions are fine and forecasted to last until Sunday when the next front passes
through the area. Small boat work planned for this afternoon after the helicopters.

23"% January 2003.

In production, time lost yesterday due to Pilot Whales, guns, and a navigational operator error. The
Total Marine maritime crew change took place yesterday with two helicopter flights in the morning. a
third helicopter landed in the afternoon to take off EAPL visitors Peter Napier and John Hefti. The
CMV was used to change out a noisy section on the tail of streamer 1 and replace 3 birds on streamer
4. A safety induction tour was given to the new crew members.

24™ January 2003.

In production. A linechange was logged as technical downtime due to gun sync errors at the end of
sequence 47. The weather picked up from the NE causing swell bursts on sequence 50. The start and
end of this sequence were scratched due to ship and swell noise respectively. The wind direction has
swung round to the North and the swell has dropped again. It is forecasted to pick up from the South
West when the next cold front passes through the prospect on Sunday. An attempt to bunker from the
Total Voyager was aborted due to adverse swell conditions, another attempt is planned for later this
morning.

25" January 2003.

In production, time lost at the start of sequence 53 due to guns not firing after being aired down in the
water. The Total Voyager was alongside to deliver bunkers, 170 cubic metres were received before
the operation was aborted due to the deteriorating swell conditions. The Total Voyager took off a skip
of scrap metal and 1 x 3000ltr Techno float for scrapping. A CMV run in the morning changed out
birds S2C4 and S3C4.

26" January 2003.

In production. Picking up reshoots for ship and swell noise. Time lost due to telemetry errors on
streamer 4 and a power failure in array #2 slip rings. Also an extended line change to fix various sync
errors on arrays #7, 6 , & 1. The weather picked up overnight as a cold front passed through the area
forecast is good until the next cold front which is scheduled to pass the area Wednesday.

27" January 2003.

In production picking up reshoots for Pilot Whales, gun sync errors and swell noise. Weather
conditions improved enough to enable a CMV launch yesterday evening. Two defective birds were
changed and module 3 on streamer 4 was also changed in an attempt to rectify the intermittent
telemetry errors on that streamer. The Total Voyager left the prospect area at 19:40hrs bound for a
resupply in BBMT she is scheduled to return to the prospect area Thursday morning. Production was
halted yesterday afternoon for Pilot Whales within 3km of the source this reshoot was picked up later
the same day.
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28™" January 2003.

In production, time was lost yesterday due to Pilot Whales within 3 km of the source. The handling
department have repaired one of the faulty gun reel slip rings by replacing the wiring with twisted
pairs. This unit has been run on test during a line change and is now OK. Work on the other faulty unit
is ongoing. The weather forecast is for the next front to pass through the prospect area Thursday
afternoon. If we go down for weather we'll take this opportunity to reconfigure to 7 streamers ready to
continue production on the shallower southern swath.

29" January 2003.

In production cleaning up the last of the reshoots and infill in the northern swath. Some time was lost
due to swell noise generated by a large NE swell. The weather is forecasted to deteriorate and a cold
front moves through the prospect area on the 31st. Overhauled slip rings have been fitted to gun reel
2.

30" January 2003.
A lull in the weather allowed a WesternGeco crew change to be completed safely by five helicopter
flights out of Longford, The last helicopter departed the vessel at 02:39z, (13:39 local).

Two infill line’s were acquired before the weather deteriorated and production was halted after the
completion of sequence 78 at 07:29z. All gun arrays were recovered and the vessel turned to run with
the seas into deeper water. The recovery of streamer 5 commenced, the plan is to reduce to the
configuration to 7 streamers thus allowing the lead-ins to be pulled in to reduce the sag depth of the
lead-ins for safe acquisition of the shallower part of the prospect in the south-west. Back deck work
was postponed at 19:15z with tailbuoy 5 astern of the vessel. The tailbuoy will be recovered when
conditions improve and repair is made to a damaged sheave on the tailbuoy recovery winch.

At 21:00 the south-westerly wind had increased to gale force with gusts to 50Kts. Difficulty was
experience with cable control with streamers surfacing.

1°' February 2003.

Wave height increased to 5 to 6m in severe WSW gale force winds and streamer control was poor
whilst Monarch continued to run with the weather, streamer 4 constantly on the surface. The wind
gradually decreased to near gale and the vessel turned to head back to the prospect at 09:00z, the
stern lee allowing the recovery of tailbuoy 5.

The swell dropped in the morning sufficiently for the recovery of streamer 4 to check on 5 birds no
longer communicating. At the end of the day the streamer was recovered to bird 7 and two birds were
missing, ripped of the collars which were still attached to the streamer.

Sedco 702 was reported to have passed through Monarchs prospect.
A muster was completed, all crew available donned the survival suits.

2" February 2003.

The wind and swell decreased quickly, a turn onto line heading at 06:00z confirmed that conditions
were suitable for acquisition. Streamer 4 deployment following the replacement of four birds lost in
bad weather was delayed due to leakage on the bird lines. The lengthy process of breaking and
cleaning connections in the front end adapters solved the fault. Streamer 5 was then recovered due to
leakage caused by a shark bite.

Technical downtime was therefore logged as a result of fault finding for bird leakage at the front
streamer 4. Also with the streamers recovered the opportunity was taken to change one section on
streamer 4 and two sections on streamer 5 which had bad channels. Replacement of a faulty bird
additionally delayed the deployment of streamer 5.

Supply vessel Total Voyager was taken alongside, supplying 304m3 of bunkers and supplies, mainly
food stores. Some of the fresh provisions was spoilt as the chilled container was set to too low a
temperature.

At the end of the GMT day the crew adjustment of the separations in the reconfiguration to 7
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streamers was in process. This was logged as mobilisation time and Phase B started in Introspection.

2" February 2003.
The offshore supply operation with Total Voyager was safely completed.

Reconfiguration to 7 streamers was completed. An attempt to start production heading west was
aborted due to an air leak and Pilot Whales. The extra time was therefore utilised to make additional
adjustments on the streamer set-up. Thirteen fishing vessels were observed fishing south of Kingfish
B platform in the vicinity of Monarchs turn onto line. Although communication was established with the
fleet via the trawler Pasadena Star the number of vessels meant Monarch had to turn and start the
line into the prospect. Production commenced at 06:28z.

A planed launch of the CMV to check the lead-in depths and change faulty birds had to be cancelled
due to increasing wind and sea.

Line sequence 80 and 81 were completed but production was shut down on sequence 83 due to swell
noise and poor feather match. Strong currents were encountered of over 1 knot affecting separations
and coverage.

At the end of the day Monarch was traversing to the eastern end of the prospect to attempt production
heading west.

3" February 2003.

Very little production achieved due to weather. Production was attempted on sequence 83 but the
middle of line was lost due to a shut down for a whale sighting. Data is marginal due to swell. The
vessel transited back to the east to circle checking noise on a westerly heading. An attempt was made
sequence 84 but all data was scratched due to the swell. The forecast remains poor with strong NE'ly
wind and swell persisting until late Wednesday.

An operation meeting was held with all department Chiefs attending.

4" February 2003.

Down for weather no production today. The ENE wind increased to force 7 for a period. Sea
conditions deteriorated to 3.5m, waves to 5m at the beginning of the period. Attempts on line were
abandoned and Monarch headed west turning at 08:00 to the ENE to clear the separation zone.
Streamer control was lost after turning head seas and the vessel continued to head north-easterly.
Seas improved slightly and gun recovery was completed at 15:37z. Streamer 5 remained on the
surface and telemetry to the streamer was lost. It was noted that streamer 6 was towing directly
astern. Recovery of streamer 5 and 6 commenced at 20:00.

The 2.0ton sheave block which tows streamer 6 off the vane wire was discovered to have failed.
Streamer 6 had dived below streamer 5. The front end of the streamers were untangled and streamer
6 run back out wide on new rigging. Streamer 5 and 6 came clear at the front but remained caught
together from bird 6 back. The day ended with attempts in progress to separate the streamers by
diving to different depths and adjusting lead-in lengths. Weather conditions had improved rapidly and
the swell was decreasing.

The Navigators experienced problems with the tailbuoy communication, the onboard radio modem lost
frequency settings knocking out comms with 4 out of the 5 working tailbuoys. After extensive fault
finding the problem was traced and radio reprogrammed. However the lack of tailbuoy positioning was
a factor in the delay in with the observation of streamer 6 tow failure.

Total Voyager departed the prospect at 08:00 to head for crew change in Barry’s beach.

5" February 2003.

Attempts to separate the streamers 5 and 6 by diving to different depths and adjustment of lead-ins
failed. Duel recovery was commenced 02:45z. The streamers were discovered to be badly twisted
together from bird 6 back. Untangling was completed and redeployment commenced at 06:20z

Streamer 6 was out wide at 18:15 and streamer 5 deployment commenced. Three sections with bad

Final Field Operations Report
Exxon Mobil, Australia Tuskfish 3D, Western Monarch, Job No. 9269 Page 9



Section 2: Operation Summary

channels, (failing daily tests), were replaced on deployment on streamer 6 and one on streamer 5. On
streamer 6 sections 11A and 11B were swapped due to the coil not working in section 11B.

Total Voyager returned after crew change and was back on onto prospect at 19:30z
The CMV was launched at 23:25z for streamer maintenance. Bird 7 on streamer 5 was changed.
At the end of the day streamer 5 deployment was still in progress.

6" February 2003.

All equipment was repaired and re-deployed following the collapse of streamer 6 at 08:06z. Monarch
turned on to line and production resumed at 11:29z as the weather was deteriorating. Sequence 85
was acquired but all data was scratched due to swell noise. At the end of the day Monarch was
operational, waiting on weather..

Four hours of down was accounted to digital streamer faults as this was the estimated time to change
out six section bad and a coil problems were not a result of the streamer collapse.

The CMV was launched recovered after the trip to change a bird on streamer 7 and improve the
ballast on streamer 7 and the second trip to change birds on streamer 4 and 6.

A helicopter was on deck early afternoon local time primary for the Client and Whale observer crew
change. The following personnel joined and departed.

Departing:

Williams, Judd Whale Observer

Mustoe, Simon Herbert Whale Observer
Gordon, Jonathan Whale Observer
Slatcher, William J. E. Client Rep
Endicott, Paul D. Client Rep

Chandler, John Q. Chief Acq

Joining:

Smith, Holly C. Whale Observer
Dalebout, Merula L. Whale Observer
Macknight, Fiona Whale Observer
Round, Paul E. Client Rep

Wood, Victor G. Client Rep

Rattray, Roland I. Chief Acq
Satyaka, Adhit Pos Operator
Dunbar, Alex, Esso trainee

7" February 2003.

The weather was better than forecast and the swell dropped allowing production to resume at 00:30z.
Gun and streamer separations were badly affected by strong currents. A strong 0.6Kt head current
changed to a 1.5kt tail current on sequence 86. On the linechange between seq 86 and 87 south of
Kingfish B the current was setting 1.8kts to the south-west. With the vane tow technology maintaining
separations within spec with the varying currents will be difficult, it was discussed with the Client to
obtain the average separations over a set of lines before attempting any additional adjustments.

Line changes were over the nominal value of 2.5hrs. This was due to the slight tear drop turn required
for the narrow swathes planned to efficiently avoid platform Kingfisher B. The strong currents were
also a factor, reduced vessel speed and the necessity for a good turning circle for the safety of the
equipment.

Tailbuoy 6 died prior to the start of the last line of the day, sequence 89. Geometry of the position of
the far traces remained good in Spectra but the spec’s specify only 2 adjacent buoys can be down.
The Client was informed and will review the positioning.

Sequence 88 was named infill but charged as prime. This line adjusted for 8 columns of extra prime
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required south of the block boundary from line 2352 and the 6 missing CMP columns from shooting
the adjacent three line with 14 CMP’s using 16 CMP pre-plot co-ordinates. (The extra 2 columns will
be accounted for on the next catch up line).

The CMV was launched at the end of line seq 86 to sound the lead-in depths and then head for bird
changes. A rapid change of weather, as wind backed to the south-west and quickly freshened, meant
that the CMV had to be recalled before the bird changes were attempted. The deepest lead-in on the
port side was located at 54m.

Monarchs Internet and US telephone line was again lost for a period today, second time in two days.
DNS Aberdeen are investigating the case, the problem is reported to be the Southwest Bell line
between DNS Houston and the WesternGeco office in Richmond avenue.

gt February 2003.

Prime line production continued on the southern swaths of the prospect. The currents are still
reaching over one Knot, backing round from north-east to south-west, the Navigators having to
overlap coverage at times to compensate.

Whilst crossing the shipping lane at 21:30z, communication could not be established with the motor
tanker “Stellata”, call sign MURB9 which passed only 0.8nm ahead of western Monarch. A report on
the incident was submitted to AMSA.

Plans to bring Total Voyager alongside Sunday morning local time had to be cancelled due to
increasing wind.

Sequence 89 was completed with three adjacent tailbuoys, 5, 6, 7 down. Comparison tests run on
sequence 88 showed very little degradation of the port streamer positioning, the positions within a
metre. At the end of line 89 the tailbuoys were reprogrammed and all tailbuoys except number 7 were
again operational. For an unknown reason the tailbuoys can default back to frequency. It is unknown if
this is a power glitch problem or external interference. To reprogram the tailbuoy one of the onboard
radios has to be set back to channel 1, the tailbuoys reprogrammed and the radio then set back to the
working frequency. An InTouch case has been submitted by the Chief Navigator.

o™ February 2003.
Acquisition continued on prime coverage. Part of line sequence 93 was acquired with only 12 CMP
due to Telemetry and optic problems at the slip ring bypass for streamer 1.

Total Voyager had manoeuvred alongside and was being made fast at the end of the day

10" February 2003.

Production continued on the southern swathes of the prospect. The first line of the day was catch-up
infill, due to adjusting for feather and currents on adjacent lines. On the same line, sequence 96, there
was shut down for Pilot whale sightings.

Total Voyager was alongside at the start of the day, 228m3 of bunkers and a small amount of stores
loaded. Voyager had to be let go just before end of line due to increasing sea sate. On the same line
change Monarch was unable to open out to port due to the activities of purse seine fishing vessel
‘Nimrod”. As the current was extremely strong to the south-west Monarch was able to start the line
with zero run-in and lose no coverage.

An Emergency Response Exercise “Albatross” was held with full participate from Esso and
WesternGeco contingency groups.

11" February 2003.
Excellent weather for acquisition, unfortunately production was interrupted by Pilot whales, 2.73hrs
lost in the afternoon local time in the excellent calm conditions for observing whales.

The Client requested that the outstanding infill on the south of the northern swathes (from sequence
72) be acquired. It was agree to change the shooting plan to an acquire a line in the middle swathe,
break off to complete the infill and then circle back to continue the prime. It was also hoped that there
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would be less Pilot activity in the north.

The CMV was deployed for bird changes and to adjust the balance on streamer 7 which had been
running heavy.

12" February 2003.

Acquisition continued in good weather conditions. Prime line 1840B104 was completed and
production continued on prime lines in the centre swathes. The DC steering on line 1600A105 was
offset to the north to cover the prospect boundary and to cover infill columns adjacent to line
sequence 72.

A pod of Pilot whales was discovered on line change in the morning but no production time was lost.

13" February 2003.

The wind increased above forecast and gradually increased to SW force 6-7 before rapidly
decreasing to calm seas at the end of the reporting day. 6.4 hrs standby time for weather was
rerecord.

A helicopter was on deck in the morning for a visit by Peter Napier and John Hefti. Engineer Tisa
Abeyansinghe departed. In the afternoon local time, in marginal sea conditions a second
helicopter operation took place, Napier and Hefti departed, Senior Positioning Specialist Nick
Crawford arrived to relieve Mike Gors. The swell noise was becoming marginal on line and the
vessel had to abort the line at 03:31z to find a heading fair seas. The landing was safely
completed in marginal conditions but swell continued to increase and the vessel shut down to wait
on weather. Production resumed with a re-shoot at 09:53.

14™  February 2003.

Good weather continued. One prime line catch up line (adjustment from due to acquiring with
14CMP) was complete. The last 5.4km of line sequence 112 was scratched due to miss firing
gun. This is unfortunate as this in the area of diving operations on Kingfish B.

At approximately 15:30 local (04:30z) the platform Superintendent On Kingfish B called the
Western Monarch Captain to state "its alleged that the Western Monarch came within 10
kilometres of the Kingfish B without first calling Kingfish B". He was not open to any discussion on
the matter. The mate on watch reported that he call and spoke to Kingfish B as we approached
the 10 kilometre range, he has logged this call to Kingfish B at 14:15LT. Kingfish B Supervisor
has a set of operating instructions that differ from the Bridging document, which stipulates that
“the vessel shouldn't enter a 10km radius during diving work (irrespective of whether the guns are
firing or not). Onshore Esso representative Peter Napier is investigating. Whilst the issue is under
review Monarch will call 15km from the platforms and keep out of 10km if divers were down.

A second pump on hydraulic power pack number 1 failed. This meant that only one of the three
pumps on the system was operational. In addition metal filing had contaminated the hydraulic oil.
The source of contamination is believed to be streamer reel 11, which contains spare sections.
The hydraulic oil was undergoing flushing treatment to clear the particles; the result was that
recovery of guns for service was put on hold.

Total Voyager was taken alongside at the end of the day to land onto Monarch a spare hydraulic
pump. (It had been shipped directly to Monarch by mistake instead of via a service agent). The
pump was installed as back up.

The mate on Total Voyager, Kevin Wear aged 35 reported a stomach complaint and advice was
offered by Monarchs Medic. After discussion with Total’s management, Total Voyager departed
station at 20:10local for Barry Beach so that the Mate could receive treatment and be replaced.
Voyager will turn around a soon as possible and return to Monarch. Steaming time 13hrs to Barry
Beach.
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15" February 2003.

Acquisition continued in good weather. The hydraulic oil was filtered and system back on line for
gun recovery, the spare Oilgear pump was installed.

Run-in for the line changes in the west had to be shortened due to fishing activities, no coverage
was lost as the westerly current helped to straighten the streamers. Sequence 116 run-in was
shorted to 4km due to fishing activity, gun work was completed in time but the soft start was
delayed due to dolphins in the 500m zone of the arrays.

A rip current was encountered while on line sequence 119, south of the previously disputed infill,
(currents or steering) on line sequence 72.

Two small re-shoots were left on line 116 due an RTNU hang up and a series of gun misfires.
Total Voyager was back on station at 08:20 local, 21:20z
An LPT meeting was convened.

16" February 2003.
The last line of the day was scratched due to swell noise, the south-westerly wind and swell
increasing with the passage of a cold front.

Two lines were incomplete due to gun problems at the start of line. Array 2 had to be recovered
on the run-in to sequence 120 due to a pigtail problem following deployment after maintenance on
the linechange. Array 6 had to be recovered at the start of line seq 121 due to a fitting breaking off
an airline jumper. It should be noted that at the time sea conditions were moderate to rough and
sea conditions for gun deployment and recovery were not ideal.

A small re-shoot of 36 shots will be required on sequence 120 due to high speed caused by rapid
change in speed after crossing rip currents. The observer checking records for ship noise, high
bridge activity and work load on the Officer of the Watch, calling rigs, crossing traffic was a
contribution but the current caused the high speed.

17" February 2003.

The first line attempt of the day had to be scratched due to swell noise. The South-westerly wind
eased as did the south-westerly swell but an increase in the swell from the south-east resulted in
a large confused swell. Production resumed at 07:18 as the swell quickly dropped.

With the change in weather currents increased to 1.8Kts with a resulting longer line change in the
west. The swathe edge, on the middle west going swathe, was becoming more exaggerated
causing difficulty in steering back onto line and thus a hole in the coverage was left on sequence
124. With hindsight the border edge should have been straitened up by continuing to the leave an
infill thus making steering on the next adjacent line easier. The plan is to straiten the edge up on
the next run.

Tailbuoy two died on the last line change of the day prior to the start of line sequence 126. This
may be a result of frequency loss and attempts will be made on the next line change to re-
program the buoy.

Sea conditions remained too moderate to rough and too poor for CMV activities

18" February 2003.

The weather was variable but a large swell and moderate sea state prevented any small boat
work. Production continued on prime and infill, the infill line required to adjust back to nominal
columns due after overlapping to maintain coverage due to currents. Strong currents up to 1.8kts
were again encountered and a extended line change was required north of Kingfish B.

19" Febru ary 2003.
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Production continued in marginal swell noise conditions, swell 2.5m. The moderate to strong
easterly winds are forecast to move north-east and strengthen as a high moves to the east of
Tasmania.

The line change after 132 was slightly extended due to the strong southerly setting current and
the proximity of Kingfish B.

Line sequence 28 acquired on the 18" was under review for swell noise,
The RTNU (real time navigation unit) crashed on line sequence 130 leaving a 40sp re-shoot.

Total Voyager departed the prospect at 20:00 local to commence passage to Barry Beach Marine
Terminal for bunkers and supplies.

20" February 2003.

Line sequence 133 was completed at 02:12 z. the swell noise marginal for the last 5km of the line.
The wind had increased to easterly force 7 and the sea sate was becoming moderate to rough.

With the forecast predicting a rapid rise in swell height the decision was taken to recover the gun
arrays and wait on weather. Strong wind warnings were received and significant sea height over
4.0m max wave height 7m was predicted. A broad area of low pressure over western and central
parts of Australia is gradually expected to extend south-eastwards with a low pressure system
developing near the New South Wales coast by Sunday.

After gun array was completed the vessel headed ENE with all streamer deployed, turning at
17:00z to head back to the prospect. The vessel was waiting on weather at the end of the period.
Wind ENE 30kts, sea 3.0m.

21°%' February 2003.

Waiting on weather all streamers deployed. Monarch remained to the east of the prospect on NE-
SW racetrack, turning at 14:00z to head back north towards the prospect and then 20:35z to a
north-easterly course.

Strong easterly wind are forecast to persist, backing NW’ly on Monday then a strong SW'ly
change before easing on Tuesday.

At the end of the day north-easterly wind was force 7, sea’s 4m. Total Voyager was 30miles
away, battling to catch up with Monarch.

22"% February 2003.
Waiting on weather all streamers deployed. Monarch remained to the east of the prospect on a
NE-SW racetrack, clear of the shipping lane.

The strong easterly winds persisted, swell 4m. Streamer 6 surfaced in the large swell at 06:30 but
was successful brought back under control. Tailbuoy comms were in and out in the swell. The
vessel successful turned at 07:30z to head SSW and again at 18:00 to head ENE. There was a
slight lull at dawn (17:00)z but wind and swell again increased at the end of the period to Force 6-
7, 3-4m.

After battling the swell Total Voyager was on station at 10:00z

23" February 2003.
Waiting on weather all streamers deployed. Monarch remained to the east of the prospect on a
NE-SW racetrack, clear of the shipping lane. Monarch turned at 0740Z to head back SSW

The NE’ly wind and swell eased a little over night but once again started to increase from dawn
local, the vessel thus continued on a S’ly heading. At the end of the day the wind NE 30Kts, swell
3.0 to 4.0m.
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Still waiting for conditions to improve for small boat launch or streamer recovery to replace two
adjacent birds, 11 and 12 not responding on streamer 5.

24™ February 2003.
The strong NE’ly wind, force 6-7 persisted.

With a forecast predicting improvement, possibly overnight, the decision was taken to recover
streamer 5 to change birds 11 and 12 and then the front end of streamer 3 to change faulty
acoustic pods. The cable work was safely completed at 17:09z (04:30 local) although during the
operation the wind and sea increased to a severity greater than forecast, the wind gusting over
35kts. A steep 4-5m swell developed and it was deemed unsafe to turn until the swell was
observed to be dropping off at 19:00z. At the end of the day the vessel was heading back to the
prospect 7hrs from start of line.

25" February 2003.

The swell decreased as Monarch headed back to the prospect. The CMV was launched to
transfer Chief Observer Donny Isdaryanto from Total Voyager but swell conditions were not
suitable for streamer work.

A plan to take Total Voyager alongside on route was cancelled due to a quick change and
increase in wind and sea from the south-west. Guns were deployed and the start of line time was
estimated at 08:30z. With a decrease in wind later on in the afternoon the decision was taken to
turn and find a suitable heading for supply boat operations. Total Voyager was taken alongside at
05:58z. 261m3 of fuel was loaded, fresh supplies, lube and hydraulic oil. Cargo operations were
suspended during the operation because of vessel movement and three containers (4 drums lube
oil, tapes and engine parts) were not loaded. Due to the swell conditions Monarch had to alter
onto a reciprocal course and 11.85hrs was logged for supply boat operations. Total Voyager
remained on location to be in attendance for helicopter operations and TMS crew change on
Thursday. They will then proceed to Belle Bay Tasmania to load 450m3 fuel.

Production resumed at 20:21z but the line was shut down briefly at 22:09 due to a sighting of killer
whales.

After a misty start to the day had cleared the CMV was launched on line to replace GPS units on
tailbuoys 2 and 3, with success on tailbuoy 2. Streamer 1 bird line comms are more intermittent
after the latest period of bad weather. (As streamer 1 is connected to the vane this is a long job
requiring good weather).

The weather forecast for the end of the week is poor with gales force winds forecast.

26th February 2003.

Production continued in calm sea and low swell. Currents were strong and a rip on sequence 134
required trace edits due to bend noise. The two extra infill runs requested by the client in the
northern swathes were acquired sequence 135, 137. Both lines were east going and two prime
lines in the centre swathes were acquired heading west. From sequence 135, streamer 1 bird line
comms were intermittent due to leakage and as the streamer could not be positioned only 12
CMP were charged.

The CMV was launched for streamer maintenance, bird changes and tail buoy GPS replacement.
The repeater module was changed on streamer 5, to try and solve bird line drop out in the tail of
the streamer and the GPS pod was changed on tail buoy 3.

27th February 2003.

The Total Marine crew change by helicopter was completed by two flights out of Longford. Fog
affected the operations with delays to the helicopter flights following the late departure of the
charter flight to West Sale. Monarch then had to circle to avoid entering a fog bank as the first
helicopter was on route to the vessel, 4hours was logged as crew change time.

Mike Greenwood of Esso joined for a brief stay between helicopter landings to carry out an
environmental audit.
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Strong currents up to 1.8kts affected the coverage and is expected to increase the infill
percentage due to large opposing feathers on some segments of lines. Bend noise from currents
was evident on sequence 141. Ship noise caused by a large super tanker required a large edit on
sequence 139.

Streamer 1 remained unusable due to leakage on the bird lines. Due to a rising forecast it was not
deemed safe to consider stacking operations to repair the streamer, production continued
acquiring 12 CMP.

Supply vessel Total Voyager departed the prospect at 05:00z to proceed to Devonport for
Bunkers.

28th February 2003.

The south-westerly wind increased and line sequence 143 was aborted (all data scratched) for
swell noise at 08:55z. The vessel turned to clear the shipping lane whilst all guns were recovered.
With conditions still deemed to be suitable for streamer work on the centre streamer, streamer 4,
was recovered to change 3 sections with bad channels. The streamer was fully onboard at
20:45z. Streamer work then ceased whilst the hydraulic oil tank was drained to check for and
remove any metal filings from the earlier winch failures.

Strong south-westerly winds are forecast and not expected to ease until late Sunday.

A fire and lifeboat muster was held, to check the muster duties of all new crew. All donned
survival suits.

1% March
Waiting on weather. With strong winds forecast Monarch turned at the start of the day to head
SSW with the aim of locating some lee to the east of Flinders Island.

After completing the clean out and change of oil in the Hydraulic tank, work commenced on
recovery of streamer 5. Four sections and one module were changed due to bad channels and
test failures. The streamer was fully recovered at 11:43z in order to facilitate the recovery of
streamer one when weather conditions improve sufficiently for the recovery of the vane.

Monarch turned to head back north at 19:30z with 5 streamers deployed and tailbuoy comms
dropping out. Sea conditions deteriorating, wind SW 34Kts, swell 3.0m.

Total Voyager was back on location at 15.30z.

2"? March 2003

The south-westerly wind rapidly increased, gusts over 50kts. The sea height quickly increased
and Monarch, heading north, to east of Flinders Island, turned west and then south to try and
remain in the lea of land outside the 100m depth contour. The wind remarkably dropped following
a squall and change of wind at 07:00. Monarch was able to take the opportunity make to another
turn to head back north. Swell height increased as the vessel ran north and control of streamers 3
and 6 was unstable. At dawn 20:00z, the swell, still occasionally 3 to 4m, was considered to have
sufficiently decreased to commence the stacking of streamers 2 and 3 to port.

On recovery of streamer 2 front end the main tow 2.0 ton sheave block was discovered to have
failed, the bolt was missing and the block flanges frayed out. The streamer was towing from the
secondary tow. The PMI-rod and streamer 1 main tow also need to be replaced. At the end of the
day the crew were busy replacing the PMI rods on lead-in 1.

3" March 2003

Whilst waiting on weather, the starboard vane was recovered and bad coil line on streamer 1
fixed. Numerous adapters were changed at the front end, water ingress in the cable head section,
MSX module due to power dropouts and active section 2A due to a suspected shark bite. The
vane deployment was not easily in a 3-4m swell and several attempts required before the vane
pulled wide. With the starboard side streamers back in position streamers 4 and 5 were deployed
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in tandem. Deployment of streamer 4 was delayed by the need to change 3 sections with bad
coils. It was expected the streamers would be deployed by 19:00z, and with swell conditions
improving and possibly suitable for production 19:00z to 24:00 was logged as streamer downtime.
Streamers were to their marks at the end of the day. Three hours weather down time will still be
claimed for the gun deployment.

At the end of the day Monarch had turned north and preparation were in progress to take Total
Voyager alongside for bunkering.

4™ March 2003

Total Voyager was made fast at the start of the day and Monarch steamed on a northerly heading
for 6.6 hrs, a course most suitable to form a lea for Voyager from the SW wind and SSE’ly swell.
428m3 of bunkers was loaded and remaining cargo completed.

The northerly course meant than Monarch had to overshoot the intended line and then turn back
to start production in the centre of the block on re-shoots and infill. 10.4 hours was logged down
to supplies at sea.

The first line was a series of re-shoots and infill, line sequence 144. The first segment (for vessel
speed) was agreed to be non chargeable. A strong change in current caused the speed to
increase, a combination of factors caused all departs did not to react in time, observers QC of
ship noise and bridge dealing with ships traffic. The second segment was chargeable rip currents.

Total Voyager was released at 07:00z to proceed to Barry Beach Marine Terminal for crew
change.

The separation between streamers 5 and 6 was noted to be down, the crew suspect cross
currents and swell but on the last line change of the day the streamer had to be deployed past the
marks to improve the separation. It is therefore suspect that the main tow could have failed on the
streamer and the streamer will be recovered once the vessel completes the last line of the day
and turns away from the shallows.

5" March 2003

Sequence 146 line 2000Y146, was completed. This was named Y, a second catch up prime line
in the centre swathe. The separation between streamers 5 and 6 was observed to be reduced
and to correct for this streamer 6 had to be deployed 35m. It was therefore evident that the main
tow had failed and the streamer was being towed from the lead-in secondary tow point.
Production therefore halted at 02:31z, at the end of sequence 146, to inspect the rigging. The
guns were recovered and streamer 5 and 6 stacked across. It was discovered that the 3ton G
hook boss ring on streamer 6 main tow had failed. Additional inspection was made on streamer 7
tow rigging. The following was observed; The shackle bolt from the second tow was missing and
shackle bolts in use had excessive wear on the threads and part of the Yale grip on streamer 7
was also discovered to have failed. The 3ton G hooks from all port side tow points were replaced
with 4.75t shackle.

Production resumed at 13:07z concentrating on closing the gab between the centre swathes. This
necessitated a teardrop turn in the west to clear Kingsfish B.

Total Voyager was back on location at 16:30z.

6" March 2003

Infill and re-shoot production continued with the aim of closing in the northern centre swathe
border and tidying up the infill and reshoots. Line changes were extended due tear drop turns, the
need to clear Kingsfish B and a ship which would not answer on a line change in the east.

Barnacle growth on the streamers is believed to have accelerated over the past week and the
resulting drag in turns, which are mainly to starboard, is causing streamer 7 to cross over in front
of streamer 6. This is being handled by the crew by diving and lengthening streamer 6. The CMV
was launched to change bird 9 on streamer 1 and investigate the towing of tailbuoy 7. The
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retrieval rope of the tailbuoy is tangled but this is not believed to be the main cause of the
streamer tracking in on turns.

7" March 2003
Acquisition continued, closing the gab between the centre swathes and acquiring re-shoots lines
in the centre swathes.

The CMV was deployed on a tear drop linechange north of Kingfish B to clean streamer 7 from
the tail to bird 11 to try and reduce the drag of the streamer into the turn due to Barnacle growth.
Vessel speed was kept low on the run-in against a strong current to maximise the cleaning
operation. The CMV had to return early to Monarch before planned work on tail buoy 4 due to
overheating of the port engine.

At 21:38hz 6”1, Western Monarch reported to Kingfish B that she was entering within 15km of the
platform, Western Monarch asked if there were any diving operations in progress or planned. The
person who answered the radio said no diving was in progress and none were planned.

On a tear drop turn north of the platform the vessel was always with-in 10km radius of the
platform. The officer on the 8-12 watch reported leaving the 8km but the officer on the 12-4 did
not report Monarch re-entering 8Km zone later on in the turn. At 01:55 Kingfish B contacted the
Western Monarch and asked what her distance off was. Western Monarch reported that she was
6.2 km off the platform and the operator then requested that we report once Western Monarch
was 10 km from the platform. This was agreed. At 03:25 a complaint was received via the on
board Client Representative that an official complaint was logged that Western Monarch had fired
airguns within 8Km of diving operation off Kingfish B platform. Full RIR and statement of facts was
issued and mitigation measures put in place.

The vessel had to abort near the end of line sequence 153 to keep clear of fishing vessel Lady
Miriam engaged in trawling and not able or prepared to alter course.

8" March 2003

Infill and re-shoot production continued in the centre swathes, completing the major runs in the
west of the prospect to the north-east of Kingfish B platform. Strong currents and the need for a
skewed tear drop line change to avoid Kingfish B resulted in a long extended linechanges. A long
circle back to pick up a re-shoot for ship noise added to the total standby for the day.

The CMV was launched to collect fresh provisions from Total Voyager before continuing with
streamer maintenance. After collecting the first load of provisions the CMV had to return to
Monarch due to failure of the port engine. The fault was with the SEPAR primary filtration unit
between tank and engine.

A general QHSE meting was held in the mess room with all crew not on duty attending.

9" March 2003

The last major re-shoot line in the centre swathe was completed and the vessel transited south to
pick up a whale re-shoot. Production then continued on prime and infill lines in the southern
swathes. A segment of sequence 161 was lost due to ship noise. The swell increased on line
sequence 163 and the line was aborted before the end of the day and a last good SP called.

Following a re-boot of the MSX system, DC offset removal was not applied on sequences 162
and 163. This will need to be adjusted in processing. Log clearly marked.

10" March 2003
Production was affected by the swell which had increased from the SSE. A large segments of
sequence 165 was rejected and all of sequence 166.

The strange phenomena of streamers 1, 2 and 3 and the front end of 7 suffering less from swell
noise was observed. The theory is that these streamers have a greater barnacle growth, perhaps
the increased drag results in less noise. Streamers 4, 5 and 6 have been onboard and half of
streamer 7 cleaned by the CMV crew.
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Sperm whales were detected audibly in dark by the PAM system, although the distance could not
be determined.

11" March 2003

Production continued to be interrupted by swell noise. Sequence 167 was scratched. Swell, ship
noise and feather miss-match all contributed to aborting 168. This allowed recovery of the gun
arrays to overcome intermittent GPS problems on arrays 2 and 4. Production resumed sequence
169, the start of line was missed due to a Spectra hang-up. The power was lost for streamer 6 on
sequence 170 for 58 shots; to prevent re-occurrence the power supply was changed on the next
line change.

Preparations were made at daybreak to take Total Voyager alongside for fuel and stores.
However the plan had to be aborted due to freshening winds.

12" March 2003

Acquisition continued on the southern swathes. Two shut downs were required for sperm whales.
The first shut down on line 222081172 line necessitated a change in shooting plan, attempting to
complete the line on sequence 2240J175 although the last 7shots were lost due to another whale
sighting.

Sequence 174 had a late start due to gun depths. Array 6 was recovered for maintenance
problems developed with gun depths and a air leak on the run-in to line. The array was recovered
and line started late. The end of the line had also to be scratched due to excessive misfires.

The CMV was launched to change malfunctioning birds. Sea’s were choppy from a NW breeze
and after safely completing two bird changes the CMV was recovered whilst the vessel had a
good lea.

13" March 2003
Good production picking up infill/prime and reshoots. Weather conditions improving throughout
the day. Crew change performed in the morning using 5 helicopter flights out of Longford.

14" March 2003

Weather conditions improving throughout the day. Seismic crew change complete using 5
helicopter flights out of Longford, Nav merge data was sent ashore in the last helicopter flight.
Problems with Posnet GPS pod on the source caused downtime, production was also halted due
to Pilot whale sightings within 3 Km of the source. The PAM system was derigged ready to be
sent ashore via the Total Voyager. A safety induction tour of the vessel

was given to the new crew members.

15" March 2003

Continuous production picking up the last infill and reshoots expect to be completed by Tuesday
evening / Wednesday morning hopefully before the next front passes through the area. The Total
Voyager was taken alongside yesterday afternoon to deliver fuel and spares. The PAM system
was back loaded onto the Voyager to be offloaded in BBMT. We received the spare hydraulic
motor for streamer reel 11 and also the spare hydraulic pump for power pack #1, we will need
good weather to allow the mechanics to install these units.

16" March 2003

Production continued in marginal sea conditions. Preparation work ongoing to change out
streamer reel 11 drive motor. Problems continuing with tailbuoy Posnet pods presently down to
only 2 working tailbuoys numbers 3 & 5. Picking up small reshoots and infill as we approach the
end of the survey hopefully we'll have it all completed before the next weather front passes
through on Wednesday. The Total Voyager performed a TS-dip yesterday and will have three
more to complete before the end of the job. A general muster for all crew and lifeboat training for
the new joiners were held.

17" March 2003
In production picking up remaining infill and reshoots. Lost time this morning d/t Pilot whales, then
shut down again for a Sperm whale. Estimated completion now back to Wednesday evening /
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Thursday morning this could also change depending on the severity of the cold front which is
forecasted to pass through the area Wednesday. The Total Voyager has completed the TS-Dip
program and will be released Tuesday evening to be in BBMT 06:00hrs Wednesday for resupply.
With the delay in completion our ETA Freemantle will be 08:00 hrs. 28th March. Sequences 186,
187, 189, & 190 had trace edits either side of bird S5C14 d/t suspected depth control anomalies.

18" March 2003

Presently down for weather as the cold front passes through the area, sea conditions are
forecasted to improve Thursday evening this puts completion back to Friday evening / Saturday
morning. ETA Freemantle now 08:00hrs 30th March. Time was also lost yesterday d/t Sperm and
Pilot whale sightings within the 3km zone. The Total Voyager has been sent into BBMT for
resupply after completing the last of the TS-dip program.

19" March 2003

Presently down for weather source on board all streamers deployed following a racetrack at the
eastern end of the prospect. The vessel turned onto line heading to check the noise at 07:00hrs
but control of the streamers was not possible d/t the large swell. The forecast is for the weather to
start to improve overnight Thursday. ETA Freemantle 30 / 31 March.

20" March 2003

Down for weather. Strong F9 gale, headed towards the coast to seek shelter. Streamers 6, 3, 5,
& 4 difficult to control due to the sea conditions. Once in sheltered conditions the streamers were
brought under control and set to depth. The wind has dropped and sea conditions are improving

presently heading back towards the prospect and hope to be in production Friday afternoon. Lost
contact with 2 birds on streamer 6 will check these out by CMV when conditions are suitable.

21° March 2003

Down for weather. Conditions still not suitable for production. Picked up streamer 4 to bird 14 to
check on faulty compass readings birds 12,13 & 14 which were off the collar also changed bird 6
d/t high bias. Section 1A (bad coil) and 3B bad channels were also changed. One Techno float
was lost during deployment d/t the high swell this has been picked up by the Total Voyager which
returned from BBMT yesterday @ 09:00 UTC. Presently heading for the prospect deploying guns
hope to start production again this afternoon. CMV launched to change birds on streamers 3,4, &
6.

22"% March 2003

Some production yesterday in the weather window but swell conditions becoming marginal again
later in the day causing two sequences to be scratched. The CMV was launched to replace two
missing birds on streamer 6 and change faulty birds one each on streamer 4 and 3. Food stores
were also transferred from the Total Voyager using the CMV. Tailbuoys 3 and 4 tangled during
the turn onto sequence 203 but separated again afterwards. Presently heading for infill / reshoots
in the west on the prospect where swell conditions are hoped to be better d/t the shallower water.
Estimated completion date 24th March depending on sea and weather conditions ETA
Freemantle 1st / 2nd March. Due to the delays in completion we will have to take the Total
Voyager alongside for bunkers before departing for Freemantle.

23" March 2003

Down for swell noise. Managed to shoot one small infill segment before the swell noise shut down
production.The swell is forecasted to decrease later on the 24th so hopefully we'll be able to
complete the job. We have experienced problems with the tailend of streamer 3 passing over
streamer 4 during turns, this is thought to be due to barnacle growth causing extra drag on
streamer 3. Streamers 1, 2 & 3 are noticeably quieter than the other streamers again this is
thought to be due to barnacle growth on these streamers. As the other streamers had been
cleaned of barnacles. Trace edits due to depth control are being applied to the front of streamer 1
which is deep because of a missing Techno float lost during the previous bad weather period.
Expect to complete the job on the 25th ETA Freemantle 02.03.03. Due to the delays we will also
need to top up our bunkers from the Total Voyager before departure to Freemantle.

Final Field Operations Report
Exxon Mobil, Australia Tuskfish 3D, Western Monarch, Job No. 9269 Page 20



Section 2: Operation Summary

24" March 2003

Completed the survey at the end of sequence 212. Presently recovering in sea equipment, all
guns onboard working with the streamers transferring streamer 4 onto reel 10 in preparation for
the next contract. A helicopter will arrive at 13:00hrs LT to take off the clients and departing crew
members no data will leave the vessel with the helicopter. Data shipments will be made on arrival
Freemantle ETA 02.04.03. The Total Voyager will be brought alongside after the helicopter
operation to deliver bunkers.
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7.3. Field Information and Encountered Problems

7.3.1. Obstructions / Installations on the Field

There were no known man-made obstructions, such as platforms, located in the prospect
area. The Exon Mobil production platforms Kingfish B and Mackerel were the closest
obstructions to the prospect area lying approximately 4.5 miles and 6.5 miles respectively
from the western boundary of the prospect.

7.3.2. Traffic / Shipping Lanes

The prospect was on the route for shipping traffic between Melbourne and Sydney. The
shipping traffic separation zone runs throught the south west corner of the prospect. Local
shipping was observed. The majority of traffic responded to Monarchs requests to keep clear
but a few Merchant ships apparently kept a poor radio VHF watch and responded very late.
Therefore a chase boat is definitely required in this area.

7.3.3. Fishing Activity

Very little Fishing activity was encountered. The pre-survey contact and dialogue made by
Exxon Mobil with the local fishing cooperatives to keep local fishermen informed of the survey
probably helped avoid the interference between fishing and survey activities. In addition to the
above a weekly report with the Western Monarch predicted movements was sent to via
operations to the local fisherman to keep them informed of the survey vessels expected
movements. Fishing activity was mainly observed in the vicinity of Kingfish B platform.

Western Monarch had to abort near the end of line sequence 153 on 7" March to keep clear
of fishing vessel Lady Miriam engaged in trawling. She was not able or prepared to alter
course.

7.3.4. Seismic Interference and Time Share

No significant seismic interference affected the data.

7.3.5. Environmental Obstacles

The greatest environmental obstacle was the weather and notably the swell. Waves generally
arriving from the south-west were on average 2 to 3.5m high. Days with a swell height less
than 2m were very rare.

Cetaceans are frequently seen in the Bass Strait area therefore the survey had procedures in
place in the event of cetacean contact. The Management Strategy was to follow
Environmental Australia’s “Management Guidelines for Seismic Vessels Operating in
Australian Waters so as to Avoid or Minimise Interference with Whales and Certain Other
Larger Cetaceans”. A whale avoidance distance was 3km any sighting within this distance
resulted in production being halted and the energy source shut down.

Dedicated cetacean observers from Applied Ecology Solutions Pty. Ltd. (AES) joined the
vessel on the 31° December to undertake continuous observations. Aerial surveys were used
prior to commencement of the survey to establish if any cetacean were in the prospect area.

A Cetacean Passivlg Acoustic Monitoring System (PAM) arrivedh onboard the Western
Monarch on the 09" January and became operational on the 11" January. The primary
function of the system was to maintain a detecting and locating tool for vocalizing marine
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mammals, with the objective of monitoring the 3 kilometers exclusion zone around the
(Western Monarch) seismic source. This PAM system was experimental and was only used
as a cross reference to the visual sightings. It was therefore only operational in daylight hours.

AES was commissioned by Esso Australia Pty. Ltd. to design, implement and manage legal
compliance monitoring and mitigation for the Tuskfish 3D seismic survey in eastern Bass
Strait. A range of measures was required by Commonwealth government law and policy
including the Environment Protection and Biodiversity Conservation Act 1999 and the
Petroleum (Submerged Lands) (Management of Environment) Regulations 1999 to assist in
an effort to mitigate serious impacts on cetaceans.

Aim of visual monitoring:

Ensure that observation was undertaken continually by at least two people while seismic guns
were firing and for the statutory pre start-up period; and that observation took place at any
other time when conditions were favourable for doing so.

Aim of acoustic monitoring:

To conduct a trial of a towed array system for Passive Acoustic Monitoring and test the
effectiveness of this technology as a mitigation tool within a framework of Australian
environment law.

Project Statistics:

Visual and acoustic summary details from 15" January to 12" March 2003.

Date project commenced 4" January 2003

Date completed Project due to finish 17" March

Number of days of visual observation | 49 days

Total number of hours of visual 564 hrs 55 min
observation

Average hours per day of observation | 11 hrs 37 min

Average hours per week of 71 hrs 10 min
observation

Sperm Whale (Physeter macrocephalus)
Pilot Whale (Globicephala sp.)

Killer Whale (Orcinus orca)

Bottlenose Dolphin (Tursiops truncatus)
Common Dolphin (Delphinus delphis)
Risso’s dolphin (Grampus griseus)

Species Name

Fur seals (Arctocephalus sp.)

Oceanic white tip shark (Carcharhinus longimanus)
Sunfish (Mola mola)

Leatherback Turtle (Dermochelys coriacea)

Other species sighted Manta Ray (Manta birostris)

Large jellyfish

Seabirds (albatrosses, shearwaters, gannets,
crested terns, Arctic jaegers, silver gulls, Fairy
penguins)

* several terrestrial birds also seen

Number of days of acoustic monitoring | 55

Total number of hours of acoustic 512 hrs
monitoring
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Total number of acoustic detections 127

Average hours per week of monitoring | 61 hrs 17 min
(from 19" Jan — 12" March)

Bottlenose dolphins (Tursiops truncatus)
Common dolphins (Delphinus delphis)
Sperm Whales (Physeter macrocephalus)
Pilot Whales (Globicephala sp.)

Species detected acoustically

Number of combined acoustic
& visual detections 25
(from 2™ Feb — 12" March)

13

Number of shutdowns required

Simon Mustoe
Judd Williams
Steve Benn

Graham Ross

Visual Monitoring team AES Applied Ecology Solutions
Queensland

QLD Marine Parks Authority

Canberra (formerly with Environment
Australia)

Merel Dalebout University of Auckland, New Zealand

Holly Smith

Acoustic Monitoring team  Josh Jones
California

Jonathan Gordon
Jane Griffiths
Michelle Lemon
Fiona Macknight

Western Australia
Scripps Institute of Oceanography,

Ecologic, UK

Ecologic, UK

Macquarie University, Sydney
University of Queensland, Brisbane

7.3.6. Operational Observations

Total Voyager was Western Monarchs support vessel for the duration of the project. She
acted both as a chase vessel and supply vessel. Due to some of her fuel tanks containing
contaminated fuel, a condition that was in existence prior to the survey, Total Voyager was
only able to supply 300m® of fuel at a time. This figure was increase to near 450 m°® towards
the end of the survey in March. The limit increased the number of supply boat operations
required to keep Monarch topped up with fuel. There are very few weather windows in the
Bass Strait where conditions were acceptable for taking her alongside. The transfer of fuel
and stores on line heading was not always possible due to wind and sea conditions. Monarch
had to break off from the prospect to complete supply operations on the following dates.

11.85 hrs
10.36 hrs

25" February
4" March

There was limited opportunity to deploy the small boats due to sea and swell. Transfer of
personal by small boat could not be relied upon, one man (Donny Isdaryanto, Chief Observer)
had to wait 10 days before being successfully transferred from the Total Voyager to Monarch.
However the CMV was launched on several occasions to change out malfunctioning
Digicourse acoustic POD’s and birds, the fast speed of the craft proved its efficiency. The
CMV crew also completed one section change successfully. Nevertheless the CMV crew can
only successfully change out a section in very good sea conditions and the work position for
the crew in the boat is not good for prolonged operations.

Technical downtime accounted for 10% and of the total time. Breakdown was as follows;
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HOURS PROBLEM
12.133 -0.6 % - Navigation Systems
18.833 -09% - In sea positioning
71.667 -3.5% - Digital streamer
44.617 -2.2% - Tow equipment
4.4 -0.2% - Compressor
21.36 -1.00% - Operator error
30.317 -15% - Source
0.33 -0.1% - Recording system

The serious downtime under WesternGeco SQ RIR reporting system was listed as follows.

HSE SQ

Report # Description Event Date Category Severity  [Severity
20030305093102 | Main tow streamer 6 failure, damage on 7 tow Mar 05, 2003  |Accident/Failure Serious
20030207025338| Compromised positioning d/t digicourse set up prob  |Feb 02, 2003  [Accident/Failure Serious
20030205215024 | Spreader sheave failure streamer 6. Feb 04, 2003 |Accident/Failure |[Serious Serious
20030201045853 | Birds ripped off streamer. Feb 01, 2003 |Accident/Failure |Serious
20030118032304 | Streamer 7 lead-in parted. Jan 18, 2003  |Accident/Failure [Serious
20030106093731 | Received repaired section with swapped fibers. Jan 03, 2003 |Accident/Failure Serious

Streamer 7 lead-in parted Jan 18, 2003

After performing streamer maintenance number 7 streamer was being deployed. The
streamer had two techno floats fitted and was connected to the vane wire by a spreader rope
and slider. Deployment had been halted to untangle the second techno float rope, which had
passed the wrongside of the lead-in. The lead-in started to pay out rapidly as it broke
approximately 20mtrs from the stern and 200mtrs from the bell housing.

Streamer 7 was taken under tow again when the slider reached the end of the vane wire.
Streamer 8 and the vane wire were recovered this also brought in streamer 7. When
streamers 7, 8 and the vane were recovered to the stern a rope from the spare main tow
winch was attached to No 7 slider. In addition to this another rope was attached from
streamer reel 7. The slider locking bolt was removed and the weight of streamer 7 transferred
back on to reel 7. A spare lead-in was fitted and streamer 7 was redeployed.

Action Item: Due to the plastic coating and hairy fairing on SouthBay lead-ins it is impossible
to visibly check if the lead-in stress members are corroded. The lead-in that failed was
manufactured in 1997 and received on the Monarch in September 2002 after being re-
terminated. The point where it broke looked in good condition from the outside but inside the
stress members were badly corroded. We should start rotating the lead-ins through cable
repair shop (CRS) after a specific time period. The condition of the lead-ins under the plastic
coating and hairy fairing to be assessed using NDT methods to determine if the lead-in is fit to
be returned to the field. In order to achieve this rotation we need more lead-ins available in
the Marine asset Pool.

Follow up: Duncan (Ely) you review if the technique raised by the Monarch would be viable for
the checking of leadins at CRS. If we could evaluate the status of the armouring without
removing the plastic covering it might be worth looking further into. More leadins are being
brought into MEA pool 5 from the US and 1 more from Singapore

(NM 6/02/03).

Singapore CRS are currently investigating the status of the armouring of lead-ins at CRS.
Waiting for return of 1/O engineer in order to complete retermination and follow up on NDT
options available. NDT methods were also discussed at the intersite meeting with SCD. They
are coming back with some possible options. We are also following up (via InTouch) the load
testing required for the SouthBay lead-ins - there is some discussion here because they do
not actually take a direct load of the Barovane - only the load of the streamer....

(D.Eley 19/02/2003).

Compromised positioning d/t Digicourse set up problem, Feb 02
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Following a reconfiguration from 8 to 7 streamers, during which the streamer offsets were
shortened by 80m the acoustic ranges from the port source to the heads of the port streamers
tracked outside the gate window set up in Digicourse. The new offsets as determined on a
heading of 288 had been entered in Spectra and transferred to Digicourse, however, when we
turned on to line heading 108, the separations were 40 to 50m to wide and the streamers
offsets had to be adjusted again to correct this. This last adjustment caused the ranges to
track on to the very edge of the Digicourse aperture gate.

The data became very intermittent when on the gate edge, as when crossing the gate edge
the range is not processed. Unfortunately, there was sufficient good data for Spectra to
indicate that both the ranges and network were sound on line. In processing it was found that
what data there was from the Port source did not fit the network solution, resulting in poor
geometry to the port streamer heads. Even though the data passed the statistical tests
required of it, the onboard client did not accept it due to the poor geometry.

SQ Severity: Serious
Delay in Delivery Process: 6.3 hrs

Action Item: New procedures Digicourse Acoustics

Create in-touch ticket with lesson-learned case ID 3543672
Brief department on need for closer monitoring

Reference to be included in handover notes

Follow Up: Lesson learned, created and reviewed by senior navigators, submitted, now
awaiting verification by ITE (8-02-03)

Department briefed, new item added to line check lists (8-02-03) Reference and brief
description included in handover notes (13-02-03)

Birds ripped off streamer, Feb 03, 2003

Report Number: 20030201045853,

Four Birds ripped off streamer

During gale force weather communication was lost with birds 5, 7 8 and 9 on streamer 4.
When sea conditions improved the streamer was recovered and hirds were discovered
missing. The collars (release catches tie rapped) were still on the streamer, the metal forced
open at the connection point.

The reason is unknown. Sea conditions rough, maximum wave height 6m. Safety strops are
used. Retriever units in the area had been ripped off the streamer but were still handing on
the safety strop.

Action Item: Check condition of collars

Ensure all collars used are in good condition.

Follow Up: All collars will be visually inspected for damage/ware before use. This was
discussed in departmental tool box Feb. 03, 2002 See minutes QUEST # 20030203145827

Spreader sheave failure streamer 6, Feb 04

Western Monarch operating in the Bass Strait Tuskfish prospect was towing 7 by 5000m
streamer using a Western conventional tow configuration. The vessel was down for weather
at the time of the incident with all guns onboard. At an unknown time the 2.0ton sheave block
which tows streamer 6 from the vane wire failed. Streamer 6 dived below streamer 5. The
collapse was identified after streamer 5 developed telemetry errors and recovery commenced
at 20:00z.

The front end of the streamers was untangled and streamer 6 run back out wide on new
rigging. Streamer 5 and 6 came clear at the front. However attempts to separate the
streamers by diving to different depths and adjustment of lead-ins failed. Duel recovery was
commenced 02:45z on the 5th and the streamers discovered to be badly twisted together
from bird 6 back.
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The exact time of collapse is unknown due to problems with the tailbuoy communication at
the time (See separate RIR). The first indication was telemetry problems on streamer 5.
Streamer 4 was set clear to starboard on the starboard vane wire. Weather earlier in the
period had been was force 6, seas 3.0m, maximum wave height 5m. Conditions quickly
improved for the recovery but the weather was probably a factor in the streamers twisting
together to such extent. Duel recovery commenced at 20:00z.

Action Item: Replace 2.0ton blocks with Geco PDN lead-in collar on streamer 7. As soon as
possible replace all 2.0ton blocks on outer streamers with lead-in collars.

All main tow sheave blocks replaced with lead-in collars 3rd March.

Check list for lead-in tow equipment implemented.

Received repaired section with swapped fibers. Jan 03 2003.

During deploying/reconfiguring the streamers from 4600 to 5000mtr, 4 new sections (including
1 repaired by TMS) were added to streamer 4. While trouble shooting the streamer for bad
channels, and after various attempts changing sections and modules at the faulty position
(24B), the problem needed to be pursued further, as no improvement or worsening were
visible as the sections at position (24B) were replaced, found that section 4515 in position
22A had the fibers swapped, reversing the modules position (Odd-Even aft part of the MSX
system data flow) and the bad channels were actually part of section in position 25B.

Conclusion: Substandard QC being performed on repaired sections from the Thales repair
facility allowed a faulty section to be returned to the vessel as a good spare.

Action item: Investigate & review repaired sections QC with Supplier.

Follow up: | sent a mail to Thales asking for an explanation on the 9th January, no feedback
has been received yet.
Thomas O. 13/01/03

Below is the reply from Thales. - Thomas O. 13/01/2003

Thomas,

| am sorry to hear about section 4515 and at this time, | can not give you an answer as to why
this happened. All the paperwork from our Adelaide repair facility is in storage and | will need
to locate this before | can give a reply.

This brings me to your request for "fast" turn around times.

As you have been informed, our Adelaide repair facility has been closed down and all the
equipment has been transported to Sydney, where it is now being installed. As you can
understand, this is a major exercise and it will not be until early to mid February, that we will
have the benches and special tooling in place to start surveying the cables.

| have to apologise for this, but there is absolutely nothing | can do until this equipment is
installed. Rest assured, that once all is in place, we will do our best to get the sections turned
around as fast as possible.

Best regards.

Bob

Main Tow streamer 6 failure, damage on 7 tow. Mar 05 2003.

On restarting production after bad weather on the 4th March it was observed that the
separation between streamers 5 and 6 was reduced. To correct for this streamer 6 had to be
deployed 35m. It was therefore evident that the main tow had failed and the streamer was
being towed from the lead-in secondary tow point. Production was halted to inspect the
rigging and it was discovered that the 3ton G hook boss ring on streamer 6 main tow was
missing.

Additional inspection was made on streamer 7 tow rigging. The following was observed;

a) The shackle bolt from the second tow was missing. Shackle bolts in use had excessive
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b) The Yale grip on streamer 7 was also discovered to have failed.

Action item: Replace 3ton G hooks from all other tow points with 4.75t shackle.

Action item: Check maintenance schedule for all tow equipment and how long shackle bolts
and Yale grips have been in service.

Follow up: Checked over maintenance schedule and created a checklist to prevent this

happen again. Port side replaced 5th March.

8. HSE Summary

The survey was conducted in safe and efficient manor with no injuries taking place.

25 equipment or process failures were reported, 8 of these reports were deemed serious
incidents due to the time lost or repair cost.

A total of 209 reports (including HSE and quality) were submitted during the survey. They
were logged into the WesternGeco QHSE database tool known as QUEST. Out of the total
number of reports 170 were the identification of hazardous situations and 14 were the

reporting of near accidents. There was no crew Lost Time Incidents during the survey.

Western Monarch and Total Voyager (TV) WEEKLY QHSE SUMMARY

Week 01 | Week 02| Week 03 | Week 04 [ Week 05| Week 06| Week 07 [ Week 08

WM ([TVIWM|TV[WM|TV|WM|[TV|WM | TV(WM|TV|WM [TV|WM| TV
General Safety Meetings 0 1 110 0[O 010 1 1 0of|oO 0 0 0of|oO
LPT Meetings 0o o1 [0l O0f]oO oJojJof1 (0] O0]0O
Toolbox Meetings 4|1 |15(0] 17| 0|17 0| 25| 8| 273 |31 |1025]|1
MQSMS Meetings 0 0 o] 0O 0 0 0
Operation Meetings o]0 OO O]O 0 0 0 0|l 010
Weekly Department QHSE 310 40 3]0 0 0 0 0| 610
Meetings
MOB boat launched ofojJo|Jofofo]JoOo]JofoOfO]J]O]JOf1 (0] O]O
Workboat launched 1 0| 410 1 0 210 0 0 210 2 0 010
RIR & STOP 9 lo0|14]|]0|14]0]10|0|14]|]0[30[0]|17]|]0| 5 (O
Fire Drill ofol1]of1fo]JoOo]JOof1fx2]0O0]1f[2 (1] 1]0
Evacuation Drill 1 0 010 0 0 110 1 1 010 0 1 011
MOB Drill ofoJo|J]ofofo]J]OoO]J]OfOfO]J]O]JOf1/ [0] O]O
SOPEP Dirill i1 ]1]0fofo]JO]JOfOfO]J]O]J]Of1|0]O]O|1]O
Other Drills ofoJoJ]ofofo]J]oOo]J]OofOf1]O0]2fO0T(f0] 1]2
Induction Tours 12 |10 310 0 0 510 7 0 512 0 1 0|2
Training 2 0 6 |0 6 0 110 2 1 210 1 4 114
Helicopter ops oJj]o|l 2021 ]0|]3]0] 41O 1 (o2 ]0]0f{O

Week 09| Week 10| Week 11 |Week 12 V\(/)e%k Week 13| Week 14| Week 14

1

WM [ TV[WM[TV[WM | TV[WM[TV|WM |TV[WM[TV|{WM |[TV[WM|[TV
General Safety Meetings 0 1 0 0
LPT Meetings 0 0 0 01O 0
Toolbox Meetings 22 (324|819 |3 ]| 17| 8
MQSMS Meetings ofo]J 1|01 (0] O0]0O
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Operation Meetings 3 5100 11O
Weekly Department QHSE 0 0 1 0 110
Meetings

MOB boat launched 0 0 0 0 010
Workboat launched 2 0 310 1 0 4 [0
RIR & STOP 34|0f12{o| 527 (o0
Fire Drill 1 1 1 2 0 1 1 0
Evacuation Drill 1 0] 0|1 1 1 0|1
MOB Drill ofo]Jo]Jofofo]oO]oO
SOPEP Dirill ofo]Jo]Jofofo]oO]O
Other Drills 0 2 113 0 0 0|1
Induction Tours 4 10 005 ]0] 0f{]0O
Training 0 0 1)1 01O 111
Helicopter ops 2 0 01O 5 0 010

9. Shipment List

Mon-030020d-ext 21 SEGY NavMerge test tapes.
Mon-03003od-ext Omega format NavMerge tapes seq 001-078.
Mon-030040d-ext Near trace cube tapes seq 001-078.
Mon-030050d-ext Omega format NavMerge tapes seq 081-103.
Mon-03008od-ext Omega format NavMerge tapes seq 101,104-133. 26 Feb 03.
Mon-03009pd-ext Reflex sampled data config 1 CD-ROM.
Mon-03015ad-ext Seg-D copy &P2/94 tapes seq 001-212.
Mon-03018od-ext Omega format NavMerge tapes seq 134-169.
Mon-030190d-ext SEGY format NavMerge seq 001-078.
Mon-03023o0d-ext Omega format NavMerge seq170-212.
Mon-03024ad-ext Brute stack & near trace cube.

Navigation P1 & P2 data seq 001-212.
Mon-03026ad-per Seismic data & P190 seq 001-212.

Mon-03025pd-kul

10. Logs

30 Jan 03
05 Feb 03

12 Feb 03

27 Mar 03
28 Mar 03
28 Mar 03
28 Mar 03

05 Feb 03.

26 Feb 03.
28 Mar 03.
13 Mar 03.
13 Mar 03.

Handcarried to P.Napier.
WesternGeco.
Exxon Mobil.
WesternGeco.
Exxon Mobil.

Exxon Mobil request.
Exxon Mobil.
WesternGeco..
WesternGeco.
WesterGeco.

Exxon Mobil.
WesternGeco.
westrenGeco.

The final field and copy tape logs are written in PDL (Prospect Data Logger) format. The logs
are copied as HTML files and copied onto CD. Copies of the PDL line logs were provided for
Exxon Mobil in the data shipments.
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11. Towing Configuration

11.1. Towing System Layout

8 Streamer configuration

Monarch 8 x 5000 @ 100m Gun Leadin
Dual 3000 cu.in. Source Strings 1 & 8: Cable 1&8: Total:
Total 760m
480m Bell-Main tow:
All Measurements from the Bell to tow: 20m
Bell Housing A 285m Bell-2nd tow :
Tow to boat: 60m
195m 2nd tow to boat:
All Tag Lines 25 Mtr 700m
Strings 2 & 7:
PO{/tV\_/ane \ Sth?/.V ane Total: Cable 2&7: Total:
Baro 16. (D o Ire 480m 660m
mtr From 725mtr From . ; .
Stern Stern Bell to tow: Bell-Main tow:
355m 110m
Techno Float PV2000 Tow to boat: Bell-2nd tow :
7 Mtr Total 125m 150m
2nd tow to boat:
Strings 3,4,5,6: 510m
WESTERN MONARCH Total:
z 355m " 480m Cable 3&6: Total:
Cross Tagged 610m
Vic/P51 and / Bell-Main tow:
Job number: 9269 AN 240m
Exxon Mobil 2003 405m 285m 405 Tow to boat:
8 X 5000 MTR CABLES 370m
2 X 3000 CUIN ARRAY
100m separation cables Cable 4 & 5: Total:
6m separation gun N - 585m
Bell-Main Tow:
405m
Tow to boat:
180m

MHarness Length
Between Tail of
Sockets

BARO-VANE

240m |||| |||| 240

150m 80m 80m 80m 150 m

| |
20m 20m ’ 20m | 20m 20m
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7 Streamers Configuration

Monarch 7 x 5000 @ 100m
Dual 3000 cu.in. Gun Array
A
f \

WESTERN MONARCH

Tuskfis

Job number: 9269
ESSO

Southern Australia 2002
7 X5000 MTR CABLES
2 X 3000 CUIN ARRAY

100m separation cables
6 m separation gun —
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12. Streamer Configuration

12.1. Streamer System Description

Streamer System Parameters
Number of Streamers 8 (seq 001-078)
7 (seq 079-end of job)

Type of streamer Thompson Marconi Sentry Solid

Streamer length 5000 m

Groups per streamer 400

Group intervals 125 m

Outside diameter 64 mm

Jacket (type-thickness) Polyurethane, 3.5 mm

Breaking strength 60kN

Ballast fluid None

Modules (diameter-length) Max. Dia. 25cm, length 40cm

Channels per module 16

Data transmission link Fibre Optic

Power 320 - 340V AC

Active group lengths 17.75m

Nearest offset available 200 m

Streamer depth 9m

Streamer separation 100 m

Number of stretch sections

in front of each streamer 1
end of each streamer 0

No of compasses per streamer 19 (21 on streamer 1 & 8)

No of depth transducers per streamer 19 (21 on streamer 1 & 8)

Trace allocation Location Near Far
Streamer 1 Starboard Outer 1 400
Streamer 2 Starboard Middle 401 800
Streamer 3 Starboard Middle 801 1200
Streamer 4 Starboard Inner 1201 1600
Streamer 5 Port Inner 1601 2000
Streamer 6 Port Middle 2001 2400
Streamer 7 Port Middle 2401 2800
Streamer 8 Port Outer 2801 3200

Hydrophone Parameters

Detector type TMS Bender Hydrophone
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Group interval 12.5m

Detectors per group 14

Group length 17.75m

No of groups per section 8

Hydrophones spacing Centre Weighted
Maximum operating depth 85 Metre

Group sensitivity  (at 7m depth) 14 Vibar
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12.2. Streamer Layout

Streamers 1 & 8 (for 8 streamers configuration) or

Streamer 1 & 7 (for 7 streamers configuration

Loc. Serial # Module Bird Acoustic SRD Channelq +/- |Buoyancy | wgt.
LI SB42552-005 X
Stub 8090 ABO1 -17357 X
RVIM 40322 X
Stub 8111 AA01-7322 X
CHS | 0100-110805-012 | HSX -80019 X
1A 2895 MSX -62342 | AB0O2 -15203 1 8 -3.93 0
1B 3332 CSX -72229 AA02-8097 9 16 -4.01 0
2A 3468 MSX -61242 | ABO3 -14110 17 ] 24 -3.89 0
2B 1359 CSX-73190 AA03-8561 |SRD- 25 | 32 -9.58 0
3A 3791 MSX -62721 | ABO4 -8969 33 | 40 3.95 2
3B 2788 CSX -71691 41 | 48 -3.68 0
4A 3871 MSX -60071 | ABO5 - 20538 SRD- 49 | 56 -4.23 1
4B 2638 CSX -70442 57 | 64 -4.06 0
5A 2690 MSX -60269 | ABO6 - 7851 65 | 72 -3.99 0
5B 3318 CSX -71200 SRD- 73 ] 80 3.8 0
6A 2365 MSX -61830 | ABO7 - 16590 81 | 88 -4.08 0
6B 3943 CSX -70069 | ABOS - 7016 89 | 96 4.2 1
7A 2759 MSX -61483 SRD- 97 [104 -2.22 2
7B 2495 CSX -70152 105]112 -4.00 1
8A 3159 MSX -60292 | AB09 - 10830 113]120 -3.85 0
8B 2772 CSX -70298 SRD- 121]128 -4.2 0
9A 1917 MSX - 61752 129]136 -2.06 0
9B 4001 CSX -72226 | AB10-17812 137|144 414 1
10A 2794 MSX -62546 SRD- 145]152 -3.96 0
10B 2673 CSX -71954 153]160 -3.76 0
11A 2038 MSX - 61390 | AB11 - 5977 161]168 -1.69 0
11B 2129 CSX -71938 SRD- 169|176 -1.94 0
12A 2603 MSX -62512 AA04-8527 177]184 -4.18 0
12B 3997 CSX -72240 | AB12 - 10250 185]192 -4.46 0
13A 3126 MSX - 61870 SRD- 193]200 -4.18 0
138 2549 CRX-00017 201|208 2001 2
14A 3809 MSX -61858 | AB13 - 10082 209]216 3.9 2
14B 3331 CSX -72091 SRD- 2171224 4.04 5
15A 3149 MSX -62530 225|232 4.14 2
15B 3319 CSX -72233 | AB14-17125 233]240 -4.12 0
16A 2816 MSX -62490 SRD- 2411248 -3.98 4
16B 2755 CSX -70067 2491256 -3.98 0
17A 2500 MSX -60368 | AB15 - 12823 2571264 -3.94 0
17B 3169 CSX -71629 SRD- 265]272 -4.05 2
18A 2606 MSX -61777 2731280 -4.05 0
18B 2668 CSX -71102 | AB16 - 19963 281|288 -3.92 0
19A 3258 MSX-61209 SRD- 289296 387 o
19B 1567 CSX-71426 2971304 -3.87 2
20A 1980 MSX-60378 | AB17 - 14581 305|312 -1.93 3
20B 3132 CSX-71978 SRD- 313]320 -3.86 5
21A 3038 MSX-60375 3211328 -3.97 3
21B 4189 CSX-71374 | AB18 - 20756 329|336 -1.91 4
22A 3834 MSX-62021 SRD- 337]344 -6.91 2
22B 4410 Gold CSX-71308 345|352 -4.27 0
23A 2124 MSX-61382 | AB19 - 11934 353|360 -4.24 0
23B 2369 CSX-71986 361]368 2400 5
24A 2696 MSX-60103 SRD-32322 |369]376 -4.05 0
24B 3959 Gold CSX-70598 | AB20 - 8865 377|384 -3.70 0
25A 3510 MSX-61834 AA05-9962 385[392 -4.06 0
25B 2570 CSX-70560 | AB21 - 8566 SRD-7617 393400 -6.16 0
DUM 3451 TSX- AA06-8530 -3.97 0
sSwW 397-083840-01
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Section 3: Equipment Configuration

Streamer 2,3,4,5,6 and 7 (for 8 streamers configuration)
Streamer 2,3,4,5 and 6 (for 7 streamers configuration)

Loc. Serial # Module Bird Acoustic SRD Channely +/- | Buovanoy |yyqt,
LI | 0599-191100-001 X
stub 8102 BB01-15266
RVIM 40103
stub 8034 BA01-9992
CHS | 0400-114453-002 HSX-80241 X
1A 3992 MSX-60250 BB02-13028 8 -3.80] O
1B 3009 CSX-70216 BA02-7344 16 4210
2A 2689 MSX-61954 BB03-16656 17 1 24 42 1 1
2B 2120 CSX-72305 SRD- 25 | 32 -390
3A 2688 MSX-60294 BA03-8995 33 [ 40 -3.85| 0
3B 4118 CSX-70080 BB04-6458 41 ] 48 -4.41]1 0
4A 2135 MSX-60339 SRD- 49 | 56 210 O
4B 2615 CSX-71208 57 | 64 -4.23] 0
5A 2057 MSX-60107 BB05-14008 65 | 72 -4,19] 1
5B 3164 CSX-71717 SRD- 73 | 80 -4.42( 0
6A 3918 MSX-60382 81 | 88 -4.04] 1
6B 2704 CSX-70155 BB06-10464 89 | 96 -3.98( 4
7A 2684 MSX-61714 SRD- 97 (104 -9.61] 1
7B 2653 CSX-70300 105|112 -4.08| 2
8A 2293 MSX-60402 BB07-20261 113120 -3.79] 3
8B 4076 CSX-73088 SRD- 121128 -3.90] 0
9A 2600 MSX-61123 129136 410 1
9B 3037 CSX-72018 BB08-14014 1371144 -3.95| 2
10A 2703 MSX-60344 SRD- 145|152 40 [ 1
10B 3921 CSX-71848 1531160 4310
11A 3144 MSX-60277 BB09-19968 161|168 -4.0 2
11B 3491 CSX-70125 SRD- 169|176 4.0 2
12A 2973 MSX-62000 BA04-7899 177|184 -3.8 | 2
12B 3067 CSX-72303 BB10-16930 185|192 -39 10
13A 3993 MSX-60098 SRD- 193/200 -1.8 | 2
13B 1651 CRX-0021 201{208 -4.0 | 2
14A 2563 MSX-60356 BB11-6398 209(216 4.2 | 1
14B 4109 CSX-71985 SRD- 217|224 40 | 4
15A 2880 MSX-60792 225(232 -10.6 | 4
15B 3001 CSX-70317 BB12-16849 233(240 -38 15
16A 3233 MSX-60739 SRD- 241(248 -4.08| 2
16B 2630 CSX-70365 249(256 -4.00] 1
17A 2609 MSX-60331 BB13-16968 257(264 -4.00] O
17B 2594 CSX-71703 SRD- 265(272 -3.50| 0
18A 2712 MSX-60696 273(280 -3.50| 3
18B 3064 CSX-72164 BB14-15391 281(288 -4.00( 2
19A 3346 MSX-60335 SRD- 289|296 -3.52| 2
19B 3678 CSX-70293 297304 -4.00( 0O
20A 3360 MSX-60369 BB15-12082 305(312 -3.87| 4
20B 2776 CSX-70203 SRD- 313(320 -2.34| 4
21A 3382 MSX-62526 321(328 -3.90| 2
21B 2165 CSX-70741 BB16-7608 329(336 -246] 1
22A 3225 MSX-60559 SRD- 337(344 -3.86| 2
22B 1609 CSX-72234 345(352 -4.44) 4
23A 2612 MSX-62453 BB17-17241 353|360 -3.89| 2
23B 1947 CSX-70654 361368 -1.95
24A 2740 MSX-60172 SRD- 369(376 -3.76| 2
24B 2607 CSX-73232 BB18-11982 377(384 -3.82| 2
25A 2957 MSX-60430 BA05-9418 385(392 -3.87| 2
25B 2070 CSX-73880 BB19 - 9380 SRD- 393[400 -2.08| 2
DUM 3008 TSX-90008 BA06-9732 -3.73| 2
SW 196-038240-01
Stic [ 897-095470-01
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Section 3: Equipment Configuration

13. Source Configuration

13.1. Source System Description

Source Parameters

Number of source arrays 2

Array separation 50 m

Array length 151 m

Array width 18 m

Number of strings/array 4

Separation from centre track 25m

Source volume 3000 cubic inches
Number of hydrophones per array 24

Number of depth transducers per array 12

Number of guns per array 32

Number of clusters per array 8

Airgun type WesternGeco Sleeve Air Gun
Operating pressure 2000 psi

Depth of guns 8m

Zero to Peak amplitude 54.6 Bar-m
Primary to Bubble ratio 15.6

Final Field Operations Report
Exxon Mobil, Tuskfish 3D, Western Monarch, Job No. 9269 Page 8



Section 3: Equipment Configuration

13.2. Source Layout

WESTERN MONARCH
SOURCE SUB-ARRAY

CONFIGURATION
750 cu in.
Strings#1- 8
Depths (M) pepihs (m)
SRP NRP
8.5
CENTER OF GUN STRING POSNET GPS
(located on all strings)
8.0 — 0.0
VelocimetemmH— =~ tmd > L _J 7 |lald N7 00 T~ A\ T Lmeccccciieciiiiiiiiiiinnees 10
(String #4)
. 0.3
0.0 L -8.0
............ 0.3
DigiCourse acoustic pod
(53101, 53102, 53201, 53202 on strings 1,3,6,8 respectively ) -1.2

3.3m

| 4.3m 2.8m| 25m | 2.2m l
< 15.1m >
GUN VOLUMES 150 80
(Cu.In.) 115 80 55 40
150 80

A NEAR FIELD PHONES
- DEPTH INDICATORS

All measurements in meters

VESSEL : M/V WESTERN MONARCH
CLIENT : Exxon-Mobile

JOB 19269
SURVEY: Turkfish - Gippsland Basin
SEQ 1001 - 078

Final Field Operations Report
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Section 3: Equipment Configuration

8 Streamers configuration

MV WESTERN MONARCH
SENSOR ID

VESSEL : M/V WESTERN MO
CLIENT : Exxon-Mobile

JoB 19269

SURVEY: Turkfish - Gippsland B}
SEQ  :001-078

NRP NRP NRP
-
A s511qL
A x
< -25.0m »id 25.0m )
SOURCE 2 SOURCE 1
505m
Gs4 GS3 GS2 GSL
-695m
. 63201
|« > & N
L 4l
< g > < 250m »
| -150m »d 150m N
v VI
€— 50— — 50 N
CABLES CABLE7 CABLE6 CABLE 5 CABLE4 CABLE3 CABLE 2 CABLE1
| | v
o1 )
@ e 01 e- 01 01 1 1 <
R
3
e 02 e 02 e- 02 2 2
cg
52)03 52303 52303

6480 6470} 6460) 6450: 6440: 6430:
NRP  NAVIGATION REFERENCE POINT ACOUSTIC POD
(Vessel Center and Water Line) (Acoustic Post. ID#)

SRP  SOURCE REFERENCE POINT

(Center of Source) GUN ELEMENT
(5SS 1D#)
CRP  CABLE REFERENCE POINT
(Center of Near Group) CO-LOCATED GPS/DIGICOURSH POD

(Relative Post. ID#)

I:l GPs @

0
b 4

GG
CNGS
o [©

6420 6410

.

RCH

in
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Section 3: Equipment Configuration

7 Streamers configuration

MV WESTERN MONARCH
SENSOR ID

VESSEL : M/V WESTERN MONA|
CLIENT : ExxonMobil

JoB 19269

SURVEY: Turkfish - Gippsland Basi
SEQ 1079 - xxx

NRP NRP NRP
')
4 7 5110 A y .
— My Om—’
SOURCE 2 SOURCE 1
-505m
Gs6 Gss Gs4
]
Eg £
I [ZH ]
SRP2 53201 -635m
[.] 63203 . 63201 531
som_plg 60m 60m
la -300m »nd 300m :I
< > <4
J |‘ -200m » < 00m, :I
|‘_ +100m ——p — 100m ’l
CABLE7 CABLEG cantes CABLE4 CABLES CABLE2 CABLE1
| v

Gl
Gl
©

523Y5

=

64301

5295

00

64201

NRP  NAVIGATION REFERENCE POINT
(Vessel Center and Water Line)

SRP  SOURCE REFERENCE POINT
(Center of Source)

CRP  CABLE REFERENCE POINT
(Center of Near Group)

O -

ACOUSTIC POD
(Acoustic Post. ID#)

GUN ELEMENT
(5SS 1D#)

CO-LOCATED GPS/DIGICOURSE P!
(Relative Post. ID#)

vocl
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Section 3: Equipment Configuration

13.3. Pulse Response

Gun signature for 3000 cu in recorded using MSX recoding system with 2Hz @ 12dB;

low cut and 206Hz @ 18dB high cut filters.

v3000 3D 8m msx 2@12 - 206@264

60

40

€ 20
]
(3+]
£
4 o PN, —
= \ Vel
=
g

-20
<

-40 |

-60

0 100 200 300 400 500

600

v3000 3D 8m Amplitude Spectrum (msx 2@12 -206@264)

220

210

200

ZET

N\
\/

190

180

170

Ampltiude (dB re 1upa/mj}

160

15{-} 1 1 T 1 1 1 T 1 T 1 T

0 10 20 30 40 50 60 70 80 90 100 110 120 130 140 150

Frequency (Hz)
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14.

Section 3: Equipment Configuration

Instrumentation Room System Diagram

Local Timebreak

Energy Source Start

»

P

SSS

Fire Comman
Combined Timebreak

A 4

RTNU

External
Sensors

Spectra

System Start

>

Header Data

E—

Communication
/Closures

A 4

Fire Comman%

Signature Return

S —

ﬂ Gun Signature Data

M SX

Commands
Daa

Streamers

e [
— S LA

....................

CRSChassis.

| Disk Arrav |

_>SEIS-

VIEW

| Event Processor |
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Section 3: Equipment Configuration

15. Equipment Offset Diagrams

M/V WESTE R N VESSEL : M/V WESTERN MONARCH

CLIENT : Exxon-Mobile

ANTENNA FARM MONA RCH é?JBRVEY _:: %i??fish—eippsland Basin
SENSOR OFFSETS °

FORE

e

PORT

&

-G

AFT

Foimisms et
={/ I

RN

VESSEL LENGTH: 92.5 VESSEL WIDTH: 20.0 VESSEL DRAFT: 9.0

ALL MEASUREMENTS IN REFERENCE TO THE NAVIGATION REFERENCE POINT (X,Y,Z =0)
NRP IS INLINE WITH POSNET ANTENNA PROJECTED TO MEAN SEA LEVEL

+FORE/-AFT +STBD/-PORT +UP/-DOWN
N- NAVIGATION REFERENCE POINT 0.00 0.00 0.00
¥ 1- POSNET 1 ANTENNA 0.00 0.00 +21.26
2- POSNET 2 ANTENNA 0.00 0.00 +21.26
3- THALES MULTIFIX 1 1.00 0.00 +21.26
4- THALES MULTIFIX 2 0.00 0.00 +21.26
5- CNAV 1 0.75 -6.00 +20.21
6- CNAV 2 2.03 -4.10 +20.36
7- TRINAV 1.50 -6.00 +20.21
D- DIGICOURSE HULL TRANSDUCER +10.04 +0.32 -8.00
S- SIMRAD ECHO SOUNDER +25.93 +1.80 -6.70
G- GYRO

All measurements in meters

Final Field Operations Report
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Section 3: Equipment Configuration

Maris
at
Dome
Multif
ix1
Inmar

( Forward

WESTERN MONARCH
ANTENNA FARM OFFSETS

FRONT (BOW)
Multifix 2 Spotbeam
Corrections Antenna

Above Bridge ) CENTERLINE Vsat Dome
CNav 2
Antenn
2.03 Forw. .
4.10 Port
20.36 Elevation
TRINAV
Antenna N
1.50 Forward
6.00 Port Seapath Gyro
20.21 Elevation . GPS Antennal
CNav 1
Antenna
0.75 Forward
6.00 Port
20.21 Elevation
POSNET 1 & 2
MULTIFIX 2
MULTIFIX 1 Master Antenna
Master Antenn . +—

VESSEL : M/V WESTERN MONARCH
CLIENT : Exxon-Mobile

JOB 19269

SURVEY: Turkfish - Gippsland Basin
SEQ : 001-

Note : Not to scale.

1.0 Fore/arT N-R-P- 0.0 FORE/AFT

0.0 STBD/PORT 0.0 STBD/PORT
21.26 ELEVATION 21.26 ELEVATION

POSNET 1 RTCM Corrections
received via Marisat Dome
POSNET 2 RTCM Corrections

received via CNAV1

BACK (STERN)
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Section 3: Equipment Configuration

WESTERN MONARCH
ACOUSTIC HULL RECEIVERS TO N.R.P.

92.5m )
FATHOMETER DIGICOURSE
(-6.70 m elevation) HULL TRANSDUCER
(-8.00 m elevation)
A
N.R
1.8
om 0.3 P.

2m
20.

Y /\ om
\

<—— 3345m — >

610'04 m»

2 25.93 m H

VESSEL : M/V WESTERN MONARCH
CLIENT : Exxon-Mobile

JOoB 19269

SURVEY: Turkfish - Gippsland Basin
SEQ  :001-078

Final Field Operations Report
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Section 3: Equipment Configuration

DIGICOURSE ACOUSTIC SENSOR SCHEMATIC
FRONT-NET, 8 CABLE CONFIGURATION

N\

51101
@'FP
GS4 GS3 GS2 GS1 (g, gs3 GS2 GS1
53202 * I }sszl 53| i I }53101
52801 52701 52601 52501 52401 52301 52201 52101

O
P

CR CRP CR CRP CRP Ci

52802 52702 52602 52502 52402 52302 52202 52102

52803 52703 52603 52503 52403 52303 52203 52103
CABLE 8 CABLE 7 CABLE 6 CABLE 5 CABLE 4 CABLE 3 CABLE 2 CABLE 1

VESSEL : MV WESTERN MONARCH
CLIENT : Exxon-Mobile

JoB : 9269

SURVEY: Turkfish - Gippsland Basin
SEQ 1 001-078

Final Field Operations Report
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Section 3: Equipment Configuration

DIGICOURSE ACOUSTIC SENSOR SCHEMATIC
TAIL - NET, 8 CABLE CONFIGURATION

CABLE 8 CABLE 7 CABLE6 CABLES CABLE 4 CABLE3 CABLE2 CABLE1
52805 52705 52605 52505 52405 52305 52205 52105
52806 52706 52606 52506 52406 52306 52206 52106
52807 52707 52607 52507 52407 52307 52207 52107
B8 TB7 TB6 TB5 TB4 B3 TB2 TB1

VESSEL : MV WESTERN MONARCH
CLIENT : Exxon-Mobile

JoB 19269

SURVEY: Turkfish - Gippsland Basin
SEQ 1001 - 078

Final Field Operations Report
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Section 3: Equipment Configuration

VESSEL : M/V WESTERN MONARCH
CLIENT : Exxon-Mobile

JOB 19269

SURVEY: Turkfish - Gippsland Basin
SEQ :001-078

SENSOR OFFSET DIAGRAM CABLE

All offsets are nominal values
All measurements in metres CABL
Coils are 0.83m forward of acoustic transducers CR
Coils are 0.70m forward of bird compasses P EEFERE
NEmNT
< 53.65 > (Center
Rbar
&£ 21.92 H group)
o -
-~ 112.4 }
-12.70 3
<—>| BIRD
BIRD POD

02

CABLE
HEAD \ ACTIVE
LEAD IN SECTION S?E((::?l\gil POD zECﬂO
STUBBY 02
i STUBBY 12.4 #1A #1B
#2 5
8.60_} 29.0 ) 8.60_}( 8.0 > ( )
‘L 99.6 >

NOTE: ACTIVE SECTIONS ARE 99.2 m;
modules are 0.4 m; Total Length 99.6 m

24.05 24
CABLE REFERENCE
POINT
@ (Center of near group)
-5191.60 \
GPS
< >
-4992.8
-4893.1p BIRD
21 POD 0

ﬁ 1.402E STIC

DUMMY ACTIVE | CABLE
122.15
ACTIVE o4
SECTION 258 002 R
< > TERMINAT
OR
& SWIVEL 280
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Section 3: Equipment Configuration

VESSEL : M/V WESTERN MONARCH
CLIENT : Exxon-Mobile
JOoB 19269

SURVEY: Turkfish - Gippsland Bas|n
SEQ : 001-078

SENSOR OFFSET DIAGRAM

All offsets are nominal values
All measurements in metres CABL
Coils are 0.83m forward of acoustic transducers CR E
Coils are 0.70m forward of bird compasses P EFER
BYfRF
< 59.65 V. Zrc_enter
Rfear
<—— B2 ——» group)
<
T~
-12.70
<—>| BRD
BIRD POD

02

‘% CABLE
RVIM \ HEAD -\
AP SECTION SECTION POC  SecTo
IN STUBBY STUBBY 12.4 41A 02 N
#1 #2 5 #1B
<8.60 i 29.0 > 86 <80 >
< 99.6
NOTE: ACTIVE SECTIONS ARE 99.2 m;
modules are 0.4 m; Total Length 99.6 m
CABLE REFERENCE
@ F&W& of near
group)
( -5193.6 }
GPS
< >
- 4992.83
- 4893}10 BIRD
q STIC
h " CABLE
DUMMY o i
ACTIVE AR
123.6
ACTIVE 0.4
SECTION 25B 99.2
Sol<— TERMINA
TOR
& 2.80
SWIVEL

Final Field Operations Report
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Section 3: Equipment Configuration

VESSEL : MV WESTERN MONARGH
CLIENT : Exxon-Mobile

JOB :

SURVEY: Turkfish - Gippsland Basin
SEQ :001-078

All offsets are nominal values

All measurements in metres

Coils are 0.83m forward of acoustic transducers
Coils are 0.70m forward of bird compasses

4
<

SENSOR OFFSET DIAGRAM

CABLE 3

59.65

CABL

BIRD

POD

@ REFERE
NEmT
> {(Center
Htear
<« 592y group)
< 112.4 —>
-12.70 3
<—>| BIRD
0.40 02

q CABLE W
RVIM . HEAD ACTIVE
LEAD IN SECTION S/E%?l\(/)E’\l POD EECTIO
STUBBY STUBBY 12.4 A 02 418
#1 #2 5
8.60—plg— 29.-0—_ | 8.60 €80 DL >
<— 99.6 >
NOTE: ACTIVE SECTIONS ARE 99.2 m;
modules are 0.4 m; Total Length 99.6 m
24.0 24.0
CABLE REFERENCE
@ REUNEr of near 5
group)
( -5185.10 )‘
GPS
< >
- 4992.43 EEb
- 489310 BIRD T

ACTIVE
SECTION 25B

140, STIC
CABLE
DUMMY ACTIVE N
Y Y
120.6 :
0.4 0.40}
Ol 92 > TERMINA <>
TOR
& SWIVEL 2.80
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Section 3: Equipment Configuration

M/V WESTERN MONAR]
Exxon-Mobile

VESSEL : cH
CLIENT :
JoB :

SURVEY : Turkfish - Gippsland Basi|

SEQ 1 001-078

All offsets are nominal values
All measurements in metres
Coils are 0.83m forward of acoustic transd

Coils are 0.70m forward of bird compasses

<
<

SENSOR OFFSET DIAGRAM

CABLE 4

ucers

59.65

BIRD

£ 25.92 H

POD

CABL
EEFERE
PSINT
(Center

fbar
group)

L
«

-12.70

<—>| BIRD

02

112.4 ;

q CABLE
RVIM e HEAD Y ACTIVE
LEAD IN SECTION ACTIVE POD SECTIO
STUBBY STUBBY 124 SECTION oz N
#1 ’ #1A #1B
#2 5
8.60pig— 29.0 3| 860 80 >L >
< 99.6 >
NOTE: ACTIVE SECTIONS ARE 99.2 m;
modules are 0.4 m; Total Length 99.6 m
24.0 24.0
CABLE REFERENCE
@ '(’(94&{)& of near
rou i
gromp -5185.10 i
B 7
GPS
< >

ACTIVE
SECTION 25B

- 4992.83

140. STIC
DUMMY ;  CABLE
ACTIVE <>
115.0
0.4
< 9972 > TERMINA
TOR
& SWIVEL
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Section 3: Equipment Configuration

VESSEL : M/V WESTERN MONARCH
CLIENT : Exxon-Mobile

JOB 19269

SURVEY : Turkfish - Gippsland Basi
SEQ 1 001-078

All offsets are nominal values

SENSOR OFFSET DIAGR
5

AM CABLE

All measurements in metres CABL
Coils are 0.83m forward of acoustic transducers @ E
Coils are 0.70m forward of bird compasses 4 EFERE
PENT
<« 63.65 > (Center
Rgar
« 21.92 H group)
Vi -
o~ 112.4 ;
-12.70 3
BIRD POD BIRD
0.40 02
01
q CABLE
¢ HEAD ACTIVE
LEAD IN SECTION ACTIVE POD EECTIO
STUBBY STUBBY 12.4 SECLI&N 02 e
#1 #2 5
8.6 29.0 8.60—p-| €800 >
< 99.6 >
NOTE: ACTIVE SECTIONS ARE 99.2 m;
modules are 0.4 m; Total Length 99.6 m
24.0 24.0
CABLE REFERENCE
@ (P(%ng of near group)

I -5187.60

Y

w4

< >

- 4992.83

<>

ACTIVE
SECTION 25B

=

DUMMY ACTIVE

0.4

Q ( 99.2

STIC
i CABLE

117.6

1.40}

> TERMINA
TOR

& SWIVEL

Exxon Mobil, Tuskfish 3D, Western Monarch, Job No. 9269
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Section 3: Equipment Configuration

VESSEL : M/V WESTERN MONA|
CLIENT : Exxon-Mobile

JoB 19269

SURVEY : Turkfish - Gippsland Bagin
SEQ : 001-078

All offsets are nominal values

All measurements in metres

Coils are 0.83m forward of acoustic transducers
Coils are 0.70m forward of bird compasses

&
<

SENSOR OFFSET DIAGRAM

CABLE 6

59.65

CABL

REFERE
&R

BIRD

POD

Ny,
7

<— 21.92 H

?C'enter

Rbar

group)
<
Y

-12.70

<—>| BRD

02

‘% CABLE
\ HEAD
SECTION S’E%TT'l\(’)E’\l
IN STUBBY STUBBY 12.4 1A 02
#1 #2 5
8.60 i 29.0— 3| 8.60L-80 DL >
< 99.6 >
NOTE: ACTIVE SECTIONS ARE 99.2 m;
modules are 0.4 m; Total Length 99.6 m
24.0 24.0
CABLE REFERENCE
@ %’&lh\t)& of near
group
{ -5182.10 ).
GPS
< >
- 4992.83
- 4893110 BIRD
19 POD (6

ACTIVE
SECTION 25B

0.4

Connector
Module

%
ACTIVE
Q 99.2

DUMMY

140 STIC
CABLE
112.0
> TERMINA
TOR
& 2.80
SWIVEL

ACTIVE
SECTIO
N

#1B

Final Field Operations Report
Exxon Mobil, Tuskfish 3D, Western Monarch, Job No. 9269

Page 24




Section 3: Equipment Configuration

VESSEL : MV WESTERN MONARCH
CLIENT : Exxon-Mobile
JoB 19269

SURVEY : Turkfish - Gippsland Bapin
SEQ : 001-078

SENSOR OFFSET DIAGRAM

Al offsets are nominal values
All measurements in metres CABL
Coils are 0.83m forward of acoustic transducers CR E
Coils are 0.70m forward of bird compasses P EFER
PYfRE
< 63.65 > E—C'emer
ﬁfear
£ 21.92 ) group)
Vi -
< 112.4 }
-12.70 3
<—>| BIRD
BIRD POD _ 02

q CABLE
A HEAD \ ACTIVE
ACTIVE POD
SECTIO
IN STUBBY STUBBY 12.4 SECQ&N 02 EECTIO
#1 #2 5 #1B

8.00.

(8.6 <— 29.0% 8.60»

<>
< 99.6 >
NOTE: ACTIVE SECTIONS ARE 99.2 m;
modules are 0.4 m; Total Length 99.6 m
24.0 24.0

CABLE REFERENCE

@ RENr of near
group)

y -5193.60
-
GP
< >
- 4992.83

STIC
CABLE
DUMMY Py
ACTIVE <<
ACTIVE 04 123.6 000
SECTION 258 002 :
OC— P —— > TERMINA <>
TOR
& 2.80
SWIVEL
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16. Navigation and Positioning System Description

16.1. System Configuration

16.1.1. Navigation Hardware and Software

System Hardware (Type and Serial No.) Software Version & Patch Level
Spectra Concept Systems — Spectra 7.6.06

Reflex Concept Systems - Reflex 1.8.1

UNAVCHK WesternGeco System Version 2001.0

Acoustic System Digicourse — System 3 DigiRANGE | 4.31

Echo Sounder Simrad Subsea EA 500 Version 2.6

Current Meter RDI Instruments ADCP SeisADCP v1.14

16.1.2. System Description

Spectra is an integrated navigation system for marine geophysical surveys supplied by Concept
Systems Limited. It is a modular system, comprising various software modules or nodes. The
Open System standard of Spectra software allows it to be continuously upgraded in line with
advances in computer and software technology. Once data has been acquired online by Spectra,
the data, in P190 and P294 format, is passed to UNAVCHK for QC, Processing and final
deliverable production.

The main features of the Spectra System comprise:

= Navigation data acquisition and validation, shot prediction and header output.

= Real time source and streamer positioning, supporting multi-vessel configurations.

= Kalman filtering plus advanced integrated computation techniques with built in statistical
reliability testing.

= Steering displays and data monitoring.

= Optional navigation logging.

= Optional QC analysis and integrated quality control of real time data through to processed
data.

= Bias estimation.

= System configuration/parameter entry, plus optional traditional calibration.

= Binning displays are of the same format as the off-line binning package (Reflex) used
onboard, allowing seamless integration when steering for coverage online.

A bridge monitor (X-Terminal) displays the deviation of the ship’s position from the defined sailing
line in a map view overlaid with survey hazards, and information. Off-line distance, rate of
closure, and distance to Beginning/End of line are also shown, and are updated continuously.

All "Raw" data from external devices are logged on disk and 3590 tapes in industry standard
UKOOA P2/94 format. All system parameter changes are logged in Spectra. In addition, the
graphic terminals provide convenient, simple, and easily understood graphic displays of a
multitude of navigation statistics pertinent to precision geophysical surveying, conforming to the
Delft standards.

Spectra have the ability to use a multi-fix solution. This allows the user to select a number of
DGPS solutions to derive the vessel’s position and is written to the P1/90 processed data tape.
Depending upon conditions and comparisons on the run-in to line, the Spectra solution would be
chosen on the stability of the individual systems.
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16.1.3. System Timing

The Real Time Navigation System (RTNU) is a VME racked system, performing data acquisition,
validation and time stamping for the Spectra system. The RTNU is a physically separate piece of
equipment on the network that communicates with the rest of the Spectra system via the
Ethernet. It interfaces with the Closure unit (an external trigger input/output unit) providing
multiple trigger inputs/outputs to the recording system and other sensors.

16.2. Survey Positioning Method Used

This 3D survey was carried out using WesternGeco's standard mode of operation for 8 streamers
and dual source surveys, from the start of the job until sequence 79. From this point, the survey
was continued using WesternGeco's standard mode of operation for 7 streamers and dual source
surveys. The reconfiguration was necessitated by the need to reduce the maximum depth at
which the lead-ins towed, due to shallower waters in the South West corner of the prospect.

Positioning of the vessel was by differential GPS, utilizing Thales Multifix Ill Dual Phase System v
1.29, WesternGeco PosNet DGPS and CNAV. Both Multifix 11l and Posnet used Thales SKYFIX
corrections delivered in standard RTCM SC104 format, a secondary Posnet used corrections
derived from CNAV.

The centre near group of each streamer and the sources were positioned relative to the vessel
using a network consisting of the Posnet rGPS system, with 8 units, one mounted on each source
sub array, Digicourse acoustic ranges and compass azimuths.

The centre last group of each streamer was positioned using a network consisting of Posnet
rGPS system units mounted on each tailbuoy, streamer mounted compass heading units and
Digicourse acoustics.

The mid streamer network consisted of ranges between 8 acoustic transceivers mounted 2098
meters from the centre first group of each streamer.

The streamer shape was modelled by Digicourse series 5000 combined streamer depth control
and magnetic compass units.

16.3. Surface Positioning

16.3.1. Vessel Navigation

System 1: Thales Multifix 3 (Multi 1)
RTCM Delivery Systems
Thales Skyfix SF via Inmarsat-A (POR)
DGPS Stations: Adelaide (205), Sydney (206), Melbourne (208)

System 1A: Thales Multifix 3 (Multi 2)
RTCM Delivery Systems
Thales Skyfix SF via Optus Spotbeam
DGPS Stations: Adelaide (205), Sydney (206), Melbourne (208)

System 2: PosNet 1
RTCM Delivery Systems
Thales Skyfix SF via Inmarsat-A (POR)
DGPS Stations: Melbourne (208)
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System 2A: PosNet 2
RTCM Delivery Systems
CNAV Multireference Stations

System 3: C&C Technolgy C-NAV dual frequency system using Wide area
Correction Transform (WCT) Australia correction service.

Primary vessel positioning was provided by the third party multi-reference positioning product,
Thales Geosolutions Multifix 11l - Dual Phase System. The two independent sources of corrections
were transmitted to and received onboard the vessel by independent means thereby providing a
high degree of redundancy to ensure continuous vessel positioning.

Thales Geosolutions provide its Multifix Il Differential GPS System using the BT Concert Packet
Switch Network (85%), V-Sat uplinked to IntelSat (10%) and V-Sat over other Telco-Providers
(5%), via an onboard INMARSAT-A and Optus communications systems, as the differential data
link. The link capacity of 1200 bits per second allows data from a number of networked reference
stations to be sent simultaneously without introducing unacceptable delays between reference
station and user. With three reference stations each generating correction data for ranges from
eight satellites, an update rate of better than three seconds is achieved by the Multifix Il system.
The differential corrections generated at each reference station are brought to the data hub and
control centre in Singapore where the system is monitored for performance and quality. For the
IOR satellite, a composite message containing full RTCM-104 formatted data from all reference
stations is broadcast over the satellite from Perth, Australia, but “controlled” from Singapore.

The Skyfix differential corrections are fed into the Multifix system, where a solution is processed,
and then passed on to Spectra.

GPS positioning quality was also monitored on-line using the Mobile QC (MQCW) software
package. GPS satellite status, data age, Northing and Easting Dilution of Precision (NDOP,
EDOP), VDOP, and semi-major and minor axis of the error ellipse were monitored on line.

» Further information about these systems is given in Navigation Exhibit 1.

Although Selective Availability was turned off in May 2000 differential corrections are still required
to provide a continuous high quality vessel position. Less frequent updates are required however.

16.3.2. Float Navigation

System : PosNet

Manufacturer : WesternGeco

System Type : Satellite Relative Position
Hardware : 2 x Trimble 4000 SSE Receiver

Trimble DSM in remotes
1 x Dell OptiPlex GXPro
1 x Dell OptiPlex DGX 5133
2 x 16 Port Digiboard
6 x Navigation Pod Controllers
1 x Colour Monitor
1 x Pitch / Roll meter
Number of Remote Units 14 (6 tailbuoys, 8 gunbuoys)

Float, both tailbuoy and source, surface navigation was provided by PosNet. The in-sea units
incorporated a GPS receiver and interfacing for direct data transmission of the raw satellite
pseudo-range data through the source cabling or by conventional UHF telemetry radio, for the tail
buoys. On board the vessel, the raw pseudo-range data from the float unit was matched with
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simultaneously received data at the vessel's GPS receiver to compute a vector describing the
location of the float unit relative to the vessel from which the float position was derived. Relative
positioning was better than 2m.

PosNet has the ability to range to a number of local L1 (single band) targets in the vicinity of the
PosNet mobile unit and to compute the position of targets relative to the mobile unit. Data
communications may be via radio or cable depending on location and environment. The system is
comprised to two key components:

rGPS Target Pods. These pods contain GPS receiver modules (12 channel L1/single band)
and a local microprocessor that provides interface communications for the UHF transceiver
and modem. The addition of a UHF antenna in the tailbuoy pods allows communication of

data up to 20 kilometres. These components are housed in a rugged waterproof enclosure.

The PosNet system located on the vessel.

GPS data is received from inwater GPS Target Pods by radio or cable and passed to the PosNet
Dell computer via the Navigation Pod Controller. The Controller also provides power to both the
Gun-buoy mounted units and the ships mounted Radio modems. Time Division Multiplexing
(TDM) has been implemented by the modems to make better use of bandwidth and the radio
spectrum. Any one radio may address 5 targets on any one of eight pre-set frequencies.

The target positions are computed by using the L1 C/A pseudo range and carrier phase from the
vessel receiver and identical raw observables from each GPS off vessel target, in multiple
instances of a Kalman filter. This produces estimates of the DeltaLat/DeltaLong for each target
relative to the primary vessel position. The lonospheric observable is not required due to the
relative short baseline between the primary receiver and the targets. The ‘Absolute’ position can
be obtained by summing the DeltaLat /DeltaLong to the vessel primary position, when the primary
position is estimated in differential mode.

16.4. Streamer and Source Positioning

16.4.1. Acoustics

Acoustic data in the front, mid, and tail networks was provided by Digicourse System 3. This
system comprises a rack mounted Controller, Processor and Graphical Display Unit which are
located in the instrument room. CTX (Hull and Gun Positioning System) transceivers mounted on
the hull and on each source provide vessel relative source positioning. CMX (Cross Streamer
Ranging System) transceivers mounted on the streamers and CTX on the tailbuoys provide
vessel and tailbuoy relative streamer positioning.

16.4.2. Streamer Compasses

Series 5000 Digibird combined magnetic compass and streamer depth controllers were attached
to each streamer.
Compass Sampling Rate
Averaging constant

1 second
7 seconds

Compass performance was monitored on a line to line basis throughout the acquisition phase of
the survey.

16.4.3. Gyro Compass
Primary Gyro (Monarch)

Manufacturer : Sperry Marine Systems
Type : Mk 227
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Serial Number : 470

C-O Correction : 0.30
Speed Correction : 0 knots
Latitude Correction : 38 degrees
Hemisphere : S

The consistency of gyro 1, as demonstrated by the calibration history maintained on-board was
inferior to that of gyro 2, hence it was decided to use gyro 2 as master gyro for this survey.

The Mk 227 gyrocompass provides a true north azimuth reference. It has been designed for
larger vessels and includes a data transmission system, which provides heading information to
remote systems and indicators.
The gyrocompass contains a gyroscope controlled in a manner to make it seek and continuously
align itself with the meridian. An external gimbal system mounts the gyrocompass binnacle to
provide a penduously stabilised horizontal reference plane for azimuth data.
The gyrosphere containing the gyroscope rotor is immersed in silicone fluid and is designed and
adjusted to have neutral buoyancy. The weight of the gyrosphere in the fluid is cancelled by the
buoyant force of the displaced fluid. This results in the following advantages:

The weight of the gyrosphere is removed from the sensitive-axis bearings.

The gyrosphere and bearings are protected from excessive shock loads.

Sensitivity to shifts of the gyrosphere centre of mass relative to the sensitive axis is

eliminated, thus providing improved accuracy.

The effects of accelerations are minimised because the gyrosphere centre of mass and the

centre of buoyancy are coincident.

Mechanical and electronic systems compensate the gyrocompass for errors associated with
latitude and speed.

No speed correction is applied at either of the gyrocompasses. This correction was applied within
Spectra.

Secondary Gyro (Monarch)

Manufacturer : Sperry Marine Systems
Type : Mk 227

Serial Number : 488

C-O Correction : +0.54°

Speed Correction : 0 knots

Latitude Correction : 38 degrees
Hemisphere : S

16.4.4. Velocity of Sound in Water

The following type of TS-meter has been used to determine the speed of sound in water.

O Type: Mk12 Ocean Data Acquisition System (Sippican Probe).

Mk12 Ocean Data Acquisition System (Sippican Probe) is disposable. The velocity is used for
deep-water velocity profiles for depth reduction (XSV-02 to 2000m, XCTD to 1000m). The probe
is a profiler allowed to free fall and is not recovered; data is transmitted back via a thin copper
wire and an interface card fitted to a PC. The PC computes speed of sound.

O Type: Odim Digibar Model WP 1100

Odim Digibar Model WP 1100 Velocimeter Sensor is a gun-string mounted temperature and
conductivity probe. The information is measured and data is passed back to the vessel along the
gun bundle lines in real time.
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» The sound Velocity spread sheets are included in Navigation Exhibit 7

16.4.5. Echo Sounder (Fathometer)

A Simrad EA 500 echo sounder was used. It is a high performance modular dual frequency
hydrographic echo sounder with accurate receiving system and independent parallel processing
within each of the frequency channels.

The echo sounder speed of sound was set to 1500 m/s. A draught correction of zero was entered
in the echo sounder. The speed of sound for the total water column was derived on the prospect
area using Sippican probes. However the speed of sound used for water depth processing was
1500m/s as agreed with the onboard client. The draught values, determined from draught
measurements taken during the survey, were applied in post processing to produce water depth
corrected P190s.

16.5. Auxiliary Navigation Sensors

16.5.1. Current Meter

Data from an Acoustic Doppler Current Profiler, or Current Meter, was acquired throughout the
survey. This data was used to assist the survey planning throughout the operation and so reduce
the infill. The sensor used was a RDI Instruments ADCP.
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17. Navigation Systems Verification and Monitoring

17.1. Echo Sounder Verification

The draught was determined by reading of the vessel's draught marks and correcting for the
vertical position of the transducer with reference to the draught marks (usually indicated on the
vessel drawings).

» The draught measurements are in Navigation Exhibit 2

17.2. Gyro Monitoring

Continuous monitoring of the vessel gyros was performed using PosNet vessel heading derived
from a GPS baseline onboard.

The gyro correction estimates provided by PosNet were monitored and compared with previous
dockside verification values and previous surveys.

A dockside verification was performed in one direction at Victoria Dock 24, Melbourne on the 23rd
December by the Thales Geosoultions (Australasia) Limited.

» The gyro verification results are in Navigation Exhibit 3

17.3. GPS Monitoring

Continuous monitoring was carried out offshore to verify that the installation was operating
satisfactorily (data reception, transmission, processing and logging were verified) and that the
operational settings were correct. Each system used, including duplicates, was verified, and an
onboard spreadsheet was kept to compare all the systems with each other. All systems were
generally within +/- 1.0m.

DGPS Health Check using Shore Control were carried out to verify that datum shift parameters
and antenna offsets were correctly entered in Spectra. Satisfactory performance of the hardware
was also verified (data reception, transmission, processing and logging) and that operational
settings were correct. Each system used, including duplicates, was verified.

This was performed in Melbourne Australia on the 23rd December 2002 in conjunction with the
gyro verification.

» The onshore Health Check results are in Navigation Exhibit 3.

17.4. Current Meter Monitoring

To confirm that the Acoustic Doppler Current Profiler ADCP is operating correctly, with optimum
configuration and, in so doing, providing a high quality data set for real-time and post-survey use,
a test data sets were sent fortnightly to an external contractor, Fugro GEOS. This process
provided the onboard operation with a high level of confidence in the validity of the data being
gathered, thereby increasing its value for survey planning.
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In addition an onboard spreadsheet is kept, which computes feathering based on the current
meter values, this also predicts feather based on current predictions supplied by Exxon. Both
feather, current meter and predictions are then plotted to check for trends and current changes.
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The currents were found to be difficult to predict as prevailing weather influenced the flow of
water. Typically feathers became strong Southerly as cold fronts approached.

18.

Navigation Processing

18.1. The UNAVCHK System

The UNAVCHK interactive navigation data quality control and post-processing system was
designed for use with the IBM RISC 6000 UNIX based mini-computers. It performs the following
major tasks:

Extracts and decodes raw navigation data from Spectra P2/91 or P2/94 UKOOA format
files.

Processes decoded navigation data from the following sensors, for both ships and
tailbuoys:

Lat-Lon Devices (e.g. dGPS)
Acoustic Devices (e.g. DigiRANGE)
Magnetic Streamer Compasses
Fathometer

Gyrocompass

Velocimeter

Calculates vessel, tailbuoy, energy source, and receiver group co-ordinates.

Outputs raw and processed sensor plots, fix error plots, position comparison plots, and
streamer shape plots.

Prints statistical reports for both raw and processed data.

Corrects water depths to Lowest Astronomical Tide (LAT) or Mean Sea Level (MSL)
where required.

Outputs final computed co-ordinates in UKOOA P1/90 Postplot Data Exchange format.
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The UNAVCHK system is specifically designed to analyse and process marine navigation data.
from 2D or 3D seismic surveys involving single or multiple streamers, sources, and vessels.

Final and raw navigation data in UKOOA standard formats was generated directly from
UNAVCHK. Available media are 3590 cartridges and 8mm Exabyte cartridges.

The technique for these is described in WesternGeco's Navigation systems — a Technical
Introduction, which is available upon demand.

18.1.1. UNAVCHK General Processing Parameters

The following UNAVCHK filtering and standard deviation (SD) parameters should be used. Any
change is noted, as these values were sufficient for most conditions encountered during this

survey.

The "Default SD" describes the random behaviour of the filtered variable, and is used to generate
the variance matrix of the observations fed into the least squares adjustment. Note that
correlation between observations is not modelled.

Operation Default SD Despike Despike Smoothing
Window Threshold Window
DGPS 0 7 1.5m 5
Gyrocompass 3 2.0° 1
Fathometer 11 15 5
Velocimeter 9 2.5 9
Hull Acoustics 1.5m 15 2.83 11
Inline Acoustics 1.0m 15 1.0m 13
Front Net Acoustics 1.0m 9 1.5m 9
Mid Net Acoustics 1.0m 11 1.5m 11
Tail Net Acoustics 1.0m 13 1.5m 13
Head Net Compasses 0.5° 11 0.8° 13
Mid Net Compasses 0.5° 11 0.9° 11
Last Compass 2.0° 13 1.0° 15
rGPS Headbuoy Range 3.0m 11 1.5m 9
rGPS Headbuoy Bearing 0.42° 11 1.0° 9
rGPS Gunstring Range 3.0m 11 1.5m 9
rGPS Gunstring Bearing 0.35° 11 1.0° 9
rGPS Tailbuoy Range 3.0m 11 2.5m 9
rGPS Tailbuoy Bearing 0.03° 11 0.2° 9
Source Depths 11 2.8m 11
Cable Depths 11 1.0m 9
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* In UNAVCHK rGPS values now default to using an angle, which gives a crossline distance of
5m at the tail end.

** Acoustic and Compass SD’s are ‘minimum standard deviations’ which are added to the
‘dynamic SD’s’ computed on a shot by shot basis for each measurement.

The above values are based on the processing results of the first accepted line(s) and previous
experience. These are revised as necessary.

18.1.2. Sensor Data Processing

Three main processing techniques can be applied to any type of navigation sensor data to
enhance the signal and attenuate any noise present. These processes are listed below in the
order in which they must be applied:

= Manual editing
= Despiking
= Smoothing

Each process attenuates noise and/or modifies data in a different way:

O Manual Editing

Manual editing involves modifying portions of the recorded data by replacing recorded values with
user entered values, or interpolating values from neighbouring data points. Clipping is a form of
manual editing whereby values outside a user-defined window are automatically excluded from
the data sequence and are replaced by values interpolated from neighbouring data values.
Manual editing is used only where despiking and smoothing cannot accurately predict and
remove noise. Typically, manual editing and clipping are used when there are large omissions in
recorded data or when much of the data recorded consists of absurd values.

O Despiking

Despiking is an automatic editing procedure, which detects and replaces obviously absurd data
values. Spikes or outliers are rather isolated and can therefore be identified by comparison with
adjacent data values. These spikes are removed by the use of a windowed median despike
algorithm. A "window" of data samples is established around the sample being investigated and
the median of these values is then determined. Any investigated value differing from the median
by a value greater than the despike threshold value is designated a spike and is replaced by the
median value. Despiking is controlled by two parameters: the despike operator length and the
despike threshold, both of which are user defined.

O Smoothing

Smoothing is a filtering operation designed to attenuate low-level fluctuations in measured data.
Smoothing is achieved by the use of a cosine weighted averaging filter. A window of data is
established around the desired sample. Samples closer to the centre of the data window
contribute more heavily to the computed average. The window is scaled by the appropriate
weights and the scaled products are then summed to obtain the output sample value. Smoothing
is controlled by a single parameter: the smoothing operator length, which is user, defined.

18.1.3. Network Analysis

WesternGeco’s UNAVCHK navigation processing software comprises a two-stage network
process:

= Pre-network analysis
= Network refinement
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QO Pre-Network Analysis

"Prenet” provides a preliminary estimate of the co-ordinates of all navigation sensors. These
preliminary positions provide the starting point for network refinement. Prenet works in the
following manner:

All measurements are gathered together. Special processing of some of the observations is
required, i.e. slant ranges must be reduced to the horizontal using depth information and cable
compass bearings must be reduced to chord azimuths.

The standard deviations of each measurement are calculated to use as a method of weighting in
the network solution. These standard deviations can be over-ridden by the user to increase or
decrease the weighting of a particular measurement.

Sensors within 5.0 meters of one another can be co-located or aliased. This is done because the
accuracy of some observations is not enough to discern one node from another. When a node is
aliased to another, the aliased node is not used in the network process. Observations linked to
aliased nodes are corrected to account for the offset differences between the aliased nodes and
the nodes they are aliased to.

The initial co-ordinates for all unaliased nodes are calculated. Absolute position co-ordinates are
translated to the NRP. Relative position nodes (e.g. Fanbeam nodes) are derived from range and
bearing measurements. Two acoustic ranges produce a 'two-way’ fix to derive initial co-ordinates
for the acoustic nodes. Nominal offsets and compass azimuths position the remaining acoustic
and compass nodes.

Prenet allows additional or pseudo-measurements to be input into the solution to be used in
network refinement. These are measurements that remain constant throughout a line and which
haven’t been measured by a navigation sensor.

O Network Refinement

Observations input into the network solution are either actual measurements of range, azimuth,
latitude and longitude observed by electronic instrumentation, or configuration measurements
made onboard. Both are important for a competent network solution. Configuration
measurements are known before shooting and are measurements such as:

= The distances fore/aft and starboard/port of NRP to vessel hull receivers;

= Distances fore/aft and starboard/port between; DigiCOURSE and rGPS units on the gun
strings and between them and the geophysical defined centre of source;

= Distances along the cable, between the cable reference point and all nodes on the cable;
relative locations of underwater sensors on the tailbuoys.

WesternGeco's navigation processing software uses a sequential, extended Kalman filter to
position all nodes. Prenet's special processing of some observations, e.g. slant ranges being
reduced to the horizontal and cable compasses being reduced to chord azimuths, enables the
mixing of compass and acoustic observations in a single integrated adjustment. Network nodes
are positioned as a function of all the navigation observations, each observation being weighted
by its standard deviation. Along the cables, a cubic spline interpolation process calculates the co-
ordinates of the receivers as functions of along-cable distances of nodes and receivers. From
each node on the gun strings, an estimate of centre of source position is obtained by simple
layback. From these positions a centre of source position is derived.

While processing this data, an integrated network solution is produced for every shotpoint. For
normal lines non-iterative option is chosen, where only the first shot is iterated, and the state
vector and covariance matrix are carried forward to the next shot. This continues from shot to shot
on down the line. If there are large bends in the streamers (eg due to rip currents or steering
around obstructions), iterative option is used for that shotpoint range. This enables the iteration of
every shot which models shape change in a better way.
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18.2. P1/90 Processing Flow

18.2.1. Raw Data Collection

The raw navigation data collected on-line is stored on disk on the Spectra workstation, in UKOOA
P2/94 format. These are then collectively databased by UNAVCHK machine.

18.2.2. Sensor Processing

The initial run for the T1028 UNAVCHK Processing module is then run up to, but not including,
the network calculations. At this stage default filtering parameters are used to remove the majority
of expected "normal” noise in the data. At the same time, plots and statistical reports are created
for every node/measurement in the network. This provides the maximum number of nodes and
ranges from which to evaluate those that are unusable, those that can be left with default
(minimal) filtering, or those that require further filtering, editing or clipping.

Once any additional processing is completed, the following QC checks are performed:

Shot-Time Plot - A shot-time vs. shotpoint plot is produced and checked for spikes,
enabling, for example, identification of missing shotpoints.

Raw vs. Processed Data Plots and Statistical Reports - Each sensor processed
generates these plots and reports, which are inspected by the processor for evaluation of
filter parameters and any erroneous values.

Acoustic Geometry Report - Comprised of a list of the differences between nominal and
measured acoustic ranges. The report enables the navigation data processor to identify
anomalous measurements, judged in accordance with their position in the network. For
example, in-line ranges are expected to deviate much less than cross-line ranges and
head-net ranges are expected to deviate less than tail-net ranges.

Sensor vs. Sensor Plots and Statistical Reports- Enables comparison of each of the
various means of directly locating the vessel, sources and cables in order to double-check
for accuracy, for example:

= Vessel positioned by Primary Navigation / Vessel positioned by Secondary
Navigation.
= Sources located by rGPS / DigiCOURSE acoustics.

18.2.3. Network Analysis

The UNAVCHK T1028 program is then run through Prenet/network as described above. The
validity of the network is checked using the following:

Prenet Residuals - Prenet computes a residual for each measurement. This is the
difference between the measured value and the value derived from the pre-network
position. The Prenet residual report provides information of the mean, maximum and
minimum residuals for all processed shotpoints. These residuals are reviewed and
values greater than expected are analysed.

Prenet Maps - Sensor configuration maps are produced from Prenet processing and are
evaluated to ensure that nodes are in approximately the correct positions with respect to
each other.

Network Residuals - The Network processing stage computes a residual for each
measurement. This is the difference between the value calculated from the Prenet
position and the refined position. The plots are checked for stretching of ranges and for
spikes left in after processing the raw sensor data.

Refined Network Node Variance report - Quality measures calculated for the final position
of each node are DRMS values, Error Ellipse sizes and External Reliability statistics (the
effect of an MDE on the node position).

Network Map - a map depicting the selected nodes and ranges, indicating areas of
strength or weakness in the network.
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= Layback Model Comparison - Indicates the difference between the final refined position
and a position derived from a crude layback model. An unusually large variance from the
expected position would flag a possible erroneous value in the network solution.

= Source and Receiver Offset Plots and Maximum Node Movement Plots - Identifies any
nodal position jumps, which can occur when measurements are dropped for a section of a
line, for example.

= Adjusted Information - these statistical plots give an overall indication of the quality of the
network, and the processing thereof. They are checked to ensure that no spikes are
evident, usually indicating a bad measurement, and that the recommended values are
approximately met:

W Statistic <3
Variance Factor =1
Variance Factor - Tolerance =0

18.2.4. P1/90 Creation

Once a satisfactory network adjustment has been achieved, the final P1/90 UKOOA is produced.
The P1/90 UKOOA is checked using the following methods:

= Sail-line Plot - This gives a plan view of the entire line shot, plotting vessel, source, cable-
head, cable-tail and tailbuoy positions, as well as cable shape, for each shotpoint.
Distinct errors in their positioning are apparent from position jumps, cable shapes and the
positional relationship of the plotted points.

= Source and Receiver Offsets Comparison - A number of offset distances between chosen
deployed instruments, e.g. vessel, sources, individual receivers, and tailbuoys are
calculated from the UKOOA and mean values entered into a spreadsheet for every line.
These figures are not expected to vary much from line to line in a prospect, and any
ambiguities are investigated. The offset calculation program also uses the final UKOOA to
output the velocity, distance and track of vessel and source positions, in-line individual
receiver separations and fathometer readings.

= Cosmetic Quality Control - The P1/90s are run through a program which checks for line
name, first and last shotpoint, shotpoint continuity, source vs. the shotpoint parity and
rounding errors.

18.2.5. Statistical Summary

Most of the statistical reports associated with the QC procedures outlined above are combined
and summarised with other reports using a program, which selects areas of concern. These
include: large DRMS values; acoustic ranges with large differences from their nominal values;
number of acoustic ranges in each net; compass biases; target positions; vessel position
statistics; shotpoint exceptions; network modelled bias corrections such as cable rotation and
stretch.

18.2.6. Choice of Despiking and Smoothing Parameters

During early stages of navigation data processing, despiking and smoothing parameters are
selected to "fit" each particular type of navigation sensor data. Tests are carried out to determine
the optimum processing parameters for each sensor type by using a variety of despiking and
smoothing operators. Raw versus processed data plots and statistical tables are evaluated and
then the T1028 module is run with each alteration to the set-up until the quality of the final product
is satisfactory.
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18.3. P2/94 Processing Overview

18.3.1. P2/94 Processing Flow and QC Procedures

The P2/94 files are created by Spectra. The P2/94 created at the start of the job is carefully
checked and updated to ensure all information contained therein is correct for the current line.

The P2/94 file is then run through the P294.chk program. This reads the input QC file, which
contains all records in the Spectra P2/94 that don’t conform to UKOOA standard and reformats
these header records and the event data records for the first shotpoint. It outputs a report file that
is easier to comprehend and QC than the original P2/94 file. The P294.chk also contains
automatic QC checks in the form of logic tests of header versus header records and header
versus event records.

The P2/94’s are then run through a program that strips off the header records for each UKOOA
and sequentially compares them, producing a report, which contains the differences found in
consecutive headers. This enables the processor to monitor parameter changes that are
supposed to have occurred and detect parameter changes that are incorrect. Any incorrect
parameter changes are then rectified.

18.3.2. P2/94 General Processing

A table of offsets for the various sensors, cable and source offsets used at the start of the job, i.e.
for the first sequence of Deployment are to be found in Section 3: Equipment Configuration.
These are supplemented with a table of offset changes, where any changes in description,
measurement or physical position are recorded and carefully verified. P2/94 UKOOA header
changes can also be found in

» Exhibit 6: Survey definition & Changes Summary

18.4. Quality Control

18.4.1. First Line Test Data

After the first line was shot and processed, a test line was sent electronically to an external
contractor, ECL. The data sent comprised:

1. All offset diagrams (vessel, streamer, source and float)
Offset spreadsheets
Velocity Profile Spreadsheet,
100 shot points of P1 and P2 data (after any editing in UNAVCHK)
Header and 2 shots of Spectra P2 data
Report file detailing edits applied to Spectra P2 (if applicable)
P6/98 format bin grid exchange from Reflex
Line Acceptance form
Line Analysis form

. Job Book (as supplied from the supporting office)

. P1/90 preplot file

. Minutes from Start-up meeting (if relevant)

. PFM Magnetic Variation Spreadsheet

© 0o No o rwDN

e =
W N P O

A thorough QC of this test line was undertaken. The following checks were carried out:
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= Strict compliance with published UKOOA P1 and P2 header and data format and
generation of Format Check Reports.

= Graphical display of source and receiver towing geometry and comparison with
WesternGeco office and vessel generated diagrams/documentation.

= Full vessel Configuration Report, as defined in the P2 header.

= Check P2 header defined Tow Points, Geodetic Parameters, etc. against WesternGeco
Job Book and/or published values.

= List P2 header differences from a prior line sequence (if required).

= Raw data display and analysis

= Automated and manual (if required) data conditioning.

= Data processing to independently resolve vessel, source and receiver co-ordinates.

= Full position comparison report with WesternGeco P1/90 co-ordinates.

= |nvestigation of unacceptable position comparison results.

= Data Check and Statistics Report for compliance testing with survey contractual
standards and specifications.

= Generation of statistics, error reports, test results, displays etc. as deemed necessary to
highlight problem areas.

= Generation of QCPro P1/90 file, if desired.

= Check P2 file compliance with WesternGeco standard survey definition naming
conventions.

= Check P1/90 and P2 file data compliance with WesternGeco standard numbering
conventions.

= Comparison of vessel survey definitions with supplied offset spreadsheet and diagrams.

= Conduct Parameter Confirmation following the Parameter Confirmation Check List,
MWWD/F052.

= Other Survey Start-Up tests and checks as required and directed by WesternGeco.

When all the checks were performed a feedback report was published on ECL’s secure web site.
Any corrections required were made by the vessel. The Supporting Office and ECL then received
a confirmation from the vessel that all updates had been completed.

18.4.2. Initial QC

The post-processing procedures included the following checks:

= QC checks on all survey parameters.

= Generation of correct survey definitions.

= Completion of shot point edits.

= P2/94 production.

= Completion of gun edits.

= QC of system position and recomputes if required.

= Smoothing of the vessel and buoy positions if required.

= Selective check and filtering if required, of the observations including:
= Acoustic ranges.
= Compass bearings.
= Gyro heading.

= Least squares adjustment of front and tail network if required.

= Smoothing of source/streamer tracking nodes if required.

= Cable shaping to determine final source/receiver positions if required.

= Final QC of all lines

= P1/90 production.

The following documentation was produced for onboard QC:
= Navigation reports detailing information about the survey parameters, calibrations and
continuing daily logs.
= A series of statistics and plots from on-line data acquisition:
= Navigation line logs detailing performance and parameters used for the surface
positioning, acoustics and compasses for each line.
= Seismic observer's logs detailing gun information.
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= Edits list from the seismic observers detailing gun information.

18.4.3. Final QC

The post network solution QC plots and statistical printouts detailed in the previous section were
examined and compared to WesternGeco specifications. In addition, trend analysis plots were
created and analysed every 20 lines to ensure consistency throughout the data set.

18.5. Water Depth Processing

Water depth processing was done on the raw water depth data onboard the vessel.

= corrected for draught
= filtered to de-spike and interpolate missing data

The final data was dispatched on 3590 tapes direct from the vessel.
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19. Observations

19.1. Navigation Summary

All systems performed well, however during acquisition the below systems required further detail.

19.1.1. Spectra/Reflex
Crew 2 —Trip 1

Spectra performed well throughout the survey. However, during two sequences a RTNU hangup
was experienced. A reboot of the RTNU had to be done. This created two small gaps, of less
than 8 shots, and as such they could be interpolated during processing. No downtime was
experienced as a result of these.

Crew1-Trip1l

Spectra performance continued to be marred by RTNU\Spectra lockups, in addition to several
experienced offline the following were experienced online and caused lost production, during

Sequence 116, in which 29 shots were lost and Sequence 130, in which 39 shots, the lock up was
probably caused by the automatic restart of Virtual Interface Programs that had crashed on both
pnavl and pnav2, the main Spectra hosts. The restart process caused such a high CPU load that
Spectra was apparently unable to process data from the RTNU, necessitating a restart of the
RTNU to clear the problem. Suffered a further Spectra crash, at least so many processes locked
up that it seemed better to restart it that any other course of action. The problem was triggered by
trying to go back to an earlier configuration after trying out one with the extra acoustic on the
starboard source. Unfortunately we were unable to get it going quickly enough and lost the first
18 sp of seq 169, the guns didn’t sync until a few shots after this.

Crew 2 — Trip 2

A Spectra crash was experienced during sequence 187. An attempt were done to look at an
earlier SCN configuration, and pnav2, the main Spectra hosts rebooted itself. This caused a 113
shot gap in the line. This is not to be confused with the incident on seq 169.

19.1.2. Thales Multifix 3 (Primary)
Crew 2 —Trip 1

The Multifix systems performed reasonably well during the survey. However it was seen that
Multifix 2 provided a better solution than Multifix 1, consequently offline processing tended to use
Multifix 2.

Crew1—-Trip1l

Multifix continued to perform well apart from one instance when both PC programs terminated,
shortly after restart a message was broadcast by Thales stating that normal service was resumed,
leading one to suspect that the system was adversely affected by an earlier broadcast, other
systems using the Skyfix corrections were unaffected and no positioning problems resulted.

The Skyfix corrections suffered a few outages during week 5, mostly, very short lived, however on
Saturday 15" Feb during sequence 116 there was a outage from 04:48 to 05:30 UTC on due to a
problem with Thales servers in Australia. CNAV provided adequate navigation during this period.

Crew 2 — Trip 2
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Multifix continued to perform well to the end of the survey.

19.1.3. PosNet GPS (Secondary)

Crew 2 —Trip 1

The PosNet GPS performed reasonably well during the survey.

19.1.4. C&C Technology CNAYV (Tertiary)

Crew 2 —Trip 1

The CNAV performed reasonably well during the survey. The difference was within 2 meters
compared to the other systems. However, it was noted that the height output from the CNAV was
decoded by Spectra as the height above sea level, not above the Geiod. This is different to what
Multifix is providing. A technical query was raised via WesternGeco’s in-touch support system
regarding this.

19.1.5. rGPS (Tailbuoys, Front Floats and Guns)
Crew 2 —Trip 1

Guns

Posnet performed well throughout the survey. Some of the Posnet gunpods experienced failures
however in general the faults were minor and were able to be corrected during line changes. One
line had to be scratched and another attempt aborted due to Posnet failures. Whenever a Posnet
on the guns failed, the gun string in question would be retrieved at the following line change to re-
instate the Posnet Pod keep the front net integrity

Tailbuoys

Tailbuoy 1 died soon after the survey was started and Tailbuoy 5 soon after. Tailbuoy 5 was
checked during streamer work later on and the Posnet pod changed. All verified working OK on
deck. After redeployment the buoy again went down

We had two nights were it seemed like the buoys on frequency 2 were affected by radio
interference. A frequency change was attempted, but it was not successful.

Crew 1—-Trip1

Guns

Until sequence 157 the performance was good, with comparatively few pod failures, the
practise of fixing the pod during the next line change having been continued. From sequence
157 to 160 data from the pod on sub array 4 (measurement G1R07) was present for less than
50% of the time, despite every effort being made to fix it on each line change. The situation
was recovered by sequence 161, with the drop out periods being reduced to only a little
above normal incidence. However, from sequence 166 to 168 inclusive the performance of
Pod on sub array 2 (measurement G1R03) was so poor as to render the data un-useable.
Following 2 pod changes, replacement of all the wiring on the gun array and re-routing of the
umbilical wires, by sequence 169 the pod performance had been improved sufficiently to
render the data useable, although still with more than the usual amount of drop out. The pod
on string 4 failed again on sequence 177, with 20+V on the data line, due to leakage.
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Swapped the lines and the Pod during line change and, it finally came back in a few hundred
shots in to seq 178. The clients were kept fully appraised of the situation and at no time did
they say we could not continue, they were obviously not 100% happy, since sub-array
separation monitoring was below specification, but the lines were accepted.

Tailbuoys

The performance of the Tailbuoy Posnet was markedly worse than the Gun sting mounted units,
telemetry seeming to be the main problem as for a considerable time we experienced data from
the pods dropping out for indefinite and random periods up to several hours. Predominantly they
went down during poor weather and reappeared once the weather calmed and the sun came out,
data was frequently restored on line changes when the Tailbuoys were a little closer to the vessel.

During week 5 we experienced particularly bad telemetry problems, with both the onboard Radios
and the Pod radios loosing their (modulation) frequency settings. On February 4™ the onboard
radio loosing its frequency settings contributed to the severity of a tangle, experienced when the
tow arrangement of streamer 6 failed, as we were unable to detect it the geometry change due to
the very weak network solution resulting from the lost TB data. February 7" saw the second bout
of telemetry problems with Tailbuoys five and six go down, in addition to the long term loss of
Tailbuoy 7, thus putting up theoretically out of spec. for Sequence 89. During the recovery
process on the following line change, we recovered Tailbouys 1 and 6. TB5 came back in of its
own accord once closer to the vessel during the turn, once captured it stayed in. T/B 1 had been
down since before crew change, as reported above. It was not possible to carry out the TB re-
programming on line as it involves re-programming the onboard radio to chl, the one to which the
TB keep defaulting, and would thus cause the loss of data from any other floats on the same
frequency.

Several brief tailbuoy Posnet Pod outages were been experienced, following the incident on
sequence 89, though none as serious, mostly data from the Pods being recaptured during the
turn on to the next line. On 25" February prior to sequence the Pods on both TB 2 and 3 were
changed, prior to sequence 134 the pod on TB 3 was changed out for a second time on the 26™
during sequence 135. The pod on TB 2 ceased to work again later on the 26" during sequence
137. Several days later the pod on TB 2 began to work again intermittently and continued in this
fashion until the end of the survey, however, its periods of reliable function were seldom as long
as an entire sequence. In addition, TB 4 and 5 have also been intermittent, but usually rarely
simultaneously, with the exception of sequence 166 on March 10h but this was later declared
NTBP due to swell noise.

Crew 2 — Trip 2
Guns

During the first sequence of our trip both Gunstring 3 and 4 died. It was decided that both arrays
had to be taken onboard for repairs. Gunstring 3 was due the Posnet POD failing, while array 4
was found to be due to leakage on the lines through the gun bundle. This led to a downtime of 9
hours before the clients decided to continue. Both gunstring 2 and 4 continues to be intermittent
from seq 180 to the end of job. Both due insufficient number of spare lines in the gun bundles.

Later on gunstring 7 died on seq 190. The arrray was retrieved the following line change and the
17m jumper on the array was found to have a big cut in it. The jumper was replaced and the
array deployed with GPS working.

Tailbuoys

The performance of the Tailbuoy Posnet was markedly worse than the Gun sting mounted units,
telemetry seeming to be the main problem as for a considerable time we experienced data from
the pods dropping out for indefinite and random periods up to several hours. Predominantly they
went down during poor weather and reappeared once the weather calmed and the sun came out,
data was frequently restored on line changes when the Tailbuoys were a little closer to the vessel
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A few lines were shot with only two working tailbuoys, and as such were out of spec. However,
after discussing the affected lines with the onboard client representative they were accepted. It
has to be noted they both the other crew and we have tried changing the PODS affected by this
phenomen, but to no avail.

19.1.6. Acoustics
Crew 2 —Trip 1

The acoustic unit on array 3 (G1T03) gave us some problems initially and took several tries to get
working. It was found to be a bad jumper between the electronics unit and the pinger itself.
S3T01 also failed after 15 sequences, most likely caused by the unit being off the collars. S2T03
was found to have the same problems later on in the survey. S5T07 has been inoperative for
most of the survey. This is most likely due to a faulty swivel section on streamer 5. The unit was
checked when streamer 5 was onboard for maintenance, and found to be working OK when
streamer 5 was deployed again, just to fail a few sequences later.

Crew 1—-Trip1l

External problems (coil lines) aside (see comments under compasses) with the exception of a
DMU lock up on sequence 102, which caused 29 shots to be lost the Digicourse system was
generally reliable, the most frequent problem being the loss of pods from the streamer. It seems
that the collars used are not strong enough to resist the continuously varying strain placed upon
them by the pods as the streamer moves during prolonged periods of bad weather. It was
noticeable that only front-end pods, where the streamer motion is most violent were lost. Pods
replaced for this reason include S2T03, S3T03 and S5T01. During the trip several units had to
be moved (in one case removed) due to failures of the coils in individual cable sections. S3T01
(which had not since early in the survey, see above) was left off following re-deployment prior to
sequence 135, as no working coil could be found on the front end of streamer three. Prior to
sequence 144, both S1T01 and S4TO01 were re-sited from the stubbie to the respective cable
head sections, due to failure of coils on the stubbies. Unit S4T04 was also moved one section
ahead, due to coil line problems during this bout of streamer work.

The transducer head of the hull pinger, data from which the data had been un-useable from the
start of the survey was replaced prior to sequence 144. From this sequence onwards data quality
form the hull pinger was good.

The most serious Digicourse problem was mostly caused by operator inexperience, however,
ranges slipping outside the range gate, which seems to serve little useful purpose, have caused
minor problems throughout the survey. Even near continuous monitoring of the Digicourse PC
has not prevented these problems during this survey, due to the rapid current variations that
cause large fluctuations in separations. Following the reconfiguration from 8 to 7 streamers the
streamer offsets were adjusted in one direction to get the correct cross-line separations, on
turning on to the opposite line heading we experienced a large current change which pushed the
overall separation back up to 640m, necessitating a further change in offsets. Unfortunately, this
change resulted in the Digicourse ranges between the port source and the streamer heads
slipping on to the edge/outside their range gates. There was sufficient data present for the
problem not to be flagged clearly in the Spectra display, but offline, the little data that was present
did not fit with the GPS well enough to be included in the Unavchk solution. The result of this
failure being poor geometry to the port side streamer heads, whilst obviously not an ideal situation
we believed the data to be within specification. The FLQC check by ECL confirmed this, whilst
obviously flagging problems with the geometry. However, the client was not prepared to accept
the data despite the various tests we ran to confirm our initial analysis, consequently sequence 80
and the first 100sp of 81 were rejected.

Crew 2 — Trip 2
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One sequence was shout without any acoustics on array 3. The array was retrieved the following
linechange and the jumper from the electronics to the pod itself was found to be cut. Jumper was
replaced and the unit worked well to the end of the job.

19.1.7. Compasses

Crew 2 —Trip 1

Numerous compass changes were carried out during the survey for poor depth readings and poor
compass headings. These units were set passive and changed out for good units when
logistically possible. The overall compass performance was good.

Crew1-Trip1l

The pattern of compass behaviour continued as above, many of the compasses identified for
swapping out because of the high biases recorded for them during the bias monitoring routines in
place turned out to have simply become detached from one or other collar.

The major problem affecting both compass and acoustic data was coil line leakage, which had
been suffered to some extent on various streamers throughout this trip. However, it came to a
head when Monarch emerged from the bad weather suffered for several days prior to 24"
February. The coil line leakage on streamer 1 became so bad that from sequence 134 to
sequence 143 it was not possible to include streamer 1 in the online network solution and hence
on-line binning. The data for sequence 134 was recovered offline for sequence 134, but there
after the leakage worsened rendering off line recovery impossible.

Crew 2 -Trip 2

During a bad weather period towards the end of the survey two compasses in a row on streamer
2 started to show high biases. It was decided to retrieve the streamer and both compasses were
found to be hanging on the aft collar only. Both were reseated and the compasses worked well to
the end of the survey.

19.1.8. Gyro

Crew 2 —Trip 1

The main gyro was satisfactory for the whole of the survey and the C-O produced by the dockside
verification was verified to be correct based on a GPS heading comparison shown in Navigation
Exhibit 3.

19.1.9. Echo Sounder

No problems were noted for the echosounder for the entire survey

19.1.10.Sound Velocity

The sound velocity value from the gun string mounted Odim Digibar Model WP 1100 Velocimeter
Sensor agreed very well with data extracted from the appropriate depth range from the Mk12
Ocean Data Acquisition System (Sippican Probe) sound velocity values.

19.1.11. Current Meter

The current meter provided excellent real time current information and this was used to help plan
both the approach to lines and steering strategy along the lines. No data for independent
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checking was rendered by crew 2 during trip 1, but observed current was seen to correlate quite
closely with predicted tidal stream data. Data was rendered during crew 1's trip and no
discrepancies were reported by Fugro, the observed feather continued to correlate well with
reported current.

19.2. Processing and QC Summary

As per WesternGeco procedures, an external QC was carried out by ECL Ltd on sequence 001.
No major problem was encountered during this QC of the data set. This process was repeated
for sequence 81, following the reconfiguration to seven streamers, again no major problems were
reported. An end of job QC was also performed on sequence 196, no major problems was
encountered during the QC of this data set.

19.3. Conclusions

The use of 3 different DGPS systems offered redundancy during the operation. HDOP

was continuously available and monitored. PDOP was also continuously available and monitored.
For vessel positioning, the semi-major axis of the a-posteriori horizontal error ellipse did not
exceed 5 meters for at least 90% of shot points on a line and shall not exceed 7 meters for more
than 5% of shotpoints on a line. The 95% a-posteriori horizontal error ellipse of the 2-dimensional
position was used as the basis for acceptance.

For vessel positioning, the semi-major axis of the a-posteriori horizontal error ellipse did not
exceed 5 meters for at least 90% of shot points on a line and shall not exceed 7 meters for more
than 5% of shotpoints on a line.

In instances when the Marginally Detectable Error (MDE) indicates a possible horizontal
movement of greater than 5 metres, the positions were carefully investigated and other pertinent
QC parameters checked.

Gun string separations were difficult to monitor on several lines through the survey due to lack of
redundancy on acoustics on every array. As several gun bundles were showing leakage some
arrays were left without any positioning for periods of lines. This is currently being looked into, as
several reterminations of gun bundles will take place, and new Posnet Gun pods are being sent to
the vessel.

Tailbuoy performance has also been a major problem. Several buoys were dropping out during
periods of bad weather only to come back again when the weather were improving. Some lines
have been shot with 2 adjacent tailbuoys out of order (Which is out of spec) and other lines with a
minimum number of tailbuoys working. It was tried several times to change tailbuoy pods only to
experience the same problems. New refurbished PODS are on their way to the vessel.
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20. Navigation Exhibits

Exhibit 1 : Navigation System
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GPS System Installation Forms

VESSEL: Western Monarch

| SHEET: 1 OF 1

DGPS SY STEM: Thales Multifix 111

DATE:19 Novermber 2002

CHECK ACTIVE UNIT SPARE UNIT
GPS receiver type Trimble MS750 Trimble MS-750
serial no. 0220244189 0220248842
no. channels 12 12
software
firmware
GPS Antenna type
serial no.
Cables max. recommended length
actual length
type
line ampsinstalled Y/N
joints checked Y/N
Satellite link Correct Inmarsat antenna | Inmarsat IOR Optus Spot Beam
splitter used Y/N Splitter OK
demodulator serial number
demodulator frequency JPRIOR Optus Spotheam
demodulator expiry date
Radio link frequency NA NA
Raydome blind spotsrelative to ship’s head No No

Contractor computer  type

Dell Optiplex GX240

Dell Optiplex GX240

serial no.
Virus Check Y/N No not networked No not networked
program version NA NA
result NA NA
Visual inspection installation Y/N Y Y
Units securely mounted Y/N Y Y
Power on check Y/N Y Y
Manuals onboard Y/N Y Y
DGPS software name, version Multifix I11, v 1.29 Multifix 111, v 1.29
Data output format to Spectra Trimble Trimble
Interfaced to Spectra Yes Yes
Satellite selection mode All inview All inview
Position calculation mode fixed/constrained Height aiding Height aiding
Antenna height above MSL
Geoid-spheroid separation
Std dev of antenna height input
PDOP limit No No
Elevation mask 10 deg 10 deg
SV Synctime 1sec 1sec
Max age corrections 150 sec 150 sec
Name (Print) Signature
Checked by: _Joel Pederick
Company __WesternGeco

Positioning Supervisor:

__Jeviede Guzman
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VESSEL: Western Monarch

| SHEET: 1 OF 1

DGPS SYSTEM: C-NAV

DATE: 19/11/02

CHECK CNAV 1 CNAV 2
GPS receiver type C-NAV C-NAV
serial no. 250334 250378
no. channels 10 10
Software Version 12.5 Version 12.0
Hardware Version 1.7 Version1.7
GPS Antenna type C-NAV C-NAV
serial no. 7140 6923
Software Version 2.14 Version 2.1
Hardware Version 3.0 Version 3.0
Cables max. recommended length 100 feet 100 feet
actual length 100 feet 100 feet
type 8 core comms cable 8 core comms cable
line amps installed YIN [Y Y
joints checked YIN |Y Y
Satellite link Correct Inmarsat  antenna | NA NA
splitter used Y/N
RF serial number 7307 6923
demodulator frequency 1545.545 MHz 1545.545 MHz
demodulator expiry date 27 June 2003 26 June 2003
Satellite 109 E
Raydome blind spots relative to ship’s head NA NA
Contractor computer type NA NA
serial no. NA NA
program version NA NA
Virus Check NA NA
Y/N
program version NA NA
result NA NA
Visual inspectioninstallation Y Y
Y/N
Units securely mounted Y/N Y Y
Power on check Y/N Y Y
Manuals onboard Y Y
Y/N
CNAYV Correction Type used WCT/RTG WCT
Data output format to Spectra NMEA NMEA
Interfaced to Spectra Y
Satellite selection mode Allinview All inview
Position calculation mode fixed/constrained Auto Auto
Antenna height above MSL
Geoid-spheroid separation
Std dev of antenna height input
PDOP limit 20 20
Elevation mask 10 deg 10 deg
SV Synctime 1sc 1sec
Max age corrections 150 sec 150 sec
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Exhibit 2 : Echo Sounder Calibration

Location:  Port 2, Portland, Australia
E/S type: Simrad EA500

E/S draught:

Echo Sounder Check (In Port) =
WesternGeco
Vessel: M/V "Western Monarch" Date : 11/16/2002
Client: Santos Ltd. Check started (GMT): 3:30
Job no. 9257 Check ended (GMT): 3:37

6.90 m

Vertical offset keel to E/S: 0.00 m

RangeA

Absorption coefficient
Transmit power
Transducer Depth
Speed of sound

two way beam angle
Transducer gain
Sample distance

13.50
Leadline Depth 1

Observed - Echo Sounder =

Sounder Settings Check:

stbd

0.45 m Freq 1

Factory Defaults
(from manual) Check v
XX.XX
10dB
2000 U
0.00
1500 m/s
-20.6 dB
26.5 dB
0.10m

NN NENENEN

1]

port

6.90

Keel
to E/S Draft

i
i
1
i
|
!
i
!
d

Depth Obs

Serial no: Bridge E/S reading XX XX
Observed Echo Sounder Readings
Draught (m) Lead Line Depth (m) Freq 1 (m)
Bow Mid-ships Stern Stbd (1) Port (2) 38 MHz

6.00
7.00 6.80 13.50 13.20 6.00
6.00
Draught at E/S 6.90 LL Depth at E/S| 13.35 6.00
Average = 6.00
+ vertical offset keel to E/S transducer 0.00
+ draught (keel to sea surface) 6.90
Total water depth (m) 12.90

' ' '

Stern draft E/S Probe Fwd Draft
Marks Marks

Offsets above are relative to VRP

Echosounder probe is close to the middle
of the vessel

Sea level

13.20
Leadline Depth 2

6.45

Depth Obs (Draft) = 6.45
Depth Calc (Freq 1) = 6.00

Sea Bed
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Exhibit 3 : GPS and Gyro Calibration

Q Offshore Calibration Report

OFFSHORE CALIBRATION REPORT

Table of Contents

l. Introduction and Abstract of Results

Il. Differential GPS Verification

M. Gyro Calibration

V. Conclusions and Comments on Data Quality

V. Secondary and Tertiary GPS System Differences to Primary PosNet GPS
VI. Line by Line Results from RT Calib for Gyros

I. Introduction and Abstract of Results

During the seismic survey undertaken by M/V Western Monarch for ExxonMobil 01" Jan to 25"
March 2003 on the Tuskfish Survey prospect (WesternGeco job number 9269), the DGPS, and
Gyro positioning systems were monitored continuously throughout acquisition. This allowed C-O
values to be computed, monitored and modified, if necessary, whilst offshore. These offshore
calibration techniques have been developed by WesternGeco — the principal components
comprise:

= DGPS Comparison Monitoring allows continuous system comparisons. Primary,
Secondary and Tertiary GPS receivers share a common antenna via a splitter, enabling a
direct comparison of GPS receiver and system performance.

= The PosNet Gyro Calib system that uses the Primary vessel GPS together with a second

GPS installation at a predetermined point on the vessel to determine a heading vector
against which the vessels Gyros may be calibrated.

The report presents the observations and results from these offshore calibrations.

[l. Differential GPS Verification

M/V Western Monarch utilised the following DGPS systems throughout the survey: Thales Multifix
Il DGPS with Thales RTCM corrections delivered by Optus and Inmarsat A.

Secondary vessel positioning was provided by WesternGeco’s PosNet withThales Skyfix RTCM
corrections delivered by Inmarsat POR and also CNAV RTCM corrections delivered by CNAV.

Tertiary vessel positioning was provided by a CNAV DGPS using WCT corrections.

Method used
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The main GPS antenna is located at the NRP (Navigation Reference Point) and connected to 5
Trimble GPS receivers via a 5-way splitter. Because the receivers share the same antenna, the
positional data for each DGPS system can be directly compared and these comparisons used to
verify that each system is performing correctly.

Results

Chapter VI contains a summary of the statistics taken from the dGPS monitoring files derived
from the data logged by UNAVCHK.

Chapter VII contains numerical data from dGPS monitoring files derived from the data logged by
UNAVCHK.

Figure 1 shows the average misclosure of the primary dGPS system against the other systems in
graphical form (separated into in—line and cross-line components) for all the sequences acquired.

9269 Exxon Tuskfish f =

—
CNAV2 versus DGPS Systems kWEstemﬂem

30

20 +

Radial Difference (m)

10 4

001 o011 021 031 041 054 064 074 084 094 103 13 124 133 143 153 163 173

Sequence

Posl —Pos2 MFix1 Mfx2 CNAV1 TRIGPS

Figure 1 & 2: DGPS System Comparison Trends to demonstrate GPS quality during the survey.

IV. Gyro Calibration

M/V Western Monarch is fitted with two gyrocompasses, a main survey gyro of type Sperry 227
(S/N 488 — Sperryl) and a secondary gyro of type Sperry 227 (S/N 470 — Sperry2) and tertiary
gyro Seapath for comparison and backup use. PosNet is used to determine the heading vector,
for comparison with the Gyro headings. This utilises the standard vessel receiver as described
above and a second receiver, of the same type. The second receiver’'s antenna is mounted 33.43
m astern of the primary receiver’s, with the minimum practicable difference in height. The
positions of all antennas used in the Gyro calibration process are determined during a high
precision Offset Measurement Survey, performed by an independent contractor, whilst the Vessel
is in dock or alongside.
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Method used

Refer to WesternGeco’s Navigation systems — a Technical Introduction, Gyro Calibrations
section.

Results

In order to monitor gyro reliability the difference between the gyros headings are recorded for
each shot and averaged for each line. The mean difference between selected gyros and the
moving average is plotted in the graphs below.

Figure 3: Difference plot between all gyros with the Posnet Gyro as the reference.
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V. Conclusions and Comments on Data Quality

It is quite normal for the standard deviations of the differences between gyrocompass and PosNet
derived heading to be slightly higher than Gyro to Gyro standard deviations. This is due to the
PosNet headings faster response time and dependence upon satellite geometry and atmospheric
effects.

Online Gyrocompass verification report for the Western Monarch Exxon Mobil Tuskfish 3D
Survey.

Sequences 013 to 212, 08 cable and 07 cable configuration.

Gyrocompass data recorded 09 January 2003 to 25 March 2003.

Simon Overend 25 March 2003.
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The Monarch has three gyros on board

Gyro 1 is Sperry MK277 s/n 488

Gyro 2 is Sperry MK277 s/n 470

Gyro 3 is a ship heading derived from a PosNet pod mounted on the vessel centreline.

In order to monitor gyro reliability the difference between the gyros headings are recorded for
each shot and averaged for each line. The mean difference between selected gyros and the
standard deviation of the differences is plotted in the graphs shown below.

Gyros are behaving reliably if the difference between them is stable and small and the standard
deviation of the differences is low.
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1. Difference plot between Gyro 1 and 2.

Gyro 1 and 2 are magnetic gyrocompasses that respond to ship motion and changes of direction
in the same fashion. Consequently the Standard deviation of the differences between them is very

low.
The difference between the two gyros is relatively stable over time.

Online Compass verification report for the Western Monarch Exxon Mobil Tuskfish 3D
Survey.

Sequences 001 to 212, 08 and 07 cable configuration.

Compass data recorded 05 January 2003 to 25 March 2003.

Simon Overend 25 March 2003.

In order to monitor compass performance an average “bias” is calculated for each compass
mounted on the cable for every line that is shot. The bias is the difference between the actual
compass reading for each shot and a smoothed, deskewed, average reading for the whole cable
for each shot. A compass with a high bias will be reading significantly differently from the other
compasses in the spread. Compasses with high biases may need attention (flat battery, debris)
or they may need to be removed and returned to the manufacturer for repair. A high compass
bias is also often seen when recording during poor sea conditions, or during infill when there is a
lot of cable movement. Consequently a high bias does not always mean that a compass is bad,
merely that it needs some explanation for its behaviour.

A compass is considered to be suspect when it records an average bias between -0.5 and
0.5 degrees for fewer than 60% of the times that it is used on the cable.
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The compass bias information for each line and for each compass is tabulated in a database and
we can query the database to pick out the units which fall out of spec. The query in the diagram
below is taken from the Monarchs compass data. Four compasses have marginal bias histories
8566, 9707, 15266, and 16114.

SERIAL HI.II'I.I'IEER| Expr2
85555 289
16114 75
15266 40.0
9707, 452
173587 3.0
3140 [
7615 69.4
19756 735
5398: k.4
19752 81.4
19702 62.4
647 831
17674 g4.5
11934 847
8905, 84.7
5617, 6.1
1 F"EIES: a2
12033 885
13028 88.5
o350 28.5

1. Compass s/n against percentage within spec.

Table above showing compass serial numbers against the percentage of compass biases that are
out of specification. The table is sorted in order of increasing percentage so that the failing
compasses are listed at the top of the table.
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2: Percentage of sequences with mean bias +/- 0.5 degrees.

In the diagram above compass 8566 was in spec for less than 30% of the sequences (out of 212
sequences ), and its performance needs to be investigated.

The table below shows that six compasses had bias greater than 0.5°

SERIAL HUMBER | CABLE HUMBER | RU HUMBER | AvgOfTOTAL BIAS CORRECTION | AVERAGE HEADING | AugOIBIAS 5D

366
193560
97oF
189736
7E1S
18732

e BRI O e

1121
1406
1406
1408
1619
1714

-0.57
0.67
0.60

-0.33

-0.52

-0.63

0.00
0.00
0.00
0.00
0.00
0.00

1.09
0.59
118
0.53
1.66
081

3: Average bias vs. compass s/n.

The table below shows the compasses that have greater than 0.5° bias in both directions of the

survey.

PROD DIRECTION | SERIAL HI.IMBERl RU HUMBERl Avg Of TOTAL BIAS CORRECTION | FCCY Average | Total Bias V5 FCCY

107
287
107
287
287
107
107
107
287
287
287
287
107
107
287
107
287

66
19266
G395
ava¥
19360
9707
9707
19756
9140
15229
2674
13773
7615
19752
19752
16114
16114

1121
120
1211
1408
1408
1406
1408
1409
120
1603
1610
1610
1619
1714
1714
180
1501

0677
-0E73
0.558
0.593
1.310
0607
0603
-0.567
0.533
0670
0303
-0.760
-0.703
-0.549
-0.756
0.av0
0514

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

-0677
-0673
0.555
0.593
1.310
0.607
0.603
-0.567
0.533
0.670
-0.303
-0.760
-0.703
-0.549
-0.756
0.570
-0914

4: Average bias vs. compass s/n per direction.

The outer streamers have 21 compasses and other streamers in the spread have 19 compasses

mounted on it.

Exxon Mobil, Tuskfish 3D, Western Monarch, Job No. 9269
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Compass 8566 is mounted on the cable at position 1121 (cable 01, Last compass on the cable)
for the entire survey.

Compass 15266 was mounted on the cable at position 1201 (cable 02, First compass on the
cable) for the entire survey.

Compass 6398 is mounted on the cable at position 1211 (cable 02, 11" compass down the cable)
for the entire survey.

Compass 9707 was mounted on the cable at position 1406 (cable 04, 06" compass down the
cable) for sequences 044-199.

Compass 19756 is mounted on the cable at position 1409 (cable 04, og™" compass down the
cable) for sequences 001-043. This compass was also mounted at position 1304 (cable 03, 04"
compass down the cable) for sequences 135-212.

Compass 9140 is mounted on the cable at position 1501 (cable 05, First compass on the cable)
for sequences 001-078. This compass was also mounted at position 1110 (cable 01, 10'
compass down the cable) for sequences 150-212.

Compass 13773 is mounted on the cable at position 1504 (cable 05, 04" compass down the
cable) for sequences 001-078. This compass was also mounted at position 1610 (cable 06, 10"
compass down the cable) for sequences 200-212.

Compass 19360 is mounted on the cable at position 1518 (cable 05, 18" compass down the
cable) for sequences 001-078. This compass was also mounted at position 1406 (cable 04, 06"
compass down the cable) for sequences 200-212.

Compass 15229 is mounted on the cable at position 1602 (cable 06, 02" compass down the
cable) for sequences 001-078. This compass was also mounted at position 1502 (cable 05, 02"
compass down the cable) for sequences 079-084 due to reconfiguration from 8 cables to 7
cables. It was also mounted at position 1608 (cable 06, og" compass down the cable) for
sequences 200-212.

Compass 21674 is mounted on the cable at position 1710 (cable 07, 10™ compass down the
cable) for sequences 001-078. This compass was also mounted at position 1610 (cable 06, 10™
compass down the cable) for sequences 079-199 due to reconfiguration from 8 cables to 7
cables.

Compass 19752 is mounted on the cable at position 1714 (cable 07, 14" compass down the
cable) for sequences 001-064. This compass was also mounted at position 1502 (cable 05, 02"
compass down the cable) for sequences 085-212.

Compass 7615 is mounted on the cable at position 1719 (cable 07, Last compass on the cable)
for sequences 001-078. This compass was also mounted at position 1619 (cable 06, Last
compass on the cable) for sequences 079-212 due to reconfiguration from 8 cables to 7 cables.

Compass 16114 is mounted on the cable at position 1801 (cable 08, First compass on the cable)
for sequences 001-078. This compass was also mounted at position 1701 (cable 07, First
compass on the cable) for sequences 079-212 due to reconfiguration from 8 cables to 7 cables.

Theindividual behaviour each of the compasses listed above is shown in the following histograms as
an attempt is made to determine whether the compass is performing acceptably or needs re-
calibration.

In the diagrams below the RU number is the location of the compass on the cable. The number
of hits on the Y axis is the number of times the compass recorded a bias of the value given on the
X axis.
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The serial number of the compass is written to the right of the histogram.
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5: Compass s/n 8566.
Compass 21 cable 1 serial number 8566 was not changed out during the survey as this is
a tail compass on the cable which can have a slightly higher than usual bias due to towing
characteristics of the tailbuoy. This compass will be monitored during the next survey.
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6: Compass s/n 15266.

Compass 01 cable 02 serial number 15266 was not changed out during the survey as this
is a front compass on the cable which can have a slightly higher than usual bias due to
towing characteristics of the cable and is generally noisy. It had a mean bias of -0.675° in
the 287° direction. This is a front compass on the cable and only five sequences shot with
this compass in place. Five sequences is too smaller sample for good bias analysis. This
compass will be monitored during the next survey.

Final Field Operations Report
Exxon Mobil, Tuskfish 3D, Western Monarch, Job No. 9269 Page 37



Section 4: Navigation

RLI

11211 |

' Surm of COUNT |[SCALE |

|SER 09 0k 05 -02-0100010203530405060708 1.1
boH0 10 1 1] 2] 3] 4] F[A19] 40| 44] 22 b] 5] 1| 1
Compass Bias Histogram
# a0
E'_: 0 ]
o 30 —
e O 63598
E 20 = —
£ 10 —
13" O '_'I'_'I'_'I'_II'_|II_II|_|I T T T ||_||r||'_'|'_'
-0.5 -0.3 -0.1 0.1 0.3 0.5 0.7 1.1
Bias Scale in Degrees
7. Compass s/n 6398.
Compass 11 cable 02 serial number 6398 was not changed out during the survey as it was
had marginal high bias and was not reported till later in the survey. It had a mean bias of
+0.558° in the 107° direction. This compass will be monitored during the next survey.
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8. Compass s/n 9707.

Compass 06 cable 04 serial number 9707 was on the cable for sequences 044-199. It had
a mean bias of +0.60° in both the 107° and the 287° direction. It had a mean bias of
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+0.593° in a 107° direction and +0.605° in the 287° direction. Compass 19507 was on the
cable at this location for sequences 001-043 and compass 19360 was at this location for
sequences 200-212. This compass 9707 will be sent for re-calibration.
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9: Compass s/n 19756.

Compass 09 cable 04 serial number 19756 was on the cable for sequences 001-043. It
was also Compass 04 cable 03 for sequences 135-212. This compass had been flagged
for bias early in the survey and was taken off the cable before sequence 044. The
compass was found to have a broken motor arm and loose screws holding the compass.
The compass was repaired onboard and used later in the survey where it was found to
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work within specification. It is considered that there is no need for re-calibration for this
compass.
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10: Compass s/n 9140.

Compass 01 cable 05 serial number 9140 was on the cable for sequences 001-078. It

was also

for bias while it was in the first location of cable 5.
direction.

Compass 10 cable 01 for sequences 150-212. This compass had been flagged
It had a bias of 0.533° in the 287°
When used in location 10 cable 01 it had no mean bias over 0.5° and is to be

considered to be working well within specification.
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11: Compass s/n 13773.

Compass 04 cable 05 serial number 13773 was on the cable for sequences 001-078. It
was also Compass 10 cable 06 for sequences 200-212. This compass was not flagged for
high bias while it was in location 4 cable 5 and was only flagged when used in location 10
cable 6. This is due to short lines and a small sample interval of only two sequences
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during later stages of the survey while small portions of infill and reshoots were being

acquired.

It is considered that the compass is working within a mean bias of +/-0.5° and

there is no need for re-calibration.

Bias Scale in Degrees
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12: Compass s/n 19360.

Compass 18 cable 05 serial number 19360 was on the cable for sequences 001-078. It

was also Compass 06 cable 04 for sequences 200-212. This compass was not flagged for

Final Field Operations Report

Exxon Mobil, Tuskfish 3D, Western Monarch, Job No. 9269 Page 43




Section 4: Navigation

high bias while it was in location 18 cable 05 and was only flagged when used in location
06 cable 4. This is due to short lines and a small sample interval of only two sequences
during later stages of the survey while small portions of infill and reshoots were being
acquired. It is considered that the compass is working within a mean bias of +/-0.5° and
there is no need for re-calibration.
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13: Compass s/n 15229.

Compass 02 cable 06 serial number 15229 was on the cable for sequences 001-078. It
was also Compass 02 cable 05 for sequences 079-084 due to reconfiguration from 8
cables to 7 cables. This compass was used later in the survey at location 08 cable 6 for
sequences 200-212. This compass was not flagged for high bias while it was in location
02 cable 05 or cable 6 and was only flagged when used in location 08 cable 6. This is due
to short lines and a small sample interval of only two sequences during later stages of the
survey while small portions of infill and reshoots were being acquired. It is considered that
the compass is working within a mean bias of +/-0.5° and there is no need for re-
calibration.
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14: Compass s/n 21674,

Compass 10 cable 07 serial number 21674 was on the cable for sequences 001-078. It
was also Compass 10 cable 06 for sequences 079-199 due to reconfiguration from 8
cables to 7 cables. This compass was not flagged for high bias while it was in location 10
cable 07 and as can be observed from the histograms above the bell shaped curve seems
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shifted towards a bias of —0.503 which is just outside the mean bias limit of +/-0.5°.

This compass needs to be monitored during the next survey.
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15: Compass s/n 19752.

Compass 14 cable 07 serial number 19752 was on the cable for sequences 001-064 when
it was removed for reported mean bias of —0.65°. It had a mean bias of —-0.549° in a 107°
direction and a mean bias of —0.756° in a 287° direction. When the compass was removed
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from the cable it was reported that it had a broken aft collar. It was also Compass 02 cable
05 for sequences 085-212, which has no mean bias over the +/-0.5°. This compass is
considered to be functioning within specifications and no need for re-calibration.
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16: Compass s/n 7615.

Compass 19 cable 07 serial number 7615 was on the cable for sequences 001-078. It
was also Compass 19 cable 06 for sequences 079-212, due to reconfiguration from 8
cables to 7 cables. This compass was not changed out during the survey as this is a tail
compass on the cable which can have a slightly higher than usual bias due to towing
characteristics of the tailbuoy.
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6: Compass s/n 16114.

Compass 01 cable 08 serial number 16114 was on the cable for sequences 001-078. It
was also Compass 01 cable 07 for sequences 079-212, due to reconfiguration from 8
cables to 7 cables. This compass was not changed out during the survey as this is a front
compass on the cable which can have a slightly higher than usual bias due to towing
characteristics of the cable.
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Conclusion:

Of the 165 compasses used by the Monarch over the ExxonMobil Tuskfish 3D Survey period of
this report six compasses were out of specification when compared in both directions. A further
seven compasses were noted to have a high bias in one direction only.

The results for this survey may be a little misleading due to the reconfiguration from 8 cables to 7
cables at sequence 079. Cable 5 was brought onboard for the reconfiguration to 7 cables.

One compass (serial number 9707) will be shipped for re-calibration. All other compasses within
the spread will continue to be monitored.
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2: Difference plot between Gyro 1 and 3.

Average difference between Gyro 1 and PosNet gyro is 1.3°. Standard deviation is also higher
than between the two standard gyros.
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3: Difference plot between Gyro 2 and 3.

Average difference between Gyro 2 and PosNet gyro is 0.8°.

The PosNet gyro responds instantaneously to changes in ships direction, and is affected by
changes in satellite geometry and atmospheric effects. The standard deviations of the differences

between either gyrocompass and a PosNet gyro is nhormally higher than between two
gyrocompasses. Over the period of this report the standard deviations of the differences are

around 1.0°.

Conclusion:

Both Gyrocompasses 1 and 2 have been relatively stable during the entire survey.
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Gyro Calibration Results:

O Results from Onshore Gyro Calibration and GPS Health Check

Surveying service were provided by Thales Geosolutions (Australasia) Limited (thales) for
calibration of three gyrocompasses and confirmation of Differential GPS onboard the Western
Monarch for WesternGeco. Services were provided whilst the Western Monarch was moored
alongside Victoria Dock, Melbourne on the 23" of December 2002.

The results of the preliminary checks and calibrations are summarised below:

This report details the surveying servicas provided by Thales GeoSolufions (Austrafasia) Limited
{Thales) for WesternGeco while the seismic vessel Western Monarch was alongside Berth 24
Victorta Dock, Melboume, Ausiralia

Observations were undertaken fo calbrate the wvessel's gyrocompasses and cary ow! Static
Oifferential GRS checks befween 0800 and 1500 on 22 Decermber 2002,

The results of the calibrations and checks are summarised helow:

4G Calibration R !
Mean C-Q

Primary Sperry 227 (SN 488) +(,30°
Secondary Spery 227 (SN 470) +0. 54"
FPOSNET Gyrocompass C-0 - +.38"
B. Differential GPS Check Results

Mean Linear Misclose
Muftefix 1 o 0.5dm
Multifie 2 0. 40m
Chav 1 1. 44m
FOSMNET 1 f1.34m
FOSNET 2 0. 68m
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Exhibit 4 : Coverage Maps
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Flex Near Mids
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Exhibit 5 : Acoustic Range System
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\tail network

Exhibit 6 Survey Definition & Changes Summary

Vessel Positioning Offsets

Positive values forward/starboard, negative values aft/Port - all measurements are made to the
relative receivers reference point. The Posnet Master Antenna is internally corrected to sea level.

Vessel reference point = NRP
The offsets below are valid for sequences: 001 -
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M/V WESTERN MONARCH ————
ANTENNA FARM SENSOR OFFSETS JgEEvsv Zfiujvg-ﬁshrelpps\and Basin

(]
76 4

5

VESSEL LENGTH: 92.5 VESSEL WIDTH: 20.0 VESSEL DRAFT: 9.0

ALL MEASUREMENTS IN REFERENCE TO THE NAVIGATION REFERENCE POINT (X,Y,Z =0)
NRP IS INLINE WITH POSNET ANTENNA PROJECTED TO MEAN SEA LEVEL

+FORE/-AFT +STBD/-PORT +UP/-DOWN
¥ N- NAVIGATION REFERENCE POINT 0.00 0.00 0.00
1- POSNET 1 ANTENNA 0.00 0.00 +21.26
2- POSNET 2 ANTENNA 0.00 0.00 +21.26
3- THALES MULTIFIX 1 1.00 0.00 +21.26
X- @ X+ 4- THALES MULTIFIX 2 0.00 0.00 +21.26
.‘ 5- CNAV 1 0.75 -6.00 +20.21
6- CNAV 2 2.03 -4.10 +20.36
7- TRINAV 1.50 -6.00 +20.21
D- DIGICOURSE HULL TRANSDUCER +10.04 +0.32 -8.00
y- S- SIMRAD ECHO SOUNDER +25.93 +1.80 -6.70

G- GYRO

All measurements in meters

Acoustic Offsets — Eight (8) Cables

Any changes documented in P2/94 Header Differences table.

Range/Bearing Sensor Offsets — Eight (8) Cables

Any changes documented in P2/94 Header Differences table.

Cable 1
(8-cable configuration)

COMPASS SERIAL NUMBERS AND OFl
BIRD # SITE OFFSET SEQ 001
1 F. stubby 63.6 17357
2 1A -12.7 15203
3 2A -211.9 14110
4 3A -411.1 8969
5 4A -610.3 20538
6 5A -809.5 7851
7 6A -1008.7 19985
8 6B -1108.3 7016
9 8A -1407.1 10830
10 9B -1705.9 17812
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COMPASS SERIAL NUMBERS AND OFI
11 11A -2004.7 5977
12 12B -2303.5 10250
13 14A -2602.3 10082
14 15B -2901.1 17125
15 17A -3199.9 12823
16 18B -3498.7 19963
17 20A -3797.5 14581
18 21B -4096.3 20756
19 23A -4395.1 11934
20 24B -4693.9 8865
21 25B -4893.1 8566

Note: Bird 1 on forward coil of front stubby.
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Section 4: Navigation

(8 cable configuration)

COMPASS SERIAL NUMBERS AND OFI
BIRD # SITE OFFSET SEQ 001 SEQ 056
1 F. stubby 59.6 15266
2 1A -12.7 13028
3 2A -211.9 16656
4 3B -510.7 13632 6458
5 S5A -809.5 14008
6 6B -1108.3 10464
7 8A -1407.1 20261
8 9B -1705.9 14014
9 11A -2004.7 19968
10 12B -2303.5 16930
11 14A -2602.3 6398
12 15B -2901.1 16849
13 17A -3199.9 16968
14 18B -3498.7 15391
15 20A -3797.5 12082
16 21B -4096.3 7608
17 23A -4395.1 17241
18 24B -4693.9 11982
19 25B -4893.1 9380

Note: Bird 1 on aft coil of front stubby.

Exxon Mobil, Tuskfish 3D, Western Monarch, Job No. 9269
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Cable 3

Section 4: Navigation

(8 cable configuration)

COMPASS SERIAL NUMBERS AND OFI
BIRD # SITE OFFSET SEQ 001 SEQ 056 SEQ 065

1 F. stubby 59.6 12033

2 1A -12.7 17305

3 2A -211.9 6707

4 3B -510.7 10180 15501

5 S5A -809.5 14602 13632
6 6B -1108.3 6644

7 8A -1407.1 17911

8 9B -1705.9 10218

9 11A -2004.7 10802

10 12B -2303.5 16152

11 14A -2602.3 21528

12 15B -2901.1 13945

13 17A -3199.9 9212

14 18B -3498.7 16858

15 20A -3797.5 18212

16 21B -4096.3 11323

17 23A -4395.1 16438

18 24B -4693.9 17361

19 25B -4893.1 12919

Note: Bird 1 on aft coil of front stubby.
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Cable 4

Section 4: Navigation

(8 cable configuration)

COMPASS SERIAL NUMBERS AND OFI
BIRD # SITE OFFSET SEQ 001 SEQ 044
1 F. stubby 59.6 13172
2 1A -12.7 20644
3 2A -211.9 15581
4 3B -510.7 21225
5 S5A -809.5 5617
6 6B -1108.3 19507 9707
7 8A -1407.1 15999
8 9B -1705.9 6847
9 11A -2004.7 19756 16371
10 12B -2303.5 17162
11 14A -2602.3 13956
12 15B -2901.1 8777 12259
13 17A -3199.9 13629
14 18B -3498.7 7059
15 20A -3797.5 13122
16 21B -4096.3 14103
17 23A -4395.1 7491
18 24B -4693.9 9628
19 25B -4893.1 17063

Note: Bird 1 on aft coil of front stubby.

Exxon Mobil, Tuskfish 3D, Western Monarch, Job No. 9269
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Cable 5
(8 cable configuration)

COMPASS SERIAL NUMBERS AND OFI
BIRD # SITE OFFSET SEQ 001
1 F. stubby 63.6 9140
2 1A -12.7 8991
3 2A -211.9 19965
4 3B -510.7 13773
5 S5A -809.5 15478
6 6B -1108.3 6946
7 8A -1407.1 16947
8 9B -1705.9 15169
9 11A -2004.7 15592
10 12B -2303.5 15387
11 14A -2602.3 12810
12 15B -2901.1 13989
13 17A -3199.9 16855
14 18B -3498.7 10074
15 20A -3797.5 11385
16 21B -4096.3 17583
17 23A -4395.1 5800
18 24B -4693.9 19360
19 25B -4893.1 16590

Note: Bird 1 on fwd coil of front stubby.
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Cable 6
(8 cable configuration)

COMPASS SERIAL NUMBERS AND OFI
BIRD # SITE OFFSET SEQ 001 SEQ 017 SEQ 020

1 F. stubby 59.6 8547

2 1A -12.7 15229

3 2A -211.9 8906

4 3B -510.7 21432

5 S5A -809.5 6727 20876 6727
6 6B -1108.3 21040

7 8A -1407.1 16870

8 9B -1705.9 12259 17621

9 11A -2004.7 20604

10 12B -2303.5 10243

11 14A -2602.3 20745

12 15B -2901.1 16952

13 17A -3199.9 8130

14 18B -3498.7 10107

15 20A -3797.5 14683

16 21B -4096.3 20877

17 23A -4395.1 15550

18 24B -4693.9 20625

19 25B -4893.1 8905

Note: Bird 1 on aft coil of front stubby.
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Section 4: Navigation

(8 cable configuration)

COMPASS SERIAL NUMBERS AND OFI
BIRD # SITE OFFSET SEQ 001 SEQ 065
1 F. stubby 63.6 19702
2 1A -12.7 6757
3 2A -211.9 19974
4 3B -510.7 12901
5 S5A -809.5 15306
6 6B -1108.3 12669
7 8A -1407.1 17300
8 9B -1705.9 17674
9 11A -2004.7 17094
10 12B -2303.5 21674
11 14A -2602.3 15380
12 15B -2901.1 6713
13 17A -3199.9 18978
14 18B -3498.7 19752 10180
15 20A -3797.5 12750
16 21B -4096.3 20862
17 23A -4395.1 20978
18 24B -4693.9 20882
19 25B -4893.1 7615

Note: Bird 1 on forward coil of front stubby.

Exxon Mobil, Tuskfish 3D, Western Monarch, Job No. 9269
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Cable 8

Section 4: Navigation

(8 cable configuration)

COMPASS SERIAL NUMBERS AND OFI
BIRD # SITE OFFSET SEQ 001
1 F. stubby 59.6 16114
2 1A -12.7 17016
3 2A -211.9 14196
4 3A -411.1 11930
5 4A -610.3 16906
6 S5A -809.5 22006
7 6A -1008.7 8577
8 6B -1108.3 7365
9 8A -1407.1 12007
10 9B -1705.9 15396
11 11A -2004.7 15473
12 12B -2303.5 7923
13 14A -2602.3 6374
14 15B -2901.1 9413
15 17A -3199.9 20634
16 18B -3498.7 13159
17 20A -3797.5 8528
18 21B -4096.3 10701
19 23A -4395.1 21263
20 24B -4693.9 13235
21 25B -4893.1 15459

Note: Bird 1 on aft coil of front stubby.

Cable 1

(7 cable configuration)

Note : When changing from 8 cable setup cable 5 retreived so existing cables 6,7,8
are now 5,6,7 respectively.

COMPASS SERIAL NUMBERS AND OFI
BIRD # SITE OFFSET SEQ 079 SEQ 085 SEQ 150

1 F. stubby 63.6 17357

2 1A -12.7 15203

3 2A -211.9 14110

4 3A -411.1 8969

5 4A -610.3 20538

6 S5A -809.5 7851

7 6A -1008.7 19985 16590

8 6B -1108.3 7016

9 8A -1407.1 10830 6946
10 9B -1705.9 17812 9140
11 11A -2004.7 5977

12 12B -2303.5 10250

13 14A -2602.3 10082

14 15B -2901.1 17125

15 17A -3199.9 12823
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COMPASS SERIAL NUMBERS AND OFI
16 18B -3498.7 19963
17 20A -3797.5 14581
18 21B -4096.3 20756
19 23A -4395.1 11934
20 24B -4693.9 8865
21 25B -4893.1 8566

Note: Bird 1 on forward coil of front stubby.
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Cable 2
(7 cable configuration)

COMPASS SERIAL NUMBERS AND OFI
BIRD # SITE OFFSET SEQ 079
1 F. stubby 59.6 15266
2 1A -12.7 13028
3 2A -211.9 16656
4 3B -510.7 6458
5 S5A -809.5 14008
6 6B -1108.3 10464
7 8A -1407.1 20261
8 9B -1705.9 14014
9 11A -2004.7 19968
10 12B -2303.5 16930
11 14A -2602.3 6398
12 15B -2901.1 16849
13 17A -3199.9 16968
14 18B -3498.7 15391
15 20A -3797.5 12082
16 21B -4096.3 7608
17 23A -4395.1 17241
18 24B -4693.9 11982
19 25B -4893.1 9380

Note: Bird 1 on aft coil of front stubby.
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Cable 3

Section 4: Navigation

(7 cable configuration)

COMPASS SERIAL NUMBERS AND OFI
BIRD # SITE OFFSET SEQ 079 SEQ 135 SEQ 200

1 F. stubby 59.6 12033

2 1A -12.7 17305

3 2A -211.9 6707

4 3B -510.7 15501 19756

5 S5A -809.5 13632

6 6B -1108.3 6644

7 8A -1407.1 17911

8 9B -1705.9 10218

9 11A -2004.7 10802

10 12B -2303.5 16152

11 14A -2602.3 21528

12 15B -2901.1 13945

13 17A -3199.9 9212

14 18B -3498.7 16858

15 20A -3797.5 18212 17094
16 21B -4096.3 11323

17 23A -4395.1 16438

18 24B -4693.9 17361

19 25B -4893.1 12919

Note: Bird 1 on aft coil of front stubby.

Final Field Operations Report
Exxon Mobil, Tuskfish 3D, Western Monarch, Job No. 9269

Page 80




Cable 4

Section 4: Navigation

(7 cable configuration)

COMPASS SERIAL NUMBERS AND OFI
BIRD # SITE OFFSET SEQ 079 SEQ 100 | SEQ 101 SEQ 102 SEQ 135 SEC
1 F. stubby 59.6 13172
2 1A -12.7 20644
3 2A -211.9 15581
4 3B -510.7 21225
5 S5A -809.5 15478
6 6B -1108.3 9707 19
7 8A -1407.1 16947
8 9B -1705.9 15169
9 11A -2004.7 15592
10 12B -2303.5 17162
11 14A -2602.3 13956
12 15B -2901.1 12259 8777 12259 8777 14602
13 17A -3199.9 13629
14 18B -3498.7 7059 17
15 20A -3797.5 13122
16 21B -4096.3 14103
17 23A -4395.1 7491
18 24B -4693.9 9628
19 25B -4893.1 17063

Note: Bird 1 on aft coil of front stubby.
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Cable 5

Section 4: Navigation

(7 cable configuration)

COMPASS SERIAL NUMBERS AND OFI

BIRD # SITE OFFSET SEQ 079 SEQ 085 SEQ 086 | SEQ 134 SEQ135 SE(

1 F. stubby 59.6 8547 15387

2 1A -12.7 15229 19752

3 2A -211.9 8906

4 3B -510.7 21432

5 S5A -809.5 6946 6949 16855

6 6B -1108.3 21040

7 8A -1407.1 16870

8 9B -1705.9 17621

9 11A -2004.7 20604

10 12B -2303.5 10243

11 14A -2602.3 20745 20625 9211

12 15B -2901.1 16952 17082

13 17A -3199.9 8130

14 18B -3498.7 10107

15 20A -3797.5 14683

16 21B -4096.3 20877

17 23A -4395.1 15550 5800 5¢

18 24B -4693.9 20625 13989

19 25B -4893.1 8905

Note: Bird 1 on aft coil of front stubby.
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Cable 6
(7 cable configuration)

COMPASS SERIAL NUMBERS AND OFI
BIRD # SITE OFFSET SEQ 079 SEQ 085 SEQ 200

1 F. stubby 63.6 19702

2 1A -12.7 6757

3 2A -211.9 19974

4 3B -510.7 12901

5 S5A -809.5 15306

6 6B -1108.3 12669 8991

7 8A -1407.1 17300 12810

8 9B -1705.9 17674 15229
9 11A -2004.7 17094 11385

10 12B -2303.5 21674 13773
11 14A -2602.3 15380

12 15B -2901.1 6713

13 17A -3199.9 18978

14 18B -3498.7 10180

15 20A -3797.5 12750

16 21B -4096.3 20862

17 23A -4395.1 20978

18 24B -4693.9 20882

19 25B -4893.1 7615

Note: Bird 1 on forward coil of front stubby.
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(7 cable configuration)

COMPASS SERIAL NUMBERS AND OFI
BIRD # SITE OFFSET SEQ 079 SEQ 176
1 F. stubby 59.6 16114
2 1A -12.7 17016
3 2A -211.9 14196
4 3A -411.1 11930
5 4A -610.3 16906
6 S5A -809.5 22006
7 6A -1008.7 8577
8 6B -1108.3 7365
9 8A -1407.1 12007
10 9B -1705.9 15396
11 11A -2004.7 15473
12 12B -2303.5 7923
13 14A -2602.3 6374
14 15B -2901.1 9413
15 17A -3199.9 20634
16 18B -3498.7 13159
17 20A -3797.5 8528 20625
18 21B -4096.3 10701
19 23A -4395.1 21263
20 24B -4693.9 13235
21 25B -4893.1 15459

Note: Bird 1 on aft coil of front stubby.

Final Field Operations Report
Exxon Mobil, Tuskfish 3D, Western Monarch, Job No. 9269 Page 84



Section 4: Navigation

This page intentionally left blank

Final Field Operations Report
Exxon Mobil, Tuskfish 3D, Western Monarch, Job No. 9269 Page 85



Survey Definition Changes

Section 4: Navigation

Exhibit 6 : Survey Definition Changes Summary

Sequence P2/94 Header Comments / Changes made
Seq 001 Survey Start-up
Seq 007 H2110 Laybacks changed:
C3was -729.5 is-702.5
C4was—-718.5is -702.5
C6 was —678.5is —687.5
C7 was —681.5is -692.5
C8 was —693.5 is —682.5
Seq 013 H5211 Seapath Gyro (gyro #3) removed from Spectra
H5411
Seq 014 H4110 Tailbuoy 7 offset was —5193.6m, New —5191.6m
Seq 017 H2210 Compass changes:
H2310 1608 was 12259 is 17621
1605 was 6727 is 20876
Seq 020 H2110 Compass change:
H2310 1605 was 20876 is 6727
Seq042 HO211 TRINAV GPS added to SCN
H5110
H600#
H0221 Acoustic S2T03 taken out of SCN.
New Digicourse configuration
Many records change due to renumbering.
Seq043 H5110 Acoustic S3T01 taken out of network.
H5201 New Digcourse configuration
H600# VESREF # reordering:
H620# 1 POSNET1
2 POSNET2
3MRF2
4 MF1
5 CNAV1
6 CNAV2
7 TRIGPS
Seq044 H2210 Compass changes:
H2310 S4C06 was 19507 is 9707
S4C09 was 19756 is 16371
S4C12 was 8777 is 12259
H5201 New Digicourse configuration.
Seq056 H2210 Compass changes:
H2310 S2C04 was 13632 is 6458
S3C04 was 10180 is 15501
Seq065 H2210 Compass changes:
H2310 S3C05 was 14602 is 13632
S7C14 was 19752 is 10180
Seq079 CONFIGURATION CHANGE TO 7 STREAMERS
Note: Cable 5 was retreived so remaining cables 6,7,8 are now cables
5,6,7 respectively.
H2210 Compass Changes:

S4C05 was 5617 is 15478
S4C07 was 15999 is 16947
S4C08 was 6847 is 15169
S4C09 was 16371 is 15592
S5C05 was 6727 is 6946
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Seq081 H2210 Layback Cable 1 was —714.5 is —639.5
Layback Cable 2 was —714.5 is —-659.5
Layback Cable 3 was —702.5 is —620.5
Layback Cable 4 was —702.5 is —618.5
Layback Cable 5 was —687.5 is —-597.5
Layback Cable 6 was —692.5 is —605.5
Layback Cable 7 was —682.5 is —-628.5

Seq 085 H2210 Compass changes

H2310 S1C07 was 19985 is 16590
S5C01 was 8547 is 15387
S5C02 was 15229 is 19752
S6C06 was 12669 is 8991
S6C07 was 17300 is 12810
S6C09 was 17094 is 11385

Seq 086 H2210 Compass changes
H2310 S5C05 was 6946 is 6949
S5C18 was 20625 is 13989
Seq 093 H2210 Changed Cable Laybacks

Layback Cable 1 was —639.5 is —-625.5
Layback Cable 5 was —597.5 is -567.5
Layback Cable 6 was —605.5 is —-569.5
Layback Cable 7 was —628.5 is -572.5

Seql100 H2210 Compass Changes

H2310 S4C12 was 12259 is 8777.
Seq 101 H2210 Compass changes

H2310 S4C12 was 8777 is 12259

H5110 S2T03 put back in SCN

H5201 New Digicourse Configuration.

H5110
Seq 102 H2210 Compass change

H2310 S4C12 was 12259 is 8777.

H5110 S2T03 offset was —311.6 is —411.2.
Seq 114 H5401 Speed of Sound Changed for Acoustics was 1520.0 is 1522.0.
Seq 121 H5401 Speed of Sound Changed forr Acoustics was 1522.0 is 1520.00
Seq 124 H5401 Speed of Sound Changed for Acoustics was 1520.0 is 1522.0.
Seq 134 H2210 Compass change

H2310 S5C05 was 6949 is 16855

S5C11 was 20745 is 20625
S5C12 was 16952 is 17082

Seq 135 H2210 Compass change

H2310 S3C04 was 15501 is 19756
S4C12 was 8777 is 14602
S5C11 was 20625 is 9211

Seq 144 H5110 Acoustic Offset Change
S1T01 was 21.9is 13.7
S4T01 was 25.9 is 13.7
S4T04 was 2204.0 is 2104.0

Seq 145 H2210 Compass Change
H2310 S5C17 was 15550 is 5800
Seq 147 H2210 Layback Cable 2 was —659.5 is —-622.5
H4110 Layback Tailbuoy 5 was —5182.1 is 5186.2
H5201 New Digicourse Configuration.
Seq 150 H2210 Compass Change
H2310 S1C09 was 10830 is 6946
S1C10was 17812 is 9140
Seq 162 H2110 Changed Cable Laybacks

Cable 1 was —625.5 is —-637.5
Cable 5 was —567.5 is -597.5
Cable 6 was —569.5 is —-603.5
Cable 7 was -572.5is -611.5

Seq 176 H2210 Compass changes:
H2310 S5C14 was 10107 is 6727
S7C17 was 8528 is 20625
Seq 200 H2210 Compass changes:
H2310 S3C15was 18212 is 17094

S4C06 was 9707 is 19360
S4C14 was 7059 is 17583
S6C08 was 17674 is 15229
S6C10was 21674 is 13773

End of Survey.
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Velocity (m/s)

Section 4: Navigation

P2 Header Changes

Exhibit 7 : Sound Velocity

Insert Sound Velocity Spread sheets here.

9269 Tuskfish
Velocimeter Data

15300

1528.0

1526.0 (\ A

\J \Jl\1
AV W
1524.0 JAV

15220 1%,

ISk
=

Vv

~r T | | U

15180

> R
<§-
]
<
T3
£
< i

-

1516.0
1514.0
15120
15100 T T T T T T T T T T T T T T T T T T T T
001 011 021 031 041 051 061 071 081 091 102 112 122 131 142 152 162 172 183 193 203
Sequence
e [\l€EN Min Max|
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Speed of Sound
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Sippican Drops Job 9269 -

——3838.879/ 148 26.663 050103
——38 41.3/148 36.9 050103
38 31.5/148 41.3 050103
—3841.343/148 36.9 100103
—38 38.879/148 26.663 100103
—38 31.54/148 41.3 100103
—3841. 343/148 36.9 E 170103
—3838.879s 148 26.663e 260103
——38 41.3435/148 36.916 020203
38 38.8797/148 26.6630 080203
38 41.3435/148 36.9160 160203
38 38.8 148 26.6 060303
~3841.3/148 36.9 160303
38 38.9/148 26.7 170303
~3841.3/148 36.9 170303
- 3831.5/148 41.3 170303
——3831.5/148 41.3 180303

PSS LPPPE RS LPPEILLPEFP PSP PSFIFSSFLEELS

Depth
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Exhibit 8: Trend Analysis

Q

Rotation

Separation x-line (m

-0.3

-0.5

Estimated Rotation Bias

9269 Exxon Tuskfish
Streamer Mean Rotation

T T
o 189 \ 209

Sequence

——S001 —— S002 S003 S004 —— S005 —— S006 ———S007 ——S008

Cross Separation (All streamers to front)

9269 Exxon Tuskfish
Streamer Separations Front Radial

170
160
150
140
130 n
1
H | 1{ | |

——=Em

T

] I

L !
3 bg”a‘ BT
1 A

==
=
=
%
[=
==

|2
<]
-

i
P

'UERLVAR 'R

W T
) MY

. I

001 021 031 041 051 061 071 081 091 101 110 120 130 139 149 159 169 179 189 209
Sequence
— S001-S002_— S002-S003 S003-S004 S004-S005 005-S006 006-S007 S007-S008
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O Cross Separation (All streamers to mid)

9269 Exxon Tuskfish
Mid Streamer Separations Radial

170

160

1
- AL LI
ik

110 4 \ﬁiﬂ/’v\ \unllNH

Separation (m)

=0 |
(=i
=T
c
=
=

s lfi Y ﬁ
U Ly N[

—~f———e

TN Iy
4 A

60 T T T T T T T T T T T T T T T T T T T T T
001 021 031 041 051 061 071 081 091 101 110 120 130 139 149 159 169 179 189 209
Sequence
|—SOOZ-SOO3 ——S001-S002 ———S003-S004 ———S004-S005 ———S005-S006 ———S006-S007 SOO?-SOOB'

Cross Separation (All streamers to tail)

9269 Exxon Tuskfish
Streamer Separations Far Radial

é’lzo l'h JME/IL "‘ t . ‘
c%110 ;f_| (gl s \ | A ‘
| f el AR L

e
|
= ‘l_

e e ?%W’

B
1
—
"')‘T-

()

80 o H
111 A

" 1M i J

60

110 120 130 139 149 159 169 179 189 209
Sequence
—— S005-S006 —— S001-S002 ——S002-S003 S003-S004 S004-S005 ——S006-S007 ——S007-S008

QO Cross Separation (Sources)
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9269 Tuskfish
Source Separations Cross-Line

Sequence
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QO Separations Vessel to Streamers & Source (Radial)

9269 Exxon Tuskfish
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Sequence

——V-S001 ——V-S002 V-S003 V-S004 ——V-S005 ——V-S006 ——V-S007 ——V-S008 Gl ——G2

Q Shot point interval
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9269 Tuskfish
Shot Interval

Separation (m)

1l

| f I | |
I ] ¥ ’ A L\ \/\/\ IV\/ W /\/\ 2 \/\ g \, KT \\/ J s /
— -t A - A | —A — s SO iy i T
"v\\ N e = v/\v N /AVA MVr nv.va s ANAL AN In A = A

031 ' 041 ' 052 ' 062 ' 072 ' ' 092 ' 102 ' 112 ' ' 132 ' 142 152 ' 162 ' 172 ' 182 ' 192 ' ' 212

Sequence
Mean Min —«—Max|
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Section 5 : Instrumentation, Source and QC

21. Instrumentation,QC and Processing System

Description
System Hardware Software
Recording Input/Output MSX system Version 2
Tape drives 4 each IBM 3590 cartridge
Plotter OYO Geospace: 24 inch
Onboard QC Seisview via the CRS Omega 1.8.1
Source Controller | Input/Output Version 2.1
Source Synchronisation
System

Auxiliary Systems | WesternGeco
Continuous Recording System | Version 4.2
(CRS)
External Header
SEG-D 8058 Format
Tension Monitor
WesternGeco CTM
Bird Controller Version 4.31
Digicourse System 3 DMU

The onboard data quality control functions are performed both online and offline. Seisview was
used for online QC displays(running with Omega) such as RMS noise analysis, gun
pressures/depths display, shot gathers display and a real time channel RMS. The majority of the
gc products are created offline using the Omega processing system configured as a small
dedicated processing centre with all necessary facilities. The processing system was connected
to the other onboard departments through the vessel network which also provided an easy access
to/from onshore processing centre for all required data transfer as well as for onshore support
and/or hardware maintenance works. Below is a description of the onboard quality control and
processing system instruments:

QC and Processing System

System Hardware Software
OMEGA SPS Onboard 2 x IBM RS/6000 B80s OMEGA version 1.8.2.1
Processing - 5.00 TBytes data disk

(IBM operating System)
IBM SP-2 UNIX based super
computer
- 26 thin nodes
3 wide nodes
227 1 Gbyte Memory
1.85 TBytes data disk
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EMASS Silo Tape
System

PC EMASS

(OS/2 operating system)

440 MBytes spool disk
86 MBytes scratch disk

1° 3590 IBM tape drives
(stand alone drive)

4~ Tektronics work stations

1~ Tektronics dual-screen
workstation

1 x 36” HP designjet colour plotter
1° 36" OYO plotter

24~ 3590 Tape drives connected
to SILO.

Exxon Mobil, Gippsland-Tuskfish 3D, Western Monarch, Job No. 9269
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22. Instrumentation and QC Tests

22.1. Start-up Tests

The job start tests consist of the following 22 tests.

T13 T13 T13 T13 T2@0dB| T2@-10 [ T2@-20| T2@-30 | T2@-40 | T2@ -50 | T2 @ -60
Harmonic dB dB dB dB dB dB
Distortion | Harmonic | Harmonic | Harmonic | Harmonic | Harmonic | Harmonic
Distortion | Distortion | Distortion | Distortion | Distortion | Distortion
All Ones 50/50 All Zeros |Sine <0.0005%| <0.002% | <0.005% | <0.016% | <0.05% | <0.16% <0.5%
15.625 Hz
T2@-70 | T2@-80 | T2@ -90 | T2 @ -100(T5 Pre- T10 T11 Cross-| T12 Cross- T6 T7 Impulse T4
dB dB dB dB Amp Noise|] Common |Feed (odd) Feed Impulse | Response | DRD 8/18
Harmonic | Harmonic | Harmonic | Harmonic Mode (even) |Response 2/12
Distortion | Distortion | Distortion | Distortion 2/12
<1.6% <5% +-4.0% | +/-4.0% | <29uv | <70dBFS | <56 dBFS | <56dB FS | +/-7.0% | +/-7.0% | +/-7.0%
Only tests with failing channels shown below.
Semi Monthly Test
th
Results 47 Jan 03
Cab|Loc|T13(T13|T13(T13| T2 | T2 [ T2 | T2 [ T2 [ T2 | T2 | T2 | T2 [ T2 | T2 | 75 [T20|T2a|T22 [T6I| TO [ T7 | T7 | T4
le |atio @o|@-|@-|@-|e-|@-|@-|@-|@-|@-|@- (odd|(eve 8/18|8/18 | 8/18| 8/18
n dB [ 10 [ 20 | 30 [ 40 | 50 | 60 | 70 | 80 [ 90 | 100 )y | n)
dB [dB [dB | dB [dB |dB [ dB | dB | dB [ dB
All[50/ | Alllsinel < | <« | < | < | < | < | < | < +/-| +/-| < |455.|<2. |<2. | +/- 7.0%|<7 |<7 | +/-
On | 50 |Zer |75610,0 |0.0 {0.0 /0.0 (0.0 |0.1 (0.5 [1.6 |5%|4.0 4.0 [ 29 |4V} 3 | 3 % | % |7.0
es os |© 1005|102 |05 |16 |5%|6%| % | % % | %" mv [ mv %
% | % | %[ %
1
58 35
59 7.9
63 8.1
116 564
164 39
170 15
176 12
195 15
337 813
339 7.7
343 17 8.7
344 128 16
361 7.2
385 466
399 458
2
3 -8 -8
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16

454

41

17

455

70

71

95

617

96

470

112

164

113

125

161

201

217

36

256

6.2

343

41

348

7.3

395

489

88

102

105

13

106

999

107

999

108

1

3my

343

484

351

464

400

14

40

502

40

64

38

71

14

77

104

113

40

136

41

161

196

34

197

37

239

476

339

379

464

386

2.8

464
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14 490

33 8.8

83 4.4

91 29

128 8

129 41

130 12

135 6.3

147 31

299 662

306 12 28

41 5.6

98 34

116 15 19

159 18 59

253 462

272 566

275 7.1

322 8.2

356 471

376 -7

42 17

46 9.3

48 61

49 20

52 11 -62 168

53 29

54 33

56 56

61 464

101 35

105 999

106 799

107 999

108 831

109 999

110 775

111 999

112 880

143 657 -7
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145

8.3

148

6.6

9.2

8.4

149

2.6

150

8.3

151

18

171

39

256

3.3

272

.9my

328

81

25

364

-63

999

400

12

8.8

134

154

255

7.6

257

456

351

462

354

7.3

22.2. Daily Tests

= The daily test will produce 06 files

T2@0dB

+/- 0.0005%

T2 @ -80dB

+/-5.0%

T6 Impulse

+/- 6.0 %

T4 Dynamic
Range
Distortion
(DRD)
+/- 7.0 %

T7 Impulse

+/-7.0%

T-0

Cable Noise

Daily test results were provided to onboard client representative daily
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ez EXxonMobil Gippsland Tuskfish 3D 9269 | Jan. 26, 2003
: dB dB Impulse | Impulse | T4 DRD
Cable |Location|SG| Trace Channel 1 1 e e S %
1
4b 59 59 -8.7
4b 61 61 -10.4
4b 63 63 -9.7
7b 106 106 -8.4
1lla 164 164 -35.1
11b SG 176 176 12.7
17a 260 260 -7.2
2
la 403 3 -7.6
1b SG 416 16 1021 58.5
4b 459 59 -8.7
5a 470 70 0.00171
5a 471 71 -9.2
1lla 561 161 0.0013
13b 602 202 -10.8
14b 622 222 11
24b 781 381 -7.4
3
6a SG 888 88 -8.9 -7.5
7a 901 101 -8.3
7a 902 102 -11.3 -7.1
11b 974 174 -8
4
4b 1259 59 -8
5b 1277 77 -9.2 -8.3
1lla 1361 161 -8.7
22b SG | 1552 352 -52.9
24b 1581 381 55.7 41
S
9a 1730 130 7.7 -7.8
9a 1734 134 -7.2
15b 1838 238 7.2
19a 1890 290 -74
20a 1906 306 31.29 27
6
2a SG 2024 24 -8.7
7b 2106 106 56.8
8a 2116 116 47.5 36.5
17b 2266 266 -74
24a SG 2376 376 -9.3
7
9b 2539 139 -7.9
11b 2571 171 10
13b 2606 206 -7.2
2la SG | 2728 328 260.4 534
23b 2764 364 -63.3 -171.3
25a 2788 388 -7.6
8
3b 2841 41 -16.1
8b 2921 121 12.9 11.6
17b 3065 265 12.2 8.5
23a 3154 354 -7.2
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22.3. End of Job Test

The end of job test consists of 22 tests, same as start up tests.

Semi Monthly Test
Results 25" Mar
03

Cab[Loc|T13[T13|T13(T13| T2 | T2 | T2 | T2 | T2 | T2 | T2 | T2 | T2 | T2 | T2
le |atio @o|le-|e@e-|e-|@-|(e-|@-|@-|@-|@-|@-
dB |dB [dB | dB [dB | dB [dB | dB [ dB | dB
All|50/ | Allsine]l < | < | < | < | < | < | < | < | < |+-]| +-

On | 50 |Zer gg-e 0.0 0.0 (0.0 ]0.0 /0.0 |0.1 (0.5 |1.6 | 5% [4.0 |4.0
es os [ |005(02 |05 |16 |5%|6%| % | % % | %

T5

2.9
uv

T10

455,
4uv

T11
(odd

<2.

mv

T1
(ev

en)
<2.

myv

T61 | TO
8/18

+/- 7.0%

T7
8/18

<7
%

8/18

<7
%

T4
8/18

+/-
7.0
%

16

18

165

33

61

28

116

562

145

11

39

148

15

164

37

18

170

16

48

173

45

176

14| 23

40

29

195

14

238

61

61

144

251

11

37

39

385

468

399

459

10

16

103

32

40

17

459

25

19

26

11

28

40

33

29

39

44

70

0.0
104

71

96

613

109
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112

147( 20

22

49

114

545| 10

141

29

161

0.0
016

202

204

213

216

222

34

35

256

272

330

267

331

256

341

30

346

52

348

395

490

462

51

16

66

11

97

102

103

10

10

105

12

106

226

107

30

108

13

118

148

65

15

149

42

23

174

182

185

164

343

488

351

472

400

11

168

14

19

12

37
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63 13| 55| 15
169 14
170 226 107( 38| 38
3 6
171 227 986| 39| 38
4
172 15
239 476
264 13
379 479
381 456
41 39
45 12
46 37
48 47
53 2
122 0.0
005
5
134 41 -62(-62 -
169
169 2
170 216 34| 78] 15
0
172 853
173 68| 10 10
174 28 9
175 86
176 132 35| 87| 18
4
253 473
268 0.3(0.1/0.0 16
3 1
272 561
321 2.215.1 (0.0 80( 11665 171169
06| 76| 19
356 464
1 642| 20| 10| 54| 8
3 41
5 4
6 74
7 10
8 628 19 18
61 470 7.1
102 52| 34| 28
118 71 7
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143 659
249
265
328 27(172|164| 34
341 38| 16
27 104 20( 19| 40| 11
29 11
41 -10
80 -9
118 11 -9| 26
121 31| 39| 31
126 12 25| 7
134 3

3
154
159 2
204 10
206 6 62(162
219 28
240 77
255 13
257 457
265 38| 39| 7
300 10| 8
351 466
395 28
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23. QC Products and Processing Sequence

23.1. Brute Stack

For each sail line a different source-streamer combination was used to generate a brute stack for
one subsurface CMP line. Paper plots of the raw stacks were produced at the end of the line. In
the latter stage of the acquisition, the processing/qc group was able to generate online brute
stack. It involved selection of every third trace until it reads the last shot of the line. This is
intended to give a much faster guide in identifying the extent of external noise in the data acquired
until a full brute stack is produced later.

Q Processing sequence

Input 1 cmp line per sail line: (4 ms data) 400 channels

Line edits applied Delete bad shots/traces

Gain Recovery Gain Exponent of 1.0 applied

Marine Geometry 2D geometry using nominal offset
Normal moveout correction Velocity function provided by client
Pre-stack mute with offset/time pairs: 350/4 500/100 1400/2600 5100/5000

350/4 650/300 1600/2800 5100/5000
350/4 800/450 1800/3000 5100/5000
350/4 1100/700 2000/3200 5100/5000
350/4 1600/1500 2400/3300 5100/5000
350/4 2200/2000 2600/4000 5100/5000
350/4 2700/2700 3100/4300 5100/5000
Water bottom dependent outside mute applied

Stack Root N scaling 66 fold

Output: To disk file

O Raw Brute Stack

= Relative amplitude scaling
= Display: Scale 25 traces/cm 12 cm/sec

23.2. Shots and FK Spectral Analysis

Shot records were displayed online by rotating cable/source combinations. Paper plots were also
produced every 57" shot (in order to allow plotting to be done by rotating each cable and rotating
starboard-port source) during the line to check noisy and spiking channels, swell noise, seismic
interference and other types of noise encountered. Every 57th shot was also displayed online in
the FK domain. This helped to identify noise sources and QC data outside the windows used for
Attributes analysis.

23.3. RMS Analysis

23.3.1. Ambient RMS Window

Final Field Operations Report
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Calculating RMS values above the first break (last 200 traces of each streamer) with a time
window from 100 to 1000 ms produced an overview of the ambient noise distribution during a line.
The analysis was created both online and offline and a GIF file was created for later perusal.

Data Input: All shots, last 200 trace of each streamer, window 100 —
1000ms.

Scaling: By 71.428571 to convert amplitudes to microbars.

RMS analysis: One trace is output for each shot containing the RMS
amplitude over the given window for each channel.

Bandpass Filter Zero phase low cut filter 5 Hz. 12 dB/oct.

Output: To disk file.

Online display: Using Attribute Display packages.

23.3.2. Deep RMS Window

Window analysis from 5500 — 6000 ms of the records were calculated for every trace, each shot
to obtain RMS values. The output analysis generated an attribute display showing all channel
numbers versus shotpoints and a selection of colours to show signal amplitude in microbars. QC
attribute paper plots were also generated for all cables. The attribute display showed channel
numbers versus signal amplitude value for each shot and all cables. Average RMS values of
each trace for the entire line was also generated in order to identify noise sources and noisy
traces.

Processing Sequence

1. Data Input: All shots, all channels, window 5500 - 6000 ms.
2. Scaling: By 71.428571 to convert amplitudes to microbars.
3. RMS Analysis: One trace is output for each shot containing the RMS

amplitude over the window for each channel. Zero phase low
cut filter at 5 Hz 12 dB/oct was applied.
4, Output: To disk file.

5. Online display: Using Attribute Display packages.

23.3.3. Signal RMS Window

RMS amplitude were calculated below water bottom (water bottom dependent), with a time delay
of 1500 ms and a window length of 1500 ms. Average RMS signal values of each trace for the
entire line was generated to show signal strength. The output attribute file illustrated a graph
showing the amplitude values against channel numbers in every cable.

1. Data Input: All shots, all channels, water bottom dependent : water bottom
+ 1500ms + 1500 ms window length.
2. Scaling: By 71.428571 to convert amplitudes to microbars.
3. RMS Analysis: One trace is output for each shot containing the RMS
amplitude over the window for each channel.
4. Output: To disk file.
Online display: Using Attribute Display packages.

All RMS displays were placed on supervision.
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23.4. Near Trace Display

As part of the quality control process, near trace data from all source/ streamer combinations
were selected for every sail line acquired. To reduce the amount of display, it was decided in the
early part of the survey to generate paper plot of one cable/source combination and rotate the
display from the said combination. The near trace gathers provide an initial overview of the data

acquired.

1. Collect near traces :

Channels 1, 401, 801, 1201, 1601, 2001,
2401 & 2801 were collected

2. Bandpass filter

Low cut filter 3 Hz. 18dB/oct

3. Gain recovery

Gain Exponent of 1.0 applied

4. Residual Amp. Compensation

RAAC file created to correct recorded

amplitudes.

5. Display:

Scale: horizontal = 10 traces/cm: vertical=12
cm/sec.

23.5. Linear Moveout (LMO) Display

Near traces from each streamer and source were selected. As soon as the final navigation data
(P190) is available, the near traces are merge with the processed navigation data. The x / y
(inline/crossline) source and receiver positions were written to the trace headers. The LMO
process requires a linear moveout correction by using the water velocity (1541 meters/sec) to
correct only the direct arrival. The main purpose of this QC tool is to check for erroneous
positioning, such as any trace detected by a jump in the time of the first break.

1. Collect near traces:

Channels 1, 401, 801, 1201, 1601, 2001, 2401
& 2801 were selected

2. Bandpass filter

3/18 low cut and 90/72 high cut

3. Geometry update

Merge near traces selected with final P190
headers. A shift of 50ms. was used to offset
seismic and navigation data prior to display.

4. Display

Window 150ms
Port and Starboard data was output to disk and
viewed via QCviewer interactive display.

23.6. Source Performance Comparison

Source analysis of both and starboard arrays was performed for every line to determine possible
air leakages and any drop in pressure in source energy. Channels 1 to 50 of the two inner cables
(4 and 5) were selected for amplitude analysis during the 8 cable configuration. As soon as the
configuration was changed to 7 cables, cable 4 was picked as the innermost cable. The display
consisted of a comparison of sources showing graph of shotpoint versus amplitude and the
average difference between port and starboard arrays.

1. Collect near traces:

Near 50 channels of two inner cables

2. Output:

To disk file

3. Display:

Read file and script used to display both

Final Field Operations Report
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sources.

23.7 Seismic Cubes

All cubes are referenced to the following grid origin (centre cell 1,1):

23.7.1. Near Trace Cube

618392.8363 X co-ordinate
5751529.5998 Y co-ordinate

The first 6 near traces from each streamer were used to produce a near trace cube. On sequence
144, channel 2001 of cable 6 became noisy and spiking. It was decided to drop this channel and
to be able to attain enough data; channel 2007 of cable 6 was selected. The seismic and
navigation data were merged with the near traces after final navigation P190 data was available.
The x / y source and receiver positions were written to the trace headers. This information was
then used to grid the near traces and assigns true offsets for each near trace. The data was NMO
(normal moveout) corrected using an average velocity taken from the client’'s supplied velocity file
from a previous survey in the area. The main purpose of this QC tool is to check for erroneous
positioning during the acquisition.

Q Parameters

Inlines
Crosslines
Cell Size
Rotation

Data Input (common
offset)

Data Length

Sample Rate

: 908 - 2452 Incr: 1
: 2601 - 9056 Incr: 1
:6.25 m x 25.00 m

: 107.997

: Channels 1 to 6 for all streamers both Port and
Starboard

: 6496 ms.

. 8 ms.

Inlines are equivalent to CMP lines, and crosslines are equivalent to shot point number.

QO Processing Sequence

1.

a rwnN

Input near traces
Shot/trace edit
Bandpass Filter

. near 6 traces from each cable
: Delete bad records and traces
: Zero phase low cut, 5Hz 12dB/Oct

Merge seismic with processed navigation data : Merge based on time of day

Grid Definition

: Update headers and define proximity
of the data

NMO : Apply normal moveout using velocities
supplied by the client

Outside Mute with offset/time pairs : 400/4 500/1500 800/2100
4000/4100

Stack : Near trace 1 to 2 fold progressive

Final Field Operations Report
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stack
9. Instantaneous Gain : 1000ms AGC time window
7. Resample : Data resampled to 8.0 ms.
10. OmegaVu Output : OmegaVu load (interactive display)

24. Data Quality / Observations

24.1. Quality Control Summary

A significant number of plots and displays were produced for quality control of each sequence. A
dedicated local disk directory was provided so that gif files of these displays were provided every
daily for the onboard client to evaluate. Most of the products were created offline but a chosen
number of displays were generated online in order to provide a much quicker appraisal of the data
using attributes such as RMS noise level, signal strength and source performance comparison.
RMS analysis on deep window provided very useful information for the client and crew in
determining the amount of swell noise, ship noise and other types of noise present in the data.
Shot gathers were plotted on the OYO plotter every kilometre (every 57" shot, for different
cable/source), which are being checked by the acquisition group. In addition, shot records were
output offline every 53" shot which were viewed through Omega QCviewer to identify noisy
channels and electrical spikes. A RMS source comparison was performed on every sequence to
identify any serious problems with the source output.

The predominant noise type during the survey has been swell-noise. Some lines were affected by
cross current or riptides and strong ship’s noise, which was later edited from the data.

24.1.1. Noise Types Encountered

a Swell Noise

Line directions of 302 degrees and 122 degrees put the Monarch on a “side seas” orientation to
the predominant swell direction of 240 degrees. This kept the swell noise encountered to a
minimum. All sequences in heavier weather conditions were shot with the streamers still set at
9m depth. Several sequences were scratched due to the adverse effects of swell noise in rough
weather. The level of swell noise on the accepted data was negligible.

O Ship Noise

Seq 28 had screw noise visible, but acceptable. In sequence 72, some ship was noise present,
but at a low enough level to be considered acceptable.

Q Seismic Interference

None encountered

O Rig noise
None encountered

Q Source problems

Sequence 34 was scratched due to gun string separation problems. Sequence 183, there were
problems due to gun separations. Sequence 181 was scratched due to gun positioning problems.
Occasional misfires resulting in shot edits for most sequences.
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Q Parities Problems

Any shots with parity or Telemetry errors were identified and noted in the acquisition log as bad
shot and edit for that streamer.

24.2. Instrument Summary

For 8 streamers configuration, bird depths for the front ends of streamers 1 & 8 were unstable
throughout the survey due to wash from the Baro-16 deflectors, with streamer 8 having the
majority of the problems in heavier weather.

Similar problem also occurred on 7 streamers configuration where the outer streamers depths
were unstable due to vane wash.

On sequence 162 and 163, the DC offset removal was not applied after MSX being rebooted. The
gc/processing specialists had been informed for checking the data for any irregularities. In Touch
help request issued to clarify the problem, and the answered that as far as the digital low cut filter
applied then the data should be acceptable.

The last test performed onboard was to apply a debias filter using OMEGA'’s BPFilter seismic
function module to compensate the low bias noise of the data. An amplitude spectral analysis was
also generated for both the raw data (no DC offset) and debias filter applied to check the
acceptability of the data. The client accepted these lines after the results were evaluated.

Final Field Operations Report
Exxon Mobil, Gippsland-Tuskfish 3D, Western Monarch, Job No. 9269 Page 18



Section 6 : Onboard Processing

Table of Contents

25. ONBOARD PROCESSING SYSTEM ...t e e
26. PROCESSING OBJIECTIVES ... oottt e s
26.1. PRODUCTION OBJIECTIVES ....utetuttteuteeeeseetaseeeaaeetaseseasesaseesseseaeeeatesenseeareeareeeeeeens
26.2.  SURVEY DETAILS ..uiiie ittt ettt e e et e e e e et e et e e et e e et e e e e e e eeareeaeeennns
27. PROCESSING PRODUCTION ..ottt e e s ettt e s ettt s s e saasssssaasessssnsesssnnns
27.1. MAIN SEISMIC PROCESSING PARAMETERS ...tttuiettutetettertteetseesesesssssnsesnssessnsessesesns
27.2. PROCESSING FLOW & QUALITY CONTROL ...uuuuuurururnrnnnennnnnnnnnnnnnnnnnsnsnnnsnnnnnsnnnsnsnsnnnnnnnnns
27.3.  PRODUCTS & SHIPMENTS . ttuttttuttttttesaaseetatesssesstsesnsesseestetat ettt et

Final Field Operations Report
Exxon Mobil, Australia Tuskfish 3D, Western Monarch, Job No. 9269 Page 1



Section 6 : Onboard Processing

25. Onboard Processing System

For Onboard Processing System details please refer to Section5_Instrumentation, Part 22
“Instrumentation, QC and Processing System Description”, of the current report.

26. Processing Objectives

26.1. Production Objectives

The processing objectives were production of tapes in SEGY and internal Omega format of seismic
data merged with navigation data.

When the client awarded the full processing contract to WesternGeco’s Perth office the production
of the SEGY format tapes was stopped and only internal Omega format tapes were produced. The
SEGY tapes stopped being produced after sequence 079.

26.2. Survey Details

To facilitate the quality control of merge result a grid covering the survey area was created.

Coordinates of grid corners:

MG1: x =618392.8363, y = 5751529.5998;
MG2: x = 656762.6750, y = 5739064.7033;
MG3: x = 606466.7015, y = 5714818.1941;
MG4: x = 644836.5402, y = 5702353.2976.

Cell size in shooting direction:  6.25m.
Cell size in cross-line direction: 25.00m.
Rotation 107.997 degrees.
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Figure 1. Survey Grid.
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27. Processing Production

27.1. Main Seismic Processing Parameters

To optimize the usage of installed system hardware, the processing sequences were

divided into 2 main production phases:

1. Input data from the copy field tapes, removing bad shots, merging seismic and
navigation data, assign grid parameters to the seismic traces header, flag bad individual
traces listed in observers, flag shots and corresponding traces listed in navigation log as
traces with depth out of specification, output data to disk.

2. Output data to 3590 tape in Omega format.

Quality control for these steps included control of seismic headers at different stages of
processing flow, and control of readability of produced Omega tapes.

Quality control of correct merging of seismic and navigation data, as well as control of
navigation data itself was done at earlier stages by producing First Break QC Plots and
Cube and Near Trace Cube (see QC part of Section5_Instrumentation).

The following table represents processing sequence:

Phase | No | Processing Steps Detail of the processing steps
SEGD format: 8058-ieee
Inout Data Erom Co Number of traces: 3200 for the north block (8 streamers)
1 P Py 2800 for the south block (7
Tapes
streamers)
Data length: 6656 ms @ 2ms sample interval
5 Bad Shots Editing Deletlng_ bad shots listed in obslog from the future
o processing
8 3 Merge Seismic with Assign X and Y coordinates of source and receiver position
g navigation data to trace header.
4 Processing Grid Assign grid information to the trace header.
Definition
5 Flag Bad Traces Ellsg traces listed as bad in observers and Navigators log
Apply gain correction, calculate RMS for the window 2000
6 Seismic Data Output — 2500 ms, and output data to disk and terminal display for
gc.
Phase | No | Processing Steps Detail of the processing steps
1 Input Seismic Data Read shots from disk
~ From Disk
©
o
o
10 | Seismic Data Output Output data to 3590 tapes in SEG-Y format

Exxon Mobil, Australia Tuskfish 3D, Western Monarch, Job No. 9269
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27.2. Processing Flow & Quality Control

Schematic Job Flow

Input SEG-D | | _‘QC Job Log File |

—PEdit Bad Shots | [ output Headers for QC |

Merge Seismic and Navigation |

Tidal Static Correction |

Assign Grid Information |

Flag bad Traces |

Flag Bad Traces |

>
Output Data to Disk | [ QC Job Print File |

Input Data from Disk |

=
—OMput Data to Tape | [ Read Omega Tape | | QC Job Log File

Output selected Traces to

Disk for QC
27.3. Products & Shipments
List of products delivered
Product Shipment no. Comments

SEGY Format 3590 Tapes Mon-03002od Navmerge test for ExxonMobil
Omega Format 3590 Tapes Mon-03003od Navmerge for Perth Office
SEGY Format 3590 Tapes Mon-030040d Near Trace Cube for ExxonMobil
Omega Format 3590 Tapes Mon-030050d Navmerge for Perth Office
Omega Format 3590 Tapes Mon-03008od Navmerge for Perth Office
Omega Format 3590 Tapes Mon-03018od Navmerge for Perth Office
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